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THE STA TE OE NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTA TION

5?W*

Victoria F. Sheehan yVUliam Cass, P.E.

Commissioner Assistant Commissioner

Bureau of Construction

August 23, 2018

His Excellency, Governor Christopher T. Sununu
and the Honorable Council

State House

Concord, New Hampshire 03301

REQUESTED ACTION

Authorize the Department of Transportation to enter into a contract amendment, (Contract # 41298) with
Evroks Corporation (Vendor # 155652), 31 Bay Road, Winnisquam, NH 03289 by increasing the
contract amount by $265,000.00 (from $1,564,424.00 to $1,829,424.00) for bridge preservation work on
three bridges in the Towns of Andover and Danbury effective upon Governor and Council approval. 100
% Federal Funds. *

Funding is available as follows: FY 2019

04-96-96-963515-3054

Consolidated Federal Aid

400-500870 Highway Contract Payments $265,000.00

EXPLANATION

The Andover-Danbury X-A004(590), 41298 contract was approved by Governor and Council on
December 20, 2017 (Item U 37) on a basis of a low bid for an original contract encumbrance of
$1,564,424.00. The contract is proposed to be increased by $265,000.00 to address the following items:

1. Additional deteriorated concrete was discovered on the northeast bridge coping and bridge deck,
Br.# 044/088 (Andover). The work to make the repairs includes removing and reinstalling the
existing bridge rail system, additional demolition, new concrete, new bridge rail anchors and new
reinforcing steel. This work is necessary to extend the service life of the bridge and provide a
safe guardrail system. Estimated Cost: $100,000.00

2. Additional deteriorated concrete and corroded bridge shoes were discovered on the existing pier,
Br.# 044/088 (Andover). The work required includes temporarily supporting the beams, making
repairs to the deteriorated concrete, and replacing the existing 14 bridge shoes. This work will
extended the service life of the bridge and correct a structural deficiency with the new beam
support and expansion system. Estimated Cost: $110,000.00
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3. Additional deteriorated concrete was discovered on the boitoni portion of the bridge deck,
Br.# 120/092 (Andover). Per recommendations from the Departments Bridge Design Bureau the
work required to correct this deficiency includes a steel reinforced concrete deck overlay. This
work will extend the service life of the deck system. Estimated Cost: $55,000.00

4. This Contract includes a contingency amount of $ 156,442.40. We propose to reduce the
contingency amount to $75,000.00 in recognition of the bridge work completed. Additional work
remains on Br.# 178/09! (Danbury) and the potential risk of unforeseen work requiring repairs
still exists.

Your approval of this resolution is respeclfuily requested.

Sincerely,

Victoria F. Sheehan

Commissioner

Attachments
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November 9,2017
His Excellency, Governor Christopher T. Sununu

and the Honorable Council

State House

Concord, New Hampshire 03301

REQUESTED ACTION

1. Authorize the Department of Transportation to enter into a contract with Evroks Corporation (Vendor 155652)
ofNorthfield, NH on the basis of a low bid of SI,564,424.00 for bridge preservation work on three bridges in the
Towns of Andover and Danbury, from the date of Governor and Council approval through October 19,2018
unless extended by the Department in accordance with the Standard Specifications. 100% Federal Funds.

Funding is available in State Fiscal Year 2018 and 2019 as follows, with the ability to adjust encumbrances
through the Budget Office between State Fiscal Years if needed and justified;

Funding is available as follows;
04-96-96-963515-3054

Consolidated Federal Aid

400-500870 Highway Contract Payments

FY 2018

$1,000,000.0

FY 2019

S564,424.00

2. Further authorize that a contingency in the amount of $156,442.40 be approved for payment of latent
conditions, which may appear during the construction of the project. The contingency requested is 10% of the
contract amount.

Funding is available as follows:
04-96-96-963515-3054

Consolidated Federal Aid

400-500870 Highway Contract Payments

FY 2018

EXPLANATION

FY 2019

$156,442.40

This project is part of the State's Ten Year Transportation Improvement Plan under the Bridge T1/T2
Maintenance and Preservation Program. This project consists of bridge preservation work on three bridges. The
scope of work for all three bridges includes replacement of the bridge deck pavement and membrane and partial
and full depth deck repair and the additional work listed below.

•  Andover Br. No. 044/088 NH Route 11 over Pleasant Stream (replace expansion joint)
•  Andover Br. No. 120/092 US Route 4 over Blackwater River (new coping and bridge rail, T-beams

repair)
•  Danbury Br. No. 178/091 US Route 4 over NH Railroad (Abandoned) (bridge painting)

Two of the existing bridges (Br. No. 044/088 and Br. No. 120/092) were built in 1933 and 1959 and have not been
addressed by a preservation contract, and the third bridge (Br. No. 178/091) has not been addressed since the deck



was replaced in 1986. The current condition rating of Br. No. 044/088 is 6 (Deck, satisfactory), 6 (Superstructure,
satisfactory) and 6 (Substructure, satisfactory). The current condition rating of Br. No. 120/092 is 6 (Deck,
satisfactory), 6 (Superstructure, satisfactory) and 6 (Substructure, satisfactory). The current condition of Br. No.
178/091 is 7 (DmIc, good), 5 (Superstructure, Fair) and 7 (Substructure, go^). The concrete decks of all three
bridges are showing signs of deterioration, the expansion joint of Br. No. 044/088 is damaged and leaking over
the pier, the coping and bridge rail of Br. No. 120/092 are in need of replacement, and the siqxrstructure of Br.
No. 178/091 is in need of painting. This preservation project will address and fix these issues to extend the life of
these structures and keep them off the State's Red List.

The contingency amount is proposed to be 10%. This woric preserves three bridges built in 1933 (Br. No.
120/092), 1937/RebuiIt 1986 (Br. No. 178/091) and 1959 (Br. No. 044/088). These bridges have not received
preservation activities except for a deck replacement of Br. No. 178/091 in August 1986. The work includes
partial and full depth deck repairs. The extent of this work has been estimated, but the full extent of the work
won't be fully known until the existing asphalt and membrane are removed from the bridge. These factors
increase the risk of overruns.

Although the bid costs exceeded the Department's estimate by 11.03%, the low bid is felt to be reasonable for the
work involved. In summary, six bids were received and the top three bids were within 11% of one another. 74%
($115,000.00) of the overage was in the painting items and the top 3 bids had similar totals for those items.
Readvertising this project would result, in our opinion, in higher prices and prevent the complAion of the work in
a timely manner. The Department considers it to be in the best interest of the State to accept this bid to
accomplish these needed repairs.

The Contractor has been prequalified by this Department. The Contract has been approved by the Attorney
General as to form and execution, and ̂ e Department has certified that the necessary funds are available and the
bid reasonably conforms to the engineer's estimate in accordance with State procedure. Copies of the fully
executed contract are on file at the Secretary of State's Office and the Department of Administrative Service's
Office, and subsequent to Governor and Council approval will be on file at the Department of Transportation.

This project funding is 80% federal funds with 20% state match. Turnpike toll credit is being utilized for match
requirements, effectively using 100% federal funds.

A copy of the Tabulation of Bids received for this project is attached along with the Contract Supplemental Sheet
and a map indicating the location of the project.

Sincerely,

Victoria F. Sheehan

Commissioner

VFS/md

Department Estimate: $1,409,033.50
Contract Amount: $1.564.424.00

Over Estimate: $ 155,390.50

Attachments



ANDOVER-DANBURY

X-A004<590)

41298

SUPPLEMENTAL PROJECT INFORMATION SHEET

DESCRIPTION: This project consists of bridge preservation work on three bridges. The first bridge carries
NH Route 11 over Pleasant Stream (Br. No. 044/088) in the Town of Andover. The second and third bridges
carry US Route 4 over Blackwater River (Br. No. 120/092) in the Town of Andover and NH Railroad
(Abandoned) (Br. No. 178/091) in the Town of Danbury. The work on Br. No. 044/088 begins
approximately 220 feet west of the west end of the bridge and continues 605 feet east across the bridge.
Work on this bridge includes the replacement of an expansion joint. The work on Br. No. 120/092 begins
approximately 175 feet west of the west end of the bridge aiKl continues 410 feet east across the bridge.
Work on this bridge includes new coping and bridge rail as well as repairs on wing wall comers and T-
beams. The work on Br. No. 178/091 logins approximately 215 feet south of the south end of the bridge and
continues 555 feet north across the bridge. Work on this bridge includes painting the bridge. Additionally,
the scope of work for all three bridges includes replacement of the bridge deck pavement and membrane and
partial and full depth deck repair.

FEDERAL FUNDING: 80% with anticipated utilization of Turnpike Toll Credits for the State's 20%
match

CONTINGENCY: The contingency amount is proposed to be 10%. This work preserves three bridges built
in 1933 (Br. No. 120/092), 1937/Rebuilt 1986 (Br. No. 178/091) and 1959 (Br. No. 044/088). These bridges
have not received preservation activities except for a deck replacement of Br. No. 178/091 in August 1986.
The work includes partial and fiill depth deck repairs. The extent of this work has been estimated, but the
full extent of the work won't be fully known until the existing asphalt and membrane are removed fiom the
bridge. These factors increase the risk of overruns.

PROJECT INITIATED: 2017 M&P Priority List

PROJECT EXPLANATION: Two of the existing bridges (Br. No. 044/088 and Br. No. 120/092) were built
in 1933 and 1959 and have not been addressed by a preservation contract, and the third bridge (Br. No.
178/091) has not been addressed since the deck was replaced in 1986. The current condition rating ofBr. No.
044/088 is 6 (Deck, satisfactory), 6 (Superstructure, satisfactory) and 6 (Substructure, satisfactory). The
current condition rating of Br. No. 120/092 is 6 (Deck, satisfactory), 6 (Superstructure, satisfactory) and 6
(Substructure, satisfactory). The current condition of Br. No. 178/091 is 7 ̂eck, good), 5 (Superstructure,
Fair) and 7 (Substmcture, good). The concrete decks of all three bridges are showing signs of deterioration,
the expansion joint of Br. No. 044/088 is damaged and leaking over the pier, the coping and bridge rail of Br.
No. 120/092 are in need of replacement, and the superstructure of Br. No. 178/091 is in need of painting.
This preservation project will address and fix these issues to extend the life of these structures and keep them
off the State's Red List.

TRAFFIC IMPLICATION: Beginning in the spring of 2018. A|l thm bridges will be reduced to one-lane,
alternating two-way traffic using signals and driveway assistance devices (on Br. No. 044/088 and Br. No.
120/092 only). Br. No. 044/088 will be reduced to one J4' traffic lane for two phases, Br. No. 120/092 will
be reduced to one IO'-4" lane for Phase 1 and one 9'-10" lane for Phase 2, and Br. No. 178/091 will be
reduced to one 10'-6" lane for two phases. Br. No. 120/092 will require an oversized load detour through
Franklin and Salisbury for both phases. Additionally, the speed on NH Route 11 over Br. No. 044/088 will
be reduced from 50 mph to 40 mph.

FINAL COMPLETION DATE: October 19,2018

S:SGIobtl\Bl 4-FiiuncvConncuNContractt\SPIS-M«pU 129S_SP(S.DOC
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ABC Bid Data

ANDOVER-OANBUirr

412M

X-A004(690]

PROJECT: ANDOVER-DANBURY

STATE PROJECT NUMBER: 41298

FED. PROJECT NUMBER: X-A0(M<590)

DATE BIDS OPEN: October 19,2017,2:00

SCOPE OF WORK: Various Routes - Bridge Preservation efforts for three bridges in Andover and Danbury. Amount
COMPLETION DATE: October 19,2018 Award Data:

Awarded To: EVROKSCORP.

23 INDUSTTUAL DRIVE

NORTWIELD, MH 03276

$1,564,424.00 CMtmadby: PETER.E^AMNAS
6wdprJP.4tclN^.4

LOCATION:

Contractor

Merrtmack

Summary of Bidders

Bid Amount Rank

EVROKSCORP.

"23 INDUSlT^Wi bRIVE.^NORTHFIEL^

BUCK, T. CONSTRUCTION. INC.

3028 AUBURN ROAD, TURNER ME 04282

MILLER CONSTRUCTION, INC.

. 31p3,US.RT5SOUTH, PQ BpXlW.^y^
PIPER. R. M. INC.

141 SMITH BRIDGE RD. PO BOX 490, PLYMOUTH NH 03264-0490

DANIELS; N0L H. INC.

4409 ROUTE 5 SO.UTH, PO BOX 246, /^CUTNEY VT 05030^0246

CPM CONSTRUCTORS INC

30 BONNEY STREET. PO BOX B. FREEPORT ME 04032

$1,564,424.00

$1,682,199^00

$1,737751.50

$1,754,897.25

$1,852,402.00

$1,972,429.60

A

B

C

D

E

F

waay. wowntu I. 2017
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202.7 REKOVAL 00 GUAROfUUL LF 17X00 8X00 834X00 83.00 851X00 81X00 81.70020

2MJ CRUSMEOQIUVeLIF) CY 4X80 87X00 83.15X00 85100 8X31X00 87100 83.15X00

40X11 HOT BnUHOUS OAVEKENT, MACHNE METHOD TON 811X00 85X300.00 812100 •6X29X00 8125.00 868250.00

40X13 NOT emiMMOUS PAVEMENT, HAND METHOD TON 2X00 835X00 17,00X00 820X00 84.000.00 820020 84.000.00

40X0 PAVCMBTT JOMT ADHESIVE LF X8ixoe 8X00 87.22X00 1X50 8120100 8X00 8722X00

40X01 PAVEMENT JOMT ADHEMVe (BIODOE BASE) LF 120X00 8X00 1X01X00 81.00 81.00100 8X00 SX010.00

40X011 HOT BmiMMOUS BfEOOE PAVEMENT, r BASE
COURSE

TON 8X00 8275.00 815.95X00 830X00 817.40X00 822100 813.060.00

40X00 HOT BnUMMOUS CONCNETl LEVEUNQ, MACHWE
METHOD

TON 2020 8150.00 83,00X00 820X00 KOOXOO 815X00 S3.000.0D

410.22 ASPHALT EMUISXM POM TACK COAT QAL 84.00 81.56X00 8100 81.960.00 82X00 •7.600.00

417. COLD PUUmQ emiMINOUS SURFACES SY 420X00 $4.00 819.600.00 8100 824.60X00 . 8100 839200.00

100.0701 ACCESS POM BRRME CONSTRUCTION U 120 820.00X00 820.00X00 820.000.00 82X00X00 835.000.00 835.00X00

100.0202 ACCESS FOR BMOOE CONSTRUCTION U 120 810.000.00 810.00X00 8SO.OOXOO 88X00X00 835.00X00 $35,000.00

SOX101 REMOVAL OP ESSTWO BROOE STRUCTURE U 120 $40,000.00 84X00X00 S61500.00 86180X00 850.00X00 850.000.00

60X103 REMOVAL OP E»ST1N0 BRDCE STRUCTURE U 120 8SO.OOXOO 8SO.OOXOO 873,50X00 873,500.00 880.000.00 860.00X00

004.1 COMMON BRIDOe EXCAVATION (P) CY 0020 85X00 83.00X00 82100 ' 81.50X00 •2100 •1.500.00

OIIJO CONCRETE eraOOE DECK PAVEMENT REMOVAL (F) SY 08X00 82X00 81X70X00 82100 824.62100 817.00 816.746.00

811.02 PREPARATION FOR PARTIAL D9TH CONCRETE
BRBOe DECK REPAIRS

SY 83^00 85X50X00 825X00 831000.00 •54X00 875,600.00

011.03 PREPARATION FOR PULL DEPTH CONCRETE BI800E

OECKREPAVtS
SY 7X00 850X00 835.00X00 8840.00 844,600.00 8850.00 831500.00

01X03 PREPARATION POR CONCRETE REPAIRX CLASS 0 SY 2020 160X00 81X00X00 885X00 81X60X00 8440.00 811200.00

630.01 CONCRETE CLASS AA CY 2X00 81,500.00 837.50X00 8S81.n 8t<62100 81.76X00 84175X00

S30JI201 CONCRETE CLASS AA. ABOVE FOOTMCS CY 7X00 8X00X00 8150.00X00 81.38Xn 8104.70X00 81,860.00 813178X00

634.1 WATER REPELLENT (SXANE/SXOXANE) OAL 7020 89X00 8X65XCO 810X00 87.00X00 87100 8126X00

63X2 BARRCR MatSRAIC. PEEL AND STICX. VERTICAL
SURFACES (F)

SY 1420 85X00 8700.00 850.00 8700.00 836.00 848X00

8302 BAMBER MEMSRANE, HEAT WeiDCD (F) SY 87X00 835.00 834,16X00 84X00 •38.04020 S34.00 833.184.00

84421 REINFORONO STEEL LB 820020 8X00 81X000.00 8X50 81126X00 SXOO 813.000.00

844.11 RE»IFORQNOSTEB.« MECHANICAL CONNECTORS (F) LB 10020 8X00 860X00 8X54 8254.00 83X00 83,000.00

88X101 FAOnmO BXBTINO STRUCTURAL STEEL U 120 8100,00X00 8100.00X00 8238.000.00 823X00X00 826X00X00 825X00X00

60X201 CONTAOIMENT AND ENVIRONMENT FROTECTWN U 120 880,000.00 88X00X00 18X00X00 86X00X00 S75.000.00 87100X00

80X201 W0RKB1 PROTECTION U 120 86.00020 8X00X00 81X000.00 81X00X00 81100X00 811000.00

80X401 WASTE MANAOEMEHT U 120 84,00X00 84,00X00 8100X00 8100X00 81X00X00 810,00X00

88X1001 PREPABfOCATED COMPRESSION SEAL EXPANSKM
JOMT(P|

LF 4X00 865X00 827.86X00 861X00 •3423X00 ssaxoo 824,06X00

88X1 SlUCONE XWT SEALANT (F) LF 40X00 82X00 $1X12100 81100 88.07100 81100 •6.075.00

88X22 BRBOERAXTS LF 12X00 8160.00 81X68X00 814X00 81620400 815X00 81145X00

BR»Oe APPROACH RAIL T2 (STEEL POSTS) U 420 86.000.00 824.00X00 8167100 82X70X00 86.000.00 824200.00

00X4 RECONSTRUCTMOTAIUUSTINO CATCH BASm A

OROPOOET

LF 820 8500.00 8X50X00 •60X00 83.00X00 8300.00 81.500.00

80X12881 BEAM OUARSRAX (TERMINAL UWT TYFl EAORT, TL 2 •
2M) (STEEL POST)

U xeo 8X00X00 $4,00X00 8X05X00 K10XCO 8X100.00 8420X00

80X417 P0RTA8U CONCRETE BARfOER FOR TRAFFIC
CONTROL

LF •1020 83X00 827.30X00 82X50 82183100 •4100 84X96X00

80X0822 TEMP. IMPACT ATTENUATION OEWCE
(NWLREDWECTTVE) TEST LEVELS

U 820 85,00X00 83X00X00 8X62S.0O 816.960.00 83.50X00 821,000.00

Friday, 3, 2017
F«0a2aril
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moi mUlGHT OIUMm CURB LF IIOAO •25.00 •3.2SOOO •50.00 tSAOOOO •31.00 •4.03000

•it.in PORTABLE numC SIONALB (PTE) SYSTEM U lAO •25.000.00 •25.000.00 •43.200.00 •43JOOOO •17A0aao •17A00.00

•10.171 PORTABLE TRAPnC SIONALJ (PT8) SYSTEM u 1D0 S2S.Q00.00 S2S.OOOOO •4C300.00 •4S.30000 •17AOOOO •17100.00

•i«.ira PORTABLE TRAFFIC SIONALS (PTS) SYSTEM u 1D0 •30.000.00 •30.00000 •24.00000 •24.00000 <17.500.00 •17,500.00

•i«.«i UMFORMEO OPFtCERS Wmt VEMKLS $ J2.0OOAO •1.00 •32.000.00 •1.00 •32.00000 •1.00 •32.000.00

•1S.7 PIAOGERS HR rOQDO •22.00 •15.40000 •2050 •16.55000 •2COO • t«.000.00

•IlLl HABTTENAMCE OP TRAFFIC U 1A0 •M.000.00 •X.OOOOO •4S.OOOOO •45.000.00 S21000D0 •25.000.00

•1IJU PORTABIB CHANOEABLB MESSAGE StON (UMT WEEK) UWK •AO •200.00 •1,60000 •30OW •2.40000 •2SOOO •2.000.00

•11J RETROREFLECTWE BEAM OUARORAIL DEUNSATDR EA lOAO •4.00 •4000 •5.00 •5000 •5.00 <90.00

ttiji SOOLE DEUNEATOR VVmi POST EA •AO •3S.00 •140.00 •4000 •16000 •4000 •180.00

mj 8AMED BnUMNOUS PAVEMEMT IF 40tA0 •2.00 S81000 •2.00 •81COO •100 •2.040.00

•A01M RETROREFLECTWS PAMT PAVE. MARKINQ. 4" UNE IF UfOQAO •0.50 •6.45000 •018 •2.322.00 ao2s •1225.00

•irotii RETROREFLECnVE PAWT PAVE. MARfONO, ir UNE LF 14SAe •1.50 •217.50 •100 •435.00 •4.00 •580.00

«K.1t04 PREFORMED RBIRUREFIECTWE TAPE. TVPEI
(REMOVABLE) ̂  LM

LF •2.00 •15.10000 •1.71 •12.91050 •4.00 •30A00.0O

•32J11 08UTERATE PAVE. MARRMO UNE, ir VROe A UNDER LF MSOAO •0.50 •2.775.00 S07S •4.182.50 •1.00 •5.650.00

••Mil COMPOST SOCK FOR PERWETER BERN LF •OOAO CS.00 •2.60000 •4.00 t2.000W •100 <2.500.00

•4UTI SS.TFENCE . LF iOILOO •2.50 •1.2SOOO noo •1.50000 •100 C2AOO.OO

•MlOI TURF BSTABUSHMENTVflTM MULCH TACnnERS AND
HUMUS

SY •OQAO •5.00 S4.0QO00 •12.00 ts.eoooo •7.00 •1800.00

•70.1 M TEMPORARY PORTABLE UQHRNO U COO •S.000.00 •30.00000 •2.20000 I13AOO.OO •3.50000 •21.000.00

m. MOeSJEADON U lAO •135.00000 •135.00000 •11S.000.00 'S11B.OOOOO •161060.00 •168.00100

•Si.11 FIELD OFFICE TYPE C MON 10A0 •2.000.00 •20.00000 •1.880.00 •1C90000 S1.10000 •11.000.00

•n. MBCELLANEOUS TEMPORARY EROSION AND

SEDIMENT CONTROL
1 IIAOQJIO •1.00 •13.00000 •1.00 S1100000 •1.00 •13.000.00

1M2.1 REPAIRS OR REPLACEMENTS AS NEEDED • BRI06S

STRUCTURES
• •ceooAo •1.00 •55.00000 •1.00 •S5.00000 •1.00 •55.000X0

1910.10 FUEL ADJUSTMENT $ . COOOAO •1.00 se.ooooo •1.00 •CQOOOO •1.00 •S.000.00

ToMr •1A0C033JO •ij6C4aceo •LS62,1*tX0

TeMto: S14S<424»

Md>r. Nuw-Iitw 3, 2D17
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mr REMOVAL 00 OUMVNUn. IP 17040 C.OO 034000 05.00 <89000 dOO •34000

JMJ CRUSHB) GRAVEL (f) CY 4240 070X0 03.150.00 •65X0 •2.730X0 •50.00 •ItOOOO

40111 HOT anUKMOUS FA1«IEfrr. macmnb ketmoo TON 0110.00 058.300X0 $145.00 •76.8S0.W •14000 D4XOOOO

40.12 HOT emMNOUS RAVEMENT. HAND METMOO TON 2040 0300.00 07.00000 025000 •8.00000 I21000 •4XOOOO

4e».« MVaiENT JOMT AOHCaVB LF 241040 c.ao D.22Q.00 01.00 n.610W •049 •1,96940

403.41 MVEKENT JOtKT AOHEOIVe (BmOOS BASE) LF 140040 S3.00 C2.oiaoo C1.» •1.907.50 •1.10 •1,10940

403^11 HOT BmnONOUS BffDOE PAVEMENT. 1* BASE
COURSE

TON 0040 omxo 015.96000 034O.00 •19.72000 032000 •tO5W.00

40JI HOT ernJMMOUS CONCRETE LEVEUHQ. MACHOte
METMOO

TON 2040 1100.00 03.000.00 025000 S9.00000 mooo •4X00.00

41022 ASPHALT EMULSKM FOR TACK COAT OAL 20040 04.00 Ol.SBO.CO 07.00 •2.73000 •5.60 •1145.00

417. COLO PIAMHG enVKMOUS SURFACES 8Y 440040 04.00 019.60a00 •6.00 •29.40000 •5.90 •26.960.00

•OOS2B1 ACCESS FOR BWDOecOWSIRUUIIOH U 140 •20.000.00 •20.00000 •isfloaoo 916,00000 •39.00000 938.000X0

ACCESS FOR BRDOE CONSTRUCnOH u 140 010000.00 •lo.ooaoo •52.000X0 962.00000 036.G0O00 •3000000

02.101 fCMOVAL CP enSTWO BRTOE STRUCTURE u 140 040000.00 040.000.00 •37.00000 •37.0QO00 SW.000.00 •W.OOOXO
•02.103 REMOVAL OF EXtSTMG BRBOE STRUCTURE u 140 OSO.OQO.OO 050.00000 •iiaooo.oo •110.00000 •148.000.00 •148.00000

004.1 COMMON BRDOE EXCAVATION (F) CY 0040 SS0.00 D.00Q.00 •95.00 0.30000 <76.00 •4,900.00

nso CONCRETE BRDOE OECK PAVEMENT RBIOVAL (F) SY 00040 020.00 019.700.00 •22.00 S2i.«7oao S2&00 •24.626.00

M1.S2 PREPARAUCN FOR PARTIAL DEPTH CONCRETE
BRDOE DECK R^Asa

SY 14040 037SX0 •52.500X0 •300X0 OIZOOOOO •42&00 >89.50000

011.0) PREPARATION POR RAl DEPTH CONCRETE BRDOE
OeCKR9A0e

SY 7040 0500X0 •35,00000 •4SOXO D1.90000 0700.00 •49,000.00

01249 PREPARATION FOR CONCRETE REPAIRS, CLASS 1 SY 2040 oeoaoo •iBooaco > •aoo.oo D4.00000 0700.00 •21.00000

02001 CONCRETE CLASS AA CY 2040 01,500X0 •37.500X0 •1.200X0 •30.000X0 <86000 •21X90.00

020.0201 CONCRETE ClASS AA. ABOVE F00TM09 CY n4e 02.000.00 •1SO.OOQ.OO 02.067.00 •155,026.00 •1X00.00 •111800.00

SMJ WATER REPCU.ENT (SOANE/SR^nANE) GAL 7040 105.00 Aosaoo 6445000 •10000 •7X00.00

020L2 BARROR MEMBRANE. PEEL AND STICK . VERTICAL
SURFACES (F)

SY 1440 OSO.OO •700X0 sioaoo •1.40000 •9000 •700.00

03M BARRIER HBISRANS. HEAT WELDED (F) SY •7040 035.00 •34.1W.00 037.00 •36.11100 •38.00 •37.068.00

044.01 REMPORCmO STEEL LB 0,00040 IZOO 013.000.00 0140 •9.750.00 01.60 •9.79000

044.11 luwroncuio STEEL. MECMAWCAL CONNECTORS (F) LB 10040 •0.00 •ooaoo 63.00 •300X0 •1000 •1.00000

ON.101 PASriNIO EDSTMO STRUCTURAL STEEL U 140 0100.00000 •loaooaoo •269.500X0 •269.50000 •29000000 S290X0O00

oaojol OONTAWMENT AND ENVIRONMENT FROTECTNM U 140 090000.00 •90.00000 •B0.500XO •69,90000 <68.000.00 •69.000.00

OOOJOt WORKER PROTECOCN u 140 00.000.00 16.000.00 •15.000.00 •16,00000 •10.90000 •10400.00

iOOi^OI WASTE MANAGEMENT u 140 OAooaoo •4.COO.OO 07.000X0 •7.0DO00 15X00.00 •SXOO.OO

000.1001 PRBFABRDATED COMPRESSION SEAL BXPANSKNI
JCBTTTF)

LF 4240 065000 •27.96000 0476X0 •20426.00 <70000 •3O.1W.Q0

•02.1 SaJCONS JOSfT SEALANT (F) LF 40040 029.00 910.125X0 016X0 •6.076.00 C2000 •8.100.00

00)4» BRDOE RAO.!) LF 12)40 •100X0 •19.680X0 •180X0 •isoaooo •1SOOO •18.450.W

ion_r>i BRDOE APPROACN RAO. TS<STCEL POSTS) U 4.00 M.000.00 034.000100 96.00000 I24.000.W 96,00000 •24.000.00

0044 RECONSTRUCTTN01AOJUSTWO CATCH BASm 0
DROPVBET

IP 040 0500.00 12.60000 •40000 UOOOXO •40000 dOOOOO

•00.12001 BEAM GUARDRAIL (TERMINAL UWT TYPE EAGRT. TL 2 •
2S1 (STEEL PO^

u 240 02,000.00 •4.ooaao •2.900X0 05,00000 12X0000 •4,400.00

•0O417 PORTABLE CONCRETE BARRER FOR TRAFFK
CONTROL

LF •10.W 030.00 027.30000 •39X0 D1.e9000 •34.00 •30,940.00

000S023 TEMP. IMPACT ATTENUATION OEVBS
(NOMTEIXRECnVE) TEST LEVEL)

U 040 00.00000 030.00000 •4.9OO00 •27,000X0 MXOOOO •27.000.00

FrWay. wownbp 3,2D17
^4«rn



BKitMa DMCilpOan UnM Quantity

aau Mtn eaaTMcnoN. BR.
tttataintaourH

•MCacR.VT MBMam

nMii.AM.aie.
MiaMTMnBCCND

auTNOUtM. MH tsaaMMi

UnN Plica TotM UnttPitea TotM UrMPitea TotM

W0.01 tTfUMtrr ORAWTI CURB LF 130M S23J0 S3.2Sa00 •36.00 $4.08600 $40.00 •8200.00

tt«.in PORTABLE TRAmC SXMAU (RTS) SYSTEM U 1E0 SMOoaoo S2S.000.00 •30.ooaoo •30.00600 .  S36000.00 •3S.00600

Mcin •ORTABLE TRAFnC SONALS (PTB) SYSTEM U 1E0 S2$.ooaoo •3S.coaoo •30.ooaoo •3600600 83600600 $36000.00

tii.in PORTABU TRAFRC SSMALS (fTS) SYSTEM U •30.000.00 S3o.ooaoo •ao.ooaoo •3600600 S3S.000.00 $38.00600

•1M1 UMFORMEO CmCERS MITN VEMKIC $ ttWOjUW •1.00 S32.000.00 •1.00 S32,006W 11.00 $32.00600

•18J PLAOOERS HR TOOEO 122.00 S1$.400.00 •31.00 •31,70600 •3600 •21.00600

•11.1 MAINTENANCE OP TRAme U IjOO •30.000.00 •30.000.00 sso.coo.oo •9600600 ••600600 •80.00600

•lun PORTABLE CHANOCABLS MESSAOe SON (UNrrwEEX) UWK soe t300.00 •1.600.00 S3saoo •2.00600 •60600 •4,600.00

•21.2 RSTROREPIECTIVE BEAM GUARDRAIL OeUNEATOR EA 10M •4.00 •40.00 •laoo •10600 •629 •92.50

•21J1 SaiQLE DEUNEATORvmN POST EA AM •39.00 •i4aoo isaoo •20600 •40.00 •16600

•2U SAWED emmiNous pavement LF AOtM S2.00 tSIEOO S4.00 •1.823.00 •2.00 •81600

•>2.0104 RETROREPlECTfVB PAINT PAVE. MARIQNO, 4" UNS LF ItOOOM to.so is.4saoo S02S •3.22S.00 •0.30 S3.S70.00

•aroiit RETROREPIECWVE PAINT PAVE. MARXMO. ir UNE LF •1J0 •317.S0 S3.S0 •S07.S0 •O.SS S7S.79

•22.1104 PREFORMED RETROREPLECTIVE TAPE, TYPE 1
(RSSOVABLEJ^LBtS

LF 7.saoje S2.00 tis.100.00 S2.tS •16232.50 •1.60 •12.080.00

•22011 OBUTERATE PAVE. MARXINO LINE. ir WIDE A UNDER LF a. 540 JO SO.SO S3.77S.00 •0.00 K44600 •1.00 •S.SSO.OO

•4U12 COMPOST SOCK FOR PERIMSTER BERM LF SOOM •S.OO S2.S0O.00 •5.00 S2.S0600 S7.C0 •3.SOO.OO

•4SlS>1 SE.T FENCE LF •OOJO •2.90 •i.2saoo S3.0O •1.500.00 •3.00 •1.500.00

•4lb41 TURF ESTABLISHMENT Wmi MULCH. TAOORERS AND
HUMUS

SY •OOJO •9.00 •4.000.00 •laoo

1

8

•600 $4.60600

•70.104 TEMPORARY PORTABLE UQKTMG U •JO •s.ooaoo •30,000.00 •4.20aOD •2S.2Q600 •6000.00 •21,000.00

m. MOBUZATKM u IjOO •las.ooaoo •135.000.00 •11S.000.00 •11600600 818600600 $150.00600

•••.lO FBOOmCSTVPEC MON moo S2.000.00 •30.000.00 •2.800.00 •2600600 $1.20600 $16000.00

CM. MBSCMIANEOUS TEMPORARY EROSION AND

SEDIMENT CONTROL
s 1X0OOJO •i.n •13.000.00 $1.00 •13.00600 $1.00 S13.000.00

1002.1 REPAIRS OR REPLACEMENTS AS NEEDED . BRIDGE
STRUCTURES

s SSJOOJO svoo •5S.ooaoo $1.00 •S600600 •1.00 tS5.000.00

101«.1S FUEL ADJUSTMENT s •.OOOJO •1.00 •o.ooaoo •1.00 SS.00600 •1.00 •8.000.00

ToMi: •1,4GS,033J0 •i.m.7SiJo •1.7S6St7JS

Totite: t1.T37.nU0

FrUar. N»nnte 3,2017
^SoTIl
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Mt.01 SnUIGHT OIUWTB CUR8 Lf 13040 <20.00 S3.2SO.00 <5X00 1X50X00 <57.00 <7.41X00

m.in ooRTASLS numc olONALS (ns) tYrmM U 140 S2S.000.00 <25.00X00 <3X00X00 <30.00X00 <2374X00 <2374X00
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504.1 COMMON BRtOGE EXCAVATION (F) CY 60.00 $25.00 $1,500.00 $50.00 $3,000.00 ($1,500.00)

511.00
CONCRETE BRIDGE DECK PAVEMENT

REMOVAL (F)
SY 985.00 $25.00 $24,625.00 $20.00 $19,700.00 $4,925.00

511.02
PREPARATION FOR PARTIAL DEPTH

CONCRETE

BRIDGE DECK REPAIRS

SY 140.00 $250.00 $35,000.00 $375.00 $52,500.00 ($17,500.00)

511.03
PREPARATION FOR FULL DEPTH CONCRETE

BRIDGE

DECK REPAIRS

SY 70.00 $640.00 $44,800.00 $500.00 $35,000.00 $9,800.00

512.02
PREPARATION FOR CONCRETE REPAIRS.
CLASS II

SY 30.00 $650.00 $19,500.00 $600.00 $18,000.00 $1,500.00

520.01 CONCRETE CLASS AA CY 25.00 $581.00 $14,525.00 $1,500.00 $37,500.00 ($22,975.00)

520.0201 CONCRETE CLASS AA. ABOVE FOOTINGS CY 75.00 $1,396.00 $104,700.00 $2,000.00 $150,000.00 ($45,300.00)

534.3 WATER REPELLENT (SILANE/SILOXANE) (SAL 70.00 $100.00 $7,000.00 $95.00 $6,650.00 $350.00

538.2
BARRIER MEMBRANE, PEEL AND STICK •
VERTICAL

SURFACES fF)

SY 14.00 $50.00 $700.00 $50.00 $700.00 $0.00

538.5 BARRIER MEMBRANE. HEAT WELDED (F) SY 976.00 $40.00 $39,040.00 $35.00 $34,180.00 $4,880.00

544.01 REINFORCING STEEL LB 6,500.00 $2.50 $16,250.00 $2.00 $13,000.00 $3,250.00

544.11
REINFORCING STEEL- MECHANICAL

CONNECTORS (F)
LB 100.00 $2.54 $254.00 $6.00 $600.00 ($346.00)

558.101 PAINTING EXISTING STRUCTURAL STEEL U 1.00 $238,000.00 $238,000.00 $100,000.00 $100,000.00 $138,000.00

556.201
CONTAINMENT AND ENVIRONMENT

PROTECTION
U 1.00 $62,000.00 $62,000.00 $90,000.00 $90,000.00 ($28,000.00)

556.301 WORKER PROTECTION U 1.00 $10,000.00 $10,000.00 $6,000.00 $6,000.00 $4,000.00

556.401 WASTE MANAGEMENT U 1.00 $5,000.00 $5,000.00 $4,000.00 $4,000.00 $1,000.00

560.1001
PREFABRICATED COMPRESSION SEAL

EXPANSION

JOINT (F)

LF 43.00 $810.00 $34,830.00 $650.00 $27,950.00 $6,880.00

562.1 SlUCONE JOINT SEALANT (F) LF 405.00 $15.00 $6,075.00 $25.00 $10,125.00 ($4,050.00)

563.23 BRIDGE RAIL T3 LF 123.00 $148.00 $18,204.00 $160.00 $19,680.00 ($1,476.00)

565.232 BRIDGE APPROACH RAIL T3 (STEEL POSTS) U 4.00 $5,675.00 $22,700.00 $6,000.00 $24,000.00 ($1,300.00)

604.4
RECONSTRUCTING/ADJUSTING CATCH BASIN

&

DROP INLET

LF 5.00 $600.00 $3,000.00 $500.00 $2,500.00 $500.00

606.12551 BEAM GUARDRAIL (TERMINAL UNFT TYPE
EAGRT.TL2-
251 (STEEL POST)

U 2.00 $2,050.00 $4,100.00 $2,000.00 $4,000.00 $100.00
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606.417
PORTABLE CONCRETE BARRIER FOR
TRAFFIC

CONTROL

IF 910.00 $28.50 $25,935.00 $30.00 $27,300.00 ($1,365.00)

606.9523 TEMP. IMPACTATTENUATION DEVICE
(NON-REDIRECnVE) TEST LEVEL 3

U 6.00 $2,825.00 $16,950.00 $5,000.00 $30,000.00 ($13,050.00)

609.01 STRAIGHT GRANITE CURB LF 130.00 $50.00 $6,500.00 $25.00 $3,250.00 $3,250.00

616.171 PORTABLE TRAFFIC SIGNALS (PTS) SYSTEM U 1.00 $43,200.00 $43,200.00 $25,000.00 $25,000.00 $18200.00

616.172 PORTABLE TRAFnC SIGNALS (PTS) SYSTEM U 1.00 $48,300.00 $48,300.00 $25,000.00 $25,000.00 $23,300.00

616.173 PORTABLE TRAFFIC SIGNALS (PTS) SYSTEM U 1.00 $24,000.00 $24,000.00 $X,000.00 $30,000.00 ($6,000.00)

616.61 UNIFORMED OFFICERS WITH VEHICLE $ 32,000.00 $1.00 $32,000.00 $1.00 $32,000.00 $0.00

618.7 FIAGGERS HR 700.00 $26.50 $18,550.00 $22.00 $15,400.00 $3,150.00

619.1 MAINTENANCE OF TTVVFRC U 1.00 $45,000.00 $45,000.00 $30,000.00 $30,000.00 $15,000.00

619.253
PORTABLE CHANGEABLE MESSAGE SIGN

(UNIT WEEK)
UWK 6.00 $300.00 $2,400.00 $200.00 $1,600.00 $800.00

621.2
RETROREFLECnVE BEAM GUARDRAIL

DELINEATOR
EA . 10.00 $5.00 $50.00 $4.00 $40.00 $10.00

621.31 SINGLE DELINEATOR WITH POST EA 4.00 $40.00 $160.00 $35.00 $140.00 $20.00

628.2 SAWED BITUMtNOUS PAVEMENT LF 408.00 $2.00 $816.00 $2.00 $816.00 $0.00

632.0104
RETROREFLECTTVE PAINT PAVE. MARKING. 4"
UNE

LF 12,900.00 $0.18 $2,322.00 $0.50 $6,450.00 ($4,128.00)

632.0118
RETROREFLECTTVE PAINT PAVE. MARKING.
18'UNE

LF 145.00 $3.00 $435.00 $1.50 $217.50 $217.50

632.1104
PREFORMED RETROREFLECTTVE TAPE, TYPE

1
(REMOVABLE) 4-UNE

LF 7.550.00 $1.71 $12,910.50 $2.00 $15,100.00 ($2,189.50)

632.911
OBLITERATE PAVE. MARKING LINE, 12" WIDE
& UNDER

LF 5,550.00 $0.75 $4,162.50 $0.50 $2,775.00 $1,387.50

645.512 COMPOST SOCK FOR PERIMETER BERM LF 500.00 $4.00 $2,000.00 $5.00 $2,500.00 ($500.00)

645.531 SILT FENCE LF 500.00 $3.00 $1,500.00 $2.50 $1,250.00 $250.00

646.41
TURF ESTABLISHMENT WITH MULCH.
TACKFIERSAND
HUMUS

SY 800.00 $12.00 $9,600.00 $5.00 $4,000.00 $5,600.00

670.104 TEMPORARY PORTABLE LIGHTING U 6.00 $2,200.00 $13,200.00 $5,000.00 $30,000.00 ($16,800.00)

692. MOeiUZATTON U 1.00 $119,000.00 $119,000.00 $135,000.00 $135,000.00 ($16,000.00)

698.13 FIELD OFFICE TYPE C. MON 10.00 $1,690.00 $16,900.00 $2,000.00 $20,000.00 ($3,100.00)
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699. MISCELLANEOUS TEMPORARY EROSION AND

SEDIMENT CONTROL

$ 13,000.00 $1.00 $13,000.00 $1.00 $13,000.00 $0.00

1002.1
REPAIRS OR REPLACEMENTS AS NEEDED •
BRIDGE

STRUCTURES

$ 55,000.00 $1.00 $55,000.00 $1.00 $55,000.00 $0.00

1010.15 FUEL ADJUSTMENT $ 6,000.00 $1.00 . $6,000.00 $1.00 $6,000.00 $0.00

Total: $1,564,424.00 $1,409,033.50 $155,390.50

Friday, Novembers, 2017 Page 11 of 11



COR^f CERTIFICATE OF LIABILITY INSURANCE
OATS (MIMOnnrYY)

11/17/2017

IMS CERTIFICATE 18 ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFRRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER. AND THE CERTIFICATE HOLDER.

IMPORTANT, tf tha eartlflcata heWar ta an ADDITIONAL INSURED, tha polky(iaa) must ba aodoraad. If SUBROGATION IS WAIVED, aul^act to
tha tarma and conditions of tha policy, eartain podclaa may raqulia an andoraamant A statamant on IMa eartlflcata doas not confar rtghta to ttM
eartlfleata holdar In llau of auch andoraamantla).

paooucsR

CROSS IMSORANCX - LACatVIA

155 COQCt StT—t

LaooBia MB 03246

Sarah CnXlan, AIMS, AC8R

Sg* ̂  (603)524-2425 | 1693.8240664
BSSwea- acttllanloros aagaaey. eon

IWSUWgWSl AFFORDOM COWEIUOB MACS

aisuRERAAcadia Ina Co. 31325

MSURSD

Srreka Coxporation

P.O. Boa 669

Viimiaqaaa MB 03269-0669

B(SuasRBO!iiieD lasuraoea Co«a>anv 25844

BOURSRC:

BCBilieRD:

anuRERC;

ttSURCRF:

COVERAGES CERnHCArENUMBER:CLl76301S061 REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POUCIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWrmSTANDING ANY REQUIREMENT. TERM OR CONOfTION OF ANY CONTRACT OR OTHER DOCUMENT VMTH RESPECT TO WMCH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBE) HEREIN IS SUBJECT TO ALL THE TBIMS.
EXCLUSIONS AND CONOfTIONS OF SUCH POUCIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

TOT
TrPlOFtfOUIIANCl UMTTS

COmgWClAL 0CN8UL UASajTV

IcLArMSAMOe nn OCCUR

OEigAOGR^TELatfTAPPUOPER:

OTHEIt

fOixrt'taiixK

e>AS24l311-il 6/39/3017 6/30/2019

EACH OCCURRENCE
DUUCLIOHEOTES
PREWtSES eeeufffwat

ME06XP(AiyQti»pwwn)

PERSONAL 6 AOV MJURY

OENERAL AOGREOATE

PROOUCTR • COMPOP AOQ

01 Ea^mlon EndorMmani

eousiueDBMLELiurr

1,000,000

250,000

5,000

1,000,000

2,000,000

2,000,000

AUTOHCOLC UAinJTY

T ANYM/TO

1,000,000

AaOHNEO
AUTOS

MREDAUTOS

eOCU.Y DUURY (Par pvwn) \
SCHEDULED
AUTOS
NOHOMCO
AUTOS

CAA9249312-11 6/39/3917 6/39/2019 BOM.Y MJURY (Par aeddart)

Urinw<adino>w1dW.<lftali 1,000,000

UIMICLUUA0

eCCEMUAS

OCCUR

CLAnaSMAOE

EACH OCCURRENCE 5.000.000

AOOREOATE 5.000.000

fiSfi. caAS249313-ll 6/39/2017 6/30/2919

WORKERS COMPCMSATWN

AMDEMPlOYBRrUABinY y/N
ANY P*0PRBTO*»A*TNERettCUTIve
OmCERAeOER EXCLUOei?

ndderyOiNN)
■ ■M PeecffceunflerdIkrWTION Of CPCRATONS bate*

T 9 M

E
» I SfATUTE I I gr*

NfA
E.L EACH ACOOENT 500.000

MCAS249314-11 6/39/2017 6/30/201S E.L DISEASE • EA EMPLOYEE 500.000

E.L DISEASE • POLICY LfltfT I sssum

OESCKPTDN OP OPERATIONS/LOCAnOKS I VOflCLCS (ACOR0191. AddBand RMMrtS
RS: AndoTRr-'DRiibacy X-AOCS <S90) , 41296

tctiiAdi.awybaMtdtia9Swaraa9acalnaadHP}

6t«t« of Now Baapshlro, D«p«rtaont of Transport«tion is nsmorl as luidltional Insoroda fos onffoiag
oporations wban roqoirod io a wsittoa eoatraot.

Stata of Now Haiqrahire
Dopartaant of Transportation
PO Box 483, 7 Hasan Drive
Conoord, MH 03302

SHOULD ANY OF THE ABOVE DESCRISeO POUCIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL K DEUVERED IN
ACCORDANCE WITH THE POUCY PROVISIONS.

AUTMORSEOIKPRCSCKTA11W

S Cullen, AIN3, ACSR/

ACORO 25(2014X11)
IN8028091401)

Tha ACORD nama and logo ara raglstarad marfca of ACORO



AC^if CERTIFICATE OF LIABILITY INSURANCE BATtpeeoonrvYY)

11/17/2017

THIS CERTIFICATE 18 ISSUED AS A MATTER OF WF0RMAT10N ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIRCATE DOGS NOT AFRRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POUaGS
BELOW. THIS CERTIFtCATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURERfS), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: H the certMeate holder Is an ADDITIONAL INSURED, the poCley(les) must be endorsed. If SUBROOATKM IS WAIVED. SubfeGt to
the terms and condUons of the poOcy.csftetnpoflelsemey require en endorsement A statement on thb ceiUfltele dose not ccnlsf rtghts to the
certmcete holder In lieu of such endorsementfs).

FnOOUCER

CK08B INSTSUarCB - LACOKZA

155 Court Streot

Lacooie KB 03244

Sarah Collen, AZHS, ACSR

<«03) 524-2425 1 iie»r
HftM^.ecullaiiRcroBaaoeacy.coa

BaUREWS) AmMCINO eOVERAOS HMCe

MMeiAJkoadla Zna Co. 31325
MURB)

State o£ Hew Ba^shire D^ertswat of TresspoxtAtlon

C/0 Bvroke Corp

VO BOK 649

Wlaniagoaa HB 03269-0449

BttURERB:

MSURERC:

MIUaUD!

MMRERS;

WSWeRF:

COVERAGES CERTIRCATE NUIIBER.-CL17111730833 REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POUCIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITKSTANDINQ ANY REQUIREMENT. TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WTH RESPECT TO MUCH THIS
CERTIFICATE MAY BE ISSUS) OR MAY PERTAIN. THE INSURANCE AFFORDED BY THE POUCIES DESCRIBED HBtEM IS SUBJECT TO AU THE TERMS.
EXaUSIONS AND CONDfTIONS OF SUCH POLICIES. LOATS 8H0MN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

Msa

LTR TvseoFPisuRANCa
UML

irim
UW
«vvn P0UCVNUM8ER fuT"< 111 i II li ..i.vT*. M • < * 1 UMTTS 1

A

COMMDICIAKM9CRALUABUTV

X nn OCCUR
tractor* OCS'SSSltSI B/IT/Seit

EACH OCCURRENCE 1  3,000,000

1 CLNirsaiN OAMAIMlOKLNIkU
1

X Owners Con USD EXP We on* pwwn) s

PERSONAL A ACN BiAfftY t

OEm. MCREQATEUUnAmJESPER: CENERAL AOOREQATE 1  3,000,000

poucy1__J5S^ f Iloc
OTHER:

PRCCXJCTS. CCWPlOP AOO $

L •

1 AUTOMOau UAanjTY 1 VWfilMED SM8LE UUFT
fta auJMiKi S

ANY AUTO

>e)UL£0
ITOS
MOWCO
rros

BOOLY INJURY (Popenw)

ALIOMNED
AUTOS

HMED AUTOS

8C BOOaY fiAAY (Pw •eddeq 1

NC
AL

MCKATVbUU&e
(PwaeeANrtI 1

t

UMBRELLA U«e

Excess 1MB

OCCUR

ciABisatADe

EACH OCCURRENCE $

AOOREQATE 1

IdedI Iretenhoni I t

NOmCERSOONWiaATlOW
ANDEMPUneRrUASaJTT

AMY PROPKETOnPMrTNEKCXECUnW |—1
nmrrnairMnrn nriimrm
(MMMMatykiNH) ' '
if 99$» tftfV
DEKrapnON OF GFEAATIONS Mmr

MIA

1 SfATlfTF 1 1 85^
E.L EACH ACOOENT t

E L DISEASE • EA EMPLOYS 1

E.L OOEASE. POLICY UUT •
!

oescRPTKMoroNDUTntsfLOCA'nomivEMCLEa |Acowoiei.AiaBGiWR«—m tcri>am.iM|r>tmadwee«owip>cBeweewq

BSt Aadoyw-Dasbury X-X004(590), 41296

\

state of Hew Benpahlra
Departiaent of Traneportetloxi
PO Box 463, 7 Baaan Drive
Concord, MB 03302

eHOUU) ANY OF THE ABOVB OeeCRttSD POUCMS B8 CANCni 60 BEFORB

THE BXPeUTION DATE THEREOF, NCrnCS MRU. BE OCUVERED M
ACCORDANCE WITH THE POUCY PROVISIONS.

AimrORHED REPRESEXTATWe

S Cullen, AINS, ACSR/

ACORD 28 (2014/01)
tN80Xfir>ni4ftii

The ACORD name end logo ere registered marks of ACORD


