AsmpSAire .
K hire HE STATE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION
Department of Transportation
CHRISTOPHER D. CLEMENT, SR. JEFF BRILLHART, P.E.
COMMISSIONER ASSISTANT COMMISSIONER

Bureau of Construction
September 11, 2013

Her Excellency, Governor Margaret Wood Hassan
and the Honorable Council

State House

Concord, NH 03301

REQUESTED ACTION

In accordance with the process approved by Governor and Council April 9, 1980, Item #8 (as amended),
and as subsequently reapproved on December 7, 2006 the Department of Transportation has reinstituted
the use of contract contingencies. As a condition of reinstituting contingencies, the Department of
Transportation’s Bureau of Construction submits on a quarterly basis a summary of active projects that
may require contingency use. Attached please find the summary report for the period through August
31, 2013.

Respectfully,

DD U

,Py/ Christopher D. {lement, Sr.
Commissi

CDC/TK/pw

Attachments:

JOHN O. MORTON BUILDING ¢ 7 HAZEN DRIVE ¢ P.O. BOX 483 ¢« CONCORD, NEW HAMPSHIRE 03302-0483
TELEPHONE: 603-271-3734 « FAX: 603-271-3914 « TDD: RELAY NH 1-800-735-2964 « INTERNET: WWW.NHDOT.COM
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Original Contract

Current

. . . o G&C Amount >o_=3.= | Amount Over
Project Name Project# Project Description Approval " Contingency OU%.”NMM Current Reason(s) for Overrun
Date __ Amount —Contract
. Amount
Contingency % % Over
HOOKSETT 12537A US 3/NH 28 WIDEN NORTH OF 12/05/2012 $4,074,351.95 $4.074,.351.95 $116,778.82  Added Item per Specifications,
BENTON ROAD SOUTH THRU THE . Added work to contract, Design
INTERSECTION WITH MARTIN'S $285,204.64 2.87% quantities underestimated
FERRY ROAD 7%
HOOKSETT 15803 WIDENING AND RETROFIT EXISTING 03/28/2012 $22,934,303.57 $22,934,303.57 $822,091.36  Added Item per Specifications,
HOOKSETT TOLL FACILITY TO . Added work to contract, Design
IMPLEMENT HIGHWAY SPEED (OPE $1,146,715.18 3.58% quantities underestimated,
ROAD) TOLLING 504 Emergency repairs, Revised or
- modified design, Unforeseen site
conditions
NEWINGTON 11238M SPAULDING TURNPIKE (NH RTE 16) 08/22/2012 $43,155,392.45 $43,155,392.45 $613,326.80 Added ltem per Specifications,
MAINLINE ROADWAY APPROACH . Added work to contract, Design
RECONSTRUCTION IN NEWINGTON $1.294,661.77 1.42%  quantities underestimated,
39 Emergency repairs, Revised or
modified design
NEWINGTON - 11238  CONSTRUCTION OF NEW 07/14/2010 $50,311,876.31 $50,311,876.31 $109,424.58 Added ltem per Specifications,
DOVER SOUTHBOUND BARREL FOR LITTLE ,, Added work to contract, Fuel/asphalt
BAY BRIDGE ON SPAULING $2,515,593.82 0.22% price escalation, Revised or modified
TURNPIKE ALONG NH RTE 16 5% design, Unforeseen site conditions
PELHAM 14491 NH 111A, IMPROVEMENTS TO TWO 10/17/2012 $2,793,117.63 $2,793,117.63 $30,588.61 Added Item per Specifications,
INTERSECTIONS, MAIN ST/NASHUA . Added work to contract, Revised or
RD & BRIDGE ST/COMMON ST $195,518.23 1.10% modified design, Unforeseen site
7% conditions
PORTSMOUTH 13455A US| BYPASS: REMOVE US | 11/14/2012 $4,317,581.60 $4.317,581.60 $28,848.01 Added work to contract,
SOUTHBOUND BRIDGE OVER THE o Contaminated materials, Revised or
BYPASS $215.879.08 0.67% modified design, Unforeseen site
5% conditions
PORTSMOUTH, 13678F REPLACEMENT OF US RTE 1, 12/14/2011 $81,420,000.00 $81,420,000.00 $1,212,022.05 Added Item per Specifications,
NH - KITTERY, MEMORIAL BRIDGE, SCOTT AVENU . Added work to contract, Emergency
ME BRIDGE & KITTERY APPROACH $2.000,000.00 1.49%  repairs
BRIDGE 2.5%
RANDOLPH- 22181 US 2 FROM RANDOLPH HILL RD. 12/05/2012 $3,888,122.14 $3,888,122.14 $4.399.01 Added work to contract, Design
GORHAM/SHEL EAST TO MORIN RD. . quantities underestimated
BURNE US 2 FROM 1000 WEST OF REST $272.168.55 0.11%

AREA EAST TO MAINE S/L

7%

__ - New Project this Quarter
* . Governor & Council Resolution Processed
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