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New Hampsihire THE STATE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION

Department of Transportation

WILLIAM CASS, P.E.
ASSISTANT COMMISSIONER

Bureau of Construction
April 27, 2015

Her Excellency, Governor Margaret Wood Hassan
and the Honorable Council

State House

Concord, New Hampshire 03301

REQUESTED ACTION

In accordance with the process approved by Governor and Council April 9, 1980, Item #8 (as amended),
and as subsequently reapproved on December 7, 2006 the Department of Transportation has reinstituted
the use of contract contingencies. As a condition of reinstituting contingencies, the Department of
Transportation’s Bureau of Construction submits on a quarterly basis a summary of active projects that
may require contingency use. Attached please find the summary report for the period through April 24,

2015.
William Cass, P.E.
Assistant Commissioner
WC/TK/pw
Attachment:

JOHN O. MORTON BUILDING « 7 HAZEN DRIVE « P.O. BOX 483 « CONCORD, NEW HAMPSHIRE 03302-0483
TELEPHONE: 603-271-3734 « FAX: 603-271-3914 « TDD: RELAY NH 1-800-735-2964 « INTERNET: WWW.NHDOT.COM



Department of Transportation
Summary of Projects that may Require Contingency Use as of 04-24-2015

Original Contract Current

* - Govemor & Council Resolution Processed

. go >——.—°==ﬂ o-—g >—.=°==ﬂ 9‘—-
Project Name Project# Project Description Approval ~Conti Approved Current  Reason(s) for Overrun
Date A ngency Contract ntract
nt Amount —Contract
Contingency % % Over
BERLIN 12958B RECONSTRUCTION FROM GREEN 10/02/2013 $4,074,356.50 $4,074,356.50 $24,832.67 Added Item per Specifications,
STREET/FIRST AVENUE TO WIGHT Added work to contract, Design
STREET $203,717.83 0.61% quantities underestimated, Revised or
594 modified design
BOW - CONCORD 13742B BRIDGE REPLACEMENT OVER [-89  09/14/2011 $14,725,428.75 $14,725,428.75 $221,271.03  Added Item per Specifications,
AND TURKEY RIVER Added work to contract, Design
$736,271.44 1.50% quantities underestimated, Revised or
5% modified design, Unforeseen site
conditions
CARROLL-_ 25066 NH 115 FROM US 3 NORTH APPROX.  04/23/2014 $3,515,960.50 $3,515,960.50 $660,104.96  Added work to contract, Revised or
JEFFERSON_ 6.6 MILES TO NH 115A SPOT INLAYS, modified design
LEVEL AND 1.5" ARGG OVERLAY §175,798.03 18.77%
5%
HOOKSETT 12537A US 3/ NH 28 WIDEN NORTH OF 12/05/2012 $4,074,351.95 $4,074,351.95 $119,020.28  Added Item per Specifications,
BENTON ROAD SOUTH THRU THE Added work to contract,
INTERSECTION WITH MARTIN'S $285,204.64 2.92% Contaminated matesials, Design
FERRY ROAD % quantities underestimated, Revised or
modified design, Unforeseen site
conditions
KEENE 22272 REHABILITATION OF THREE 05/01/2013 $2,317,938.40 $2,317,938.40 $8,165.14  Added Item per Specifications,
BRIDGES IN KEENE. Added work to contract, Design
$231,793.84 0.35% quantities underestimated, Revised o
10% modified design, Unforeseen site
(J e
conditions
LEBANON 13951 BRIDGE REPLACEMENT OVER 06/18/2014 $8,943,584.35 $8,943,584.35 $77,782.02 Added Item per Specifications,
MASCOMA RIVER. BRIDGE 188/126 Added work to contract, Design
$447,179.22 0.87% quantities underestimated, Revised or
modified design, Unforeseen site
5% ~”
conditions
LEBANON,NH- 14957 US 4: REPLACE BRIDGE OVER 09/18/2013 $10,625,529.45 $10,625,529.45 $33,661.30  Added Item per Specifications,
HARTFORD, VT Added work to contract
REE—— CONNECTICUT RIVER $531,276.47 0.32% t
5%
___ = New Project this Quarter Pagelof3
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SALEM TO 139331 EXIT 3 AREA SB MAINLINE ANDNH  10/17/2012 $32,997,604.58 $32,997,604.58 $653,956.95 Added Item per Specifications,
MANCHESTER 111 (WINDHAM & SALEM) Added work to contract, Design
$1,649,880.23 1.98% quantities underestimated, Revised or
59 modified design, Unforeseen site
conditions
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