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State of New Hampshire
DEPARTMENT OF ADMINISTRATIVE SERVICES
OFFICE OF THE COMMISSIONER
25 Capitol Street — Room 120
Concord, New Hampshire 03301

VICKI V. QUIRAM JOSEPH B. BOUCHARD

Commissioner
(603)-271-3201

Assistant Commissioner
(603})-271-3204

Division of Public Works
Design and Construction
Project No. 80633 — Contract B

February 26, 2016

Her Excellency, Governor Margaret Wood Hassan
and the Honorable Council

State House

Concord, New Hampshire 03301 SO/Q SOL(/’C(/'OGL/DQCIHVLIC

REQUESTED ACTION

Authorize the Division of Public Works Design and Construction to enter into a sole
source retroactive amendment of Contract #7001041-1/2 with D. L. King and Associates (VC#
168979) Nashua, NH, originally approved by Governor and Council on August 14, 2013, item
#11, to extend the end date from October 31, 2014 to December 16, 2016 with a
corresponding increase in the contract price by increasing the base contract amount by
$382,000 from $972,890 to $1,354,890, for the State House Dome Repairs. Retroactive effective
from November 1, 2014 through December 16, 2016, upon Governor and Council approval.
100% Capital - General Funds.

Funding is available in account titled Department of Administrative Services as follows:

01-14-14-140030-09470000 Capital Dome Repair SFY16

034-500162 - Contract Repairs/Bldgs. & Grounds $ 70

01-14-14-140030-12540000 Capital Dome Repair
034-500162 - Contract Repairs/Bldgs. & Grounds $ 1,250
01-14-14-140030-49760000 Capital Dome Repair

034-500162 — Contract Repairs/Bldgs. & Grounds $ 283,680
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01-14-14-146030-09430000 Emergency Funds

034-500162 - Repair/Renovations Bldgs. $ 97,000
Grand Total $ 382,000
EXPLANATION

Per Chapter 253:1, II, D, 5, Laws of 2011, as extended by Chapter 195:47, 17, Laws of
2013 for the State House Dome Repairs; further extended by Chapter 220:23, 21, Laws of 2015.
Chapter 195:1, 1l, B, 4, for the State House Dome Repairs, as extended by Chapter 220:23, 10,
Laws of 2015 for the State House Dome. Chapter 220:1, I, B, 9, Laws of 2015, for the State
House Dome Repairs, and Chapter 253:1, II, D, 1, as extended by Chapter 220:23, 20, Laws of
2015 for Emergency Repairs — all facilities. This request is noted as sole source because the
amount is more than 10% of the original contract and retroactive because the original Dome
and Lantern repair project, which was to be completed in August, 2014, was delayed by
unforeseen structural limitations and the period of time it took to design and construct a new
platform. This new platform is permanent and will support the scaffolding needed to complete
the Dome and Lantern repair work. The Dome and Lantern repair project is to be completed
in a one-year period. The parapet millwork was bid as part of the platform project and it is
included in this contract at the same price. This will allow all the wood restoration to be
completed by the same contractor to ensure consistency with the work. The additional wood
work on the platform is a condition of the State Historic Preservation approval of the platform
construction.

The contractor has been pre-qualified by the Department of Transportation. The
contract has been approved by the New Hampshire Department of Justice as to form and
execution, and the Department of Administrative Services has certified that the necessary
funds are available. Copies of the fully executed contract are on file at the Secretary of
State's Office and the Department of Administrative Services, Division of Public Works Design
and Construction.

Respectfully submitted,
I/‘ . . ) ‘ )
St ale /MW’LW

Vicki V. Quiram
Commissioner



CONTRACT SUPPLEMENTAL INFORMATION SHEET

PROJECT:

DESCRIPTION:

EXPLANATION:

DPW Project #80633, Contract B - State of New
Hampshire State House Dome Repairs, 107 North Main
Street, Concord New Hampshire.

(DL King & Associates, General Contractor’s Increase).

This project is part of the ongoing renovations and repairs
to the Capital Dome and Base Lantern. The Dome and
Lantern repairs were put on hold until a design and
construction was complete to support scaffolding for this
renovation. A new structural platform surrounds the
Dome and will remain permanently in place to fully
support scaffolding loads of the current and future repair
projects.

During the construction phase of the Dome/Lantern
repairs project, it was determined that the existing roof
structure could not support the scaffolding required to
complete this work. The result was the design and
construction of a platform, which provides a flat working
surface and support for the scaffolding needed for
repairs to the Dome and Lantern. While the new platform
was designed, bid and constructed, the work on the
dome stopped completely. In addition, there has been
further deterioration to the existing dome surface and
materials over the 20 month idle period, adding to the
cost of the project. The main goal of the Dome and
Lantern Repair project was to be complete in a one-year
construction period, with work starting in the spring and
being completed in the fall.
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CONTRACT
AMENDMENT
EXPLANATION:

$382,000

Originally, the Dome and Lantern repair project was to
be completed in August, 2014. The project was delayed
by unforeseen structural limitations and the period of
time it took to design and construct a new platform. This
new platform is permanent and wil support the
scaffolding needed to complete the Dome / Lantern
repair work. The Dome and Lantern repair project is to be
completed in a one-year period.

The delay in the construction schedule for the Dome /
Lantern repair project has resulted in a cost increase for
material and labor. While D.L. King has maintained the
original sub-contractors for this work, their costs have
increased. For example, the gold leaf in storage for the
re-gliding has expired and can no longer be used. This
will be recycled and new gold leaf will be purchased for
this project.

The parapet millwork that was bid as part of the previous
platform work as Alternate Nol is being incorporated
into this project at the same price. This will allow all the
detailed wood restoratfion work to be completed by the
same contractor. The parapet detail work is a condition
of the State Historic Preservation approval of the platform
construction.

The increase of the project due to the 20 month delay
reflects in the escalation cost of work and material as
follows:

Evergreene Architectural Arts Labor escalation- $10,050

Glabe Engineering- new Guy Wire Design and
coordinate with new platform structure - $38,750

Seacoast Scaffolding escalate material, labor,
transportation, Guy wire material - $19,975
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Caprioli Painting escalation of labor and material $4,524

Dennison Woodworking escalation of labor $3,602
and material

DL King escalation of cost $35,660
Add carpet protection at upper floor $3,500
Credit for work not required due to new

Platform ($5,418)
Sub- Total $110,643
Bond 2.5 % $2,489
Sub-total $113,132
DL King's mark up 10% $11,313
Change Order #7 $124,445

The parapet millwork Alternate Nol., design from
Contract C, Platform Construction,

OH/P included $158,000
Bond 2.5% $2,555
Change Order #8 $160.555
DL King Total $285,000
Allowance $ 97,000
Grand total Request $382,000

Allowance for $97,000 will be utilized for any unforeseen
deteriorated millwork, additional crane time and building
security for weekend work if required. In addition this will
supplement the existing allowances used to purchase
new gold leaf with a credit for recycled material. The net
cost was $88,666 for new gold leaf released for purchase
in early February, delivery will be in 2 months.
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ACORD' EVIDENCE OF PROPERTY INSURANCE " 2/3/2016

THIS EVIDENCE OF PROPERTY INSURANCE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE
ADDITIONAL INTEREST NAMED BELOW. THIS EVIDENCE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE
COVERAGE AFFORDED BY THE POLICIES BELOW. THIS EVIDENCE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE
ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE ADDITIONAL INTEREST.

AGENCY m’m (603) 224-2562 COMPANY

THE ROWLEY AGENCY INC,. Liberty Mutual Ins Co (Pearlass)
139 lLoudon Rocad 62 Maple Ave
P.O. Box 511

Concord NH 03302-0511 Keene NH 03431

2 o (6031 2248022 | e . ehornerfrowleyagency.com

cooe: 8110236 ] SUB CODE:

AceNCY oy 00007629

INSURED LOAN NUMBER POLICY NUMBER

D.L. King & Associatas, Inc., State of NH IMB955963

Dept of Administrative Svecs. EFPECTIVE DATE EXPIRATION DATE CONTINED UNTIL

27 Tanglewood Drive 7/16/2014 1/16/2017 | ] temanatenF cuecken

Nashua NH 03062 THIS REPLACES PRIOR EVIDENCE DATED:

PROPERTY INFORMATION
LOCATIONDESCRIPTION

Loc# 00001/Bldg# 00001
State House, 107 N, Main St.
Concord, NH 03301

Job #80633-B

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED.
NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
EVIDENCE OF PROPERTY INSURANCE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN 1S
SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

COYERAGE INFORMATION

COVERAGE | PERILS / FORNS AMOUNT OF INSURANGE DEDUCTIBLE
Job Specific Builders Risk with Renovations 991,000 1,000
Temporary Location Limit 495,500 1,000
Trangit Limit 495,500 1,000

REMARKS (Including Special Conditions)
NAMED INSURED INCLUDES: Any & All Subcontractors ATIMA

"CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WiLL BE
DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.

_ADDITIONAL INTEREST

'w MORTGAGEE | ADDImMONAL INSURED
Insured LOSS PAYEE
LOAN S
AUTHORIZED REPRESENTATIVE
Renee Skillings/RLS - ﬁ
|
ACORD 27 {2009/12} © 1993-2009 ACORD CORPORATION. All rights reserved.

INS027 20091 20.02

Tha ACORD nama and lnnn ara ranistarsd marks of ACORD




ACORD’
h 2 CERTIFICATE OF LIA

DATE (MMDD/YYYY)
2/25/2016

BILITY INSURANCE

REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS

CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND,
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED

EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the
the terms and conditions of the policy, certain policies may require an e
certificate holder in lieu of such endorsement(s).

policy(ies) must be endorsed. if SUBROGATION IS WAIVED, subject to
ndorsement. A statement on this certificate does not confer rights to the

PRODUCER
THE ROWLEY AGENCY
139 Loudon Road

INC.

CONIACT Renee Skillings

PHONE ~  (603)224-2562 [ FAX o). (603)224-8012

ALss: rskillings@rowleyagency . com

P.O. Box 511 INSURER(S) AFFORDING COVERAGE NAIC #
Concord NHE 03302-0511 INSURER A Arbella Protection Ins Co 41360
INSURED INSURER B :
D.L. King & Associates, Inc. INSURER C :
27 Tanglewood Drive INSURER D :
INSURER E :
Nashua NH 03062 INSURERF :
COVERAGES CERTIFICATE NUMBER:15-16 All Lines REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

Project #80633B; State House Dome Repair, 107 N. Mai

INSR ADDL|SUBR POLICY EFF | POLICY EXP
LTR TYPE OF INSURANCE INSD | WVD POLICY NUMBER (MMDDIYYYY) | (MMDD/YYYY) LIMITS
X | COMMERCIAL GENERAL LIABILITY EACH OCCURRENCE $ 1,000,000
DAMAGE TO RENTED
A CLAIMS-MADE Iz] OCCUR PREMISES (Ea occurrence) | 300,000
8500062916 9/3/2015 9/3/2016 MED EXP {Any one persm) $ 15,000
| PERSONAL& ADVINJURY |'§ 1,000,000
GENL AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $ 2,000,000
POLICY M toc PRODUCTS - COMP/OP AGG | $ 2,000,000
OTHER: $
AUTOMOBILE LIABILITY (OMOINED SINGLELIMT | ¢ 1,000,000
a X | ANy auto BODILY INJURY (Per person) | §
ALL SWNED SCHEQULED 1020032951 9/3/2015 | 9/3/2016 | BODILY INJURY (Per accident)| §
NON-OWNED PROPERTY DAMAGE 3
HIRED AUTOS AUTOS {Per accident)
$
X | UMBRELLA LIAB X | occur EACH OCCURRENCE $ 6,000,000
a EXCESS LIAB CLAIMS-MADE 4600062918 9/3/2015 | 9/3/2016 | AGGREGATE $ 6,000,000
‘ DED | X I RETENTIONS 10,000 $
WORKERS COMPENSATION 9126050915 X | PER OTH-
AND EMPLOYERS® LIABILITY YIN Stkrure || EX
ANY PROPRIETOR/PARTNER/EXECUTIVE 3A States: NH E.L. EACH ACCIDENT $ 1,000,000
OFFICER/MEMBER EXCLUDED? N/A i
A [(Mandatory in NH) Excluded Officers: 9/3/2015 | 9/3/2016 | E.L DISEASE - EA EMPLOYEH § 1,000,000
¥ yes, describe under .
DESCRIPTION OF OPERATIONS below Donna & Arthur King, Jr. E.L DISEASE - POLICY LIMIT | § 1,000,000
A | LEASED/RENTED EQUIPMENT 8500062916 9/3/2015 | 9/3/2016 | LIMIT: 30,000
DEDUCTIBLE: 500
DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Schedule, may be attached if more space is required)

n St., Concord, NH

CERTIFICATE HOLDER

CANCELLATION

enelson@bondexins.com

BONDEX Program Managers
P.O. Box 6
Florham Park, NJ 07932

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

Renee Skillings/RLS Rorae: &QM&M%—‘

ACORD 25 (2014/01)
INS025201401)

© 1988-2014 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORD
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ACORD EVIDENCE OF PROPERTY INSURANCE "2/25/2016

THIS EVIDENCE OF PROPERTY INSURANCE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE
ADDITIONAL INTEREST NAMED BELOW. THIS EVIDENCE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE
COVERAGE AFFORDED BY THE POLICIES BELOW. THIS EVIDENCE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE
ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE ADDITIONAL INTEREST.

AGENCY EAONE £xp); (603)224-2562 COMPANY

THE ROWLEY AGENCY INC. Liberty Mutual Ins Co (Peerless)

139 Loudon Road 62 Maple Ave

P.O. Box 511

Concord NH 03302-0511 Keene NH 03431

(A&, Noy;(693)224-8012 hLss: ehorner@rowleyagency.com

cooe: 8110236 | sue cooe:

| ASENSHER D2, 00007629

INSURED LOAN NUMBER POLICY NUMBER

D.L. King & Associates, Inc., State of NH IMB8955963

Dept of Administrative Svecs. EFFECTIVE DATE EXPIRATION DATE CONTINUED UNTIL
27 Tanglewood Drive 7/16/2014 1/16/2017 |[ | rermiNaTED IF CHECKED
Nashua NH 03062 THIS REPLACES PRIOR EVIDENCE DATED:

PROPERTY INFORMATION

LOCATION/DESCRIPTION

Loc# 00001/Bldg# 00001
State House, 107 N. Main St.
Concord, NH 03301

Job #80633-B

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED.
NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
EVIDENCE OF PROPERTY INSURANCE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREN IS
SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

COVERAGE INFORMATION

COVERAGE / PERILS | FORMS AMOUNT OF INSURANCE DEDUCTIBLE
Job Specific Builders Risk with Renovations 1,354,890 1,000
Temporary Location Limit 250,000 1,000
Transit Limit 250,000 1,000

REMARKS (Including Special Conditions)

NAMED INSURED INCLUDES: Any & All Subcontractors ATIMA

CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE
DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.

ADDITIONAL INTEREST

MORTGAGEE ADDITIONAL INSURED
——

Insured LOSS PAYEE
LOAN #

AUTHORIZED REPRESENTATIVE

Renee Skillings/RLS

Rorae: R 3heinge -
I

ACORD 27 (2009/12) © 1993-2009 ACORD CORPORATION. Allrightsreserved.
INSO027 12009121.02 Tha ACORD namea and Inan are raaisterad marks of ACORD
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CERTIFICATE OF LIABILITY INSURANCE

DATE (MMDDIYYYY)
2/25/2016

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. f SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the

certificate holder in lieu of such endorsement(s).

PRODUCER

THE ROWLEY AGENCY INC.
45 Constitution Avenue

CONTACT Ranee Skillings

PHONE ). (603)224-2562 ax No): (603) 224-8012

B ML ss: Tskillings@rowleyagency . com

P.0O. Box 511 INSURER(S) AFFORDING COVERAGE NAIC #
Concord NH 03302-0511 INSURER A Colony Insurance Co.

INSURED INSURER B :

State of NH Dept of Admin Svc (OWNER) INSURER C :

D.L. King & Associates, Inc. (CONTRACTOR) INSURERD :

27 Tanglewood Drive INSURERE :

Nashua NH 03062 INSURERF :

COVERAGES CERTIFICATE NUMBER:14-17 OCP #80633B REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN 1S SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR ADDL]SUBR POLICY EFF_| POLICY EXP
LTR TYPE OF INSURANCE INSD | WVD POLICY NUMBER (MM/DDIYYYY) | (MMDDIYYYY) LMITS
COMMERCIAL GENERAL LIABILITY EACH OCCURRENGE $ 2,000,000
DAMAGE TO RENTED
A CLAIMS-MADE OCCUR PREMISES (Ea occurrence) | $
X | Owners & Contractors 103GL000513300 7/16/2014 | 1/16/2017 | MED EXP (Any one person) | §
PERSONAL & ADV INJURY |§
GENL AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $ 3,000,000
X | poLICY ngT Loc PRODUCTS - COMP/OP AGG | $
OTHER: $
COMBINED SINGLE LIMIT
AUTOMOBILE LIABILITY FOMBIP $
ANY AUTO BODILY INJURY (Per person) | $
ALL OWNED SCHEDULED ;
AUTOS AUTOS BODILY INJURY (Per accident) | $
1 NON-OWNED PROPERTY DAMAGE s
HIRED AUTOS AUTOS (Per accident)
$
UMBRELLA LIAB OCCUR EACH OCCURRENCE $
EXCESS LIAB CLAIMS-MADE AGGREGATE $
DED | [ RETENTIONS$ $
WORKERS COMPENSATION PER OTH-
AND EMPLOYERS' LIABILITY YIN Shrure | &R
ANY PROPRIETOR/PARTNER/EXECUTIVE E.L EACH ACCIDENT $
OFFICER/MEMBER EXCLUDED? D NIA
(Mandatory in NH) E.L. DISEASE - EA EMPLOYEH §
Hf yes, describe under
DESCRIPTION OF OPERATIONS below E.L DISEASE - POLICY UMIT | §

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional
Re: State House Dome Repair/renovations repair and gold leaf.

may be attached if more space is required)

Project #80633B

CERTIFICATE HOLDER CANCELLATION
SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
Insured THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.
AUTHORIZED REPRESENTATIVE
Renee Skillings/RLS ’R,QJ’\QL; XMW—»
© 1988-2014 ACORD CORPORATION. All rights reserved.
ACORD 25 (2014/01) The ACORD name and logo are registered marks of ACORD

INS025 201401




DATE (MMDD/YYYY)

g I
A|CORD CERTIFICATE OF LIABILITY INSURANCE 2/25/2016

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED

REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the

certificate holder in lieu of such endorsement(s).

PRODUCER SONIACT Renee Skillings
THE ROWLEY AGENCY INC. . (AN Exty, (603)224-2562 TAIG, No): (6 03) 224-8012
139 Loudon Road AL ss: Tskillings@rowleyagency . com
P.O. Box 511 INSURER(S) AFFORDING COVERAGE NAIC #
Concord NH 03302-0511 INSURER A AArbella Protection Ins Co 41360
INSURED INSURER B :
D.L. King & Associates, Inc. INSURER C :
27 Tanglewood Drive INSURER D :
INSURERE :
Nashua NH 03062 INSURERF :
COVERAGES CERTIFICATE NUMBER:15-16 All Lines REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR ADDL]SUBR POLICY EXP :
NSR TYPE OF INSURANCE INSD [wvp POLICY NUMBER (DB ) | (MMD DY) LIMITS
X | COMMERCIAL GENERAL LIABILITY EACH OCCURRENCE $ 1,000,000
DAMAGE TO RENTED
A CLAIMS-MADE OCCUR PREMISES (Ea occurrence) | $ 300,000
X 8500062916 9/3/2015 | 9/3/2016 | MED EXP (Any one person) $ 15,000
PERSONAL& ADVINJURY | § 1,000,000
GENL AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $ 2,000,000
POLICY E] fggf LoC PRODUCTS - COMP/OP AGG | § 2,000,000
OTHER: $
ABINED SINGLE L
AUTOMOBILE LIABILITY COMBINED SINGLE UMt g 1,000,000
A X | aNY AUTO BODILY INJURY (Per person) | $
- :uLLTg;v NEP iﬁ?ggULED 1020032951 9/3/2015 | 9/3/2016 | BODILY INJURY (Per accident)| $
NON-OWNED PROPERTY DAMAGE $
HIRED AUTOS AUTOS (Per accident)
$
X | UMBRELLA LAB X | occur EACH OCCURRENCE $ 6,000,000
a EXCESS LIAB CLAIMS-MADE 4600062918 9/3/2015 9/3/2016 | AGGREGATE $ 6,000,000
pEp | X | ReTENTIONS 10,000 _ $
WORKERS COMPENSATION 9126050915 X | PER OTH-
AND EMPLOYERS' LIABILITY YIN [ StRrure [ [
ANY PROPRIETOR/PARTNER/EXECUTIVE 3A States: NH E.L. EACH ACCIDENT $ 1,000,000
OFFICERMEMBER EXCLUDED? E] N/A .
A |(Mandatory in NH) Excluded Officers: 9/3/2015 | 9/3/2016 | E.. DISEASE - EA EMPLOYER $ 1,000,000
Hf yes, describe under .
DESCRIPTION OF OPERATIONS beiow Donna & Arthur King, Jr. E.L DISEASE - POLICY LIMIT | § 1,000,000
A | LEASED/RENTED EQUIPMENT 8500062916 9/3/2015 | 9/3/2016 | LIMIT: 30,000
DEDUCTIBLE: 500

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached If more space Is required)
Project #80633B; State House Dome Repair, 107 N. Main St., Concord, NH.
It is agreed and understood The State of NH Department of Administrative Services is included as

additional insured with regard to general liability when required by written contract.

CERTIFICATE HOLDER CANCELLATION
(603)271-6758 mdrouin@dot.state.nh.us

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN

State of New Hampshire
Department of Administrative Services ACCORDANCE WITH THE POLICY PROVISIONS.

7 Hazen Drive
PO Box 483

Concord, NH 03301 , . .
I Renee Skillings/RLS m &QM&/‘,%

© 1988-2014 ACORD CORPORATION. All rights reserved.
ACORD 25 (2014/01) The ACORD name and logo are registered marks of ACORD
INS025 201401

AUTHORIZED REPRESENTATIVE




DATE (MM/DD/YYYY)

e
ACORD EVIDENCE OF PROPERTY INSURANCE 2/5/2016

THIS EVIDENCE OF PROPERTY INSURANCE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE
ADDITIONAL INTEREST NAMED BELOW. THIS EVIDENCE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE
COVERAGE AFFORDED BY THE POLICIES BELOW. THIS EVIDENCE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE
ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE ADDITIONAL INTEREST.

AGENCY P“HmONE" Ext) (603)224-2562 COMPANY

THE ROWLEY AGENCY INC. Liberty Mutual Ins Co (Peerless)

139 Loudon Road 62 Maple Ave

P.O. Box 511

Concord NH 03302-0511 Keene NH 03431

FAX woplsomz22a-s0i2  [EMAL - ehorner@rowleyagency.com

cope: 8110236 ]?uacooe:

| A erip g. 00007629

INSURED LOAN NUMBER POLICY NUMBER

D.L. King & Associates, Inc., State of NH IMB955963

Dept of Administrative Svecs. EFFECTIVE DATE EXPIRATION DATE CONTINUED UNTIL
27 Tanglewood Drive 7/16/2014 1/16/2017 |[ | TERMINATED IF CHECKED
Nashua NH 03062 THIS REPLACES PRIOR EVIDENCE DATED: )

PROPERTY INFORMATION
LOCATION/DESCRIPTION

Loc# 00001/Bldg# 00001
State House, 107 N. Main St.
Concord, NH 03301

Job #80633-B

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED.
NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
EVIDENCE OF PROPERTY INSURANCE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS
SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

COVERAGE INFORMATION
COVERAGE / PERILS / FORMS AMOUNT OF INSURANCE DEDUCTIBLE
Job Specific Builders Risk with Renovations 991,000 1,000
Temporary Location Limit 495,500 1,000
495,500 1,000

Transit Limit

REMARKS (Including Special Conditions)
NAMED INSURED INCLUDES: Any & All Subcontractors ATIMA

CANCELLATION
SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE

DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.
ADDITIONAL INTEREST

MORTGAGEE ADDITIONAL INSURED

LOSS PAYEE
LOAN #

Insured

AUTHORIZED REPRESENTATIVE
Renee Skillings/RLS

|
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State of New Hampshire
DEPARTMENT OF ADMINISTRATIVE SERVICES
OFFICE OF THE COMMISSIONER
25 Capial Streer - Room 120
Concord. New Hampshare 03301

LANDIA AL HODGHON JOSEPH 13 BOVCHARD
ORI S0 Assistans Comnussioner
A3y 271300 (O03) 271-3204

Bureau of Public Works
Design and Construction
Project No. 80633 -~ Contract B

July 19,2013

Her Excellency, Governor Margaret Wood Hassan
and the Honorable Council

State House

Concord, New Hampshire 03301

REQUESTED ACTION

1). Authorize the Bureau of Public Works Design and Construction to enter into a contract
with D. L. King, Associates, Inc. {VC# 168979) Nashua, NH, for a total price not to exceed
$972.890, for the State House Dome Repairs, Concord, NH. This coniract is effective upon
Governor and Council approval through October 31, 2014, uniess extended in accordance
with the confract terms. 100% Capital - General Funds.

2). Further authorize pursuant to Chapter 195:12, Laws of 2013, the amount of $57.650 be
approved for payment to the Department of Administrative Services, Bureau of Public Works
Design and Construction {VC# 177875), for Capital Clerk oversight services provided. bringing
the total 1o $1,030,540. 100% Capital - General Funds.

Funding is available in account titted Department of Administrative Services as follows:

01-14-14-140030-09470000 Capital Dome Repair SFY14
034-500162 - Contract Repairs/Bldgs. & Grounds $ 548,795
034-500162 - Interagency Fees {Capital Clerk) 57,650
Sub-Total $ 606,445

Py s YT andts PO Aceosy Relay NI XOU-TA5 0904



Her Exceliency. Governor Margaret Wood Hassan
and the Honorable Council

July 19,2013

Page 20of2

01-14-14-140030-12540000 Capital Dome Repair

034-500162 - Contract Repairs/Bldgs. & Grounds $ 424,095
Grand Tolal $1,030,540
EXPLANATION

Per Chapter 253:1, 1I, D, 5, Laws of 2011, as extended by Chapter 195:47 Laws of 2013
for the State House Dome Repairs and Chapter 195:1, I, 8, 4. This project includes repair and
repainting of the exterior white base of the State House dome and white lantern {cupola)
structure above the dome; funding was secured in the previous budget cycle {2012/2013) for
this work. Also included are repairs to and re-gilding of the dome roof, lantern roof, and ball
and eagle; funding was secured in the current budget cycle {2014/2015) for this work.

The contractor has been pre-qualified by the Department of Transportation. The
contract has been approved by the Attorney General as to form and execution and the
Department of Administrative Services has certified that the necessary funds are available.
Copies of the fully executed contract are on file at the Secretary of State's Office and the
Department of Administrative Services, Bureau of Public Works Design and Construction.

Attached please find a copy of the tabulation of bids for this project along with the
contract supplemental information sheet.

Respectfully submitted.

Linda M. Hodgdon
Commissioner

Department Estimate:  $1,251,888
Contract Amount: $ 972,890
Under Estimate: $ 278,998



PROJECT:

DESCRIPTION:

EXPLANATION:

UNDER ESTIMATE

EXPLANATION:

CONTRACT SUPPLEMENTAL INFORMATION SHEET

BPW Project No. 80633, Contract B - State House Dome
Repairs, Concord, N.H.

This project includes repair and repainting of the exterior
white base of the State House dome and white lantern
(cupola) structure above the dome - funding was
secured in the previous budget cycle (2012/2013) for this
work. Also included are repairs to and re-gilding of the
dome roof, lantern roof, and ball and eagle - funding
was secured in the current budget cycle (2014/2015) for
this work.

The existing white dome base and lantern (cupola)
above the dome are in need of repairs, refurbishment,
and new paint. There are a number of areas where the
existing wood trim has deteriorated and needs to be
replaced. Window glazing putty is deteriorated and
needs to be replaced and metal railings are wired
together in places and are in need of repairs and re-
painting.

Portions of the dome and lanfern roofs and ball and
eagle are showing excessive wear. There are locations
where the primer and coatings below the gold leaf are
exposed. The existing gold leafing and substrates have
deteriorated in some locations to the point that the
copper roofing is exposed. The copper substrate below
the gilding is discolored in places. In some areas where
the gold leaf remains, it is abraded and scratched.

The department estimate assumed that the gilding
project might be performed separately from (at @
different time} than the painting project. There is @
significant savings in staging costs by combining the
projects. Approximately seventy {70%) percent of the
difference in the cost estimate is related to staging costs
and the low bidder's construction schedule. In addition,



BID ALTERNATE
ADDS/DEDUCTS
EXPLANATION:

DEPARTMENT
ESTIMATE:
LOW BID:

a requirement for weekend work tor a portion of the
work was omitted during bidding. which results in a lower
bid amount in comparison to the department estimate.

The project architect indicates, that the uniqueness of
project type, level of difficullty in a historic
renovation/restoration project, and limited amount ot
existing consiruction detail documentation, a very
conservative direction was taken in developing the
estimate. The architect notes that the area of gilding
was estimated due to limited available documentation
and that the price of gold/gold leaf was very volatile,
fluctuating daily; therefore, additional cost factors were
included in the estimate.

Bid Alternates No's | and 2 were omitted during bidding
{requirement for weekend work for a portion of work).
Bid Alternate No. 3 Deduct was not taken, as there was
sufficient funding for the project. The afternate was to
remove a portfion of the work related to painting and
repairs.

$1.251.888
$ 972890



