



THE STATE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION



90
Becker

CHRISTOPHER D. CLEMENT, SR.
COMMISSIONER

JEFF BRILLHART, P.E.
ASSISTANT COMMISSIONER

Bureau of Construction
September 16, 2013

Her Excellency, Governor Margaret Wood Hassen
and Honorable Council
State House
Concord, New Hampshire 03301

REQUESTED ACTION

Authorize the Department of Transportation to enter into a contract amendment, (Contract #5000363) with S.U.R. Construction, Inc., (Vendor #156303), Rochester, NH by increasing the contract amount by \$118,000.00, (from \$454,762.00 to \$572,762.00) for the emergency repair of two failing drainage pipes under the Spaulding Turnpike in Dover and Milton effective upon G&C approval. 100% Turnpike Funds.

Funding is available as follows:

Table with 2 columns: Description (04-96-96-961017-7025 Turnpike Renewal & Replacement, 400-500870 Highway Contract Payments) and Amount (\$118,000.00). Includes a header for FY 2014.

EXPLANATION

The Dover-Milton-Rochester 16294 contract was approved by Governor and Council on June 5, 2013 (Item #209) on a basis of a low bid for an original contract encumbrance of \$454,762.00. The contract is proposed to be increased by \$118,000.00 to address the following items:

- 1. Unanticipated work involving accessing, stabilizing, sliplining, and grouting a 250 foot long, 30 inch diameter concrete culvert that is partially collapsed...
2. Additional unanticipated work involving cleaning, sliplining, and grouting a 115 foot long, 30 inch diameter corrugated metal pipe that has partially collapsed.

This project funding is 100% Turnpike funds.

Your approval of this resolution is respectfully requested.

Sincerely,

Handwritten signature of Christopher D. Clement, Sr.

Christopher D. Clement, Sr.
Commissioner

CDC/JCB/pw