



*Victoria F. Sheehan*  
Commissioner

**THE STATE OF NEW HAMPSHIRE**  
DEPARTMENT OF TRANSPORTATION



*William Cass, P.E.*  
Assistant Commissioner

Bureau of Construction  
February 20, 2020

His Excellency, Governor Christopher T. Sununu  
and the Honorable Council  
State House  
Concord, New Hampshire 03301

**REQUESTED ACTION**

Authorize the Department of Transportation to enter into a **retroactive** contract amendment with CPM Constructors, Inc. (Vendor 153179), of Freeport ME by increasing the contract time from October 28, 2016 to June 30, 2020, effective upon Governor and Council approval. Time extension only, no new funding.

**EXPLANATION**

This item is **retroactive** because the construction of the bridge was completed in October of 2016. The purpose of this amendment is to essentially re-open the contract to make repairs to the bridge that came up after the project was completed but during the warranty period.

The Keene-Swanzey X-A000(458), 10309P contract was approved by Governor and Council on January 13, 2016 (Item #26 attached) on a basis of a low bid for an original contract encumbrance of \$1,536,742.75. The contract time is proposed to be increased to June 30, 2020 to address the following items:

1. The pedestrian bridge was put in service on May 3, 2017. During the final inspection only minor concrete deck shrinkage cracks were visible. All other structural elements were according to plans.
2. During the first standard bridge inspection on March 19, 2019, a crack and deflection across a portion of the concrete deck was observed. Additionally, a crack on the northeast corner of abutment B was discovered.
3. Several meetings were held between design and construction representative to determine the cause of the cracking/deck failure. Two possible theories discussed were: unanticipated additional settlement in the bridge area that is characterized with wet soils and excessive expansion of the bridge superstructure.
4. Ultimately it was impossible to determine the root cause of the cracking/deck failure. The additional time is needed to make the necessary repairs to put the bridge back in service.
5. No additional authorization is being requested as part of this request.

Your approval of this resolution is respectfully requested.

Sincerely,

Victoria F. Sheehan  
Commissioner

Attachments



THE STATE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION



26

VICTORIA F. SHBBHAN
COMMISSIONER

WILLIAM CASS, P.E.
ASSISTANT COMMISSIONER

Bureau of Construction
November 13, 2015

Her Excellency, Governor Margaret Wood Hassan
and the Honorable Council
State House
Concord, New Hampshire 03301

REQUESTED ACTION

1. Authorize the Department of Transportation to enter into a contract with CPM Constructors, Inc. (Vendor 153179) of Freeport, ME on the basis of a low bid of \$1,536,742.75 for construction of a new multi-use trail (MUT) bridge in the City of Keene, from the date of Governor and Council approval through October 28, 2016 unless extended by the Department in accordance with the Standard Specifications. 100% Federal Funds.

Table with 3 columns: Funding description, FY 2016, FY 2017. Row 1: 04-96-96-963515-3054 Consolidated Federal Aid. Row 2: 400-500870 Highway Contract Payments. Values: \$1,000,000.00 and \$536,742.75.

2. Further authorize that a contingency in the amount of \$76,837.14 be approved for payment of latent conditions, which may appear during the construction of the project. The contingency requested is 5% of the contract amount.

Table with 3 columns: Funding description, FY 2016, FY 2017. Row 1: 04-96-96-963515-3054 Consolidated Federal Aid. Row 2: 400-500870 Highway Contract Payments. Values: \$50,000.00 and \$26,837.14.

EXPLANATION

This project is part of the State's 10-Year Transportation Improvement Plan. This project consists of the construction of a new multi-use trail (MUT) bridge in the City of Keene. This bridge (Br. No. 128/061) will connect the Ashuelot Rail Trail over NH 12/NH 101 and allow for the safe passage of trail users. The new bridge crossing will be located approximately 1,600 feet east of the Keene roundabout and approximately 2,400 feet west of Main Street and NH 101. Approximately 400 feet of approach fill to each side of NH 12/NH 101 will be constructed to raise the grade of the bridge over NH 12/NH 101.

There is currently an unsafe roadway crossing condition at NH Route 12/101 where the Ashuelot Rail Trail is interrupted by the high volume, high speed roadway. Several near misses between vehicles and pedestrians have occurred every year for decades at this at-grade crossing. The trail is used by recreational trail users (pedestrians, snowmobilers, equestrians, by people who snowshoe, etc...) and the students, faculty, and visitors of Keene State College to access the college's athletic fields to the south of NH Route 12/101, south of the main campus.

Page 2


The Contingency amount is proposed to be 5% of the Contract amount. This contingency is warranted due to the level of risk associated with the poor soils on the site, preloading of the site to monitor for settlement of the soils and related subsurface work which includes the driving of piles in close proximity to a gravity fed sewer line.

The Contractor has been prequalified by this Department. The Contract has been approved by the Attorney General as to form and execution, and the Department has certified that the necessary funds are available and that the bid reasonably conforms to the engineer's estimate in accordance with State procedure. Copies of the fully executed contract are on file at the Secretary of State's Office and the Department of Administrative Service's Office, and subsequent to Governor and Council approval will be on file at the Department of Transportation.

This project funding is 80% federal funds with 20% state match. Turnpike toll credit is being utilized for match requirements, effectively using 100% federal funds.

A copy of the Tabulation of Bids received for this project is attached along with the Contract Supplemental Sheet and a map indicating the location of the project.

Sincerely,



Victoria F. Sheehan  
Commissioner

VFS/md

Department Estimate: \$2,003,368.00  
Contract Amount: \$1,536,742.75  
Under Estimate: \$ 466,625.25

Attachments

KEENE-SWANZEY  
X-A000(458)  
10309P

September 29, 2015

## SUPPLEMENTAL PROJECT INFORMATION SHEET

**DESCRIPTION:** This project consists of the construction of a new multi-use trail (MUT) bridge in the City of Keene. This bridge (Br. No. 128/061) will connect the Ashuelot Rail Trail over NH 12/NH 101 and allow for the safe passage of trail users. The new bridge crossing will be located approximately 1,600 feet east of the Keene roundabout and approximately 2,400 feet west of Main Street and NH 101. Approximately 400 feet of approach fill to each side of NH 12/NH 101 will be constructed to raise the grade of the bridge over NH 12/NH 101.

**FEDERAL FUNDING:** Construction funding is 80% TE utilizing Turnpike Toll credits as the State's 20% match.

**CONTINGENCY:** The Contingency amount is proposed to be 5% of the Contract amount. This contingency is warranted due to the level of risk associated with the poor soils on the site, preloading of the site to monitor for settlement of the soils and related subsurface work which includes the driving of piles in close proximity to a gravity fed sewer line.

**PROJECT INITIATED:** State's 10-Year Transportation Improvement Plan


**PROJECT EXPLANATION:** There is currently an unsafe roadway crossing condition at NH Route 12/101 where the Ashuelot Rail Trail is interrupted by the high volume, high speed roadway. Several near misses between vehicles and pedestrians have occurred every year for decades at this at grade crossing. The trail is used by recreational trail users (pedestrians, snowmobilers, equestrians, snow shoers, etc...) and the students, faculty, and visitors of Keene State College to access the college's athletic fields to the south of NH Route 12/101, south of the main campus.

**TRAFFIC IMPLICATIONS:** The substructure work and a majority of the superstructure work will take place outside of the roadway limits of NH 12/NH 101. Placement of the center span of the prefabricated pedestrian bridge, anticipated to occur at night, will require a minor closure (30 minutes) to NH 12/NH 101 during this time. Traffic will be detoured around the site on city streets. Placement of the deck will require either alternating one-way traffic or traffic shifts during the time that the deck is being placed above the travel way. Portions of the Ashuelot Rail Trail will be detoured to other trails within the Keene Trail system to avoid the construction.

**COMPLETION DATE:** October 28, 2016

KEENE  
Proj. No. 10309

N



**State of New Hampshire  
Department of Transportation**

10309P.01

**Project:** KEENE - SWANZEY X-A000(458)  
10309P  
**County and Code:** CHESHIRE COUNTY 005  
**Date Bids Open:** October 29, 2015  
**Scope of Work:** CONSTRUCTION OF MULTI-USE TRAIL BRIDGE  
**Location:** CITY OF KEENE  
**Completion Date:** October 28, 2016

A CPM CONSTRUCTORS (B001) PO BOX B FREEPORT, ME 04032	\$1,536,742.75
B NEIL H. DANIELS, INC. 4409 ROUTE 5 AX CUTNEY, VT 05030	\$1,712,629.00
C COLD RIVER BRIDGES LLC PO BOX 1076 10 LANBRO LANE WALPOLE NH 03608	\$1,836,994.00
D R.M. PIPER, INC. PO BOX 490, PLYMOUTH, NH 03264	\$1,882,908.00
E RENAUD BROS CONSTRUCTION INC 283 FORT BRIDGMAN ROAD VERNON VT 05354	\$1,984,827.15
F T BUCK CONSTRUCTION INC 249 MERROW ROAD AUBURN ME 04210	\$2,222,290.00

Item No:	Description	Unit	Quantity	A		B		C	
				Unit Price	Total	Unit Price	Total	Unit Price	Total
201.1	CLEARING AND GRUBBING (F)	A	1.60	\$10,000.00	\$16,000.00	\$20,000.00	\$32,000.00	\$10,000.00	\$16,000.00
201.881	INVASIVE SPECIES CONTROL TYPE I	SY	768.00	\$5.00	\$3,840.00	\$10.00	\$7,680.00	\$5.00	\$3,840.00
201.882	INVASIVE SPECIES CONTROL TYPE II	SY	111.00	\$5.00	\$555.00	\$20.00	\$2,220.00	\$10.00	\$1,110.00
203.1	COMMON EXCAVATION	CY	786.00	\$12.00	\$9,432.00	\$10.00	\$7,860.00	\$15.00	\$11,790.00
203.6	EMBANKMENT-IN-PLACE (F)	CY	9,284.00	\$17.00	\$157,828.00	\$20.00	\$185,680.00	\$18.00	\$167,112.00
203.7	REHANDLING SURCHARGE MATERIAL	CY	292.00	\$10.00	\$2,920.00	\$15.00	\$4,380.00	\$18.00	\$5,256.00
203.71	REHANDLING EXCAVATED MATERIAL	CY	165.00	\$10.00	\$1,650.00	\$10.00	\$1,650.00	\$30.00	\$4,950.00
206.19	COMMON STRUCTURE EXCAVATION EXPLORATORY	CY	60.00	\$50.00	\$3,000.00	\$50.00	\$3,000.00	\$25.00	\$1,500.00
209.201	GRANULAR BACKFILL (BRIDGE) (F)	CY	231.00	\$35.00	\$8,085.00	\$50.00	\$11,550.00	\$55.00	\$12,705.00
210.1	SETTLEMENT PLATFORMS	EA	3.00	\$2,100.00	\$6,300.00	\$5,000.00	\$15,000.00	\$1,000.00	\$3,000.00
304.754	4" STONE DUST WEARING SURFACE FOR TRAILS	CY	97.00	\$90.00	\$8,730.00	\$50.00	\$4,850.00	\$75.00	\$7,275.00
504.1	COMMON BRIDGE EXCAVATION (F)	CY	170.00	\$20.00	\$3,400.00	\$50.00	\$8,500.00	\$75.00	\$12,750.00
508	STRUCTURAL FILL	CY	52.00	\$40.00	\$2,080.00	\$75.00	\$3,900.00	\$100.00	\$5,200.00
510.1	PILE DRIVING EQUIPMENT	U	1.00	\$50,000.00	\$50,000.00	\$35,000.00	\$35,000.00	\$50,000.00	\$50,000.00
510.61	FURNISHING & DRIVING STEEL BEARING PILES	LB	157,680.00	\$0.92	\$145,065.60	\$0.70	\$110,376.00	\$0.65	\$102,492.00
510.65	DRIVING-POINTS FOR STEEL BEARING PILES	EA	12.00	\$250.00	\$3,000.00	\$365.00	\$4,380.00	\$350.00	\$4,200.00
510.9	PILE SPLICES	EA	30.00	\$200.00	\$6,000.00	\$105.00	\$3,150.00	\$100.00	\$3,000.00
520.03	CONCRETE CLASS AA, APPROACH SLABS (F)	CY	5.00	\$550.00	\$2,750.00	\$600.00	\$3,000.00	\$1,000.00	\$5,000.00
520.12	CONCRETE CLASS A, ABOVE FOOTINGS (F)	CY	129.00	\$600.00	\$77,400.00	\$600.00	\$77,400.00	\$1,000.00	\$129,000.00
520.213	CONCRETE CLASS B, FOOTINGS (ON SOIL) (F)	CY	77.00	\$500.00	\$38,500.00	\$300.00	\$23,100.00	\$1,000.00	\$77,000.00

Item No:	Description	Unit	Quantity	A		B		C	
				Unit Price	Total	Unit Price	Total	Unit Price	Total
534.3	WATER REPELLENT (SILANE/ SILOXANE)	GAL	16.00	\$85.00	\$1,360.00	\$75.00	\$1,200.00	\$100.00	\$1,600.00
538.2	BARRIER MEMBRANE, PEEL AND STICK - VERTICAL SURFACES (F)	SY	11.00	\$50.00	\$550.00	\$35.00	\$385.00	\$100.00	\$1,100.00
541.5	PVC WATERSTOPS, NH TYPE 5 (F)	LF	30.00	\$20.00	\$600.00	\$10.00	\$300.00	\$10.00	\$300.00
544	REINFORCING STEEL (F)	LB	8,915.00	\$1.25	\$11,143.75	\$1.00	\$8,915.00	\$1.50	\$13,372.50
544.2	REINFORCING STEEL, EPOXY COATED (F)	LB	17,218.00	\$1.30	\$22,383.40	\$1.00	\$17,218.00	\$1.75	\$30,131.50
544.7	SYNTHETIC FIBER REINFORCEMENT (F)	LB	35.00	\$10.00	\$350.00	\$5.00	\$175.00	\$10.00	\$350.00
547	SHEAR CONNECTORS (F)	EA	144.00	\$10.00	\$1,440.00	\$10.00	\$1,440.00	\$15.00	\$2,160.00
562.1	SILICONE JOINT SEALANT (F)	LF	40.00	\$5.00	\$200.00	\$10.00	\$400.00	\$15.00	\$600.00
585.3	STONE FILL, CLASS C	CY	4.00	\$100.00	\$400.00	\$75.00	\$300.00	\$250.00	\$1,000.00
593.421	GEOTEXTILE; PERM CONTROL CL.2, NON-WOVEN	SY	20.00	\$10.00	\$200.00	\$10.00	\$200.00	\$20.00	\$400.00
595	PREFABRICATED PEDESTRIAN BRIDGE SUPERSTRUCTURE	U	1.00	\$600,000.00	\$600,000.00	\$815,000.00	\$815,000.00	\$880,000.00	\$880,000.00
603.36112	12" ALUMINIZED STEEL END SECTION	EA	2.00	\$175.00	\$350.00	\$200.00	\$400.00	\$500.00	\$1,000.00
603.44012	12" CORR. POLYETHYLENE PIPE FOR SLOPE DRAINAGE	LF	80.00	\$65.00	\$5,200.00	\$25.00	\$2,000.00	\$35.00	\$2,800.00
604.242	DROP INLETS TYPE D-B	U	4.00	\$2,000.00	\$8,000.00	\$1,500.00	\$6,000.00	\$3,000.00	\$12,000.00
607.240	CHAIN LINK FENCE WITH ALUMINUM COATED STEEL FABRIC, 4 FT HIGH	LF	660.00	\$20.00	\$13,200.00	\$12.00	\$7,920.00	\$25.00	\$16,500.00
607.4240	POST ASSEMBLIES FOR CHAIN LINK FENCE, 4 FT HIGH	EA	8.00	\$160.00	\$1,280.00	\$200.00	\$1,600.00	\$500.00	\$4,000.00
618.61	UNIFORMED OFFICERS WITH VEHICLE	\$	10,000.00	\$1.00	\$10,000.00	\$1.00	\$10,000.00	\$1.00	\$10,000.00
618.7	FLAGGERS	HR	2,500.00	\$21.00	\$52,500.00	\$10.00	\$25,000.00	\$20.00	\$50,000.00



Item No:	Description	Unit	Quantity	A		B		C	
				Unit Price	Total	Unit Price	Total	Unit Price	Total
619.1	MAINTENANCE OF TRAFFIC	U	1.00	\$5,000.00	\$5,000.00	\$40,000.00	\$40,000.00	\$10,000.00	\$10,000.00
619.25	PORTABLE CHANGEABLE MESSAGE SIGN	U	2.00	\$7,500.00	\$15,000.00	\$10,000.00	\$20,000.00	\$5,000.00	\$10,000.00
645.512	COMPOST SOCK FOR PERIMETER BERM	LF	1,700.00	\$4.50	\$7,650.00	\$5.00	\$8,500.00	\$2.00	\$3,400.00
645.531	SILT FENCE	LF	1,700.00	\$3.00	\$5,100.00	\$5.00	\$8,500.00	\$2.00	\$3,400.00
645.7	STORM WATER POLLUTION PREVENTION PLAN	U	1.00	\$5,000.00	\$5,000.00	\$5,000.00	\$5,000.00	\$2,000.00	\$2,000.00
645.71	MONITORING SWPPP AND EROSION AND SEDIMENT CONTROLS	HR	100.00	\$85.00	\$8,500.00	\$50.00	\$5,000.00	\$75.00	\$7,500.00
646.4	TURF ESTABLISHMENT WITH MULCH, TACKIFIERS AND HUMUS	A	1.60	\$15,000.00	\$24,000.00	\$15,000.00	\$24,000.00	\$2,500.00	\$4,000.00
670.42	CONCRETE FILLED BOLLARD	EA	4.00	\$700.00	\$2,800.00	\$1,000.00	\$4,000.00	\$800.00	\$3,200.00
692	MOBILIZATION	U	1.00	\$150,000.00	\$150,000.00	\$100,000.00	\$100,000.00	\$91,000.00	\$91,000.00
697.11	INVASIVE SPECIES CONTROL AND MANAGEMENT PLAN	U	1.00	\$1,000.00	\$1,000.00	\$1,500.00	\$1,500.00	\$1,000.00	\$1,000.00
697.41	CRITICAL PATH METHOD (CPM) ELECTRONIC SCHEDULE	U	1.00	\$1,000.00	\$1,000.00	\$5,000.00	\$5,000.00	\$3,000.00	\$3,000.00
698.14	FIELD OFFICE TYPE D	MON	12.00	\$500.00	\$6,000.00	\$1,500.00	\$18,000.00	\$1,500.00	\$18,000.00
699	MISCELLANEOUS TEMPORARY EROSION AND SEDIMENT CONTROL	\$	10,000.00	\$1.00	\$10,000.00	\$1.00	\$10,000.00	\$1.00	\$10,000.00
1010.15	FUEL ADJUSTMENT	\$	20,000.00	\$1.00	\$20,000.00	\$1.00	\$20,000.00	\$1.00	\$20,000.00
					\$1,536,742.75		\$1,712,629.00		\$1,836,994.00

Item No:	Description	Unit	Quantity	D		E		F	
				Unit Price	Total	Unit Price	Total	Unit Price	Total
201.1	CLEARING AND GRUBBING (F)	A	1.60	\$10,000.00	\$16,000.00	\$2,500.00	\$4,000.00	\$10,000.00	\$16,000.00
201.881	INVASIVE SPECIES CONTROL TYPE I	SY	768.00	\$3.00	\$2,304.00	\$4.00	\$3,072.00	\$4.00	\$3,072.00
201.882	INVASIVE SPECIES CONTROL TYPE II	SY	111.00	\$3.00	\$333.00	\$5.00	\$555.00	\$8.00	\$888.00
203.1	COMMON EXCAVATION	CY	786.00	\$8.00	\$6,288.00	\$20.00	\$15,720.00	\$12.00	\$9,432.00
203.6	EMBANKMENT-IN-PLACE (F)	CY	9,284.00	\$15.00	\$139,260.00	\$15.00	\$139,260.00	\$20.00	\$185,680.00
203.7	REHANDLING SURCHARGE MATERIAL	CY	292.00	\$8.00	\$2,336.00	\$15.00	\$4,380.00	\$16.00	\$4,672.00
203.71	REHANDLING EXCAVATED MATERIAL	CY	165.00	\$8.00	\$1,320.00	\$15.00	\$2,475.00	\$32.00	\$5,280.00
206.19	COMMON STRUCTURE EXCAVATION EXPLORATORY.	CY	60.00	\$20.00	\$1,200.00	\$25.00	\$1,500.00	\$40.00	\$2,400.00
209.201	GRANULAR BACKFILL (BRIDGE) (F)	CY	231.00	\$40.00	\$9,240.00	\$50.00	\$11,550.00	\$50.00	\$11,550.00
210.1	SETTLEMENT PLATFORMS	EA	3.00	\$1,600.00	\$4,800.00	\$20,000.00	\$60,000.00	\$3,000.00	\$9,000.00
304.754	4" STONE DUST WEARING SURFACE FOR TRAILS	CY	97.00	\$45.00	\$4,365.00	\$50.00	\$4,850.00	\$125.00	\$12,125.00
504.1	COMMON BRIDGE EXCAVATION (F)	CY	170.00	\$12.00	\$2,040.00	\$20.00	\$3,400.00	\$25.00	\$4,250.00
508	STRUCTURAL FILL	CY	52.00	\$50.00	\$2,600.00	\$50.00	\$2,600.00	\$100.00	\$5,200.00
510.1	PILE DRIVING EQUIPMENT	U	1.00	\$47,500.00	\$47,500.00	\$75,000.00	\$75,000.00	\$107,000.00	\$107,000.00
510.61	FURNISHING & DRIVING STEEL BEARING PILES	LB	157,680.00	\$0.55	\$86,724.00	\$0.78	\$122,990.40	\$0.64	\$100,915.20
510.65	DRIVING-POINTS FOR STEEL BEARING PILES	EA	12.00	\$170.00	\$2,040.00	\$150.00	\$1,800.00	\$350.00	\$4,200.00
510.9	PILE SPLICES	EA	30.00	\$320.00	\$9,600.00	\$175.00	\$5,250.00	\$100.00	\$3,000.00
520.03	CONCRETE CLASS AA, APPROACH SLABS (F)	CY	5.00	\$500.00	\$2,500.00	\$1,000.00	\$5,000.00	\$1,000.00	\$5,000.00
520.12	CONCRETE CLASS A, ABOVE FOOTINGS (F)	CY	129.00	\$850.00	\$109,650.00	\$950.00	\$122,550.00	\$850.00	\$109,650.00
520.213	CONCRETE CLASS B, FOOTINGS (ON SOIL) (F)	CY	77.00	\$400.00	\$30,800.00	\$1,000.00	\$77,000.00	\$650.00	\$50,050.00

Item No:	Description	Unit	Quantity	D		E		F	
				Unit Price	Total	Unit Price	Total	Unit Price	Total
534.3	WATER REPELLENT (SILANE/ SILOXANE)	GAL	16.00	\$100.00	\$1,600.00	\$50.00	\$800.00	\$75.00	\$1,200.00
538.2	BARRIER MEMBRANE, PEEL AND STICK - VERTICAL SURFACES (F)	SY	11.00	\$25.00	\$275.00	\$37.00	\$407.00	\$75.00	\$825.00
541.5	PVC WATERSTOPS, NH TYPE 5 (F)	LF	30.00	\$10.00	\$300.00	\$65.00	\$1,950.00	\$25.00	\$750.00
544	REINFORCING STEEL (F)	LB	8,915.00	\$1.10	\$9,806.50	\$1.25	\$11,143.75	\$1.00	\$8,915.00
544.2	REINFORCING STEEL, EPOXY COATED (F)	LB	17,218.00	\$1.25	\$21,522.50	\$1.50	\$25,827.00	\$1.15	\$19,800.70
544.7	SYNTHETIC FIBER REINFORCEMENT (F)	LB	35.00	\$10.00	\$350.00	\$9.00	\$315.00	\$9.00	\$315.00
547	SHEAR CONNECTORS (F)	EA	144.00	\$6.00	\$864.00	\$8.00	\$1,152.00	\$8.00	\$1,152.00
562.1	SILICONE JOINT SEALANT (F)	LF	40.00	\$10.00	\$400.00	\$120.00	\$4,800.00	\$15.00	\$600.00
585.3	STONE FILL, CLASS C	CY	4.00	\$50.00	\$200.00	\$50.00	\$200.00	\$150.00	\$600.00
593.421	GEOTEXTILE; PERM CONTROL CL.2, NON-WOVEN	SY	20.00	\$2.50	\$50.00	\$5.00	\$100.00	\$5.00	\$100.00
595	PREFABRICATED PEDESTRIAN BRIDGE SUPERSTRUCTURE	U	1.00	\$977,500.00	\$977,500.00	\$924,680.00	\$924,680.00	\$1,100,000.00	\$1,100,000.00
603.36112	12" ALUMINIZED STEEL END SECTION	EA	2.00	\$300.00	\$600.00	\$150.00	\$300.00	\$250.00	\$500.00
603.44012	12" CORR. POLYETHYLENE PIPE FOR SLOPE DRAINAGE	LF	80.00	\$30.00	\$2,400.00	\$65.00	\$5,200.00	\$75.00	\$6,000.00
604.242	DROP INLETS TYPE D-B	U	4.00	\$1,200.00	\$4,800.00	\$3,500.00	\$14,000.00	\$1,600.00	\$6,400.00
607.240	CHAIN LINK FENCE WITH ALUMINUM COATED STEEL FABRIC, 4 FT HIGH	LF	660.00	\$25.00	\$16,500.00	\$20.00	\$13,200.00	\$24.00	\$15,840.00
607.4240	POST ASSEMBLIES FOR CHAIN LINK FENCE, 4 FT HIGH	EA	8.00	\$460.00	\$3,680.00	\$100.00	\$800.00	\$500.00	\$4,000.00
618.61	UNIFORMED OFFICERS WITH VEHICLE	\$	10,000.00	\$1.00	\$10,000.00	\$1.00	\$10,000.00	\$1.00	\$10,000.00
618.7	FLAGGERS	HR	2,500.00	\$21.00	\$52,500.00	\$15.00	\$37,500.00	\$20.00	\$50,000.00

Item No:	Description	Unit	Quantity	D		Unit Price	E		Unit Price	F	
				Unit Price	Total		Total	Unit Price		Total	
619.1	MAINTENANCE OF TRAFFIC	U	1.00	\$25,000.00	\$25,000.00	\$50,000.00	\$50,000.00	\$16,000.00	\$16,000.00	\$16,000.00	\$16,000.00
619.25	PORTABLE CHANGEABLE MESSAGE SIGN	U	2.00	\$5,000.00	\$10,000.00	\$5,000.00	\$10,000.00	\$9,000.00	\$18,000.00	\$9,000.00	\$18,000.00
645.512	COMPOST SOCK FOR PERIMETER BERM	LF	1,700.00	\$6.00	\$10,200.00	\$5.00	\$8,500.00	\$6.00	\$10,200.00	\$6.00	\$10,200.00
645.531	SILT FENCE	LF	1,700.00	\$3.00	\$5,100.00	\$5.00	\$8,500.00	\$3.00	\$5,100.00	\$3.00	\$5,100.00
645.7	STORM WATER POLLUTION PREVENTION PLAN	U	1.00	\$6,500.00	\$6,500.00	\$3,000.00	\$3,000.00	\$2,500.00	\$2,500.00	\$2,500.00	\$2,500.00
645.71	MONITORING SWPPP AND EROSION AND SEDIMENT CONTROLS	HR	100.00	\$80.00	\$8,000.00	\$25.00	\$2,500.00	\$50.00	\$5,000.00	\$50.00	\$5,000.00
646.4	TURF ESTABLISHMENT WITH MULCH, TACKIFIERS AND HUMUS	A	1.60	\$4,500.00	\$7,200.00	\$6,250.00	\$10,000.00	\$20,000.00	\$32,000.00	\$20,000.00	\$32,000.00
670.42	CONCRETE FILLED BOLLARD	EA	4.00	\$490.00	\$1,960.00	\$1,000.00	\$4,000.00	\$1,800.00	\$7,200.00	\$1,800.00	\$7,200.00
692	MOBILIZATION	U	1.00	\$180,000.00	\$180,000.00	\$125,000.00	\$125,000.00	\$208,728.10	\$208,728.10	\$208,728.10	\$208,728.10
697.11	INVASIVE SPECIES CONTROL AND MANAGEMENT PLAN	U	1.00	\$1,200.00	\$1,200.00	\$3,000.00	\$3,000.00	\$2,000.00	\$2,000.00	\$2,000.00	\$2,000.00
697.41	CRITICAL PATH METHOD (CPM) ELECTRONIC SCHEDULE	U	1.00	\$1,500.00	\$1,500.00	\$3,000.00	\$3,000.00	\$2,000.00	\$2,000.00	\$2,000.00	\$2,000.00
698.14	FIELD OFFICE TYPE D	MON	12.00	\$1,000.00	\$12,000.00	\$1,000.00	\$12,000.00	\$600.00	\$7,200.00	\$600.00	\$7,200.00
699	MISCELLANEOUS TEMPORARY EROSION AND SEDIMENT CONTROL	\$	10,000.00	\$1.00	\$10,000.00	\$1.00	\$10,000.00	\$1.00	\$10,000.00	\$1.00	\$10,000.00
1010.15	FUEL ADJUSTMENT	\$	20,000.00	\$1.00	\$20,000.00	\$1.00	\$20,000.00	\$1.00	\$20,000.00	\$1.00	\$20,000.00
					\$1,882,908.00		\$1,984,827.15		\$2,222,290.00		\$2,222,290.00

## A - PS&E Comparison

PS&E = NHDOT Cost Estimate

Item No:	Description	Unit	Quantity	A-Bidder		PS&E		A-PS&E Difference
				Unit Price	Total	Unit Price	Total	
201.1	CLEARING AND GRUBBING (F)	A	1.60	\$10,000.00	\$16,000.00	\$15,000.00	\$24,000.00	(\$8,000.00)
201.881	INVASIVE SPECIES CONTROL TYPE I	SY	768.00	\$5.00	\$3,840.00	\$20.00	\$15,360.00	(\$11,520.00)
201.882	INVASIVE SPECIES CONTROL TYPE II	SY	111.00	\$5.00	\$555.00	\$5.00	\$555.00	\$0.00
203.1	COMMON EXCAVATION	CY	786.00	\$12.00	\$9,432.00	\$10.00	\$7,860.00	\$1,572.00
203.6	EMBANKMENT-IN-PLACE (F)	CY	9,284.00	\$17.00	\$157,828.00	\$10.00	\$92,840.00	\$64,988.00
203.7	REHANDLING SURCHARGE MATERIAL	CY	292.00	\$10.00	\$2,920.00	\$5.00	\$1,460.00	\$1,460.00
203.71	REHANDLING EXCAVATED MATERIAL	CY	165.00	\$10.00	\$1,650.00	\$25.00	\$4,125.00	(\$2,475.00)
206.19	COMMON STRUCTURE EXCAVATION EXPLORATORY	CY	60.00	\$50.00	\$3,000.00	\$75.00	\$4,500.00	(\$1,500.00)
209.201	GRANULAR BACKFILL (BRIDGE) (F)	CY	231.00	\$35.00	\$8,085.00	\$50.00	\$11,550.00	(\$3,465.00)
210.1	SETTLEMENT PLATFORMS	EA	3.00	\$2,100.00	\$6,300.00	\$600.00	\$1,800.00	\$4,500.00
304.754	4" STONE DUST WEARING SURFACE FOR TRAILS	CY	97.00	\$90.00	\$8,730.00	\$40.00	\$3,880.00	\$4,850.00
504.1	COMMON BRIDGE EXCAVATION (F)	CY	170.00	\$20.00	\$3,400.00	\$50.00	\$8,500.00	(\$5,100.00)
508	STRUCTURAL FILL	CY	52.00	\$40.00	\$2,080.00	\$50.00	\$2,600.00	(\$520.00)
510.1	PILE DRIVING EQUIPMENT	U	1.00	\$50,000.00	\$50,000.00	\$75,000.00	\$75,000.00	(\$25,000.00)
510.61	FURNISHING & DRIVING STEEL BEARING PILES	LB	157,680.00	\$0.92	\$145,065.60	\$0.80	\$126,144.00	\$18,921.60
510.65	DRIVING-POINTS FOR STEEL BEARING PILES	EA	12.00	\$250.00	\$3,000.00	\$200.00	\$2,400.00	\$600.00
510.9	PILE SPLICES	EA	30.00	\$200.00	\$6,000.00	\$100.00	\$3,000.00	\$3,000.00
520.03	CONCRETE CLASS AA, APPROACH SLABS (F)	CY	5.00	\$550.00	\$2,750.00	\$500.00	\$2,500.00	\$250.00
520.12	CONCRETE CLASS A, ABOVE FOOTINGS (F)	CY	129.00	\$600.00	\$77,400.00	\$750.00	\$96,750.00	(\$19,350.00)
520.213	CONCRETE CLASS B, FOOTINGS (ON SOIL) (F)	CY	77.00	\$500.00	\$38,500.00	\$300.00	\$23,100.00	\$15,400.00

## A - PS&E Comparison

PS&E = NHDOT Cost Estimate

Item No:	Description	Unit	Quantity	A-Bidder		PS&E		A-PS&E Difference
				Unit Price	Total	Unit Price	Total	
534.3	WATER REPELLENT (SILANE/ SILOXANE)	GAL	16.00	\$85.00	\$1,360.00	\$80.00	\$1,280.00	\$80.00
538.2	BARRIER MEMBRANE, PEEL AND STICK - VERTICAL SURFACES (F)	SY	11.00	\$50.00	\$550.00	\$50.00	\$550.00	\$0.00
541.5	PVC WATERSTOPS, NH TYPE 5 (F)	LF	30.00	\$20.00	\$600.00	\$10.00	\$300.00	\$300.00
544	REINFORCING STEEL (F)	LB	8,915.00	\$1.25	\$11,143.75	\$1.50	\$13,372.50	(\$2,228.75)
544.2	REINFORCING STEEL, EPOXY COATED (F)	LB	17,218.00	\$1.30	\$22,383.40	\$1.75	\$30,131.50	(\$7,748.10)
544.7	SYNTHETIC FIBER REINFORCEMENT (F)	LB	35.00	\$10.00	\$350.00	\$10.00	\$350.00	\$0.00
547	SHEAR CONNECTORS (F)	EA	144.00	\$10.00	\$1,440.00	\$10.00	\$1,440.00	\$0.00
562.1	SILICONE JOINT SEALANT (F)	LF	40.00	\$5.00	\$200.00	\$25.00	\$1,000.00	(\$800.00)
585.3	STONE FILL, CLASS C	CY	4.00	\$100.00	\$400.00	\$50.00	\$200.00	\$200.00
593.421	GEOTEXTILE; PERM CONTROL CL2, NON-WOVEN	SY	20.00	\$10.00	\$200.00	\$4.00	\$80.00	\$120.00
595	PREFABRICATED PEDESTRIAN BRIDGE SUPERSTRUCTURE	U	1.00	\$600,000.00	\$600,000.00	\$1,000,000.00	\$1,000,000.00	(\$400,000.00)
603.36112	12" ALUMINIZED STEEL END SECTION	EA	2.00	\$175.00	\$350.00	\$600.00	\$1,200.00	(\$850.00)
603.44012	12" CORR. POLYETHYLENE PIPE FOR SLOPE DRAINAGE	LF	80.00	\$65.00	\$5,200.00	\$28.00	\$2,240.00	\$2,960.00
604.242	DROP INLETS TYPE D-B	U	4.00	\$2,000.00	\$8,000.00	\$2,000.00	\$8,000.00	\$0.00
607.240	CHAIN LINK FENCE WITH ALUMINUM COATED STEEL FABRIC, 4 FT HIGH	LF	660.00	\$20.00	\$13,200.00	\$60.00	\$39,600.00	(\$26,400.00)
607.4240	POST ASSEMBLIES FOR CHAIN LINK FENCE, 4 FT HIGH	EA	8.00	\$160.00	\$1,280.00	\$100.00	\$800.00	\$480.00
618.61	UNIFORMED OFFICERS WITH VEHICLE	\$	10,000.00	\$1.00	\$10,000.00	\$1.00	\$10,000.00	\$0.00

## A - PS&E Comparison

PS&E = NHDOT Cost Estimate

Item No:	Description	Unit	Quantity	A-Bidder		PS&E		A-PS&E Difference
				Unit Price	Total	Unit Price	Total	
618.7	FLAGGERS	HR	2,500.00	\$21.00	\$52,500.00	\$25.00	\$62,500.00	(\$10,000.00)
619.1	MAINTENANCE OF TRAFFIC	U	1.00	\$5,000.00	\$5,000.00	\$22,000.00	\$22,000.00	(\$17,000.00)
619.25	PORTABLE CHANGEABLE MESSAGE SIGN	U	2.00	\$7,500.00	\$15,000.00	\$5,000.00	\$10,000.00	\$5,000.00
645.512	COMPOST SOCK FOR PERIMETER BERM	LF	1,700.00	\$4.50	\$7,650.00	\$7.00	\$11,900.00	(\$4,250.00)
645.531	SILT FENCE	LF	1,700.00	\$3.00	\$5,100.00	\$5.00	\$8,500.00	(\$3,400.00)
645.7	STORM WATER POLLUTION PREVENTION PLAN	U	1.00	\$5,000.00	\$5,000.00	\$5,000.00	\$5,000.00	\$0.00
645.71	MONITORING SWPPP AND EROSION AND SEDIMENT CONTROLS	HR	100.00	\$85.00	\$8,500.00	\$80.00	\$8,000.00	\$500.00
646.4	TURF ESTABLISHMENT WITH MULCH, TACKIFIERS AND HUMUS	A	1.60	\$15,000.00	\$24,000.00	\$5,000.00	\$8,000.00	\$16,000.00
670.42	CONCRETE FILLED BOLLARD	EA	4.00	\$700.00	\$2,800.00	\$500.00	\$2,000.00	\$800.00
692	MOBILIZATION	U	1.00	\$150,000.00	\$150,000.00	\$200,000.00	\$200,000.00	(\$50,000.00)
697.11	INVASIVE SPECIES CONTROL AND MANAGEMENT PLAN	U	1.00	\$1,000.00	\$1,000.00	\$1,000.00	\$1,000.00	\$0.00
697.41	CRITICAL PATH METHOD (CPM) ELECTRONIC SCHEDULE	U	1.00	\$1,000.00	\$1,000.00	\$1,000.00	\$1,000.00	\$0.00
698.14	FIELD OFFICE TYPE D	MON	12.00	\$500.00	\$6,000.00	\$1,250.00	\$15,000.00	(\$9,000.00)
699	MISCELLANEOUS TEMPORARY EROSION AND SEDIMENT CONTROL	\$	10,000.00	\$1.00	\$10,000.00	\$1.00	\$10,000.00	\$0.00
1010.15	FUEL ADJUSTMENT	\$	20,000.00	\$1.00	\$20,000.00	\$1.00	\$20,000.00	\$0.00
					\$1,536,742.75			
						\$2,003,368.00	(\$466,625.25)	



# CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)  
12/21/2015

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

<b>PRODUCER</b> Cross Insurance-Augusta 116 Community Drive  Augusta ME 04330		<b>CONTACT NAME:</b> Tricia Shepard <b>PHONE (Acc. No. Ext.):</b> (207) 622-4767 <b>E-MAIL ADDRESS:</b> tshepard@crossagency.com <b>FAX (Acc. No.):</b> 207 623-1248																						
<b>INSURED</b> CPM Constructors, Inc. P.O. Box B 30 Bonney Street Freeport ME 04032		<table border="1"> <tr> <th colspan="2">INSURER(S) AFFORDING COVERAGE</th> <th>NAIC#</th> </tr> <tr> <td>INSURER A:</td> <td>Travelers Indemnity Co</td> <td>25658</td> </tr> <tr> <td>INSURER B:</td> <td>Travelers Property Casualty Company</td> <td>25674</td> </tr> <tr> <td>INSURER C:</td> <td>Standard Fire Ins Co</td> <td>19070</td> </tr> <tr> <td>INSURER D:</td> <td></td> <td></td> </tr> <tr> <td>INSURER E:</td> <td></td> <td></td> </tr> <tr> <td>INSURER F:</td> <td></td> <td></td> </tr> </table>		INSURER(S) AFFORDING COVERAGE		NAIC#	INSURER A:	Travelers Indemnity Co	25658	INSURER B:	Travelers Property Casualty Company	25674	INSURER C:	Standard Fire Ins Co	19070	INSURER D:			INSURER E:			INSURER F:		
INSURER(S) AFFORDING COVERAGE		NAIC#																						
INSURER A:	Travelers Indemnity Co	25658																						
INSURER B:	Travelers Property Casualty Company	25674																						
INSURER C:	Standard Fire Ins Co	19070																						
INSURER D:																								
INSURER E:																								
INSURER F:																								

COVERAGES CERTIFICATE NUMBER: CL15122158433 REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

WEB LTR	TYPE OF INSURANCE	ADDL. INSRD	NUMBER	WVD	POLICY NUMBER	POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMITS
A	<input checked="" type="checkbox"/> COMMERCIAL GENERAL LIABILITY <input type="checkbox"/> CLAIMS-MADE <input checked="" type="checkbox"/> OCCUR  GENL AGGREGATE LIMIT APPLIES PER: <input type="checkbox"/> POLICY <input checked="" type="checkbox"/> PROJECT <input type="checkbox"/> LOC OTHER:				DT-CO-9D704850-TIL-16	1/1/2016	1/1/2017	EACH OCCURRENCE \$ 1,000,000 DAMAGE TO RENTED PREMISES (Per occurrence) \$ 300,000 MED EXP (Any one person) \$ 5,000 PERSONAL & ADV INJURY \$ 1,000,000 GENERAL AGGREGATE \$ 2,000,000 PRODUCTS - COMPROP AGG \$ 2,000,000 Employee Benefits - Aggregate \$ 2,000,000
B	AUTOMOBILE LIABILITY <input checked="" type="checkbox"/> ANY AUTO <input checked="" type="checkbox"/> ALL OWNED AUTOS <input checked="" type="checkbox"/> HIRED AUTOS <input checked="" type="checkbox"/> SCHEDULED AUTOS <input checked="" type="checkbox"/> NON-OWNED AUTOS				8100E3995537C16	1/1/2016	1/1/2017	COMBINED SINGLE LIMIT (Per accident) \$ 1,000,000 BODILY INJURY (Per person) \$ BODILY INJURY (Per accident) \$ PROPERTY DAMAGE (Per accident) \$ Medical payments \$ 5,000
B	<input checked="" type="checkbox"/> UMBRELLA LIAB <input checked="" type="checkbox"/> EXCESS LIAB <input checked="" type="checkbox"/> OCCUR <input checked="" type="checkbox"/> CLAIMS-MADE OED <input checked="" type="checkbox"/> RETENTION \$ 10,000				DTSN-CUP-02399577-TIL-16	1/1/2016	1/1/2017	EACH OCCURRENCE \$ 5,000,000 AGGREGATE \$ 5,000,000
C	WORKERS COMPENSATION AND EMPLOYERS' LIABILITY ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED? (Mandatory in NH) If yes, describe under DESCRIPTION OF OPERATIONS below			Y/N	DTCUB-6D786568 ABF 16	1/1/2016	1/1/2017	<input checked="" type="checkbox"/> PER STATUTE <input type="checkbox"/> OTHER E.L. EACH ACCIDENT \$ 1,000,000 E.L. DISEASE - EA EMPLOYEE \$ 1,000,000 E.L. DISEASE - POLICY LIMIT \$ 1,000,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)  
Project No. X-A000(458), 10309P - Keene-Swansey Project --Construction of new multi-use trail bridge in the City of Keene, NH. NH Department of Transportation is considered an additional insured with respects to General Liability and Umbrella Liability Coverages per the written contract.

<b>CERTIFICATE HOLDER</b>  NH Department of Transportation Office of Federal Compliance 7 Hazen Drive Concord, NH 03302-0483	<b>CANCELLATION</b>  SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.  AUTHORIZED REPRESENTATIVE  Tricia Shepard/TJA <i>Tricia S. Shepard</i>
---	---

© 1988-2014 ACORD CORPORATION. All rights reserved.





# CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)  
11/16/2015

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

<b>PRODUCER</b> Cross Insurance-Augusta 116 Community Drive  Augusta ME 04330	<b>CONTACT NAME:</b> Tricia Shepard <b>PHONE (A/C No. Ext):</b> (207) 622-4787 <b>FAX (A/C. No.):</b> <b>E-MAIL ADDRESS:</b> tshepard@crossagency.com	
	<b>INSURER(S) AFFORDING COVERAGE</b>	
<b>INSURED</b> New Hampshire Department of Transportation and CPM Constructors P.O. Box B Freeport ME 04032	<b>INSURER A:</b> Travelers Ins. Co.	
	<b>INSURER B:</b>	
	<b>INSURER C:</b>	
	<b>INSURER D:</b>	
	<b>INSURER E:</b>	
	<b>INSURER F:</b>	

COVERAGES: CERTIFICATE NUMBER: CL15111665463 REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR LTR	TYPE OF INSURANCE	ADDL SUBR INSD (VAD)	POLICY NUMBER	POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMITS
A	COMMERCIAL GENERAL LIABILITY <input type="checkbox"/> CLAIMS-MADE <input checked="" type="checkbox"/> OCCUR <input checked="" type="checkbox"/> Owners & Contractors  GEN'L AGGREGATE LIMIT APPLIES PER: <input checked="" type="checkbox"/> POLICY <input type="checkbox"/> PRO-JECT <input type="checkbox"/> LOC OTHER:		PRB-40419880-IND	11/16/2015	11/16/2016	EACH OCCURRENCE \$ 2,000,000 DAMAGE TO RENTED PREMISES (Ea occurrence) \$ MED EXP (Any one person) \$ PERSONAL & ADV INJURY \$ GENERAL AGGREGATE \$ 3,000,000 PRODUCTS - COMPROP AGG \$ \$
	AUTOMOBILE LIABILITY <input type="checkbox"/> ANY AUTO <input type="checkbox"/> ALL OWNED AUTOS <input type="checkbox"/> SCHEDULED AUTOS <input type="checkbox"/> HIRED AUTOS <input type="checkbox"/> NON-OWNED AUTOS					COMBINED SINGLE LIMIT (Ea accident) \$ BODILY INJURY (Per person) \$ BODILY INJURY (Per accident) \$ PROPERTY DAMAGE (Per accident) \$ \$
	UMBRELLA LIAB <input type="checkbox"/> OCCUR EXCESS LIAB <input type="checkbox"/> CLAIMS-MADE DED RETENTION \$					EACH OCCURRENCE \$ AGGREGATE \$ \$
	WORKERS COMPENSATION AND EMPLOYERS' LIABILITY ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED? (Mandatory in NH) If yes, describe under DESCRIPTION OF OPERATIONS below	Y/N	N/A			<input type="checkbox"/> PER STATUTE <input type="checkbox"/> OTH-ER E.L. EACH ACCIDENT \$ E.L. DISEASE - EA EMPLOYEE \$ E.L. DISEASE - POLICY LIMIT \$

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)  
Project No. X-A000(458), 10309P - Keene-Swansey Project --Construction of new multi-use trail bridge in the City of Keene, NH. NH Department of Transportation is a named insured on this OCP Liability Policy.

<b>CERTIFICATE HOLDER</b>  NH Department of Transportation Office of Federal Compliance 7 Hazen Drive Concord, NH 03302-0483	<b>CANCELLATION</b>  SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.
	<b>AUTHORIZED REPRESENTATIVE</b>  Tricia Shepard/TJA <i>Tricia S. Shepard</i>