



THE STATE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION



32
Hassan

CHRISTOPHER D. CLEMENT, SR.
COMMISSIONER

JEFF BRILLHART, P.E.
ASSISTANT COMMISSIONER

Bureau of Construction
August 19, 2014

Her Excellency, Governor Margaret Wood Hassan
and the Honorable Council
State House
Concord, New Hampshire 03301

REQUESTED ACTION

Authorize the Department of Transportation to enter into a contract amendment, (Contract #4004871) with Pike Industries, Inc., (Vendor # 177300), Belmont, NH, by increasing the contract amount by \$160,000.00, (from \$2,124,495.00 to \$2,284,495.00) for resurfacing of approximately 32 miles in District II and in Grafton, Merrimack and Sullivan Counties effective upon G&C approval through October 3, 2014 unless extended by the Department in accordance with the Standard Specifications. 100% Betterment Funds.

Funding is available as follows:

FY 2015

04-96-96-963015-3039

Highway Betterment Aid

400-500870 Highway Contract Payments

\$160,000.00

EXPLANATION

The District II Resurfacing, 29217 contract was approved by Governor and Council on July 16, 2014 (Item #27) on a basis of a low bid for an original contract encumbrance of \$2,124,495.00. The contract is proposed to be increased by \$160,000.00 to address the following item:

An additional section of roadway needs to be resurfaced due to the condition of the existing pavement prior to the upcoming winter maintenance season. The 2.1 mile section is located along US Route 4 in the Town of Lebanon, beginning west of the I-89, Exit 17 southbound ramps and heading east just past the Mascoma Lake Bridge.

Estimated Cost: \$160,000.00 (100% Betterment Funds)

Your approval of this resolution is respectfully requested.

Sincerely,

[Handwritten signature]
for Christopher D. Clement, Sr.
Commissioner

CDC/SKG/pw