



THE STATE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION



22
Blank

CHRISTOPHER D. CLEMENT, SR.
COMMISSIONER

JEFF BRILLHART, P.E.
ASSISTANT COMMISSIONER

Bureau of Construction
September 3, 2014

Her Excellency, Governor Margaret Wood Hassan
and the Honorable Council
State House
Concord, New Hampshire 03301

REQUESTED ACTION

Authorize the Department of Transportation to enter into a contract amendment (Contract #4004549) with Pike Industries, Inc. of Belmont, NH (Vendor #177300) by increasing the contract amount by \$400,000.00, (from \$1,997,970.00 to \$2,397,970.00) for resurfacing of approximately 32 miles in District III and in Belknap, Carroll and Merrimack Counties, from the date of Governor and Council approval through December 1, 2014 unless extended by the Department in accordance with the Standard Specifications. 100% Betterment Funds.

Funding is available as follows:

FY 2015

04-96-96-963015-3039

Highway Betterment Aid

\$400,000.00

400-500870 Highway Contract Payments

EXPLANATION

The District 3 Resurfacing, 16163-C contract was approved by Governor and Council on April 9, 2014 (Item #85) on a basis of a low bid for an original contract encumbrance of \$2,141,315.00. The contract is proposed to be increased by \$400,000.00 to address the following item:

An additional section of roadway needs to be resurfaced due to the condition of the existing pavement prior to the upcoming winter maintenance season. The 8 mile section is located along Bean Road in Moultonborough and Squam Lake Road in Sandwich, beginning at NH Route 25 in Center Harbor and heading north to NH 113 in Center Sandwich. Estimated Cost: \$400,000.00.

The 100% Betterment Funds that are proposed to fund this work are programmed for roadway repairs/maintenance work. It is in the best interest of the State to do this work under this Contract to take advantage of competitive bid price.

Your approval of this resolution is respectfully requested.

Sincerely,

Christopher D. Clement, Sr.
Commissioner

CDC/TK/pw