

Victoria F. Sheehan

Commissioner

### THE STATE OF NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION



William Cass, P.E. Assistant Commissioner

Bureau of Construction June 23, 2022

His Excellency, Governor Christopher T. Sununu and the Honorable Council State House Concord, New Hampshire 03301

#### REQUESTED ACTION

Authorize the Department of Transportation to increase the contract value amount for Contract # Lincoln-Franconia 41052, X-A004(544) with Pike Industries, Inc., (Vendor # 177300), of Belmont, NH, by \$139,000.00, (from \$5,485,955,10 to \$5,624,955,10) for additional fuel and asphalt price adjustment costs due to the market price escalation of oil, effective upon Governor and Council approval. 100% Federal Funds.

Funding is available as follows: 04-96-96-963515-3054 Consolidated Federal Aid 400-500870 Highway Contract Payments FY 2023

\$139,000.00

#### **EXPLANATION**

The Lincoln-Franconia 41052, X-A004(544) contract was approved by Governor and Council on August 4, 2021 (Item #31), on a basis of a low bid for an original contract encumbrance of \$5,485,955.10. The contract is proposed to be increased by \$139,000.00 in accordance with the standard specifications to address the following items:

1. In accordance with the contract terms, additional price adjustment for liquid fuel and asphalt cement will be required due to the market price escalation of oil. Estimated Cost is \$139,000.00.

This Contract includes a contingency amount of \$274,297.76. We propose to maintain this contingency amount in recognition that the work is only 8.3% complete. The Final Completion date for this contract is September 16, 2022.

Your approval of this resolution is respectfully requested.


Sincerely,

Victoria F. Sheehan

Commissioner

Attachments

### THE STATE OF NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION



Victoria F. Sheehan Commissioner

William Cass. P.E. Assistant Commissioner

His Excellency, Governor Christopher T. Sununu and the Honorable Council State House Concord, New Hampshire 03301

**Bureau of Construction** June 3, 2021

#### REQUESTED ACTION

Authorize the Department of Transportation to enter into a contract with Pike Industries, Inc. of Belmont, NH (Vendor 177300), on the basis of a low bid of \$5,485,955.10, for pavement rehabilitation and preservation in Lincoln and Franconia (Franconia Notch) in Maintenance District 1, from the date of Governor and Council approval through September 16, 2022, unless extended by the Department in accordance with the Standard Specifications. 100% Federal Funds.

Funding to support this request is anticipated to be available in the following accounts in Fiscal Year 2022 and Fiscal Year 2023 upon the availability and continued appropriation of funds in the future budget, with the ability to adjust encumbrances through the Budget Office between State Fiscal Years if needed and justified:

Funding is available as follows:

FY 2022

FY 2023

04-96-96-963515-3054

Consolidated Federal Aid

400-500870 Highway Contract Payments

\$4,450,845.63

\$899,001.02

Funding is available as follows:

FY 2022

04-96-96-963015-3039

Highway Betterment Aid

400-500870 Highway Contract Payments

\$136,108.45

2. Further authorize that a contingency in the amount of \$274,297.76 be approved for payment of latent conditions, which may appear during the construction of the project. The contingency requested is 5% of the contract amount.

Funding is available as follows:

FY 2023

04-96-96-963515-3054

Consolidated Federal Aid

400-500870 Highway Contract Payments

\$274,297.76

#### EXPLANATION

This project is part of the State's Ten Year Transportation Improvement Plan. This project is part of the Tier 1 Federal and Tier 3/4 State resurfacing program and involves 16.3 miles of pavement resurfacing on three sections in two towns in Highway Maintenance District 1.

#### Page 2

- 17101 Lincoln-Françonia, I-93 & Exit 34B & C, I-93 I-1/2" full width polymer modified HBP inlay, (11.4 miles), Exit 34B & C Ramps 2" full width polymer modified HBP inlay (1.9 miles), 13.3 miles
- 17101A Franconia, Tramway Drive, 2" full width polymer modified HBP inlay, 0.1 miles
- 17101B Lincoln, 1-93, 2' wide x 2" deep curb line HBP inlays (5.8 miles of curb line), 2.9 miles

The purpose of this project is to extend the life of the existing pavement and minimize the need for costlier improvements in the near future. Work efforts include roadway resurfacing, drainage structure adjustments, and curb patch repair. All work through the Notch will be night work and involve alternating two-way traffic in lane/barrel shifts.

Although the bid costs exceeded the Department's estimate by 4.04%, the low bid of two bids received is felt to be reasonable for the work involved. Three areas of significance contributed to 100% of the overage (pavement-2 items, guardrail, and temporary traffic control-3 items). Readvertising this project would result, in our opinion, in higher prices and prevent the completion of the work in a timely manner. The Department considers it to be in the best interest of the State to accept this bid to accomplish these needed repairs.

The Contractor has been prequalified by this Department. The Contract has been approved by the Attorney General as to form and execution, and the Department has certified that the necessary funds are available and the bid reasonably conforms to the engineer's estimate in accordance with State procedure. Copies of the fully executed contract are on file at the Secretary of State's Office and the Department of Administrative Service's Office, and subsequent to Governor and Council approval will be on file at the Department of Transportation.

This project funding is: 80% Federal (Pave-T2-Resurf) with anticipated utilization of Tumpike Toll Credits for the State's 20% match, effectively using 100% Federal Funds and 100% Betterment (Tramway Drive – Pave-T3/4-Resurf).

A copy of the Tabulation of Bids received for this project is attached along with the Contract Supplemental Sheet and a map indicating the location of the project.

Your approval of this resolution is respectfully requested.

Sincerely,

Victoria F. Sheehan Commissioner

VFS/pcj

Department Estimate: \$5,272,746.55
Contract Amount: \$5.485.955.10
Over Estimate: \$213,208.55

Attachments

# Non Hampshire Department of Transportation

### **ABC Bid Data**

LINCOLN-FRANCONIA

41052

X-A004(544)

PROJECT:

LINCOLN-FRANCONIA

STATE PROJECT NUMBER: 41052

FED, PROJECT NUMBER:

X-A004(544)

DATE BIDS OPEN:

May 27, 2021, 2:00 PM

SCOPE OF WORK:

Full width inlay from MP 105.9 to 111.5 including 348 and 34C. Curb repair from MP

104.4 to 105.9.

COMPLETION DATE:

September 16, 2022

Grafton

Awarded To: PIKE INDUSTRIES, INC.

**Award Date:** 

**3 EASTGATE PARK ROAD** 

BELMONT, NH 03220

\$5,485,955.10

Certified by: PETER.E.STAMNAS

LOCATION:

### **Summary of Bidders**

Contractor	<b>Bid Amount</b>	Rank
PIKE INDUSTRIES, INC.	\$5,485,955.10	ΑΑ
3 EASTGATE PARK ROAD, BELMONT NH 03220		A
J HUTCHINS INC	\$6,207,418.75	В

88 ROGERS LANE, RICHMOND VT 05477

# **ABC Bid Data**



LINCOLN-FRANCONIA 41052 X-A004(544)

			<u> </u>			J CASTRAT	NETRIER, GIC. TE PARK ROAD IT, 184 SEZIO	84 800	CHANG BIC 2018 LANG IIO, VT MATT
tam No.	Description	Unit	Quantity	Unit Price	Yotal	Unit Price	Tetal	Unit Price	Tetal

#### Items

202.7	REMOVAL OF GUARDRAIL	U.	3,433.00	\$7.00	\$24,031.00	\$5.00	\$17,185.00	\$6.00	\$20,598.00
200.1	COMMON STRUCTURE EXCAVATION	CY	10.00	\$550.00	\$5,500.00	\$1,500,00	\$15,000.00	\$245.00	\$2,450.00
304.301	CRUSHED GRAVEL	CY	19.00	\$75.00	\$750.00	1250.00	BZ,500,00	\$275.00	\$2,760.00
304.32	CRUSHED GRAVEL FOR SHOULDER LEVELING	TON	428.00	130.00	\$12,750.00	\$70.00	\$29,750.00	\$76.00	\$32,300.00
403.11841	HSP-V2" POLYKER MODIFIED WEARING, MILL OCKOA TIER 1	TOM	14,640.00	\$95,00	\$1,390,800.00	\$110,00	\$1,810,400.00	\$120.00	\$1,756,800,00
403.11843	HPB-1/2" POLYMER MODIFIED WEARING, MM, GC/CA TIER 2	TON	2,285.00	\$95.00	\$217,075.00	\$150,00	\$342,750.00	\$125.00	\$285,625.00
403.11843	HPB-1/2" POLYMER MODIFIED WEARING, MM	TON	15,00	\$150.00	\$2,250.00	\$300.00	\$4,500.00	\$255.75	\$3,838.26
403.12	HOT BITURINGUS PAVENENT, HAND METHOD	TOM	663,00	\$150.00	\$100,330.00	\$500.00	£133, <b>£00</b> .00	\$185.25	\$120,93 <u>2.2</u> \$
463.16	PAVEMENT JOINT ADHESIVE	U	183,628.00	\$0.35	\$84,269.80	\$0.40	\$73,451,20	\$0.25	\$45,907.00
403.4	MATERIAL TRANSFER VEHICLE (MTV)	TON	17,344.00	\$2.25	\$38,790.00	\$5.00	\$88,220.00	13.50	594,842.00
410,22	ASPHALT EMULSION FOR TACK COAT	CAL	10,023.00	\$2.40	\$34,078.29	\$4,00	\$80,138.00	\$8.00	\$80,139.00
417.	COLD PLANNIG BITUIRINGUS SURFACES	SY	194,811.00	\$2.50	\$487,027,50	12.16	1457,805,85	\$3.50	\$681,838.50
417.1242	COLD PLANING BITUICHOUS SURFACES, 24" WIDE X 2" DEEP	U	21,174.00	\$4,00	\$102,298.00	\$2,75	670,328.50	\$3.00	\$76,722.00
417,412	RUMBLE STRPS, 12" WIDE	UF	48,712.00	\$0.50	\$24,356.00	\$0,50	\$24,358,00	\$0,10	\$4,871,20
417,418	RUMBLE STRIPS, 16" WIDE	UF .	33,020,00	\$0.40	\$13,232.00	10.78	\$24,810,00	\$0,10	\$3,308.00
417.65	REMOVE AND INLAY EXISTING RUMBLE STRIPS	UF	6,632,00	\$2.00	\$11,084,00	\$4.00	\$44,255,00	\$9.00	549,788,00
\$59,412	REPAIR ASPHALTIC PLUG EXPANSION JOINT (F)	U	384.00	\$127,00	\$44,958,00	\$150,00	\$53,100,00	\$140.00	\$49,580,00
\$04,0007	POLYETHYLENE LINER	<b>E</b> A	60.00	\$133,00	\$7,990.00	\$100.00	\$9,600,00	\$225.00	\$13,500.00
604.4	RECONSTRUCTING/ADJUSTING CATCH BASIN & OROP INLET	U	60,00	\$450,00	\$27,000.00	\$475,00	\$28,500,00	\$900,00	\$54,000,00
606.12579	MEDIAN GUARDRAIL TERMINAL (POWDER COATED)	u .	4.00	\$12,000,00	\$48,000.00	\$13,515.00	\$54,080.00	\$15,750.00	\$63,000.00
406,125E9	MI-GUARD TRANSITION SEGMENT (POWDER COATED)	U U	100,00	\$100.00	\$10,000.00	\$110.00	\$11,000.00	\$115,00	\$11,500.00
404,25301	DOUBLE-FACED GUARDRAIL (MU-GUARD 11) (POWDER COATED)	U	2,439,00	\$45,00	\$109,755,00	142.50	8201,217.50	\$90.00	\$219,510.00
404,25948	DOUBLE-FACED GUARDRAIL (NU-GUARD 31) (3'-1%" SPACHIG) (POWDER COATED)	U .	\$00.00	\$64,00	£35°000°00	\$115.00	157,500.00	\$130.00	\$65,000.00

# **ABC Bid Data**



	1	Y	Υ		That	Y				
	·			_		ON DIPP ARTIALS C POLICE	USTREES, BIC. TE PARK ROAD IT, 1814 GLISS	3 18/1 86 900 Richard	CHENO UNIC EARD LANG US, VT 04077	
Item No.	Osscription	Unit	Quartity	Unit Price	Tetal	Unit Price	Total	Unit Price	Total	
606.9313	TEMPORARY TRANSITION RAIL, DOUBLE FACED (STEEL POST)	[v	8,00	\$1,000.00	\$5,000.00	\$2,500,00	\$15,000.00	\$2,780.00	\$18,500.00	
606.9613	TEMP, IMPACT ATTENUATION DEVICE (REDIRECTIVE). TEST LEVEL 3	U	6.00	\$15,000,00	\$90,000,00	\$21,570.00	\$129,420.00	\$21,750 <sub>,</sub> 00	\$130,500,00	
609,2491	CONCRETE SIDEWALK	SY	65.00	\$60,50	\$3,932,50	\$100.00	\$6,500.00	\$85.00	\$5,525.00	
ECS.54	DETECTABLE WARRIENG DEVICES, CAST FROM	SY	18.00	\$434,00	66,610.00	\$400,00	\$6,000,00	\$750,00	£11,250.00	
609.01	STRAIGHT GRAMITE CURB	UF.	12,00	\$35.00	\$420,00	\$30.00	\$360.00	\$190.00	\$2,290,00	
3,693	RESET GRANITE CURB	U.	\$33L00	\$35,00	\$18,630.00	\$33.00	\$18,830,00	\$80,00	\$32,280.00	
614,622	MOLDED PULL BOX 13"X34"	EA	1,00	\$600.00	\$800,00	\$1,000.00	\$1,000.00	\$1,250.00	\$1,250,00	
614,71118	1" PVC PLASTIC CONDUIT, SCHEDULE M	J.	18,00	\$10.00	\$100.00	\$50,00	\$500.00	\$75.00	\$750.00	
61&171	PORTABLE TRAFFIC SIGNALS (PTS) SYSTEM	U	2.00	\$20,000,00	\$40,000.00	\$73,000,00	\$148,000,00	\$15,000.00	\$30,000.00	
618.61	UNDFORMED OFFICERS WITH VEHICLE	3	180,000.00	\$1.00	\$150,000.00	\$1,00	\$150,000.00	\$1.00	\$180,000.00	
618,7	FLAGGERS	KR	4,610,00	\$25,00	\$112,750,00	\$43,00	\$193,930,00	845,00	\$202,950,00	
619,1	MAINTENANCE OF TRAFFIC	U	1,00	\$900,000,00	\$900,000.00	\$400,000.00	\$400,000.00	\$685,000.00	\$685,000,00	
419.25	PORTABLE CHANGEABLE MESSAGE SIGN	U	4.00	\$3,600.00	\$14,400,00	\$5,500,00	\$22,000.00	\$5,000.00	\$20,000.00	
619. <b>2</b> 7	TRAILER-MOUNTED SPEED LIMIT SIGN	υ	8,00	\$3,100,00	\$18,600.00	\$3,900.00	\$21,000.00	\$3,500.00	\$21,000,00	
619.279	AUTOMATED TRAILÉA-MOUNTED SPEED LIMIT SIGN	υ	2.00	\$2,000,00	\$8,000.00	15,500,00	\$11,000,00	£2,500.00	\$7,000,00	
619,721	COURTESY TOW VEHICLE	HR	300.00	\$100.00	\$30,000,00	\$400,00	\$120,000.00	\$150,00	\$45,000,00	
619,82	PORTABLE RAISED RUMBLE STREPS (TRANSVERSE)	υ	8,00	\$8,500.00	\$39,000,00	\$1,750,00	\$10,500,00	\$2,500.00	\$15,000.00	
421.229	RETROREFLECTIVE MEDIAN GUARDRAD, DELINEATOR (MODIFIED)	EA	61.00	\$18,00	\$1,040.00	\$100.60	86,500.00	\$110.00	87,150,00	
628.2	SAWED SITUICINOUS PAVEMENT	ur .	125,00	\$2.75	\$343,78	\$10.00	\$1,250.00	\$2.00	\$250.00	
632.0104	RETROREFLECTIVE PADIT PAVE MARKING, 4" LIKE	U	2,650.00	80.45	\$1,192.50	10.25	\$862,50	\$0.25	\$862.50	
632.0106	RETROREFLECTIVE PAINT PAVE, MARIONO, 6" LINE	U	381,434.00	\$0.20	\$76,298.80	\$0,20	\$76,286.80	60.20	\$78,286.80	
632,01069	SHORT TERM PAVEICENT MARIGNOS, 6" LINE	Ų	12,450,00	\$0,15	\$1,867,50	\$0,12	\$1,494.00	\$0.12	\$1,494,00	
432,01183	SHORY TERM PAVEMENT MARKINGS, 18" LINE	<b>U</b>	78.00	\$0.25	\$18,75	\$3.00	\$225,00	\$3.00	\$225.00	
632,1104	PREFORMED RETROREPLECTIVE TAPE, TYPE I (REMOVABLE) 4" LINE	UF.	7,840,00	\$1,40	\$11,118.00	\$1.00	\$7,940.00	\$1.90	\$15,086.00	
632,1106	PREFORMED RETROREFLECTIVE TAPE, TYPE I (REMOVABLE) & LINE	UF.	114,00	\$1,40	\$159.60	\$1,25	\$142,50	\$4,60	\$827,00	
632.1118	PREFORMED RETROREFLECTIVE TAPE, TYPE I (REMOVABLE) 18" LINE	U.	76.00	\$8.50	\$637.50	\$4.00	\$300.00	\$20.00	\$1,500.00	

# **ABC Bid Data**



				,	PALE ,		LISTARES, RIC. TE PARIE ROAD HT, MH (SEER)	L 65 ROS	TORNO INC ORDIO LANG NES, VT 64477
Itum Ho.	Description	Unit	Quantity	Unit Price	Total	Unit Price	Total	Unit Price	Total
632.3106	RETROREFLECT. THERMOPLAS. PAVE, MARIGNO, 6" LINE	U	12,343,00	11.45	\$17,926.35	\$1.75	\$21,635.25	\$1,75	\$21,635.25
632,3112	RETROREFLECT. THERMOPLAS, PAVE, MARKING, 12" LINE	UF .	10,390.00	\$3,30	\$34,308.80	\$3,75	\$38,965,00	\$3,76	\$38,985,00
<b>432,3118</b>	RETROREFLECT, THERMOPLAS, PAVE MARKING, 18" LINE	U	76.00	\$7.80	\$570.00	\$5.00	\$375,00	\$5.00	\$375.00
<b>646,41</b>	TURF ESTABLISHMENT WITH MULCH, TACKITERS AND HUMUS	SY	210.00	\$8,50	\$1,386,00	\$20.00	\$4,200.00	\$17.00	\$3,570.00
677.42913	RWIS SUB-SYSTEM EQUIPMENT	U	1.00	\$5,000,00	\$5,000.00	\$10,000.00	\$10,000.00	\$855,000.00	\$655,000.00
677.A2023	RWIS SUB-SYSTEM EQUIPMENT	ט	1.00	\$5,000.00	\$5,000.00	\$10,000.00	\$10,000.00	\$12,000.00	\$12,000.00
612.	MOSILIZATION	U	1,00	\$842,000.00	\$642,000.00	\$400,000.00	\$400,000,00	\$12,000,00	\$12,000.00
638.13	FEELD OFFICE TYPE C	MON	18.00	\$1,670.00	\$26,720.00	\$2,500.00	\$40,000.00	\$3,800.00	\$80,800,00
62%	MISCELLANEOUS TEMPORARY EROSION AND SEDIMENT CONTROL	\$	L.000.00	\$1,00	\$5,000.00	\$1.00	\$5,000,00	\$1.00	63,000.00
1908,251	ALTERATIONS AND ADDITIONS AS NEEDED - TEMPORARY PEDESTRIAN ACCOMMODATIONS	3	4,000.00	\$1.00	\$4,000,00	\$1,00	\$4,000,00	\$1,00	\$4,000.00
1010.15	FUEL ADJUSTMENT	\$	70,000.00	\$1.00	\$70,000.00	\$1,00	\$70,000.00	\$1,00	\$70,000.00
1010_2	ASPHALT CENENT ADJUSTMENT	\$	60,000.00	\$1,00	\$50,000.00	\$1.00	\$50,000.00	\$1.00	\$50,000.00
1010.3	QUALITY CONTROL QUALITY ASSURANCE (QC/QA) ASPHALT	\$	72,711.00	\$1,00	\$72,711,00	\$1,00	872,711.00	\$1.00	\$72,711,00
	<del>-</del> · -		Totals:		\$8,372,740.55	Í	\$5,425,255,10		\$6,207,413.71
			Alt. Totals:	·		I			
			Tetata:		\$\$.272.748.88		15.455.95E.10	T	\$4,207,418,76



				A-Bid	der _	PS	E	
Item No.	Description	Unit	Quantity	Unit Price	Total	Unit Price	Total	A-PS&E Difference
Items								
202.7	REMOVAL OF GUARDRAIL	ĿF	3,433.00	\$5.00	\$17,165.00	\$7.00	\$24,031.00	(\$6,866.00)
206.1	COMMON STRUCTURE EXCAVATION	CY	10.00	\$1,500.00	\$15,000.00	\$550.00	\$5,500.00	\$9,500.00
304.301	CRUSHED GRAVEL	CY	10.00	\$250.00	\$2,500.00	\$75.00	\$750.00	\$1,750.00
304.32	CRUSHED GRAVEL FOR SHOULDER	TON	425.00	· \$70.00	\$29,750.00	\$30.00	\$12,750.00	\$17,000.00
403.11841	HBP-1/2" POLYMER MODIFIED WEARING, MM. QC/QA TIER 1	TON	14,640.00	\$110.00	\$1,610,400.00	\$95.00	\$1,390,800.00	\$219,600.00
403.11842	HPB-1/2" POLYMER MODIFIED WEARING, MM, QC/QA TIER 2	TON	2,285.00	\$150.00	\$342,750.00	\$95.00	\$217,075.00	\$125,675.00
403.11843	HPB-1/2" POLYMER MODIFIED WEARING; MM	TON	15.00	\$300.00	\$4,500.00	\$150.00	\$2,250.00	\$2,250.00
403.12	HOT BITUMINOUS PAVEMENT, HAND METHOD	TON	669.00	\$200.00	\$133,800.00	\$150.00	\$100,350.00	\$33,450.00
403.16	PAVEMENT JOINT ADHESIVE	LF	183,628.00	\$0.40	\$73,451.20	\$0.35	\$64,269.80	\$9,181.40
403.4	MATERIAL TRANSFER VEHICLE (MTV)	TON	17,244.00	\$5.00	\$86,220.00	\$2.25	\$38,799.00	\$47,421.00
410.22	ASPHALT EMULSION FOR TACK COAT	GAL	10,023.00	\$6,00	\$60,138.00	\$3.40	\$34,078.20	\$26,059.80
417.	COLD PLANING BITUMINOUS SURFACES	SY	194,811.00	\$2.35	\$457,805.85	\$2.50	\$487,027.50	(\$29,221.65)
417.1242	COLD PLANING BITUMINOUS SURFACES, 24° WIDE X 2° DEEP	LF	25,574.00	\$2.75	\$70,328.50	\$4.00	\$102,298.00	(\$31,987.50)
417.412	RUMBLE STRIPS, 12" WIDE	ĻF	48,712.00	\$0.50	\$24,358.00	\$0.50	\$24,356.00	\$0.00



				A-Bidd	er	PS8	E	
item No.	Description	Unit	Quantity	Unit Price	Total	Unit Price	Total	A-PS&E Difference
417.416	RUMBLE STRIPS, 16" WIDE	LF	33,080.00	\$0.75	\$24,810.00	\$0.40	\$13,232.00	\$11,578.00
417.53	REMOVE AND INLAY EXISTING RUMBLE STRIPS	LF	5,532.00	\$8.00	\$44,256.00	\$2.00	\$11,064.00	\$33,192.00
559.412	REPAIR ASPHALTIC PLUG EXPANSION JOINT (F)	LF	354.00	\$150.00	\$53,100.00	\$127.00	\$44,958.00	\$8,142.00
604.0007	POLYETHYLENE LINER	EA	60.00	\$160.00	\$9,600.00	\$133.00	\$7,980.00	\$1,620.00
604.4	RECONSTRUCTING/ADJUSTING CATCH BASIN & DROP INLET	LF	60.00	\$475.00	\$28,500.00	\$450.00	\$27,000.00	\$1,500.00
606.12579	MEDIAN GUARDRAIL TERMINAL (POWDER COATED)	U	4.00	\$13,515.00	\$54,060.00	\$12,000.00	\$48,000.00	\$6,060.00
606.12589	NU-GUARD TRANSITION SEGMENT (POWDER COATED)	LF	100.00	\$110.00	\$11,000.00	\$100.00	\$10,000.00	\$1,000.00
606.25908	DOUBLE-FACED GUARDRAIL (NU-GUARD 31) (POWDER COATED)	LF	2,439.00	\$82.50	\$201,217.50	\$45.00	\$109,755.00	\$91,462.50
606.25948	DOUBLE-FACED GUARDRAIL (NU-GUARD 31) (3'-1%" SPACING) (POWDER COATED)	LF	500.00	\$115.00	\$57,500.00	\$64.00	\$32,000.00	\$25,500.00
606.9313	TEMPORARY TRANSITION RAIL, DOUBLE FACED (STEEL POST)	U	6.00	\$2,500.00	\$15,000.00	\$1,000,00	\$6,000.00	\$9,000.00
606.9513	TEMP. IMPACT ATTENUATION DEVICE (REDIRECTIVE), TEST LEVEL 3	U ,	6.00	\$21,570.00	\$129,420.00	\$15,000.00	\$90,000.00	\$39,420.00
608.2401	4" CONCRETE SIDEWALK	SY	65.00	\$100.00	\$6,500.00	\$60.50	\$3,932.50	\$2,567.50
608.54	DETECTABLE WARNING DEVICES, CAST IRON	SY	15.00	\$400.00	\$6,000.00	\$434.00	\$6,510.00	(\$510.00)
609.01	STRAIGHT GRANITE CURB	LF	12.00	\$30.00	\$360.00	\$35.00	\$420.00	(\$60.00)
609.5	RESET GRANITE CURB	LF	538.00	\$35.00	\$18,830.00	\$35.00	\$18,830.00	\$0.00
614.522	MOLDED PULL BOX 13"X24"	EA	1.00	\$1,000.00	\$1,000.00	\$600.00	\$600.00	\$400.00



				A-Bide	der	PS	E	
Item No.	Description	Unit	Quantity	.Unit Price	Total	Unit Price	<u>Total</u>	A-PS&E Difference
614.71118	1" PVC PLASTIC CONDUIT, SCHEDULE 80	ĻF	10.00	\$50.00	\$500.00	\$10.00	\$100.00	\$400.00
616.171	PORTABLE TRAFFIC SIGNALS (PTS) SYSTEM	U	2.00	\$73,000.00	\$146,000.00	\$20,000.00	\$40,000.00	\$106,000.00
618.61	UNIFORMED OFFICERS WITH VEHICLE	\$	150,000.00	\$1.00	\$150,000.00	\$1.00	\$150,000.00	,\$0.00
618.7	FLAGGERS	HR	4,510.00	\$43.00	\$193,930.00	\$25.00	\$112,750.00	\$81,180.00
619.1	MAINTENANCE OF TRAFFIC	U	1.00	\$400,000.00	\$400,000.00	\$900,000.00	\$900,000.00	(\$500,000.00)
619.25	PORTABLE CHANGEABLE MESSAGE SIGN	u .	4.00	\$5,500.00	\$22,000.00	\$3,600.00	\$14,400.00	\$7,600.00
619.27	TRAILER-MOUNTED SPEED LIMIT SIGN	U	6.00	\$3,500.00	\$21,000.00	\$3,100.00	\$18,600.00	\$2,400.00
619.279	AUTOMATED TRAILER-MOUNTED SPEED LIMIT SIGN	U	2.00	\$5,500.00	\$11,000.00	\$3,000.00	\$8,000.00	\$5,000.00
619.721	COURTESY TOW VEHICLE	HR	300.00	\$400.00	\$120,000.00	\$100.00	\$30,000.00	\$90,000.00
619.82	PORTABLE RAISED RUMBLE STRIPS (TRANSVERSE)	υ	6.00	\$1,750.00	\$10,500.00	\$8,500.00	\$39,000.00	(\$28,500.00)
621.229	RETROREFLECTIVE MEDIAN GUARDRAIL DELINEATOR (MODIFIED)	EA ·	65.00	\$100.00 -	\$8,500.00	\$16.00	\$1,040.00	\$5,460.00
628.2	SAWED BITUMINOUS PAVEMENT	LF	125.00	\$10.00	\$1,250.00	\$2.75	\$343.75	\$906.25
632.0104	RETROREFLECTIVE PAINT PAVE, MARKING, 4'	LF	2,650.00	\$0.25	\$662.50	\$0.45	\$1,192.50	(\$530.00)
632.0106	RETROREFLECTIVE PAINT PAVE. MARKING, 6"	LF	381,434.00	\$0.20	\$76,285.80	\$0.20	\$76,286.80	\$0.00
632.01069	SHORT TERM PAVEMENT MARKINGS, 6" LINE	LF	12,450.00	\$0.12	\$1,494.00	\$0.15	\$1,867.50	(\$373.50)
632.01189	SHORT TERM PAVEMENT MARKINGS, 18" LINE	LF	75.00	\$3.00	\$225.00	\$0.25	\$18.75	\$206.25



		•		A-Bidd	er	PS8	E	
Item No.		Unit	Quantity	Unit Price	Total	Unit Price	Total	A-PS&E Difference
632.1104	PREFORMED RETROREFLECTIVE TAPE, TYPE (REMOVABLE) 4" LINE		7,940.00	\$1.00	\$7,940.00	\$1.40	\$11,116.00	(\$3,176.00)
632.1106	PREFORMED RETROREFLECTIVE TAPE, TYPE I (REMOVABLE) 6" LINE		114.00	\$1.25	\$142.50	\$1.40	\$159.60	(\$17.10)
632.1118	PREFORMED RETROREFLECTIVE TAPE, TYPE I (REMOVABLE) 18" LINE	LF	75.00	\$4,00	\$300,00	\$8.50	<b>\$</b> 637.50	(\$337.50)
632.3106	RETROREFLECT. THERMOPLAS. PAVE. MARKING, 6" LINE	LF	12,363.00	\$1.75	\$21,635.25	\$1.45	\$17,926.35	\$3,708.90
632.3112	RETROREFLECT, THERMOPLAS, PAVE, MARKING, 12°° LINE	LF	10,396.00	\$3,75	\$38,985.00	\$3.30	\$34,306.80	\$4,678.20
632.3118	RETROREFLECT. THERMOPLAS. PAVE. MARKING, 18" LINE	LF	75.00	\$5.00	\$375.00	\$7.60	\$570.00	(\$195.00)
646.41	TURF ESTABLISHMENT WITH MULCH, TACKIFIERS AND HUMUS	SY	210.00	\$20.00	\$4,200.00	\$6.60	\$1,386.00	\$2,814.00
677.42013	RWIS SUB-SYSTEM EQUIPMENT	U	1.00	\$10,000.00	\$10,000.00	\$5,000.00	\$5,000.00	\$5,000.00
677.42023	RWIS SUB-SYSTEM EQUIPMENT	U	1.00	\$10,000.00	\$10,000.00	\$5,000.00	\$5,000.00	\$5,000.00
692.	MOBILIZATION	u	1.00	\$400,000.00	\$400,000.00	\$642,000.00	\$642,000.00	(\$242,000.00)
698.13	FIELD OFFICE TYPE C	MON	16.00	\$2,500.00	\$40,000.00	\$1,670.00	\$26,720.00	\$13,280.00
699.	MISCELLANEOUS TEMPORARY EROSION AND SEDIMENT CONTROL	\$	5,000.00	\$1.00	\$5,000.00	\$1.00	\$5,000.00	\$0.00
1008.251	ALTERATIONS AND ADDITIONS AS NEEDED - TEMPORARY PEDESTRIAN ACCOMMODATIONS	\$	4,000.00	<b>\$</b> 1.00	\$4,000.00	\$1.00	\$4,000.00	\$0.00
1010.15	FUEL ADJUSTMENT	s	70,000.00	\$1.00	\$70,000.00	\$1.00	\$70,000.00	\$0.00
1010.2	ASPHALT CEMENT ADJUSTMENT	\$	50,000.00	\$1,00	\$50,000.00	\$1.00	\$50,000.00	\$0.00



LINCOLN-FRANCONIA 41052 X-A004(544)

			A-Bidd	er	PS&			
Item No.	Description	Unit	Quantity	Unit Price	Total	Unit Price	Total	A-P\$&E Difference
1010.3	QUALITY CONTROL QUALITY ASSURANCE (QC/QA) ASPHALT	S	72,711.00	\$1.00	\$72,711.00	\$1.00	\$72,711.00	

Total:

\$5,485,955.10

\$5,272,748.55

\$213,208.55

### SUPPLEMENTAL PROJECT INFORMATION SHEET

**DESCRIPTION:** This project is part of the Tier 1 Federal and Tier 3/4 State resurfacing program and involves 16.3 miles of pavement resurfacing on three sections in two towns in Highway Maintenance District 1.

Section ID	Town/City"	Road	Proposed Work	Length	
12101	t in a let Personale	I-93 &	I-93 - 1-1/2" full width polymer modified HBP inlay (11.4 miles)	13.3	
17101	17101 Lincoln-Franconia	Exit 34B & C	Exit 34B & C Ramps – 2" full width polymer modified HBP inlay (1.9 miles)	miles	
17101A	Franconia	Tramway Drive	2" full width polymer modified HBP inlay	0!1 miles	
17101B	Lincoln	I-93	2' wide x 2" deep curb line HBP inlays (5.8 miles of curb line)	2.9 miles	

FEDERAL FUNDING: Pave-T2-Resurf (80%), Tumpike Toll Credit (20%) (Tramway Drive - Pave-T3/4-Resurf - 100% Betterment)

CONTINGENCY: The proposed contingency amount is 5% of the federal contract amount. This project was quantified based on field observations, aerial photos, and as-built plans. Field adjustments may be required due to varying field conditions. In addition, the sections will continue to deteriorate through the 2021-2022 winter.


**PROJECT INITIATED:** This project was initiated through the State's Ten-Year Transportation Improvement Program, Paving-Tier-1-Resurfacing.

PROJECT EXPLANATION: The purpose of this project is to extend the life of the existing pavement and minimize the need for costlier improvements in the near future. Work efforts include roadway resurfacing, drainage structure adjustments, and curb patch repair.

TRAFFIC IMPLICATION: All work on sections 17101 and 17101A shall be night work from Monday night through Thursday morning. Work on I-93 will require the closure of each barrel and use of alternating two-way traffic in the open barrel. Utilizing exits 34A, B, and C along with three temporary openings in the median guardrail will allow traffic to switch barrels. All traffic will be controlled by uniformed officers and flaggers utilizing temporary signals, a pilot vehicle, and courtesy tow vehicle. Section 17101B may be day work utilizing single lane closures.

FINAL COMPLETION DATE: September 16, 2022.

# LINCOLN-FRANCONIA - 41052



# **LEGEND**

41052

Interstates

- US Routes


- State Routes

Unnumbered Routes

- Local Roads



State #: 41052
Federal #: X-A004(544)
LOCATION MAP





#### **CERTIFICATE OF LIABILITY INSURANCE**

DATE (MIMODAYYYY)

6/3/2021

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(les) must have ADDITIONAL INSURED provisions or be endorsed.

If SUBROGATION IS WAIVED, subjectible certificate does not confer rights			such en	dorsement(		require an encorsement. A s	aminent on
PRODUCER Liberty Mutual Insurance	Co. N	ational Insurance East	CONT/	uct	Valorie Reec		-
2000 Westwood Dr.:			PHON		513-867-382		
Wausau, WI 54401			E-MAR ADORS	23:	- *	rts@LibertyMutual.com	-
1						RDING COVERAGE	NAICE
www.LibertyMutual.com			D191101			nsurance Company	23035
BISURED		<del></del>	7		Insurance Co		42404
Pike Industries, Inc. (020-BEL)			INSUR		,, mare 1 100 CV	A DATE OF THE PARTY OF THE PART	
3 Eastgate Park Road Belmont NH 03220			MSURI			<u> </u>	
Delinor IVI 03220			INSURI				
			INSUR				
COVERAGES CER	TIFIC	ATE NUMBER: 62153676	1 *********			REVISION NUMBER:	
THIS IS TO CERTIFY THAT THE POLICIES INDICATED. NOTWITHSTANDING ANY RECERTIFICATE MAY BE ISSUED OR MAY EXCLUSIONS AND CONDITIONS OF SUCH HISR TYPE OF MEURANCE	PERTA POLICI	EMENT, TERM OR CONDITION UN, THE INSURANCE AFFORD IES, LIMITS SHOWN MAY HAVE UBRI	OF AN	Y CONTRACT THE POLICIE REDUCED BY	OR OTHER S DESCRIBE PAID CLAIMS POUCY EXP	DOCUMENT WITH RESPECT TO D HEREIN IS SUBJECT TO ALL	WHICH THIS
A COMMERCIAL GENERAL LIABILITY	luso h	TB2-C81-004095-110		UNICODOLLUCO	THE PROPERTY OF	LINGTO	
CLAIMS-MADE / OCCUR				9/1/2020	9/1/2021	EACH OCCURRENCE \$2,000 DAMAGE TO RENTED PREMISES (Ea occurrence) \$ 300.0	
/ Primery/Non-Contributory		XCU Coverage Included				MED EXP (Any one person) \$50,00	
✓ Seperation of Insured					İ	PERSONAL & ADV INJURY \$ 2,000	
GENL AGGREGATE LIMIT APPLIES PER:						GENERAL AGGREGATE \$2,000	
POUCY / PRO- LOC		1				PRODUCTS - COMPIOP AGG \$2,000	
OTHER:	1	1	i			3	,,,,,,,
A AUTOMOBILE LIABILITY	7	AS2-C81-004095-120		9/1/2020	9/1/2021	COMBINED SHIGLE LIMIT \$2,000	000
Z AMY AUTO						Fea accident)	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
A OWNED SCHEDULED .	1	AS2-C81-054502-520		9/1/2020	9/1/2021	BODILY BUURY (Per eccident) \$	
AUTOS ONLY AUTOS HON-OWNED AUTOS ONLY		Physical Damage only:	^^^			PROPERTY DAMAGE	
	ľ	Comprehensive Ded \$10, Collision Ded \$10,000	w			(Per eccident)	
A UNIBRELLA LIAB / OCCUR	7	TL2-681-054523-920		9/1/2020	9/1/2021	EACH OCCURRENCE \$1,000	000
Z EXCESS LIAB CLASS MADE	ľ	(General Listelly)				AGGREGATE \$1,000	
DED RETENTIONS	1					Products/Completed Ops \$1,000	
B WORKERS COMPENSATION		WA7-C8D-004095-020		9/1/2020	9/1/2021	✓ PER OTH-	
AND EMPLOYERS' LIABRITY  ANYPROPRIETORIPARTHERIEXECUTIVE  Y/N		All except OH, ND, WA, W	~			ELLEACH ACCIDENT \$1,000	000
OFFICERMEMBEREXCLUDEO? N (Mandatory in 10H)	M/A	WC7 CB1 004006 010		9/1/2020	9/1/2021	EL DISEASE - BA EMPLOYEE \$ 1,000	,
If yes, describe under DESCRIPTION OF OPERATIONS below		WC7-C81-004095-010 WI, MN		8/ 1/ZUZU	8/1/2021	ELL DISEASE - POLICY LIMIT \$ 1,000	
				i			
DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICL	ES (AC	ORD 181, Additional Remarks Schedul	le, may be	attached II mer	spece la require	<b>-</b>	
RE; Lincotn-Franconia X-A004(544), 41052 State of New Hampshire-DOT is listed as a non-contributory basis, where required by v	ddillon	al insured with regards to the contract.	general	liability and a	utomobile lis	billity policies, on a primary and	
CERTIFICATE HOLDER			CANC	ELLATION		-	
State of New Hampshire-DOT P.O. Box 483 Concord NH 03302			SHO! THE	ULD ANY OF T	DATE THE	ESCRIBED POLICIES BE CANCELL PREOF, NOTICE WILL BE DEL Y PROVISIONS.	

Valerie Reece © 1988-2015 ACORD CORPORATION. All rights reserved.

Value V. Ruce

AUTHORIZED REPRESENTATIVE

#### **OWNERS AND CONTRACTORS PROTECTIVE** LIABILITY DECLARATIONS



#### Issued by Liberty Mutual Fire Insurance Company

TF2-681-054667-951 Policy Number

Renewal of New Account Number 8-036771 Issuing Office Issue Date

Franchise

Pittsburgh, PA 06/04/2021

Sub Account 0000

Named Insured and Mailing Address

State of New Hampshire - D.O.T.

PO Box 483

Concord, NH 03302

Form of Business Other

Policy Period: The policy period is from 06/18/2021 to 06/18/2022 12:01 A.M., standard time at the Insured's mailing address.

Designated Contractor:

Pike Industries, Inc.

Mailing Address:

3 Eastgate Park Road

Belmont, NH 03220

Location of Coverage Operations: Lincoln-Franconia X-A004(544) 41052

In return for the payment of the premium, and subject to all the terms of this policy, we agree with you to provide the insurance as stated in this policy.

LIMITS OF INSURANCE

Each Occurrence Limit

\$ 1,000,000

Aggregate Limit

\$ 2,000,000

SCHEDULE The declarations are completed on the accompanying "Declarations Extension Schedule(s)".

Owners and Contractors Protective Liability Coverage Part Premium

1,900

**Endorsement Premium** 

**Total Estimated Premium** 

1,900

Other Charges(s)

Policywriting Minimum Premium

Forms Applicable: See Attached Inventory

Producer 0002 008060 Marsh USA Inc. 3560 Lenox Rd. NE Ste. 2400 Atlanta, GA 30326-4266

Producer

Countersigned By:

Authorized Representative

Endorsement number 001 for policy number TF2-681-054687-951

Named Insured State of New Hampshire - D.O.T.

This endorsement is effective 06/18/2021 and will terminate with the policy. It is issued by the company designated in the Declaration. All other provisions of the policy remain unchanged.

#### THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

### **Change Endorsement**

Owners And Contractors Protective Liability Declarations, Form LC 00 09 06 13, is amended as follows:

Limits of Insurance are changed to:

Each Occurrence Limit \$ 2,000,000 Aggregate Limit \$ 3,000,000

Formerty:

Each Occurrence Limit \$ 1,000,000 Aggregate Limit \$ 2,000,000

Issued: 06/10/2021 RH