

Sam  
22



THE STATE OF NEW HAMPSHIRE  
DEPARTMENT OF TRANSPORTATION



Victoria F. Sheehan  
Commissioner

William Cass, P.E.  
Assistant Commissioner

Bureau of Construction  
June 23, 2022

His Excellency, Governor Christopher T. Sununu  
and the Honorable Council  
State House  
Concord, New Hampshire 03301

**REQUESTED ACTION**

Authorize the Department of Transportation to increase the contract value amount for Contract # Statewide Tier 2 Resurfacing (Central) X-A005(027), 43060 with GMI Asphalt, LLC (Vendor # 172481), of Belmont, NH, by \$315,000.00, (from \$3,743,702.85 to \$4,058,702.85) for pavement resurfacing and guardrail upgrades on 21 miles along six (6) roadway sections, in the following towns, in Districts 2 and 3: Lebanon, Hanover, Ashland, Andover, Center Harbor, Moultonborough, and Newport, effective upon Governor and Council approval. 100% Federal Funds.

Funding is available as follows:	<u>FY 2023</u>
04-96-96-963515-3054	
Consolidated Federal Aid	
400-500870 Highway Contract Payments	\$315,000.00

**EXPLANATION**

The Statewide Tier 2 Resurfacing (Central) X-A005(027), 43060 contract was approved by Governor and Council on March 9, 2022 (Item #38), on the basis of a low bid, for an original contract encumbrance of \$3,743,702.85. The contract is proposed to be increased by \$315,000.00 in accordance with the Standard Specifications to address the following items:

1. In accordance with the contract terms, additional price adjustment for liquid asphalt cement and fuel will be required due to the price escalation of oil. Estimated Additional Cost is \$230,000.00.
2. The estimated quantities for items of flaggers and uniformed officers was low due to the amount of night work and paving that is required in urban areas. Estimated additional Cost is \$85,000.00.

Your approval of this resolution is respectfully requested.

Sincerely,

Victoria F. Sheehan  
Commissioner

Attachments

38  
BMT



**THE STATE OF NEW HAMPSHIRE**  
**DEPARTMENT OF TRANSPORTATION**



**Victoria F. Sheehan**  
**Commissioner**

**William Cass, P.E.**  
**Assistant Commissioner**

His Excellency, Governor Christopher T. Sununu  
and the Honorable Council  
State House  
Concord, New Hampshire 03301

Bureau of Construction  
January 6, 2022

**REQUESTED ACTION**

1. Authorize the Department of Transportation to enter into a contract with GMI Asphalt, LLC of Belmont, NH (Vendor 172481), on the basis of a low bid of \$3,743,702.85 for the Statewide Tier 2 Resurfacing (Central X-A005(027), 43060 pavement resurfacing project on 21 miles along six (6) roadway sections in the following towns in Districts 2 and 3: Lebanon, Hanover, Ashland, Andover, Center Harbor, Moultonborough and Newport, from the date of Governor and Council approval through September 9, 2022, unless extended by the Department in accordance with the Standard Specifications. 100% Federal Funds.

Funding is available in State Fiscal Years 2022 and 2023, with the ability to adjust encumbrances through the Budget Office between State Fiscal Years if needed and justified:

Funding is available as follows:	<u>FY 2022</u>	<u>FY 2023</u>
04-96-96-963515-3054		
Consolidated Federal Aid		
400-500870 Highway Contract Payments	\$2,732,903.11	\$1,010,799.74

2. Further authorize that a contingency in the amount of \$187,185.14 be approved for payment of latent conditions, which may appear during the construction of the project. The contingency requested is 5% of the contract amount.

Funding is available as follows:	<u>FY 2023</u>
04-96-96-963515-3054	
Consolidated Federal Aid	
400-500870 Highway Contract Payments	\$187,185.14

**EXPLANATION**

This project is part of the State's Ten Year Transportation Improvement Plan. This project is part of the Tier 2 Federal Resurfacing program and involves 20.6 miles of pavement resurfacing on six sections in seven towns in Districts 2 and 3.

- 18215 - Lebanon-Hanover, NH 10, 2.9 miles, Tier 2, LCP, 1/2" FW Level and 1" FW Overlay
- 19328A - Ashland, US 3, 0.8 miles, Tier 2, Minor Rehab, 2" FW HS Wearing Course Inlay
- 20219 - Andover, US 4, 2.6 miles, Tier 2, LCP, 3/4" Paver Shim and 2 miles of 13' x 2" deep Spot Inlays
- 20316/20316DS - Center Harbor-Moultonborough, NH 25, 5.6 miles, Tier 2, LCP, Various treatments

- 21206 - Newport, NH 11/103, 3.6 miles, Tier 2, LCP, 3/4" Paver Shim
- 22203 - Andover, NH 11, 5.1 miles, Tier 2, Preservation, 3/4" Paver Shim

The purpose of this project is to extend the life of the existing pavement infrastructure and minimize the need for costlier improvements in the near future. Work efforts include roadway resurfacing, upgrading guardrail, curb ramp reconstruction, overhead sign structure removal and drainage structure adjustments.

The proposed contingency amount is 5% of the contract amount. This project was quantified based on field observations, aerial photos, and as-built plans. Field adjustments may be required due to varying field conditions. In addition, the sections will continue to deteriorate through the winter of 2021-2022.


The Contractor has been prequalified by this Department. The Contract has been approved by the Attorney General as to form and execution, and the Department has certified that the necessary funds are available and the bid reasonably conforms to the engineer's estimate in accordance with State procedure. Copies of the fully executed contract are on file at the Secretary of State's Office and the Department of Administrative Service's Office, and subsequent to Governor and Council approval will be on file at the Department of Transportation.

This project funding is: 80% Federal (Pave-T2-Resurf), with anticipated utilization of Turnpike Toll credits for the State's 20% match, effectively using 100% Federal Funds.

A copy of the Tabulation of Bids received for this project is attached along with the Contract Supplemental Sheet and a map indicating the location of the project.

Your approval of this resolution is respectfully requested.

Sincerely,



Victoria F. Sheehan  
Commissioner

VFS/pcj

Department Estimate: \$3,881,637.74  
Contract Amount: \$3,743,702.85  
Under Estimate: \$ 137,934.89  
Attachments



# ABC Bid Data

STATEWIDE TIER 2 RESURFACING (CENTRAL)

43060

X-A005(027)

PROJECT:	STATEWIDE TIER 2 RESURFACING (CENTRAL)	Awarded To:	GMI ASPHALT LLC 288 LACONIA ROAD BELMONT, NH 03220	
STATE PROJECT NUMBER:	43060	Amount:	\$3,743,702.85	Certified by: PETER E. STAMNAS <small>Director of Project Development</small>
FED. PROJECT NUMBER:	X-A005(027)	Award Date:		
DATE BIDS OPEN:	December 16, 2021			
SCOPE OF WORK:	Pavement preservation			
COMPLETION DATE:	September 09, 2022			
LOCATION:	Merrimack, Sullivan, District 2, District 3, Carroll, Grafton, Belknap			

## Summary of Bidders

Contractor	Bid Amount	Rank
GMI ASPHALT LLC 288 LACONIA ROAD, BELMONT NH 03220	\$3,743,702.85	A
CONTINENTAL PAVING INC 1 CONTINENTAL DRIVE, LONDONDERRY NH 03053	\$3,985,382.30	B



# ABC Bid Data

STATEWIDE TIER 2 RESURFACING (CENTRAL)

43060

X-A005(027)

Item No.	Description	Unit	Quantity	PAVE		ONE ASPHALT LLC 280 LACONIA ROAD BELMONT, NH 03319		CONTINENTAL PAVING INC 1 CONTINENTAL DRIVE LONDONDERRY, NH 03063	
				Unit Price	Total	Unit Price	Total	Unit Price	Total
202.7	REMOVAL OF GUARDRAIL	LF	6,784.00	\$4.00	\$22,176.00	\$2.40	\$13,905.60	\$6.00	\$28,970.00
203.6541	EAORT PLATFORM PREFERRED	U	41.00	\$1,640.00	\$67,240.00	\$1,583.00	\$64,983.00	\$1,200.00	\$49,200.00
203.6594	GUARDRAIL 5-3 PLATFORM	LF	80.00	\$30.00	\$2,400.00	\$36.00	\$3,040.00	\$100.00	\$8,000.00
206.1	COMMON STRUCTURE EXCAVATION	CY	63.00	\$350.00	\$18,550.00	\$72.00	\$3,816.00	\$100.00	\$6,300.00
206.19	COMMON STRUCTURE EXCAVATION EXPLORATORY	CY	46.00	\$100.00	\$4,600.00	\$42.00	\$2,772.00	\$50.00	\$2,300.00
304.391	CRUSHED GRAVEL	CY	19.00	\$85.00	\$1,615.00	\$62.00	\$1,178.00	\$250.00	\$4,750.00
304.32	CRUSHED GRAVEL FOR SHOULDER LEVELING	TON	4,966.00	\$27.00	\$134,082.00	\$24.00	\$119,184.00	\$22.00	\$108,252.00
403.11023	HBP-3/4" BINDER MIX, MACHINE METHOD	TON	1,778.00	\$75.00	\$133,125.00	\$73.40	\$130,285.00	\$75.00	\$133,125.00
403.11061	HBP-3/8" WEARING, MA, OC/QA TIER 1	TON	2,730.00	\$75.00	\$204,750.00	\$75.40	\$205,842.00	\$78.00	\$212,940.00
403.11943	HBP-1/2" SURFACE MIX, MACHINE METHOD, HIGH STRENGTH	TON	3,760.00	\$77.50	\$291,400.00	\$79.90	\$300,424.00	\$85.00	\$319,800.00
403.12	HBP-HAND METHOD	TON	377.00	\$140.00	\$52,780.00	\$135.00	\$50,895.00	\$150.00	\$56,550.00
403.16	PAVEMENT JOINT ADHESIVE	LF	72,028.00	\$0.25	\$21,608.40	\$0.25	\$18,007.00	\$0.25	\$18,007.00
403.4	MATERIAL TRANSFER VEHICLE (MTV)	TON	6,490.00	\$3.60	\$24,862.00	\$3.00	\$19,470.00	\$2.50	\$16,225.00
410.22	ASPHALT EMULSION FOR TACK COAT	GAL	25,400.00	\$4.25	\$107,900.00	\$4.00	\$101,600.00	\$4.00	\$101,600.00
411.1	HOT BITUMINOUS CONCRETE LEVELING COURSE	TON	1,378.00	\$75.00	\$102,750.00	\$72.90	\$99,873.00	\$74.00	\$101,380.00
411.3	PLANT MIX SURFACE TREATMENT (ASPHALT CEMENT), PAVER SHM	TON	12,828.00	\$68.00	\$871,704.00	\$72.90	\$937,322.50	\$74.00	\$949,850.00
411.61	PLANT MIX SURFACE TREATMENT, PAVER SPOT DRAG SHM	TON	1,908.00	\$68.00	\$129,744.00	\$72.90	\$139,200.00	\$85.00	\$162,180.00
417.	COLD PLANING BITUMINOUS SURFACES	SY	64,280.00	\$2.50	\$160,700.00	\$2.30	\$147,844.00	\$2.80	\$180,184.00
417.1181	COLD PLANING BITUMINOUS SURFACES, 18" WIDE X 1" DEEP	LF	10,638.00	\$3.00	\$31,914.00	\$4.00	\$42,552.00	\$3.00	\$31,914.00
603.307	BRIDGE RAIL T101 (RETROFIT)	LF	87.00	\$150.00	\$13,050.00	\$285.00	\$24,825.00	\$250.00	\$21,750.00
604.007	POLYETHYLENE LINER	EA	61.00	\$130.00	\$7,930.00	\$135.00	\$8,235.00	\$150.00	\$9,150.00
604.4	RECONSTRUCTING/ADJUSTING CATCH BASIN & DROP INLET	LF	61.00	\$550.00	\$33,550.00	\$490.00	\$29,890.00	\$500.00	\$30,500.00
604.62	RECONSTRUCTING/ADJUSTING DRAINAGE MANHOLES	LF	2.00	\$520.00	\$1,040.00	\$500.00	\$1,000.00	\$500.00	\$1,000.00

# ABC Bid Data

STATEWIDE TIER 2 REBURFACING (CENTRAL)

43080

X-A005(027)

Item No.	Description	Unit	Quantity	P&S		B&B ASPHALT LLC 288 LACOMA ROAD BELMONT, NH 03220		CONTINENTAL PAVING INC 1 CENTINENTAL DRIVE LONDONDERRY, NH 03053	
				Unit Price	Total	Unit Price	Total	Unit Price	Total
604.72	GRATES & FRAMES, TYPE B	EA	11.00	\$650.00	\$7,150.00	\$630.00	\$6,930.00	\$1,000.00	\$11,000.00
604.783	GRATES & FRAMES SPECIAL ADA COMPLIANT	EA	8.00	\$1,000.00	\$8,000.00	\$725.00	\$5,800.00	\$1,500.00	\$7,500.00
606.000	STEEL BEAM FOR BEAM GUARDRAIL	LF	728.00	\$24.00	\$17,400.00	\$28.00	\$18,450.00	\$22.00	\$15,950.00
606.012	W1X3 STEEL POST REPLACEMENTS FOR BEAM GUARDRAIL POSTS	EA	184.00	\$150.00	\$15,600.00	\$116.00	\$12,084.00	\$128.50	\$13,158.00
606.0122	W1X3 STEEL POST ASSEMBLIES FOR BEAM GUARDRAIL POSTS	EA	184.00	\$30.00	\$5,520.00	\$18.00	\$1,872.00	\$27.50	\$5,060.00
606.1254	BEAM GUARDRAIL (TERMINAL UNIT TYPE EAGR, TL 1) (STEEL POST)	U	12.00	\$4,500.00	\$54,000.00	\$4,500.00	\$54,000.00	\$4,495.00	\$53,940.00
606.1256	BEAM GUARDRAIL (TERMINAL UNIT TYPE EAGR, TL 2) (STEEL POST)	U	27.00	\$3,185.00	\$85,995.00	\$4,500.00	\$121,500.00	\$4,495.00	\$121,365.00
606.127	BEAM GUARDRAIL (TERMINAL UNIT TYPE G-2) (STEEL POST)	U	1.00	\$1,091.00	\$1,091.00	\$1,400.00	\$1,400.00	\$1,430.00	\$1,430.00
606.1285	BEAM GUARDRAIL (BRIDGE APPROACH UNIT)	U	8.00	\$3,000.00	\$24,000.00	\$6,750.00	\$54,000.00	\$5,735.00	\$45,880.00
606.1297	BEAM GUARDRAIL (TERMINAL UNIT TYPE E-3 MODIFIED) (STEEL POST)	LF	68.00	\$39.25	\$1,981.50	\$78.00	\$3,950.00	\$45.80	\$4,290.00
606.141	BEAM GUARDRAIL (CURVED W/CR POSTS)	LF	100.00	\$29.50	\$2,950.00	\$41.00	\$4,100.00	\$46.25	\$4,625.00
606.18001	31" W-BEAM GUARDRAIL WITH 8" OFFSET BLOCK (STEEL POST)	LF	6,476.00	\$38.00	\$246,050.00	\$35.00	\$226,625.00	\$36.85	\$238,603.75
606.84	ANCHOR FOR CURVED GUARDRAIL W/CR POSTS	U	2.00	\$1,800.00	\$3,600.00	\$2,480.00	\$4,960.00	\$3,245.00	\$6,490.00
606.914	RESETTING TERMINAL UNIT	U	4.00	\$820.00	\$3,280.00	\$1,185.00	\$4,740.00	\$2,970.00	\$11,690.00
606.918	RESETTING GUARDRAIL, BLOCK AND RAIL ONLY	LF	1,728.00	\$13.00	\$22,425.00	\$11.60	\$20,010.00	\$13.75	\$23,718.75
608.1201	2" BITUMINOUS SIDEWALK	SY	75.00	\$80.00	\$4,500.00	\$18.00	\$1,350.00	\$50.00	\$3,750.00
608.3491	4" CONCRETE SIDEWALK	SY	232.00	\$80.00	\$18,560.00	\$82.00	\$18,024.00	\$50.00	\$11,600.00
608.84	DETECTABLE WARNING DEVICES, CAST IRON	SY	41.00	\$500.00	\$20,500.00	\$450.00	\$18,450.00	\$500.00	\$20,500.00
609.01	STRAIGHT GRANITE CURB	LF	80.00	\$47.00	\$3,760.00	\$80.00	\$4,800.00	\$50.00	\$4,000.00
609.5	RESET GRANITE CURB	LF	233.00	\$34.00	\$7,922.00	\$45.00	\$10,485.00	\$50.00	\$11,650.00
609.811	BITUMINOUS CURB, TYPE B (4" REVEAL)	LF	528.00	\$8.00	\$4,200.00	\$10.00	\$5,250.00	\$10.00	\$5,250.00
618.20301	REMOVING CANTILEVER TRAFFIC SIGN STRUCTURE	U	1.00	\$4,000.00	\$4,000.00	\$4,800.00	\$4,800.00	\$3,800.00	\$3,800.00
618.20382	REMOVING CANTILEVER TRAFFIC SIGN STRUCTURE	U	1.00	\$4,000.00	\$4,000.00	\$4,800.00	\$4,800.00	\$3,800.00	\$3,800.00
618.20383	REMOVING CANTILEVER TRAFFIC SIGN STRUCTURE	U	1.00	\$4,000.00	\$4,000.00	\$4,800.00	\$4,800.00	\$3,800.00	\$3,800.00
618.869	TRAFFIC SIGNAL DETECTOR LOOP 8 FT X 60 FT	EA	29.00	\$1,200.00	\$34,800.00	\$1,365.00	\$27,300.00	\$1,100.00	\$22,000.00
618.81	UNIFORMED OFFICERS WITH VEHICLE	\$	22,708.00	\$1.00	\$22,708.00	\$1.00	\$22,700.00	\$1.00	\$22,700.00



# ABC Bid Data

STATEWIDE TIER 2 REBURFACING (CENTRAL)

43080

X-A005(027)

Item No.	Description	Unit	Quantity	PAVE		ON ASPHALT LLE 500 LACONIA ROAD DELMONT, NH 03028		CONTINENTAL PAVING INC 1 CONTINENTAL DRIVE LONGSBERRY, NH 03043	
				Unit Price	Total	Unit Price	Total	Unit Price	Total
618.7	FLAGGERS	HR	2,600.00	\$45.00	\$112,500.00	\$41.00	\$102,500.00	\$45.50	\$112,750.00
618.1	MAINTENANCE OF TRAFFIC	U	1.00	\$190,000.00	\$190,000.00	\$80,000.00	\$80,000.00	\$180,000.00	\$180,000.00
619.28	PORTABLE CHANGEABLE MESSAGE SIGN	U	6.00	\$4,900.00	\$29,400.00	\$3,480.00	\$20,760.00	\$2,500.00	\$15,000.00
619.279	AUTOMATED TRAILER-MOUNTED SPEED LIMIT SIGN	U	4.00	\$2,300.00	\$9,200.00	\$4,725.00	\$18,900.00	\$5,000.00	\$20,000.00
621.2	RETROREFLECTIVE BEAM GUARDRAIL DELINEATOR	EA	250.00	\$8.00	\$1,800.00	\$7.20	\$1,800.00	\$8.25	\$2,062.50
621.31	SINGLE DELINEATOR WITH POST	EA	43.00	\$54.71	\$2,352.83	\$72.00	\$3,096.00	\$60.50	\$2,601.50
621.32	DOUBLE DELINEATOR WITH POST	EA	44.00	\$61.44	\$2,703.36	\$65.00	\$3,740.00	\$71.50	\$3,146.00
628.1	SAWED CONCRETE PAVEMENT	LF	28.00	\$10.00	\$280.00	\$15.00	\$420.00	\$3.00	\$140.00
628.2	SAWED BITUMINOUS PAVEMENT	LF	688.00	\$3.00	\$2,064.00	\$1.00	\$1,098.00	\$20.00	\$13,760.00
632.9104	RETROREFLECTIVE PAINT PAVE. MARKING, 4" LINE	LF	848,800.00	\$0.20	\$171,760.00	\$0.22	\$188,636.00	\$0.18	\$154,584.00
632.1104	PREFORMED RETROREFLECTIVE TAPE, TYPE I (REMOVABLE) 4" LINE	LF	1,278.00	\$1.50	\$1,917.00	\$2.40	\$3,067.20	\$2.00	\$2,556.00
632.1118	PREFORMED RETROREFLECTIVE TAPE, TYPE I (REMOVABLE) 12" LINE	LF	688.00	\$4.50	\$3,096.00	\$8.50	\$5,848.00	\$16.00	\$11,008.00
632.3104	RETROREFLECT. THERMOPLAS. PAVE. MARKING, 4" LINE	LF	1,281.00	\$2.25	\$2,882.25	\$2.60	\$3,330.60	\$1.10	\$1,409.10
632.3108	RETROREFLECT. THERMOPLAS. PAVE. MARKING, 8" LINE	LF	418.00	\$2.47	\$1,032.66	\$3.00	\$1,254.00	\$3.30	\$1,385.40
632.3112	RETROREFLECT. THERMOPLAS. PAVE. MARKING, 12" LINE	LF	1,348.00	\$8.50	\$11,458.00	\$4.20	\$5,681.60	\$3.30	\$4,452.40
632.3118	RETROREFLECT. THERMOPLAS. PAVE. MARKING, 18" LINE	LF	2,038.00	\$10.00	\$20,380.00	\$8.00	\$16,304.00	\$4.40	\$9,069.20
632.32	RETROREFLECT. THERMOPLAS. PAVEMENT MARKING, SYMBOL OR WORD	SF	617.00	\$10.00	\$6,170.00	\$8.50	\$5,244.50	\$27.50	\$17,167.50
632.911	OBLETEPATE PAVE. MARKING LINE, 12" WIDE & UNDER	LF	1,817.00	\$1.10	\$2,000.70	\$1.20	\$2,180.40	\$1.10	\$1,998.70
632.912	OBLETEPATE PAVE. MARKING LINE, OVER 12" WIDE	LF	127.00	\$4.80	\$609.60	\$2.40	\$304.80	\$1.10	\$138.70
632.92	OBLETEPATE PAVEMENT MARKING, SYMBOL OR WORD	SF	228.00	\$3.60	\$831.20	\$4.70	\$1,070.60	\$3.30	\$752.40
643.3	EROSION STONE	TON	88.00	\$50.00	\$4,400.00	\$84.00	\$7,392.00	\$50.00	\$4,400.00
643.44	TEMPORARY SLOPE MATTING TYPE D (W/LOUVE FRIENDLY)	SY	2,813.00	\$2.20	\$6,188.60	\$2.70	\$7,615.10	\$5.00	\$14,065.00
643.812	COMPOST SOCK FOR PERIMETER BERM	LF	2,343.00	\$4.50	\$10,543.50	\$8.00	\$18,744.00	\$8.00	\$18,744.00
648.831	SILT FENCE	LF	2,343.00	\$3.04	\$7,122.72	\$2.50	\$5,857.50	\$5.00	\$11,715.00
648.841	TURF ESTABLISHMENT WITH MULCH, TACKIFIERS AND HUMUS	SY	2,894.00	\$8.50	\$24,599.00	\$10.00	\$28,940.00	\$10.00	\$28,940.00



# ABC Bid Data

STATEWIDE TIER 2 RESURFACING (CENTRAL)

43080

X-A005(027)

Item No.	Description	Unit	Quantity	P&A		GIB ASPHALT LLC 285 LACONA ROAD SELMONT, NH 03288		CONTINENTAL PAVING INC 1 CONTINENTAL DRIVE LONDONDERRY, NH 03303	
				Unit Price	Total	Unit Price	Total	Unit Price	Total
632.	MOBILIZATION	U	1.00	\$210,000.00	\$210,000.00	\$80,000.00	\$80,000.00	\$200,000.00	\$200,000.00
638.12	FIELD OFFICE TYPE 8	MON	8.00	\$2,100.00	\$16,800.00	\$3,450.00	\$27,600.00	\$2,000.00	\$16,000.00
638.	MISCELLANEOUS TEMPORARY EROSION AND SEDIMENT CONTROL	\$	10,000.00	\$1.00	\$10,000.00	\$1.00	\$10,000.00	\$1.00	\$10,000.00
1008.251	ALTERATIONS AND ADDITIONS AS NEEDED - TEMPORARY PEDESTRIAN ACCOMMODATIONS	\$	28,830.00	\$1.00	\$28,830.00	\$1.00	\$28,830.00	\$1.00	\$28,830.00
1016.15	FUEL ADJUSTMENT	\$	40,000.00	\$1.00	\$40,000.00	\$1.00	\$40,000.00	\$1.00	\$40,000.00
1016.3	ASPHALT CEMENT ADJUSTMENT	\$	50,000.00	\$1.00	\$50,000.00	\$1.00	\$50,000.00	\$1.00	\$50,000.00
1016.3	QUALITY CONTROL QUALITY ASSURANCE (QC/QA) ASPHALT	\$	10,380.00	\$1.00	\$10,380.00	\$1.00	\$10,380.00	\$1.00	\$10,380.00
<b>Totals</b>					<b>\$3,881,837.74</b>		<b>\$3,743,792.88</b>		<b>\$3,888,382.30</b>
<b>All Totals</b>									
<b>Totals</b>					<b>\$3,881,837.74</b>		<b>\$3,743,792.88</b>		<b>\$3,888,382.30</b>





# PS&E Comparison

STATEWIDE TIER 2 RESURFACING (CENTRAL)

43060

X-A005(027)

Item No.	Description	Unit	Quantity	A-Bidder		PS&E		A-PS&E Difference
				Unit Price	Total	Unit Price	Total	
<b>Items</b>								
202.7	REMOVAL OF GUARDRAIL	LF	5,794.00	\$2.40	\$13,905.60	\$4.00	\$23,176.00	(\$9,270.40)
203.5561	EAGRT PLATFORM PREFERRED	U	41.00	\$1,585.00	\$64,985.00	\$1,640.00	\$67,240.00	(\$2,255.00)
203.5596	GUARDRAIL E-2 PLATFORM	LF	80.00	\$38.00	\$3,040.00	\$30.00	\$2,400.00	\$640.00
206.1	COMMON STRUCTURE EXCAVATION	CY	53.00	\$72.00	\$3,816.00	\$350.00	\$18,550.00	(\$14,734.00)
206.19	COMMON STRUCTURE EXCAVATION EXPLORATORY	CY	48.00	\$82.00	\$3,772.00	\$100.00	\$4,600.00	(\$828.00)
304.301	CRUSHED GRAVEL	CY	19.00	\$62.00	\$1,178.00	\$85.00	\$1,615.00	(\$437.00)
304.32	CRUSHED GRAVEL FOR SHOULDER LEVELING	TON	4,966.00	\$24.00	\$119,184.00	\$27.00	\$134,082.00	(\$14,898.00)
403.11023	HBP-3/4" BINDER MIX, MACHINE METHOD	TON	1,775.00	\$73.40	\$130,285.00	\$75.00	\$133,125.00	(\$2,840.00)
403.11051	HBP-3/8" WEARING, MM, QC/QA TIER 1	TON	2,730.00	\$75.40	\$205,842.00	\$75.00	\$204,750.00	\$1,092.00
403.11943	HBP-1/2" SURFACE MIX, MACHINE METHOD, HIGH STRENGTH	TON	3,760.00	\$79.90	\$300,424.00	\$77.50	\$291,400.00	\$9,024.00
403.12	HBP-HAND METHOD	TON	377.00	\$135.00	\$50,895.00	\$140.00	\$52,780.00	(\$1,885.00)
403.16	PAVEMENT JOINT ADHESIVE	LF	72,028.00	\$0.25	\$18,007.00	\$0.30	\$21,608.40	(\$3,601.40)
403.4	MATERIAL TRANSFER VEHICLE (MTV)	TON	8,490.00	\$3.00	\$19,470.00	\$3.80	\$24,862.00	(\$5,192.00)
410.22	ASPHALT EMULSION FOR TACK COAT	GAL	25,400.00	\$4.00	\$101,600.00	\$4.25	\$107,950.00	(\$6,350.00)



## PS&E Comparison

STATEWIDE TIER 2 RESURFACING (CENTRAL)

43060

X-A005(027)

Item No.	Description	Unit	Quantity	A-Bidder		PS&E		A-PS&E Difference
				Unit Price	Total	Unit Price	Total	
411.1	HOT BITUMINOUS CONCRETE LEVELING COURSE	TON	1,370.00	\$72.90	\$98,873.00	\$75.00	\$102,750.00	(\$2,877.00)
411.3	PLANT MIX SURFACE TREATMENT (ASPHALT CEMENT), PAVER SHIM	TON	12,025.00	\$72.90	\$876,622.50	\$68.00	\$817,700.00	\$58,922.50
411.51	PLANT MIX SURFACE TREATMENT, PAVER SPOT DRAG SHIM	TON	1,000.00	\$72.90	\$72,900.00	\$68.00	\$68,000.00	\$4,900.00
417.	COLD PLANING BITUMINOUS SURFACES	SY	54,260.00	\$2.30	\$124,798.00	\$2.50	\$135,650.00	(\$10,852.00)
417.1181	COLD PLANING BITUMINOUS SURFACES, 18" WIDE X 1" DEEP	LF	10,030.00	\$4.00	\$40,120.00	\$3.00	\$30,090.00	\$10,030.00
563.307	BRIDGE RAIL T101 (RETROFIT)	LF	87.00	\$295.00	\$25,665.00	\$150.00	\$13,050.00	\$12,615.00
604.0007	POLYETHYLENE LINER	EA	51.00	\$135.00	\$6,885.00	\$130.00	\$6,630.00	\$255.00
604.4	RECONSTRUCTING/ADJUSTING CATCH BASIN & DROP INLET	LF	51.00	\$490.00	\$24,990.00	\$550.00	\$28,050.00	(\$3,060.00)
604.52	RECONSTRUCTING/ADJUSTING DRAINAGE MANHOLES	LF	2.00	\$500.00	\$1,000.00	\$520.00	\$1,040.00	(\$40.00)
604.72	GRATES & FRAMES, TYPE B	EA	11.00	\$830.00	\$8,930.00	\$650.00	\$7,150.00	(\$220.00)
604.783	GRATES & FRAMES SPECIAL ADA COMPLIANT	EA	5.00	\$725.00	\$3,625.00	\$1,000.00	\$5,000.00	(\$1,375.00)
606.000	STEEL BEAM FOR BEAM GUARDRAIL	LF	725.00	\$26.00	\$18,850.00	\$24.00	\$17,400.00	\$1,450.00
606.012	W6X9 STEEL POST REPLACEMENTS FOR BEAM GUARDRAIL POSTS	EA	104.00	\$116.00	\$12,064.00	\$150.00	\$15,600.00	(\$3,536.00)
606.0122	W6X9 STEEL POST ASSEMBLIES FOR BEAM GUARDRAIL POSTS	EA	104.00	\$18.00	\$1,872.00	\$30.00	\$3,120.00	(\$1,248.00)
606.1254	BEAM GUARDRAIL (TERMINAL UNIT TYPE EAGRT, TL 3) (STEEL POST)	U	12.00	\$4,500.00	\$54,000.00	\$4,500.00	\$54,000.00	\$0.00



# PS&E Comparison

STATEWIDE TIER 2 RESURFACING (CENTRAL)

43080

X-A005(027)

Item No.	Description	Unit	Quantity	A-Bidder		PS&E		A-PS&E Difference
				Unit Price	Total	Unit Price	Total	
606.1255	BEAM GUARDRAIL (TERMINAL UNIT TYPE EAGRT, TL 2) (STEEL POST)	U	27.00	\$4,500.00	\$121,500.00	\$3,185.00	\$85,995.00	\$35,505.00
606.127	BEAM GUARDRAIL (TERMINAL UNIT TYPE G-2) (STEEL POST)	U	1.00	\$1,400.00	\$1,400.00	\$1,091.00	\$1,091.00	\$309.00
606.1285	BEAM GUARDRAIL (BRIDGE APPROACH UNIT)	U	8.00	\$6,750.00	\$54,000.00	\$3,000.00	\$24,000.00	\$30,000.00
606.1297	BEAM GUARDRAIL (TERMINAL UNIT TYPE E-2 MODIFIED) (STEEL POST)	LF	50.00	\$79.00	\$3,950.00	\$39.23	\$1,961.50	\$1,988.50
606.141	BEAM GUARDRAIL (CURVED WCRT POSTS)	LF	100.00	\$41.00	\$4,100.00	\$29.50	\$2,950.00	\$1,150.00
606.18001	31" W-BEAM GUARDRAIL WITH 8" OFFSET BLOCK (STEEL POST)	LF	6,475.00	\$35.00	\$226,625.00	\$38.00	\$246,050.00	(\$19,425.00)
606.84	ANCHOR FOR CURVED GUARDRAIL WCRT POSTS	U	2.00	\$2,480.00	\$4,960.00	\$1,800.00	\$3,600.00	\$1,360.00
606.914	RESETTING TERMINAL UNIT	U	4.00	\$1,185.00	\$4,740.00	\$820.00	\$3,280.00	\$1,460.00
606.915	RESETTING GUARDRAIL, BLOCK AND RAIL ONLY	LF	1,725.00	\$11.60	\$20,010.00	\$13.00	\$22,425.00	(\$2,415.00)
608.1201	2" BITUMINOUS SIDEWALK	SY	75.00	\$18.00	\$1,350.00	\$60.00	\$4,500.00	(\$3,150.00)
608.2401	4" CONCRETE SIDEWALK	SY	232.00	\$82.00	\$19,024.00	\$80.00	\$18,560.00	\$464.00
608.54	DETECTABLE WARNING DEVICES, CAST IRON	SY	41.00	\$450.00	\$18,450.00	\$500.00	\$20,500.00	(\$2,050.00)
609.01	STRAIGHT GRANITE CURB	LF	80.00	\$60.00	\$4,800.00	\$47.00	\$3,760.00	\$1,040.00
609.5	RESET GRANITE CURB	LF	233.00	\$45.00	\$10,485.00	\$34.00	\$7,922.00	\$2,563.00
609.811	BITUMINOUS CURB, TYPE B (4" REVEAL)	LF	525.00	\$10.00	\$5,250.00	\$8.00	\$4,200.00	\$1,050.00
815.20301	REMOVING CANTILEVER TRAFFIC SIGN STRUCTURE	U	1.00	\$4,800.00	\$4,800.00	\$4,000.00	\$4,000.00	\$800.00



# PS&E Comparison

STATEWIDE TIER 2 RESURFACING (CENTRAL)

43060

X-A005(027)

Item No.	Description	Unit	Quantity	A-Bidder		PS&E		A-PS&E Difference
				Unit Price	Total	Unit Price	Total	
815.20302	REMOVING CANTILEVER TRAFFIC SIGN STRUCTURE	U	/ 1.00	\$4,800.00	\$4,800.00	\$4,000.00	\$4,000.00	\$800.00
815.20303	REMOVING CANTILEVER TRAFFIC SIGN STRUCTURE	U	1.00	\$4,800.00	\$4,800.00	\$4,000.00	\$4,000.00	\$800.00
616.650	TRAFFIC SIGNAL DETECTOR LOOP 6 FT X 50 FT	EA	20.00	\$1,385.00	\$27,300.00	\$1,200.00	\$24,000.00	\$3,300.00
618.61	UNIFORMED OFFICERS WITH VEHICLE	\$	22,700.00	\$1.00	\$22,700.00	\$1.00	\$22,700.00	\$0.00
618.7	FLAGGERS	HR	2,500.00	\$41.00	\$102,500.00	\$45.00	\$112,500.00	(\$10,000.00)
619.1	MAINTENANCE OF TRAFFIC	U	1.00	\$80,000.00	\$80,000.00	\$190,000.00	\$190,000.00	(\$110,000.00)
619.25	PORTABLE CHANGEABLE MESSAGE SIGN	U	6.00	\$3,460.00	\$20,760.00	\$4,900.00	\$29,400.00	(\$8,640.00)
619.279	AUTOMATED TRAILER-MOUNTED SPEED LIMIT SIGN	U	4.00	\$4,725.00	\$18,900.00	\$2,300.00	\$9,200.00	\$9,700.00
621.2	RETROREFLECTIVE BEAM GUARDRAIL DELINEATOR	EA	250.00	\$7.20	\$1,800.00	\$6.00	\$1,500.00	\$300.00
621.31	SINGLE DELINEATOR WITH POST	EA	43.00	\$72.00	\$3,096.00	\$54.71	\$2,352.53	\$743.47
621.32	DOUBLE DELINEATOR WITH POST	EA	44.00	\$85.00	\$3,740.00	\$61.44	\$2,703.36	\$1,036.64
628.1	SAWED CONCRETE PAVEMENT	LF	28.00	\$15.00	\$420.00	\$10.00	\$280.00	\$140.00
628.2	SAWED BITUMINOUS PAVEMENT	LF	666.00	\$3.00	\$1,998.00	\$3.50	\$2,331.00	(\$333.00)
632.0104	RETROREFLECTIVE PAINT PAVE. MARKING, 4" LINE	LF	858,800.00	\$0.22	\$188,936.00	\$0.20	\$171,760.00	\$17,176.00
632.1104	PREFORMED RETROREFLECTIVE TAPE, TYPE 1 (REMOVABLE) 4" LINE	LF	1,275.00	\$2.40	\$3,060.00	\$1.50	\$1,912.50	\$1,147.50
632.1118	PREFORMED RETROREFLECTIVE TAPE, TYPE 1 (REMOVABLE) 18" LINE	LF	595.00	\$9.50	\$5,652.50	\$4.50	\$2,677.50	\$2,975.00



## PS&E Comparison

STATEWIDE TIER 2 RESURFACING (CENTRAL)

43060

X-A005(027)

Item No.	Description	Unit	Quantity	A-Bidder		PS&E		A-PS&E Difference
				Unit Price	Total	Unit Price	Total	
632.3104	RETROREFLECT. THERMOPLAS. PAVE. MARKING, 4" LINE	LF	1,381.00	\$2.50	\$3,402.50	\$2.25	\$3,082.25	\$340.25
632.3108	RETROREFLECT. THERMOPLAS. PAVE. MARKING, 6" LINE	LF	410.00	\$3.00	\$1,230.00	\$2.47	\$1,012.70	\$217.30
632.3112	RETROREFLECT. THERMOPLAS. PAVE. MARKING, 12" LINE	LF	1,949.00	\$4.20	\$8,185.80	\$6.50	\$12,668.50	(\$4,482.70)
632.3118	RETROREFLECT. THERMOPLAS. PAVE. MARKING, 18" LINE	LF	2,036.00	\$6.00	\$12,216.00	\$10.00	\$20,360.00	(\$8,144.00)
632.32	RETROREFLECT. THERMOPLAS. PAVEMENT MARKING, SYMBOL OR WORD	SF	517.00	\$9.50	\$4,911.50	\$10.00	\$5,170.00	(\$258.50)
832.911	OBLITERATE PAVE. MARKING LINE, 12" WIDE & UNDER	LF	1,817.00	\$1.20	\$2,180.40	\$1.13	\$2,053.21	\$127.19
832.912	OBLITERATE PAVE. MARKING LINE, OVER 12" WIDE	LF	127.00	\$2.40	\$304.80	\$4.60	\$584.20	(\$279.40)
632.92	OBLITERATE PAVEMENT MARKING, SYMBOL OR WORD	SF	229.00	\$4.70	\$1,076.30	\$3.63	\$831.27	\$245.03
645.3	EROSION STONE	TON	55.00	\$64.00	\$3,520.00	\$50.00	\$2,750.00	\$770.00
645.44	TEMPORARY SLOPE MATTING TYPE D (WILDLIFE FRIENDLY)	SY	2,513.00	\$2.75	\$6,910.75	\$2.20	\$5,528.60	\$1,382.15
645.512	COMPOST SOCK FOR PERIMETER BERM	LF	2,343.00	\$8.90	\$20,852.70	\$4.50	\$10,543.50	\$10,309.20
645.531	SILT FENCE	LF	2,343.00	\$2.50	\$5,857.50	\$3.04	\$7,122.72	(\$1,265.22)
648.41	TURF ESTABLISHMENT WITH MULCH, TACKIFIERS AND HUMUS	SY	2,594.00	\$10.00	\$25,940.00	\$8.50	\$16,861.00	\$9,079.00
692.	MOBILIZATION	U	1.00	\$80,000.00	\$80,000.00	\$210,000.00	\$210,000.00	(\$130,000.00)
698.12	FIELD OFFICE TYPE B	MON	8.00	\$3,450.00	\$27,600.00	\$2,100.00	\$18,800.00	\$10,800.00



## PS&E Comparison

STATEWIDE TIER 2 RESURFACING (CENTRAL)

43060

X-A005(027)

Item No.	Description	Unit	Quantity	A-Bidder		PS&E		A-PS&E Difference
				Unit Price	Total	Unit Price	Total	
699.	MISCELLANEOUS TEMPORARY EROSION AND SEDIMENT CONTROL	\$	10,000.00	\$1.00	\$10,000.00	\$1.00	\$10,000.00	\$0.00
1008.251	ALTERATIONS AND ADDITIONS AS NEEDED - TEMPORARY PEDESTRIAN ACCOMMODATIONS	\$	28,630.00	\$1.00	\$28,630.00	\$1.00	\$28,630.00	\$0.00
1010.15	FUEL ADJUSTMENT	\$	40,000.00	\$1.00	\$40,000.00	\$1.00	\$40,000.00	\$0.00
1010.2	ASPHALT CEMENT ADJUSTMENT	\$	50,000.00	\$1.00	\$50,000.00	\$1.00	\$50,000.00	\$0.00
1010.3	QUALITY CONTROL QUALITY ASSURANCE (QC/QA) ASPHALT	\$	10,380.00	\$1.00	\$10,380.00	\$1.00	\$10,380.00	\$0.00
<b>Total:</b>					<b>\$3,743,702.85</b>		<b>\$3,881,637.74</b>	<b>(\$137,934.89)</b>

STATEWIDE TIER 2 RESURFACING (CENTRAL)  
X-A005(027)  
43060

August 27, 2021

**SUPPLEMENTAL PROJECT INFORMATION SHEET**

**DESCRIPTION:** This project is part of the Tier 2 Federal Resurfacing program and involves 20.6 miles of pavement resurfacing on six sections in seven towns in Districts 2 and 3.

18215	Lebanon-Hanover, NH 10, 2.9 miles, Tier 2, LCP, ½" FW Level and 1" FW Overlay
19328A	Ashland, US 3, 0.8 miles, Tier 2, Minor Rehab, 2" FW HS Wearing Course Inlay
20219	Andover, US 4, 2.6 miles, Tier 2, LCP, ¾" Paver Shim and 2 miles of 13' x 2" deep Spot Inlays
20316 20316DS	Center Harbor-Moultonborough, NH 25, 5.6 miles, Tier 2, LCP, Various treatments
21206	Newport, NH 11/103, 3.6 miles, Tier 2, LCP, ¾" Paver Shim
22203	Andover, NH 11, 5.1 miles, Tier 2, Preservation, ¾" Paver Shim

**FEDERAL FUNDING:** Pave-T2-Resurf (80%), Turnpike Toll Credit (20%)

**CONTINGENCY:** The proposed contingency amount is 5% of the contract amount. This project was quantified based on field observations, aerial photos, and as-built plans. Field adjustments may be required due to varying field conditions. In addition, the sections will continue to deteriorate through the winter of 2021-2022.


**PROJECT INITIATED:** This project was initiated through the State's Ten Year Transportation Improvement Program, Pave-Tier-2-Resurfacing program. The Pavement Management Section identified one (1) section for Preservation totaling 5.1 miles, one (1) section for minor rehabilitation totaling 0.8 miles and four (4) sections for Light Capital Paving totaling 14.7 miles.

**PROJECT EXPLANATION:** The purpose of this project is to extend the life of the existing pavement infrastructure and minimize the need for costlier improvements in the near future. Work efforts include roadway resurfacing, upgrading guardrail, curb ramp reconstruction, overhead sign structure removal and drainage structure adjustments.

**TRAFFIC IMPLICATION:** Only one section will be paved at a time. Traffic impacts are anticipated to be limited to temporary lane closures; utilizing short term one lane, alternating two-way traffic during work hours. Section 21206 (Newport, NH 11/NH 103) and part of section 20316/20316DS (Center Harbor-Moultonborough, NH 25) will be night work.

**FINAL COMPLETION DATE:** September 9, 2022

# 43060 Statewide Central Tier 2




**LEGEND**

- Statewide Central Tier 2 43060
- Interstates
- US Routes
- State Routes
- Unnumbered Routes
- Urban Compacts

*New Hampshire*  
**DOT**  
 Department of Transportation

State #: 43060  
 Federal #: X-A005(027)

**LOCATION MAP**





**State of New Hampshire**  
**Department of State**

**CERTIFICATE**

I, William M. Gardner, Secretary of State of the State of New Hampshire, do hereby certify that GMI ASPHALT, LLC is a New Hampshire Limited Liability Company registered to transact business in New Hampshire on September 24, 2004. I further certify that all fees and documents required by the Secretary of State's office have been received and is in good standing as far as this office is concerned.

Business ID: 488615

Certificate Number: 0005342151



IN TESTIMONY WHEREOF,

I hereto set my hand and cause to be affixed  
the Seal of the State of New Hampshire,  
this 7th day of April A.D. 2021.

A handwritten signature in black ink, appearing to read "Wm Gardner".

William M. Gardner  
Secretary of State

**Limited Partnership or LLC Certification of Authority**

I, Warren C. Colby, hereby certify that I am a Partner, Member or Manager of GMI Asphalt, LLC a limited liability partnership under RSA 304-B, a limited liability professional partnership under RSA 304-D, or a limited liability company under RSA 304-C.

I certify that I am authorized to bind the partnership or LLC. I further certify that it is understood that the State of New Hampshire will rely on this certificate as evidence that the person listed above currently occupies the position indicated and that they have full authority to bind the partnership or LLC and that this authorization shall remain valid for thirty (30) days from the date of this Certification Resolution.

DATED: January 3, 2022

ATTEST:



Warren C. Colby, Managing Member



# CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)  
1/3/2022

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

<b>PRODUCER</b> <b>THE ROWLEY AGENCY INC.</b> 45 Constitution Avenue P.O. Box 511 Concord NH 03302-0511	<b>CONTACT NAME:</b> Peggy Johnson <b>PHONE (LIC. No. Exp.):</b> (603) 224-2562 <b>FAX (LIC. No.):</b> (603) 224-0813 <b>E-MAIL ADDRESS:</b> pjohnson@rowleyagency.com													
	<table border="1"> <tr> <th>INSURER(S) AFFORDING COVERAGE</th> <th>NAIC #</th> </tr> <tr> <td>INSURER A: Citizens Ins. Co. of America</td> <td></td> </tr> <tr> <td>INSURER B: Hanover Insurance Co.</td> <td></td> </tr> <tr> <td>INSURER C: CompSigna</td> <td></td> </tr> <tr> <td>INSURER D:</td> <td></td> </tr> <tr> <td>INSURER E:</td> <td></td> </tr> <tr> <td>INSURER F:</td> <td></td> </tr> </table>	INSURER(S) AFFORDING COVERAGE	NAIC #	INSURER A: Citizens Ins. Co. of America		INSURER B: Hanover Insurance Co.		INSURER C: CompSigna		INSURER D:		INSURER E:		INSURER F:
INSURER(S) AFFORDING COVERAGE	NAIC #													
INSURER A: Citizens Ins. Co. of America														
INSURER B: Hanover Insurance Co.														
INSURER C: CompSigna														
INSURER D:														
INSURER E:														
INSURER F:														
<b>INSURED</b> <b>GMI Asphalt LLC</b> 288 Laconia Road Belmont NH 03220														

**COVERAGES**                      **CERTIFICATE NUMBER:**                      **REVISION NUMBER:**

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

DESCRIPTION	TYPE OF INSURANCE	ADDL. END.	SUBS. END.	POLICY NUMBER	POLICY EFF. (MM/DD/YYYY)	POLICY EXP. (MM/DD/YYYY)	LIMITS
A	<input checked="" type="checkbox"/> COMMERCIAL GENERAL LIABILITY <input type="checkbox"/> CLAIMS-MADE <input checked="" type="checkbox"/> OCCUR			IEV #20579001	4/1/2021	4/1/2022	EACH OCCURRENCE \$ 1,000,000
	GEN'L AGGREGATE LIMIT APPLIES PER: <input type="checkbox"/> POLICY <input checked="" type="checkbox"/> PROJECT <input type="checkbox"/> LOC <input type="checkbox"/> OTHER:						DAMAGE TO RENTED PREMISES (EA OCCURRENCE) \$ 100,000 MED EXP (Any one person) \$ 10,000 PERSONAL & ADV INJURY \$ 1,000,000 GENERAL AGGREGATE \$ 2,000,000 PRODUCTS - COMP/PROP AGG \$ 2,000,000
B	<input checked="" type="checkbox"/> ANY AUTO <input type="checkbox"/> ALL OWNED AUTOS <input type="checkbox"/> SCHEDULED AUTOS <input checked="" type="checkbox"/> HIRED AUTOS <input checked="" type="checkbox"/> NON-OWNED AUTOS			AEV #20579901	4/1/2021	4/1/2022	COMBINED SINGLE LIMIT (EA ACCIDENT) \$ 1,000,000
							BODILY INJURY (Per person) \$ BODILY INJURY (Per accident) \$ PROPERTY DAMAGE (Per accident) \$ Ins \$
B	<input checked="" type="checkbox"/> UMBRELLA LIAB <input checked="" type="checkbox"/> OCCUR <input type="checkbox"/> EXCESS LIAB <input type="checkbox"/> CLAIMS-MADE			UEV #20580001	4/1/2021	4/1/2022	EACH OCCURRENCE \$ 5,000,000
	<input type="checkbox"/> DED <input checked="" type="checkbox"/> RESTRICTION \$ 0						AGGREGATE \$ 5,000,000 PRODUCTS/PROP/USE AGG \$ 5,000,000
C	<b>WORKERS COMPENSATION AND EMPLOYERS' LIABILITY</b> ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED? (Mandatory in NH) If yes, describe under DESCRIPTION OF OPERATIONS below	Y/N	N/A	JA States: NH WC0120221003199 Excluded Officers: Marc Bourgeois, Warren Colby	1/1/2022	1/1/2023	<input checked="" type="checkbox"/> PER STATUTE <input type="checkbox"/> OTHER E.L. EACH ACCIDENT \$ 1,000,000 E.L. DISEASE - EA EMPLOYEE \$ 1,000,000 E.L. DISEASE - POLICY LIMIT \$ 1,000,000
	B Leased/Rented Equipment			IEV #20585701	4/1/2021	4/1/2022	100,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)  
 Statewide Tier 2 Resurfacing #43060

<b>CERTIFICATE HOLDER</b>  State of NH DOT POB 483 Concord, NH 03302-0483	<b>CANCELLATION</b>  SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.
	AUTHORIZED REPRESENTATIVE  Peggy Johnson/PAJ. <i>Peggy A Johnson</i>



# CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)  
1/3/2022

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

<b>PRODUCER</b> THE ROWLEY AGENCY INC. 65 Constitution Avenue P.O. Box 511 Concord NH 03302-0511		<b>CONTACT NAME:</b> Peggy Johnson <b>PHONE (AC, No. Ext):</b> (603) 224-2562 <b>FAX (AC, No.):</b> (603) 224-0813 <b>EMAIL ADDRESS:</b> pjohnson@rowleyagency.com															
<b>INSURED</b> State of NH DOT POB 483 Concord NH 03302-0483		<table border="1"> <thead> <tr> <th>INSURER(S) AFFORDING COVERAGE</th> <th>NAIC #</th> </tr> </thead> <tbody> <tr> <td>INSURER A: Hanover Insurance Co.</td> <td></td> </tr> <tr> <td>INSURER B:</td> <td></td> </tr> <tr> <td>INSURER C:</td> <td></td> </tr> <tr> <td>INSURER D:</td> <td></td> </tr> <tr> <td>INSURER E:</td> <td></td> </tr> <tr> <td>INSURER F:</td> <td></td> </tr> </tbody> </table>		INSURER(S) AFFORDING COVERAGE	NAIC #	INSURER A: Hanover Insurance Co.		INSURER B:		INSURER C:		INSURER D:		INSURER E:		INSURER F:	
INSURER(S) AFFORDING COVERAGE	NAIC #																
INSURER A: Hanover Insurance Co.																	
INSURER B:																	
INSURER C:																	
INSURER D:																	
INSURER E:																	
INSURER F:																	

COVERAGES      CERTIFICATE NUMBER:      REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

LINE	TYPE OF INSURANCE	ADDL. COV.	SUBR. COV.	POLICY NUMBER	POLICY EFF. (MM/DD/YYYY)	POLICY EXP. (MM/DD/YYYY)	LIMITS
A	COMMERCIAL GENERAL LIABILITY			LHW7239846	1/3/2022	1/3/2023	EACH OCCURRENCE \$ 2,000,000
	<input type="checkbox"/> CLAIMS-MADE <input checked="" type="checkbox"/> OCCUR						DAMAGE TO RENTED PREMISES (EA OCCURRENCE) \$
	<input checked="" type="checkbox"/> Owners & Contractors Protective						MED EXP (Any one person) \$
	GEN'L AGGREGATE LIMIT APPLIES PER:						PERSONAL & ADV INJURY \$
	<input type="checkbox"/> POLICY <input type="checkbox"/> PRO-JECT <input type="checkbox"/> LOC						GENERAL AGGREGATE \$ 3,000,000
	OTHER:						PRODUCTS - COMP/OP AGG \$
	AUTOMOBILE LIABILITY						COMBINED SINGLE LIMIT (EA OCCUR) \$
	<input type="checkbox"/> ANY AUTO						BODILY INJURY (Per person) \$
	<input type="checkbox"/> ALL OWNED AUTOS	<input type="checkbox"/> SCHEDULED AUTOS					BODILY INJURY (Per accident) \$
	<input type="checkbox"/> HIRED AUTOS	<input type="checkbox"/> NON-OWNED AUTOS					PROPERTY DAMAGE (Per accident) \$
	UMBRELLA LMB	<input type="checkbox"/> OCCUR					EACH OCCURRENCE \$
	EXCESS LMB	<input type="checkbox"/> CLAIMS-MADE					AGGREGATE \$
	DED. RETENTION \$						\$
	WORKERS COMPENSATION AND EMPLOYERS' LIABILITY						PER STATUTE <input type="checkbox"/> DYN-ER <input type="checkbox"/>
	ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED? (Mandatory to list)	<input type="checkbox"/> Y/N					E.L. EACH ACCIDENT \$
	If yes, describe under DESCRIPTION OF OPERATIONS below	<input type="checkbox"/> N/A					E.L. DISEASE - EA EMPLOYEE \$
							E.L. DISEASE - POLICY LIMIT \$

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

Statewide Tier 2 Resurfacing #43060  
Contractor: GMI Asphalt LLC

### CERTIFICATE HOLDER

State of NH DOT  
POB 483  
Concord, NH 03302-0483

### CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

Peggy Johnson/PAJ

© 1988-2014 ACORD CORPORATION. All rights reserved.