

123 *AW*



STATE OF NEW HAMPSHIRE
DEPARTMENT of RESOURCES and ECONOMIC DEVELOPMENT
DIVISION of PARKS and RECREATION

172 Pembroke Road P.O. Box 1856 Concord, New Hampshire 03302-1856
PHONE: (603) 271-3556 FAX: (603) 271-3553 E-MAIL: nhparks@dred.state.nh.us
WEB: www.nhstateparks.org

*Sole Source
Retroactive*

May 6, 2013

Her Excellency, Governor Margaret Wood Hassan
and the Honorable Executive Council
State House
Concord, New Hampshire 03301

REQUESTED ACTION

Pursuant to RSA 21-I:80, I(b), authorize the Department of Resources and Economic Development, Division of Parks and Recreation, Cannon Mountain to make a **SOLE SOURCE** and **RETROACTIVE** payment to GW Tatro Construction, Inc. (VC #160411), Jeffersonville, VT in the amount of \$8,391 for the installation of snowmaking pipe along an alternative route due to unforeseen conditions of originally scheduled area on November 1, 2012. 100% Capital Fund

Funding is available in account titled, 11-253:1:XII-F Cannon Upgrade / Snowmaking, as follows:

03-35-35-351530-09940000-034-500162	Capital Projects	<u>FY 2013</u> \$8,391.00
-------------------------------------	------------------	-------------------------------------

EXPLANATION

GW Tatro Construction, Inc. was previously awarded a contract (August 8, 2012, Item #73) to replace and install snowmaking air and water pipes on the Paulie's Folly and Upper Cannon trails at Cannon Mountain Ski Area. While working on the snowmaking addition, unforeseeable conditions in the original schematics made it necessary to change the layout, thus increasing the amount of pipe, fittings and labor needed to run up along Upper Cannon. Additionally, the original plan was for Cannon Mountain to complete the piping to the existing Junction house, however, with the alteration in layout and availability of resources it was determined at the time of the current project it would be most cost effective and timely to have GW Tatro Construction, already on-site, to attach the pipe into the Junction house. Rather than requesting to amend the existing contract which has expired, the Department is requesting sole source and retroactive approval to make payment to GW Tatro Construction for this additional work.

Respectfully submitted,

Concurred,


Philip A. Bryce
Director ~ Parks and Recreation


Jeffrey J. Rose
Commissioner

WE BUILD: ROADS
WATER SYSTEMS
SEWER SYSTEMS
SNOWMAKING SYSTEMS

G.W. TATRO

WE HAVE: GRAVEL
FILL
TOPSOIL
STONE

WE PROVIDE: SITE WORK
TRUCKING

CONSTRUCTION, INC.

P.O. BOX 339

5195 VT RTE 15 • JEFFERSONVILLE, VT 05464

PHONE: (802) 644-8875 or 644-5676

FAX (802) 644-5020

Bill To: Cannon Mtn Ski Area

9 Franconia Notch State Park

Franconia

NH 03580

INVOICE

Invoice No: P310

Date: 1/31/2013

Due Date: 3/2/2013

Job No: 2290

Description: Snowmaking @ Cannon Mtn

PO #:

Inv Desc: Extra Work

Quantity	Units	Description	Unit Price	Extended Price
		Extra Work at Paulies Valve House		
13.00	hrs	Welder	75.00	975.00
13.00	hrs	Labor	42.00	546.00
2.00	ea	Extra Work Installing Tie-off at Paulies Folly	250.00	500.00
		Install Additional Pipe		
400.00	lf	Install only 6" .250 wall (Upper Cannon)	7.50	3,000.00
160.00	lf	Install only 4" .237 wall (Upper Cannon)	7.00	1,120.00
5.00	ea	Furnish and Install Additional Weld Fittings	450.00	2,250.00
	ea	Additional Shallow Bury		

Thank You For Your Business! Terms: Net 30 Days

Job Notes:

Subtotal: 8,391.00

Tax: 0.00

Retainage: 0.00

Discount: 0.00

Amount now due

FINANCE CHARGE IS COMPUTED BY A PERIODIC RATE OF 1 1/2% PER MONTH ON THE BALANCE.

NEWS & CITIZEN, INC.