New Hampshive

THE STATE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION

Department of Transportation
VICTORIA F. SHEEHAN WILLIAM CASS, P.E.
COMMISSIONER ASSISTANT COMMISSIONER
Bureau of Highway Design

March 14, 2017
His Excellency, Governor Christopher T. Sununu
and the Honorable Council
State House
Concord, New Hampshire 03301

REQUESTED ACTION

The Department of Transportation requests placing this item on the Consent Calendar.

Authorize the Department of Transportation to amend Contract #5000389, with McFarland-Johnson, Inc.,
Concord, NH and Binghamton, NY, Vendor #164736, to prepare the second phase of the preliminary engineering
design for the section of Interstate 93 passing through Bow and Concord from I-89 through 1-393, by extending
the completion date from June 30, 2017 to June 30, 2018, effective upon Governor and Council approval. The
original Agreement was approved by Governor and Council on November 20, 2013, Item #123. Time extension
only, no new funding.

EXPLANATION

The purpose of this engineering and environmental consultant services Agreement is to address long-term safety
and capacity needs along approximately four miles of the Interstate 93 (I-93) corridor from just south of Interstate
89 (I-89) in Bow to the bridge over the Merrimack River north of Interstate 393 (1-393) in the City of Concord. The
project includes Exit 1 on I-89 and Exit 1 on [-393. The development of the preliminary engineering for this project
is proceeding in three phases (Parts A, B, and C). Part A is complete and involved system analysis, preparing base
plans, inventorying resources, and screening conceptual alternatives. This contract is for the second phase (Part B)
only. The purpose of Part B is to assist the Department in the selection of a preferred alternative for reconstruction
within these limits, further development of preliminary engineering plans and formal environmental documentation
to be taken to a Public Hearing. This project’s engineering phase is currently included in the State’s Ten-Year
Transportation Improvement Plan (Bow-Concord 13742).

This amendment to the Agreement is to extend the contract’s previously-amended completion date because the
development of a new regional traffic model has taken much longer than anticipated for reasons that are out of the
consultant’s control. The additional time will permit the consultant to refine concept plans and environmental
documents to be able to reach a public hearing near the end of 2017. Of the original $1,660,885.66 amount for
this contract, there is a balance of approximately $853,500 remaining (100% Turnpike Funds). The previous time
extension amendment, which extended the contract’s original completion date of December 31, 2015 to June 30,
2017, was approved by Governor and Council on November 18, 2015, Item #4A.

This amended Agreement has been approved by the Attorney General as to form and execution. Copies of the
fully-executed amended Agreement are on file at the Secretary of State's Office and the Department of
Administrative Services, and subsequent to Governor and Council approval will be on file at the Department of
Transportation.

It is respectfully requested that authority be given to amend this Agreement for consulting services as outlined
above.

Sincerely,

Low & M

Victoria F. Sheehan
Commissioner

Vi
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THE STATE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION

Depariment of Transportation

VICTORIA F. SHEEHAN WILLIAM CASS, P.E
COMMISSIONER ASSISTANT COMMISSIONER
BOW-CONCORD Bureau of Highway Design
T-A000(018) Room 200  (CMF)
13742 Tel. (603) 271-2165
(PART B) Fax (603) 271-7025

March 14, 2017

Mr. Michael D. Long, P.E.
McFarland-Johnson, Inc.
53 Regional Drive
Concord, NH 03301

Dear Mr. Long:

This letter amends Article 1, Section G (Date of Completion) for the above-noted Agreement.
The original and amended dates are as follows:

Original Completion Date December 31, 2015
Amended to June 30, 2017
By this letter, amended to June 30, 2018

This no-additional-cost change order for the extension is as requested by your letter dated
February 10, 2017.

This amendment becomes effective upon approval by the Governor and Council.

Sincerely,

Vol

Donald A. Lyford, P.E.
Project Manager

3=

Approved: Peter E. Stamnas, P.E.
Director of Project Development

We concur in the above Amendment.

McFARL Mf/ao SON, INC.
o N
Title: U ' Se Y/;’/én)
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AGREEMENT AMENDMENT

BOW-CONCORD, T-A000(018), 13742 (PART B)
McFARLAND-JOHNSON, INC.

IN WITNESS WHEREOF the parties hereto have executed this amended AGREEMENT on
the day and year first above written.

Consultant

WITNESS/TO THE CONSULTANT CON )
S AN W

By: 03(4 . oo fe By:
A dm i shztwa, A5 1 5kd 5” Yp, ¢o0 (Title)
Dated: :5//(: // — Dated: (3/4/1/7

Department of Transportation

WITNESS TO THE STATE OF NEW

SHIRE THE STATE OF NEW HAMPSHIRE

By: 4/4/13),: \/ﬂ ? %
Director of Project Development
fo. DOT COMMISSIONER
Dated: L?//p?j} // 7 Dated: N é@g / 7

Attorney General

This is to certify that the above amended AGREEMENT has been reviewed by this office and is
approved as to form and execution.

: i/, ,vj\(,_//
Dated: ‘-///17/ 11 By: Qfx AL 0////(‘

Assistarit Attorney General

Secretary of State
* This is to certify that the GOVERNOR AND COUNCIL on approved this
amended AGREEMENT.
Dated: Attest:

By:

Secretary of State



CERTIFICATE OF SECRETARY
OF
McFARLAND-JOHNSON, INC.
ATTESTING TO THE ADOPTION OF BOARD RESOLUTION

[, Frank J. Greco, Secretary of McFarland-Johnson, Inc., certify that on March 9, 2016, at a
Meeting of the Board of Directors of McFarland-Johnson, Inc., the Directors, acting unanimously,

adopted the following resolution:

RESOLVED, that the following elected Officers and employees of the Corporation are
authorized to sign contracts in the name of, and on behalf of, the Corporation, in
accordance with corporate policies and rules:

Name Office

Richard J. Brauer
James M. Festa

President/CEO -- Engineering

Sr. Vice President/COO/Chief Engineer/
Binghamton Regional Office Manager

Sr. Vice President/CFO/Secretary/Treasurer
Sr. Vice President/BDO

Vice President

Concord Regional Office Managcr

Frank J. Greco
Chad G. Nixon
Frederick D. Mock
Michaél D. Long

I certify that as a result of the action of the Board of Directors, James M. Festa, Senior Vice
President/COO/Chief Engineer/Binghamton Regional Office Manager of McFarland-Johnson, Inc., is
fully authorized to enter into any contracts, including Bow-Concord T-A000(018), 13742, (Part B), in the
name of and on behalf of the Corporation for the rendering of services by the Corporation.

e —

/ Frank J. G}e{o, Secretary

[CORPORATE SEAL]
SUBSCRIBED AND SWORN TO
this _16th day of _March 2017

Lo }7/1, )/1/1/Chﬁlefl_,
Notary Public

Lima oM ARAN

Posar, 7007
R e s .
Ay coan ; .
L:[LOO/MISC/FIG]002A /' a( { 3



State of New Hampshire
Department of State

CERTIFICATE

I, William M. Gardner, Secretary of State of the State of New Hampshire, do hereby certify that MCFARLAND-JOHNSON,
INC. is a New York Profit Corporation registered to transact business in New Hampshire on February 14, 1969. I further certify
that all fees and documents required by the Secretary of State’s office have been received and is in good standing as far as this

office is concerned.

Business ID: 2302

IN TESTIMONY WHEREOF,

I hereto set my hand and cause to be affixed
the Seal of the State of New Hampshire,
e L2 @ A this 4th day of April A.D. 2017.

(N | NS
\ @«/5/ IZIZEG m
\ SR 0 g2 ;‘{r 2L -~

William M. Gardner
Secretary of State




MCFAJOH-01 VORES

DATE (MM/DD/YYYY)

N
ACORD CERTIFICATE OF LIABILITY INSURANCE 121612016

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS

CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES

RELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
PRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
f SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on

this certificate does not confer rlghts to the certificate holder in lieu of such endorsement(s). . /]
PRODUCER Suract Renee Davidson .
?:Ez&i gtarr;aeftln a division of 10A m"fo, Ext): (607) 338-1242 45213 l mxc’ NoJ: [V4
Suite 201 EMAL . renee.davidson@ioausa.com
Binghamton, NY 13901 INSURER(S) AFFORDING COVERAGE NAIC #
insurer A ;: Sentinel Insurance Company, Ltd 11000
INSURED wsurer 8 : Hartford Underwriters Insurance Company  [30104
McFarland Johnson, Inc.
’ : ual nce Com
49 Court Street INSURER C Harjtford Casualty Insurance Company 29424
PO Box 1980 INSURERD : _
Binghamton, NY 13902-1980 INSURERE :
INSURERF : .
COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

NSK TYPE OF INSURANCE “Dm]ﬁ’%‘ POLICY NUMBER - e R | O VYY) LMITS
A | X | COMMERCIAL GENERAL LIABILITY - EACH OCCURRENCE 1s 1,000,000
| cLams.mane [ X | occur x | lotsBAAQs7O2 01/01/2017 | 01/01/2018 | DAMACETORENTED 1", 300,000
[ MED EXP {Any one person) $ 10,000
- PERSONAL & ADV INJURY | § 1,000,000
| GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE s 2,000,000
|| poLicy & D Loc PRODUCTS - COMP/OP AGG | § 2,000,000
_ OTHER: s
| JTOMOBILE LABILITY Eaetteny e 1,000,000
i ANY AUTO i01UECGF9204 01/01/2017 | 01/01/2018 | BODILY INJURY (Perperson) | $
OWNED - SCHEDULED _
| | AUTOS ONLY BODILY INJURY {Per accident) | $
(L HRED oney | X "0"%"814‘59 e bgonty MACE s
$
c L UMBRELLA L1IAB X OCCUR EACH OCCURRENCE 3 10,000,000
EXCESS LIAB ] CLAIMS-MADE FM XHUWZ3498 01/01/2017 | 01/01/2018 AGGREGATE s 10,000,000
peo | X [retentions 10,000 s
A |WORKERS COMPENSATION X[ B8Ry | (9
AND EMPLOYERS' LIABILITY
Y PROPRICTORPARTNEREXECUTIVE YIN 01WBCPT5691 01/01/2017 | 01/01/2018 | | . sccment . 500,000
OFFICERMEMBER EXCLUDE N |iN/a 500.000
(Mandalory in NH) E.L DISEASE - EA EMPLOYEE] § ’
DLSLATTION OF OPERATIONS below E.L DISEASE - POLICY LIMIT | § 500,000
A |Val Pprs & Records 01SBAAQ4702 01/04/2017 | 01/01/2018 |Blanket Limit 150,000

ESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)
‘oject: Bow-Concord, 13742 Part B
»w Hampshire Department of Transponatlon shall be named as additional insured on the General Liability policy.

ERTIFICATE HOLDER CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WilLL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS. .

AUTHORIZED REPRESENTATIVE

New Hampshire Department of Transportation
Concord. N Auborah K Blndhmd
iIConcord, NH 03302-0483 ’ .
CORD 25 (2016/03) © 1988-2015 ACORD CORPORATION. All rights reserved.
The ACORD name and logo are registered marks of ACORD
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CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)
06/15/2016

CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND,

REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS

EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES

BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED

certificate holder in lieu of such endorsement(s).

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. i SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the

PRODUCER 1-201-262-1200 ‘m&ﬂ
Fenner & Esler Agency, Inc. " PHONE FAX
gency. J (AIC, No):
E-MAIL
PO Box 60 ADORESS:
INSURER(S) AFFORDING COVERAGE NAIC#
Oradell, NJ 07649 INSURERA : Atlantic Specialty Insurance
INSURED INSURER B :
McFarland-Johngon, Inc. INSURER C :
att: Frank J. Greco
49 Court Street, Metrocenter INSURERD :
PO Box 1980 INSURERE :
Binghamton, NY 13502-18980 INSURER F :

COVERAGES CERTIFICATE NUMBER: 47117205

REVISION NUMBER:

THIS 1S TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR ADOLISUBR| POLICY EFF | POLICY EXP
TR TYPE OF INSURANCE INSD | WvD POLICY NUMBER {(MWODYYYY) | (MM/DDIYYYY) LIMiTS
COMMERCIAL GENERAL LIABILITY EACH OCCURRENCE $
DAMAGE TO RENTED -
CLAIMS-MADE OCCUR PREMISES (Ea occurrence) $
MED EXP (Any one person) s
L]
L) PERSONAL & ADV INJURY s
GEN1L AGGREGATE LIMIT APPLIES PER: GéNERAL AGGREGATE $
POLICY _',’E&' Loc PRODUCTS - COMP/OP AGG | §
OTHER: $
AUTOMOBILE UABILITY CE%%E%%E(SNGLE LIMIT s
ANY AUTO BODILY INJURY (Per person) | $
ALL OWNED SCHEDULED :
AUTOS AUTOS LBC)DILY INJURY (Per accident)| $
NON-OWNED PROPERTY DAMAGE Iy
HIRED AUTOS AUTOS {Per accident)
$
UMBRELLA LIAB OCCUR EACH OCCURRENCE $
EXCESS LIAB CLAIMS-MADE AGGREGATE s
DED- [ ] RETENTION S $
WORKERS COMPENSATION PER oTH-
AND EMPLOYERS" LIABILITY YIN STATUTE I ER
ANY PROPRIETORPARTNER/EXECUTIVE E.L. EACH ACCIDENT $
OFFICER/MEMBER EXCLUDED? [:I N/A
{Mandatory in NH) E.L. DISEASE - EA EMPLOYEH §
gges. describe under
-SCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT | §
A |Professional Liability DPL-5548-16 06/15/16 | 06/15/17 {Per Claim 5,000,000
FULL PRIOR ACTS Annual Aggregate 5,000,000
Deductible per clm 50,000
DESCRIPTION OF OPERATIONS /LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be hed if more space is required)

Bow-Concord, T-A000(018), 13742 (Part B), MJ Project No. 178

41.00

CERTIFICATE HOLDER

CANCELLATION

New Hampshire Department of Transportation

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

P. O. Box 483
7 Bazen Drive
Concord, NH 03302-0483

I

Usa

AUTHORIZED REPRESENTATIVE

ACORD 25 (2014/01)
jvalentino
47117205

© 1988-2014 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORD
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THE STATE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION

Bepariment sparintion
VICTORIA F. SHEEHAN WILLIAMOA!?S, P.E.
COMMISSIONER ASSISTANT COMMISSIONER
Bureau of Highway Design

~“ October 19, 2015

Her Excellency, Governor Margaret Wood Hassan
and the Honorable Council

State House
Concord, New Hampshire 03301

REQUESTED ACTION

The Department of Transportation requests placing this item on the Consent Calendar.

Authorize the Department of Transpartation to amend PO #5000389, with McFarland-Johnson, Inc., Concord, NH
and Binghamton, NY, Vendor #164736, to preparc the second phase of the preliminary engineering design for the
scction of Interstate 93 passing through Bow and Concord from I-89 through [-393, by extending the completion
date from December 31, 2015 to June 30, 2017, effective upon Governor and Council approval. The original
Agreement was approved by Governor and Council on November 20, 2013, Item #123. Time extension only, no

new funding.
EXPLANATION

The purpose of this engineering and environmental cansultant services Agreement is to address long-terim safety
and capacity needs along approximately four miles of the Interstate 93 (1-93) corridor from just south of Interstate
89 (1-89) in Bow to the bridge over the Merrimack River north of Interstate 393 (I-393) in the City of Concord. The
project includes Exit | on -89 and Exit 1 on 1-393. The development of the preliminary engineering for this project
is proceeding in three phases (Parts A, B, and C). Part A is complete and involved system analysis, preparing base
plans, inventorying resources, and screening conceptual alternatives, This contract is for the second phase (Part B)
only. The purpose of Part B is to assist the Department in the selection of a preferred altemnative for reconstruction
within these limits, further development of preliminary engineering plans and formal environmental documentation
to be takon to a Public Hearing. This project’s engineering phase is currently included in the State’s Ten-Year

Transportation Improvement Plan (Bow-Concord 13742),

This amendment to the Agreement is to extend the contract’s original completion date to allow the consultant
sufficient time to continue to develop the traffic models, concept plans, and environmental documents to reach a
Public Hearing. The development of a new regional traffic modei has taken much longer than anticipated due to
significant coordination with the Central NH Regional Planning Commission and new modeling software, Of the
original $1,660,885.66 amount for this contract, there is a balance of approximately $1,124,000 remaining (100%

Turnpike Funds).

This amended Agreement has been approved by the Attorney General as to form and execution. Copies of the
fully-executed amended Agreement are on file at the Secretary of State's Office and the Department of
Administrative Services, and subsequent to Governor and Council approval will be on file at the Depariment of

Transportation,
It is respectfully requested that authority be given to amend this Agreement for consulting services as outlined

above.
Slﬁcerely,
\efune F. ,&—Jn._

Victoria F, Shechan

Commissioner
V4
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New Hamaithive

THE STATE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION

Depatintent qf Transporiation

CHRISTOPHER D, CLEMENT, SR, JEFF BRILLHART, P.E,
, ASSISTANT COMMISSIONER

COMMISSIONER
Bureau of Highway Design
: Oclober 2, 2013

Her Excellency, Governar Margaret Wood Hassan
and the Honorable Council

State House

Concord, New Hampshire 03301

EQUESTED ACTION

Authorize the Depariment of Transportation to enter into an Agreement with McFarland-Johnson, Inc., Concord,
NH and Binghamton, NY, Vendor #164736, for a total fee not to exceed $1,660,885.66 to prepare the sccond phase
of the preliminary engineering design for the section of Interstate 93 passing through Bow and Concord from -89
through 1-393, effective upon Governor and Council approval through December 31, 2015. 100% Tumpike Funds,

Funding is available as follows:

04-96-96-961017-7507 FY 2014

Central NH Turnpike

046-500463 Eng Consultants Non-Benefit $1,660,885.66
EXPLANATION

The Depariment requires engineering and environmental consulting scrvices to address long-term safety and
capacity needs along approximately four miles of the Interstate 93 (I-93) corridor from just south of Interstate 89 (l-
89) in Bow to the bridge over the Merrimack River north of Interstate 393 (1-393) in the City of Concord, The
project includes Exit | on I-89 and Exit | on -393, The development of the preliminary engineering for this project
is proceeding in three phases (Parts A, B, and C). Part A is complete and involved system analysis, preparing base
plans, inventorying resources, and screening conceptual alternatives, This contract is for the second phasc (Part B)
only. The purpose of Part B is to assist the Department in the selection of a preferred altcrnative for reconstruction
within these limits, further developinent of preliminary englncering plans and formal environmental documentation
to be taken to a Public Hearing. This project is currently included in the State’s Ten-Year Transporiation

Improvement Plan (Bow-Concord 13742),

The study will continue using a dynamic public pasticipation program that involves public officials and as the
project develops the general public will be involved. The advisory committee utilized during part A, the Planning
Group, will be reconstituted for Part B. The Range of Reasonable Alternatives determined in Part A will be
evaluated and refined in Part B to help determine a preferred alternative, Environmental impacts will be identified
in more detail and quantified to determine required mitigation and documentation. Assuming a successful Public
Hearing, the Depariment reserves the right to either negotiate a scope and fee for Part C (final desiga), or

terminate the contract with McFacland-Johnson, Inc.

The consultant selection process employed by the Department for this qualifications-based contract is in
accordance with RSAs 21-1:22, 21-£:22-c and 2{-1:22-d, all applicable Federal laws and the Departinent’s
“Consultant Selection and Service Agreement Procedures” dated December 1999. The Department’s Consultant
Selection Committee is a standing committee that meets regularly to administer the process and make
determinations. The Comunittee is comprised of the Assistant Director of Project Devclopment (chair), the Chief
Project Manager, the Administrators of the Bureaus of Highway Design, Bridge Design, Environment, and

Matcrials and Research, and the Municipal Highways Engineer.

JOHN O. MORTON BUILDING « 7 HAZEN DRIVE s P.Q. BOX 483 « CONCORD, NEW HAMPSHIRE 03302-0483
TELEPHONE: 603-273-2171 ¢ FAX: 803-271-7025 » TDD ACCESS: RELAY NH 1-800-736-2064 » INTERNET: WWW.NHOOT.COM
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The consultant sclection process for this qualifications-based contract was initiated by a solicitation for consultant
services for “Part B” preliminary cngincering design and associated environmental services for the Bow-Concord
13742 project. The assignment was listed as a “*Project Soliciting for Jnterest” on the Depariment’s website on
January 26, 2012, asking for letters of interest from qualified firms, From the list of firms that submitted letters of
interest, the Commiltee prepared a long and then short list of Consultants on March 6, 2012 for consideration and
approval by the Asslstant Commissioner. Upon receipt of that approval, three shortlisted firms were notified on
April 27, 2012 through a technical "Request For Proposal” (RFP). Committee members individually rated the
firms on June 28, 2012 using a written ballot to score each firm on the basis of comprehension of the assignment,
clarity of the proposal, capacity to perform in a timely manner, quality and experience of the project manager and
the team, previous performancs, and overall suitability for the assignment. (A compilation of the completed
individual rating ballots and the ranking summary form is attached.) The individual rankings werc then totaled to
provide an overall ranking of the three firnms, and the Commitiee’s ranking was submitied to tho Assistant
Commissioner for consideration and approval. Upon receipt of that approval, the short listed firms were notificd of
the results and the highest-ranking firm was asked to submit a fee proposal for negotiations.

The long list of five (5) consullant firms that were considered for this assignment, with the three short-listed firms
shown in bold, is as follows:

Consultaut Firm Office Lacation
The Louls Berger Group Manchester, NH
Jacobs Bedford, NH
McKFarland Johnson, Inc. Concord, NH
URS Corporation Salem, NH
Vanasse Hangen Brustlin, Inc, Bedford, NH

The firm of McFarland-Johnson, Inc, has been recommended for this contract. This firm has an excellent
reputation and has demonstrated their capability to perform the necessary engineering and technical services for
this assignment by having satisfactorily completed the Part A planning-level study for this project. Background
information on this firm is attached.

McFarland-Johuson, Inc. has agreed to fumish the required services for a total fee not to exceed $1,660,385.66.
This is a reasonable fee and is commensurate with the complexity of the project and the scope of engincering and
technical services to be furnished.

This Agreement has been approved by the Attorney General as to form and execution. The Depariment has
verified that the neccssary funds are available. Copies of the fully-executed Agreement are on file at the Secretary
of State's Office and the Department of Administrative Services, and subsequent to Governor and Council
approval will be on file at the Department of Transporiation.

It is respectfully requested that authority be given to enter into an Agreement for consulting services as outlined
above,

Sincerely,

W e 4

Cliristapher D, Clement, Sr.
Commiissioner

V4



