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THE STATE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION

Department of Transportation

VICTORIA F, SHEEHAN WILLIAM CASS, P.E.
COMMISSIONER ASSISTANT COMMISSIONER
Bureau of Bridge Design

April 26, 2016
Her Excellency, Governor Margaret Wood Hassan
and the Honorable Council
State House
Concord, New Hampshire 03301

REQUESTED ACTION

The Department of Transportation requests this item be placed on the Consent Calendar.

Authorize the Department of Transportation to amend PO #4003691, with GM2 Associates, Inc., Concord, NH,
Vendor #163283, for the preliminary design for the replacement of the Red List bridge carrying US Route 4 over
Bunker Creek in the Town of Durham, by extending the completion date from July 31, 2016 to January 31, 2017,
effective upon Governor and Council approval. The original Agreement was approved by Governor and Council
on July 10, 2013, Item #119. Time extension only, no new funding,

EXPLANATION

The purpose of this professional engineering design and environmental consultant services agreement is to prepare
preliminary design, environmental documents, plans to progress through the permitting process, and estimates of
quantities and costs for the replacement of a single span concrete slab bridge, which carries US Route 4 over
Bunker Creek in the Town of Durham. This bridge is on the State’s Red List with a 2015 priority number of 8.
The replacement structure is anticipated to accommodate 2-lanes of traffic (one lane in each direction) with
appropriate shoulders. Any environmental permitting required will be identified and the necessary documentation
required to comply with the National Environmental Policy Act (NEPA) will be provided by the consultant. The
consultant will also assist the Department in the public coordination effort with the town and users of the bridge.
This project is currently included in the State’s Ten-Year Transportation Improvement Plan (Durham 16236).

This amendment to the Agreement is to extend the contract’s original completion date to allow the consultant
additional time to address the alternative for a short term road closure in place of a diversion alternative. In order
to fully evaluate the constructability of a short term closure, the consultant is required to conduct further
evaluation of geotechnical site conditions (soft soils and ledge lines) and prefabricated bridge components
(substructure and superstructure). Of the original $464,496.40 amount for this contract, there is a balance of
approximately $78,800 remaining (100% Federal Funds).

This amended Agreement has been approved by the Attorney General as to form and execution. Copies of the
fully-executed amended Agreement are on file at the Secretary of State's Office and the Department of
Administrative Services, and subsequent to Governor and Council approval will be on file at the Department of
Transportation.

It is respectfully requested that authority be given to amend this Agreement for consulting services as outlined
above.

Sincerely,

lbnv F. )Alwhw

Victoria F. Sheehan
Commissioner
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THE STATE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION

Departuent of Transportation

VICTORIA F. SHEEHAN WILLIAM CASS, P.E.
COMMISSIONER ASSISTANT COMMISSIONER
DURHAM Bureau of Highway Design
X-A001(202) Room 200 (CMF)
16236 Tel. (603) 271-217]
(US Rte. 4 Bridge Replacement over Bunker Creek) Fax (603) 271-7025
(PART A)

April 26,2016

Mr. Darren L. Blood, P.E.
GM2 Associales, Inc.
197 Loudon Rd., Suite 310
Concord, NH 03301

Dear Mr. Blood:

This letter amends Article |, Section G (Date of Completion) for the above-noted Agreement. The original and
amended dates are as follows:

Original Completion Date July 31,2016
By this letter, amended to lanuary 31,2017

This no-additional-cost change order for the extension is as requested by your letter dated April 1, 2016.
This amendment becomces ctfective upon approval by the Governor and Council.

Sincerely,
Keith A. Cota, P.E.
Chief Project Manager

Approved: Christopher M. Waszczuk, P.E.
Deputy Commissioner

We concur in the above Amendment.
GM2 ASSOCIATES, INC.

, . .
By: L 4{ &X&& ’L/( . _é&"-@é«ﬁ’

Title: P wside

T
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AGREEMENT AMENDMENT

DURHAM, X-A001(202), 16236 (Part A)

GM2 ASSOCIATES, INC.

IN WITNESS WHEREOF the parties hereto have executed this amended AGREEMENT on the day and

year first above written.

Consultant

WITNESS TO THE CONSULTANT

By: %a’/tf/vv\» A\ By:
Finarce. Man ag e

(-5 ) £
Dated: NTHF &

Department of Transportation

WITNESS TO THE STATE OF NEW HAMPSHIRE

Dated: \§//O? ?,///7

Attorney General

This is to certify that the above amended AGREEMENT has

form and execution,

Dated: ‘-é"/ i //[J! By:

Secretary of State

This is to certify that the GOVERNOR AND COUNCIL on
AGREEMENT.

Dated: Attest:

By:

CONSULTANT
JQru Yol — (Title)

;,m’ I
Dated: __<k/ £SO / !(/’0

THE STATE OF NEW HAMPSHIRE

yAGRE

7 DOT COMMISSIONER

Dated: \ {47 Jj’ // é

eviewed by this officg and is approved as to

Assistant Attorrfey General

Secretary of State

approved this amended
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ASSOCIATES

CORPORATE RESOLUTION

I, Manish K.. Gupta, do hereby certify that I am the Secretary of the GM2 Associates, Inc.
having its corporate location at 115 Glastonbury Blvd, Glastonbury, CT 06033 organized and
existing under the laws of the State of Connecticut, that I am keeper of the corporate records
and seal. That the following is true and correct copy of resolutions duly adopted and ratified
by the Board of Directors of the Corporation on January 12, 2016 in accordance with the
constituent charter of the GM2 Associates, Inc.; and the same has not in any way been
modified, repealed or rescinded, but is in full force and effect.

RESOLVED, that Madan M. Gupta of GM2 Associates, Inc. be and hereby is authorized to
execute on behalf of the GM2 Associates, Inc.

BE IT FURTHER KNOWN that Madan M. Gupta was elected President and his term of
office began on 3-10-1998 and will continue until resolved otherwise. As the President,
Madan M. Gupta serves as the Chief Executive Officer for GM2 Associates, Inc. and is duly
authorized to enter into agreement and sign contract for NHDOT Project ‘Replacement of the
Redlisted Bridge No. 145/116 on behalf of the GM2 Associates, Inc.

Dated at Glastonbury, Connecticut this 25™ day of April, 2016

P A A

Manish K. Gupta

Secretary
90 BRAINARD RD + SUITE 202 » HARTFORD CT 06114 P. 860.263.8484 « F. 860.263.8572
115 GLASTONBURY BLVD + GLASTONBURY CT 06033 P. 860.858.1416 « F. 860.657.2926

187 LOUDON RD « SUITE 310 « CONCORD NH 03301 | P. 603.856.7854 « F. 503.856.7855



State of Nefo Hampshire
Bepartment of State

CERTIFICATE

I, William M. Gardner, Secretary of State of the State of New Hampshire, do hereby
certify that GM2 ASSOCIATES, INC. a(n) Connecticut corporation, is authorized to
transact business in New Hampshire and qualified on May 4, 2000. I further certify that

all fees and annual reports required by the Secretary of State's office have been received.

In TESTIMONY WHEREOQF, I hereto
set my hand and cause to be affixed
the Seal of the State of New Hampshire,
this 2" day of May, A.D. 2016

Ty oidn—

William M. Gardner
Secretary of State




ACCORIY
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CERTIFICATE OF LIABILITY INSURANCE

GM2ASS0-01

BMICHAUD

(

DATE (MM/DD/YYYY)
1/4/2016

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED

REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT:

If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. 1If SUBROGATION IS WAIVED, subject to
the terms and canditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the

. cerfificate holder in lieu of such endorsement(s).
PRODUCER | SONEECT Suellyn Hurley :
Camilleri & Clarke Associates PHONE TFAX T e ey
an Affliliate of Smith Brothers (EA{AC Ne. £x1); (860) 652-3235 (A7C, o) (860) 652-3236
68 National Drive, Suite 2 s GeneralMallbox@SmlthBrothersUSA com
Glastonbury, CT 06033
INSURER(S] AFFORDING COVERAGE NAIC #
insurer A : Hartford Underwriters Ins. Co. 30104
INSURED )‘_LNSURERB .Sentinel Insurance Company 11000
GM?2 Associates, Inc. i msuRERc;Hartford Casualty Ins. Co, 529424
115 Glastonbury Blvd. | msurer o : Hartford Ins Group - DBC
Glastonbury, CT 06033 ,!A!E!§.URER g.Travelers Casualty and Surety
| INSURER F
COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR GTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN [5 SUBJECT TO ALL THE TERMS,

EXCLUSIONS AND CONDITIONS QF SUCH POLICIES. LIMITS SHOWN WMAY HAVE BEEN REDUCED BY FAID CLAIMS.

iNSRT {ADDLISUBR! ! : XP T
LTk TYPE OF INSURANCE NsD wvp POLICY NUMBER '&ﬂ%ﬁﬁ%@; Lﬁ%%‘n?v’?) TS
A OMMERCIAL GENERAL LIABILITY P : : | EACH DCCURRENCE e 1,600,000
cuamsmaoe L Xfoccuor  f X 1 X ?02UUNHX5582 0110172016 | 01/01/2017 | gggﬁggg?;igjﬁzw s 300,000
_ Contractual = P : | MED EXP (ny unepersen) | € 10,000
;Valuable Papers _ | PERSONAL & ADVUUURY | 8 1,000,000
{_GENL AGGREGATE LIMIT APPLIES PER: | GENERAL ASGREGATE 5 2,000,000
§~ pOLICY | iLoc is /2,000,000
’ | orer 1 3 400, 000
| AUTOMOBILE LIABILITY ; _ - : %:"“;EL%EE,)S'NGL: LRI g 1,000,000
B X fANYAuTo ! X 0B2UUN HX5582 1 01/01/2016 | 01/01/2017 g BODILY INJURY (Perperson) | §
! gﬁb'}gg"'“ED }’ESHggU'—ED ' { BODILY INJURY (Per accident)| §
: NON-OWNED | ; , TBROPERTY DANAGE e
AUTOS i : : (Per accident) i
| :
| UMBRELLA LIAB : | EACHOCCURRENCE H 5,000,000
C ' EXCESS UAB CLAIMS- NAOE i EOZXHUHX4273 01/01/2016 01/01/2017 AGGREGATE 5 5,000,000
' lpeo ! | X | ReTENTION S 10,000; : ! : s
i WORKERS COMPENSATION B : i iy i FER i iOThH-
| AND EMPLOYERS' LIABILITY viri | X iSTATuTE | _IER
D |ANY PROPRIETORIPARTNERIEXECUTVE 30711, ,, | X [U2WEEGB58Y 01/01/2016 | 01/01/2017 | g1 gACH ACCIDENT 5 1,000,000
| OFFICERMEMBER EXCLUDED? f N iNtA;
i (Mandatory in NHJ i ; ' ELL DISEASE - EA EMPLOYEE. § 1,000,000
{if yes, describe under { 1,000,000
DESCRIPTION OF GPERATIONS below i ! EL. DISEASE - POLICY LIMIT | § ,000,
E frofessmnal Liab, § ; X 106428813 D1/01/2016 { 01/01/2017 ;%Each Claim 3,000,000
E | Ded: $40,000 X 106428813 01/01/2016 ; 01/01/2017 5,000,000
; i j
H l

i

NOT FOR A SPECIFIC PROJECT.

CANCELLATION SHALL BE GIVEN.

DESCRIPTION OF OPERATIONS [ LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached f.more space is required)
FOR PROFESSIONAL LIABILITY COVERAGE, THE AGGREGATE LIMIT IS THE TOTAL INSURANCE AVAILABLE FOR CLAIMS PRESENTED WITHIN THE

POLICY PERIOD FOR ALL OPERATIONS OF THE (NSURED. THIS LIMIT WILL BE REDUCED BY PAYMENTS OF CLAIMS AND EXPENSES. THIS INSURANCE IS

RE: DURHAM 16236x-A001 (202) PART A. THE STATE OF NH DOT, SHALL BE NAMED AS ADDITIONAL INSURED WITH RESPECT TO GENERAL LIABILITY
PER POLICY FORMS. COVERAGE IS PRIMARY AND NON- CONTRUBUTORY PER POLICY FORMS. WAIVER OF SUBROGATION APPLIES IN FAVOR OF
ADDITIONAL INSUREDS PER POLICY FORMS, 30 DAYS NOTICE OF CANCELLATION EXCEPT FOR NON-PAYMENT OF PREMIUM, ONLY 10 DAYS NOTICE OF

CERTIFICATE HOLDER

CANCELLATION

The State of NH )
Department of Transportation
Attn: Mark Richardson

7 Hazen Drive .
Concord, NH 03302

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN

ACCORDANCE WITH THE POLICY PROVISIONS,

AUTHORIZED REPRESENTATIVE

f/’ %\}JA‘J-’ 5. Y J':

ACORD 25 (2014/01)

© 1988-2014 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORD
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- ‘Funding is contingent upon the availability and continued appropriation of funds in FY 2014; as follows:—

~ ~

Mo Hassnibire

THE STATE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION

Deparimens af Transportation

CHRISTOPHER D, CLEMENT, SR. . JEFF BRILLHART, P.E.
COMMISSIONER ASSISTANT COMMISSIONER
Bureau of Bridge Design

May 10, 2013

Her Excellency, Governor Margaret Wood Hassan
and the Honorable Councit '

State House

Concord, New Hampshire 03301

REQUESTED ACTION

Authorize the Department of Transportation to enter into an Agreement with GM2 Associates, Inc., Concord, NH,
Vendor #163283, for a total amount not to exceed of $464,496.40, for the preliminary design for the replacement
of the Red List bridge carrying US Route 4 over Bunker Creek in the Town of Durham, effective upon Governor and
Council approval, through July 31, 2016. 100% Federal Funds.

04-96-96-9635 15-3054-‘. FY 2014
Consolidated Federal Aid
046-500463 Eng Consultants Non-Benefit - $464,496.40
EXPLANATION -

The Department requires professional engineering design and environmental consultant services to prepare
preliminary design, environmental documents, plans to progtess through the permitting process, and estimates of
quantities and costs for the replacement of a single span concrete slabs and stone abutment foundations carrying US
Route 4 over Bunker Creek in the Town of Durham. This bridge is on the State’s Red List with a 2012 priority
number of 30. The replacement structure is anticipated to accommodate 2-lanes of traffic (one lane in each
direction) with appropriate shoulders. Any environmental permitting required will be identified and the necessary
documentation required to comply with the National Environmental Policy Act (NEPA) will be provided by the
consultant. The consultant will also assist the Department in the public coordination effort with the town and users
of the bridge. This project is currently included in the State’s Ten-Year Transportation Improvement Plan

(Durham 16236).

The consultant selection process employed by the Department for this qualifications-based contract is in
accordance with RSAs 21-1:22, 21-1:22-c and 21-1:22-d, all applicable Federal laws and the Department’s
“Consultant Selection and Service Agreement Procedures” dated December 1999. The Department’s Consultant
Selection Committee is a standing committee that meets regularly to administer the process and make
determinations. The Committee is comprised of the Assistant Director of Project Development (chair), the Chief
Project Manager, the Administrators of the Bureaus of Highway Design, Bridge Design, Environment, and
Materials and Research, and the Municipal Highways Engineer.

The consultant selection process for this qualifications-based contract was initiated by a solicitation for consultant
services for preliminary engineering design and associated environmental services for the Durham 16236 bridge
replacement project. The assignment was listed as a “Project Soliciting for Interest” on the Department’s website
on June 15, 2012, asking for letters of interest from qualified firms. From the list of firms that submitted letters of
interest, the Committee prepared a long and then short list of Consultants on July19, 2012 for consideration and
approval by the Assistant Commissioner. Upon receipt of that approval, three shortlisted firms were notified on
July 25, 2012 through a technical "Request For Proposal" (RFP). Committee members individually rated the firms
on October 11, 2012 using a written ballot to score each firm on the basis of comprehension of the assignment,
clarity of the proposal, capacity to perform in a timely manner, quality and experience of the project manager and

Vi
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the team, previous performance, and overall suitability for the assighment. (A compilation of the completed
individual rating ballots and the ranking summary form is attached.) The individual rankings were then totaled to
provide an overall ranking of the three firms, and the Committee’s ranking was submitted to the Assistant
Commissioner for consideration and approval. Upon receipt of that approval, the short listed firms were notified of
the results and the highest-ranking firm was asked to submit a fee proposal for negotiations.

The long list of thirteen (13) consultant firms-that were considered for this assignment, with the three short-listed
firms shown in bold, is as follows:

Consultant Firm ' Office Location
CLD Consulting Engineers, Inc. ‘ Manchester, NH
CMA Engineers, Inc. Portsmouth, NH
Dubois & King, Inc. _ Bedford, NH
GM2 Associates, Inc. Concord, NH
Greenman-Pedersen, Inc. Portsmouth, NH
Green International Affiliates Westford, MA
Hoyle, Tanner, & Associates, Inc. Manchester, NH
Jacobs Engineering Group, Inc. Manchester, NH
Kleinfelder Manchester, NH
i Maguire Group’ Inc._' B e e e I st "'Pdﬂsmoﬁth; NH T =
Provan & Lorber Contoocook, NH
Quantum Construction Consultants, Inc. Concord, NH
Simpson, Gumpertz, & Heger, Inc, Waltham, MA

The finn of GM2 Associates, Inc, has been recommended for this contract. This firm has a excellent reputation
and has demonstrated their capability to perform the necessary engineering and technical services for this
assignment. Background information on this firm is attached.

GM2 Associates, Inc, has agreed to furnish the required services for a total amount not to exceed of $464,496.40.
This is a reasonable fee and is comunensurate wnth the complexlty of the project and the scope of engineering and
technical services to be furnished.

This project funding is 80% Federal funds with 20% State match, Turnpike toll credit is being utilized for New
Hampshire’s match requirement, effectively using 100% federal funds.

This Agreement has been approved by the Attorney General as to form and execution. The Department has
verified that the necessary funds are available. Copies of the fully-executed Agreement are on file at the Secretary
of State's Office and the Department of Administrative Services, and subsequent to Governor and Council
approval will be on file at the Department of Transportation.

It is respectfully requested that authorlty be given to enter into an Agreement for consulting services as outlined
above,

Sincerely,

o,

Christopher D. Clement, Sr.
Commissioner




