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THE STATE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION

Department of Transporsation

VICTORIA F. SHEEHAN WILLIAM CASS, P.E.
COMMISSIONER ASSISTANT COMMISSIONER
Bureau of Highway Design
December 17, 2015

Her Excellency, Governor Margaret Wood Hassan
and the Honorable Council

State House

Concord, New Hampshire 03301

REQUESTED ACTION

Authorize the Department of Transportation to amend PO #5000389, with McFarland-Johnson, Inc.,
Concord, NH and Binghamton, NY, Vendor #164736, to prepare the second phase of the preliminary
engineering design for the US 3 and NH 25 corridor in Meredith, by retroactively extending the
completion date from September 25, 2015 to September 1, 2016, effective upon Governor and Council
approval. The original Agreement was approved by Governor and Council on July 10, 2013, Item #115.
Time extension only, no new funding.

EXPLANATION

This item is retroactive because work on the contract was stopped for a 6-month period due to a
turnover of Selectmen in the Town of Meredith, and during this period of inactivity the consultant lost
track of the current completion date.

The purpose of this planning, engineering, and environmental consulting services agreement is to address
transportation system needs along approximately one and one-half miles of US 3 and NH 25, extending
from the US 3/NH 104 intersection in the Town of Meredith northerly to the intersection of US 3 and NH
25, then easterly along NH 25 to the vicinity of Pleasant Street. The development of the preliminary
engineering for this project is expected to be performed in three phases (Parts A, B, and C). This contract
is for the second phase (Part B) only. The purpose of Part B for this project is to assist the Department in
the selection of a preferred alternative for reconstruction in these limits, further development of preliminary
engineering plans and formal environmental documentation to be taken to a Public Hearing. This project
is currently included in the State’s Ten-Year Transportation Improvement Plan (Meredith 10430).

This time extension amendment is necessary because in January 2015 the Town of Meredith rejected the
Preferred Alternative developed by the Project Advisory Committee. After the Selectboard rejected the
alternative there was a turn over of 4 of the 5 selectmen at the March 2015 Town elections. As such the
Department had the Consultant stop work on any engineering efforts for the project until the Town was
in a position to begin talking about other potential alternatives. When the Town did recommend other
potential alternatives to the Department that they might support there was a recognition that we needed
more time to complete the development and approval of these potential alternatives. The approximate
11 month extension will allow the development of the alternatives, completion of environmental
documentation and building of public consensus in order to proceed. Of the original $408,923.76
amount for this contract, there is a balance of approximately $223,000 remaining (100% Federal Funds).
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This amended Agreement has been approved by the Attorney General as to form and execution. Copies
of the fully-executed amended Agreement are on file at the Secretary of State's Office and the
Department of Administrative Services, and subsequent to Governor and Council approval will be on
file at the Department of Transportation.

It is respectfully requested that authority be given to amend this Agreement for consulting services as
outlined above.

Sincerely,

lm f. ){“\«JM

Victoria F. Sheehan
Commissioner
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Department of Transpertation

 THE STATE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION

VICTORIA F. SHEFHAN WILLIAM CASS, P.E
COMMISSIONER ASSISTANT COMMISSIONER
MEREDITH Bureau of Highway Design
STP-F-X-0241(014) Room 200 (CMF)
10430 Tel. (603) 271-2165
(PART B) Fax (603) 271-7025

(Agreement Dated May 30, 2013, PO# 4003683)
November 23, 2015

Mr. Michael D. Long, P.E.
McFarland-Johnson, Inc.
53 Regional Drive
Concord, NH 03301

Dear Mr. Long:

This letter amends Article I, Section G (Date of Completion) for the above-noted Agreement.
The original and amended dates are as follows:

Original Completion Date September 25, 2015
By this letter, amended to September 1, 2016

This no-additional-cost change order for the retroactive time extension is as requested by your
letter dated November 10, 2015.

This amendment becomes effective upon approval by the Governor and Council.

Sincerely,

Sl

Donald A. Lyford, P.E.
Project Manager

Approved: Christopher M. Waszczuk, P.E.
Director of Project Development

We concur in the above Amendment.

McFARLANT - JOQHNSON, INC.
By: ‘(/

Jame¢ M. :jta
Title: __SeniorWiceLresident/COO

s:\highway-design\(towns}imeredith\10430Metters\m-j 11-23-15 tel.doc
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AGREEMENT AMENDMENT

MEREDITH, STP-F-X-0241(014), 10430 (Part B)
McFARLAND-JOHNSON, INC.

IN WITNESS WHEREOF the parties hereto have executed this amended AGREEMENT on
the day and year first above written.

Consultant
WITNESS J0 THE CONSULTANT %
By: (_/ m. /)/M-AT’“/L‘"’ By: ‘:.-/ v
| Administrative Assistant Senior é\ig)’resident/COO (Title)
Dated: _ 11/23/15 Dated: _11/23/15

Department of Transportation

WITNESS TO THE STATE OF NEW.HAMPSHIRE THE STATE OF NEW HAMPSHIRE

7 7

(

ﬂp DOT COMMISSIONER

Dated: 2, / '£ / /’5' Dated: / 2 / J//_l?’

Attorney General

This is to certify that the above amended AGREEMENT has been reviewed by this office and is

approved as to form and execution.
Dated: i /6 /l é: By: ﬁ/} ﬂ/ M/

' V Alsistarf Attorney General

Secretary of State
This is to certify that the GOVERNOR AND COUNCIL on approved this
amended AGREEMENT.

Dated: Attest:

By:

Secretary of State



CERTIFICATE OF SECRETARY
OF
McFARLAND-JOHNSON, INC.
ATTESTING TO THE ADOPTION OF BOARD RESOLUTION

I, Frank J. Greco, Secretary of McFarland-Johnson, Inc., certify that on March 11, 2015, at a
Meeting of the Board of Directors of McFarland-Johnson, Inc., the Directors, acting unanimously,

adopted the following resolution:

RESOLVED, that the following elected Officers and employees of the Corporation are
authorized to sign contracts in the name of, and on behalf of, the Corporation, in
accordance with corporate policies and rules:

Name Office

Richard J. Brauer
James M. Festa

President/CEO - Engineering

Sr. Vice President/COO/Chief Engineer/
Binghamton Regional Office Manager

Sr. Vice President/CFO/Secretary/Treasurer
Sr. Vice President/BDO

Vice President

Concord Regicnal Office Manager

Frank J. Greco
Chad G. Nixon
Frederick D. Mock
Michael D. Long

[ certify that as a result of the action of the Board of Directors, James M. Festa, Senior Vice
President/COO/Chief Engineer/Binghamton Regional Office Manager of McFarland-Johnson, Inc., is
fully authorized to enter into any contracts, including Meredith STP-F-X-0241(014), 10430 (Part B), in

the name of and on behalf of the Corporation for the rendering of services by the Corporation.

v 9@/

F,rﬁnkJ Gng
[CORPORATE SEAL]

SUBSCR ED AND SWORN TO
this 2 day of _ November 2015

me

NotaJy Publlc N

Notzr ”L Sl ST e York
O Coun

fy com: :
L{LOO/MISC/FIG]002A



State of Nefn ?Elétmpzhirz
Hepartment of State

CERTIFICATE

I, William M. Gardner, Secretary of State of the State of New Hampshire, do hereby
certify that MCFARLAND-JOHNSON, INC. a(n) New York corporation, is authorized to
transact business in New Hampshire and qualified on February 14, 1969. I further certify

that all fees and annual reports required by the Secretary of State's office have been

received.

In TESTIMONY WHEREOF, I hereto
set my hand and cause to be affixed
the Seal of the State of New Hampshire,
this 1** day of April, A.D. 2015

ey Bkl

William M. Gardner
Secretary of State
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aAcord 'OF LIAB
‘ CERTIFICATE OF LIABILITY INSURANCE 12/21/2015

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(les) must be endorsed. If SUBROGATION IS WAIVED, subject to
the terms and conditions of the pollcy, certsin policles may require an endorsement. A statement on this certificate does not confer rights to the
cartificate holder In lleu of such andorsement(s).

PRODUCER CONTACT panee Davidson
Robert J. Eanafin, A Division of IOA Northeast Inc m‘““ (607) 754-3500 [ TAE oy (69717549797
204 Washington Ave. | AdbNEss; Tenee . davidson@icausa, com

INSURER(S) AFFORDING COVERAGE NAIC #
Endicott NY 13760 INSURERA :Sentinel Insurance Company 11000
INSURED INSURER 8 :Baxrtford Underwriters Insuranc 30104
McFarland Johnson, Inc. . INSURER C :Hartford Casualty Insurance Co 29424
49 Court Street INSURER D :Hartford 100
PO Box 1980 INSURERE ;
B:Lnghunton NY 13902~-1980 INSURERF ;
COVERAGES CERTIFICATE NUMBER:16-17 Mastex REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN 1S SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR TYPE OF INSURANCE NaD|WvD| POLICY NUMBER ﬁﬁﬁmﬁiﬁimﬂpm R LIMTS
X | COMMERCIAL GENERAL LIARIITY EACH OCCURRENCE 3 1,000,000
Al | | ciamsmaoe [x]occun R R el |3 300,000
b 4 018BAAQ4702 1/1/2016 | 1/1/2017 | MED EXP (Any orm person) | 8 10,000
PERSONAL&ADVINJURY |8 1,000,000
GENL AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $ 2,000,000
PoLICY [Z] & D Loc PRODUCTS - COMP/OP AGG | § 2,000,000
OTHER: Employes Banefits 3 1,000,000
| AUTOMOBILE LIABILITY - cmﬁu:;amn s 1,000,000
B X | ANY AUTO BODILY INJURY (Per person) | §
ALL OYMED SGHERULED x 01UECGF9204 1/1/2016 | 1/1/2017 | BODILY INJURY (Per accidert) | $
NOI p
X | HiReD AUTOS AUTNQ-%V\NED PROPERTY DAMAGE s
3
X | UMBRELLALIAB | X | ocour EACH OCCURRENCE s 10,000,000
c EXCESS LIAB CLAIMS-MADE AGGREGATE . s 10,000,000
DED I X I RETENTION § 10,000 01XBUWZ3498 ! 1/1/2016 1/1/2017 ]
WORKERS COMPENSATION X [TP R I LOTFI-
AND EMPLOYERS® LIABILITY YIN
ANY PROPRIETOR/PARTNER/EXECUTIVE . E.L. EACH ACCIDENT $ 500,000
OFFICER/MEMBER EXCLUDED? N/A
D |{Mandatory In NK) 01WBCPTS691 1/1/2016 | 1/1/2017 | EL DISEASE - EA EMPLOYEH $ 500,000
if yas, describe under
DESGRIPTION OF OPERATIONS beiow E.L DISEASE - POLICY LIMIT l ] 500,000
A | VALUABLE PAPERS & RECORDS 018BANQLT7D2 ~ | 1/1/2016 | 1/1/2017 | BLANKET UIMIT $150,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Scheduls, may be attsched if more space Is required)
Project: Meredith STP-F-X-0241(014), 10430, Part B.
State of New Hampshire, NHDOT shall be named as Additional Insured.

_CERTIFICATE HOLDER CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POUCIES BE CANCELLED BEFORE
THE EXPIRATION OATE THEREOF, NOTICE WiLL BE DEUVERED IN

New pshire Department of ACCORDANCE WITH THE POLICY PROVISIONS,

Transportation
P.0. Box 483
Concord, NH 03302-0483 AUTHORIZED REPRESENTATIVE

D Blanchard/LORI MM..K MM

© 1988-2014 ACORD CORPORATION. All rights reserved.
ACORD 25 (2014/01) The ACORD name and logo are registered marks of ACORD
INS025 (201401)




ACORD, CERTIFICATE OF LVIABILITY INSURANCE

DATE (MM/DD/YY)
06/10/2015

PRODUCER
Fenner & Esler Agency,

Inc.

1-201-262-1200

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION
ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE
HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR

PO Box 60 ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.
Oradell, NJ 07649 INSURERS AFFORDING COVERAGE
INSURED . s .
McFarland-Johnson, Inc. INSURER A;Atlantic Specialty Insurance
att: Frank J. Greco INSURER B:
49 Court Street, Metrocenter INSURER C:
PO Box 1980
Binghamton, NY 13902-1980 INSURER D
| INSURER E:
COVERAGES

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING
ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR
MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH
POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

IN3R TYPE OF INSURANCE POLICY NUMBER FOATE e || DATE e LIMITS
GENERAL LIABILITY EACH OCCURRENCE 5
COMMERCIAL GENERAL LIABILITY FIRE DAMAGE (Any one fire) | §
l CLAIMS MADE OCCUR MED EXP (Any one person) S
PERSONAL & ADV INJURY | s
GENERAL AGGREGATE $
GEN'L AGGREGATE LIMIT APPLIES PER: PRODLCTS - COMP/OP AGG | §
POLICY iR Loc
| AUTOMOBILE LIABILITY COMBINED SINGLELIMIT | ¢
ANY AUTO (Ea accident)
ALL OWNED AUTOS BODILY INJURY .
SCHEDULED AUTOS (Per person)
HIRED AUTOS BODILY INJURY s
NON-OWNED AUTOS (Per accident)
L] PROPERTY DAMAGE s
(Per accident)
GARAGE LIABILITY AUTO ONLY - EA ACCIDENT | &
ANY AUTO OTHER THAN EAACC | §
AUTO ONLY: AGG | §
EXCESS UABILITY EACH OCCURRENCE s
OCCUR D CLAIMS MADE AGGREGATE $
S .
DEDUCTIBLE $
RETENTION $
WORKERS COMPENSATION AND AEe TS | [
EMPLOYERS' LIABILITY |
E.L. EACH ACCIDENT 3
E.L. DISEASE - EA EMPLOYEH §
E.L. DISEASE - POLICY LIMIT | §
OTHER ]
A |Professional Liability [DPL-4423-15 06/15/15 06/15/16 [Per Claim $ 5,000,000
FULL PRIOR ACTS ) Annual Aggregate $ 5,000,000
Deductible per clm §$ 50,000

Bow-Concord,
Deductible:

13742A,
50,000

STP-FP-X-0241(014)

DESCRIPTION OF OPERATIONS/LOCATIONSVEHICLES/EXCLUSIONS ADDED BY ENDORSEMENT/SPECIAL PROVISIONS

Portsmouth 13455, STP-X-5379(025), US Route 1 Bypass, MJ Project No. 17402.00
Meredith 10430,

CERTIFICATE HOLDER |

, ADDITIONAL INSURED; INSURER LETTER:

CANCELLATION

P. O, Box 483
7 Razen Drive

Concord,

NH 03302-0483

New Rampshire Department of Transportation

Usa

REPRESENTATIVES.

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION
DATE THEREOF, THE ISSUING INSURER WILL ENDEAVOR TO MAIL _30__ DAYS WRITTEN
NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TO DO SO SHALL
IMPOSE NO OBLIGATION OR LIABILITY OF ANY KIND UPON THE INSURER, ITS AGENTS OR

AUTHORIZED REPRESENTATIVE

!
ACORD 25-8 (7/97) jvalentino

44195723

© ACORD CORPORATION 1988
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THE STATE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION

Department of Transportation
CHRISTOPHER D. CLEMENT, SR. JEFF BRILLHART, P.E.
COMMISSIONER ASSISTANT COMMISSIONER

Bureau of Highway Design
June 4, 2013

Her Excellency, Governor Margaret Wood Hassan
and the Honorable Council

State House

Concord, New Hampshire 03301

REQUESTED ACTION

Authorize the Department of Transportation to enter into an Agreement with McFarland-Johnson, Inc., Concord,
NH and Binghamton, NY, Vendor #164736, for a total fee not to exceed $408,923.76, to prepare the second phase
of the preliminary engineering design for the US 3 and NH 25 corridor in Meredith, effective upon Governor and
Council approval, through September 25,2015. 100% Federal Funds.

. . Funding.is.contingent.upon the availability. and continued appropriation of funds in FY 2014, as follows:

04-96-96-963515-3054 FY 2014
Consolidated Federal Aid
046-500463 Eng Consultants Non-Benefit $408,923.76

The Department requires planning, engineering, and environmental consulting services to address transportation
system needs along approxiiately one and one-half miles of US 3 and NH 25, extending from the US 3/NH 104
intersection in the Town of Meredith northerly to the intersection of US 3 and NH 25, then easterly along NH 25 to
the vicinity of Pleasant Street. The development of the preliminary engineering for this project is expected to be
performed in three phases (Parts A, B, and C). This contract is for the second phase (Part B) only. The purpose of
Part B for this project is to assist the Department in the selection of a preferred alternative for reconstruction in these
limits, further development of preliminary engineering plans and formal environmental documentation to be taken to
a Public Hearing. This project is currently included in the State’s Ten-Year Transportation Improvement Plan

(Meredith 10430).

On February 22, 2006, the Governor and Council authorized the Part A Agreement (Item #66 copy attached) to
prepare base plans, inventory resources, and develop conceptual alternatives which will be carried forward for
further development and analysis under Parts B and C.. The Department reserved the right to either negotiate a
scope and fee for the Part B final design services or terminate the contract. Since the firm of McFarland-Johnson,
Inc. satisfactorily completed the planning study (Part A) for this project, the Department proposes to continue with
this firm to perform the preliminary design (Part B) effort. Assuming a successful Public Hearing, the Department
reserves the right to either negotiate a scope and fee for Part C (final design), or terminate the contract with

McFarland-Johnson, Inc.

The entire planning and design process will incorporate context sensitive solutions and techniques, and will include a
comprehensive public participation process that will include meetings with officials and citizens of Meredith, the
Project Advisory Task Force, the Lakes Region Planning Commyjssion, as well as officials and citizens of
neighboring towns. As the project develops, the general public will also be involved.

The Range of Reasonable Alternatives determined in Part A will be evaluated in Part B to help determine a
preferred alternative. However, it is anticipated that the current project funding will not be sufficient to complete
all of the improvement components proposed by any of the reasonable alternatives. A two phase process will be

JOHN O. MORTON BUILDING « 7 HAZEN DRIVE ¢ P.O. BOX 483 « CONCORD, NEW HAMPSHIRE 03302-0483
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undertaken in Part B to: 1) establish the preferred alternative for the Village Core, and 2) carry forward a portion
of the preferred alternative, focused around the main US 3/NH 25 intersection, into the formal environmental
documentation and public hearing process. The first phase will establish the preferred alternative for the Village
Core and will clearly define the priorities for its implementation. The second phase will begin with the highest
priority elements and carry them into a formal environmental evaluation process.

McFarland-Johnson, Inc. has agreed to furnish the required services for a total fee not to exceed $408,923.76.
This is a reasonable fee and is commensurate with the complexity of the project and the scope of engineering and
technical services to be furnished.

This project funding is 80% Federal funds with 20% State match. Turnpike toll credit is being utilized for New
Hampshire’s match requirement, effectively using 100% Federal funds.

This Agreement has been approved by the Attorney General as to form and execution. The Department has
verified that the necessary funds are available. Copies of the fully-executed Agreement are on file at the Secretary
of State's Office and the Department of Administrative Services, and subsequent to Governor and Council
approval will be on file at the Department of Transportation.

It is respectfully requested that authority be given to enter into an Agreement for consulting services as outlined
above.

Sincerely,

1 oA

Commissioner

V3




