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Victoria F. Sheehan

Commissioner

THE STA TE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION

William Cass, P.E.

Assistant Commissioner

Bureau of Bridge Design
October 21, 2019

His Excellency, Governor Christopher T. Sununu
and the Honorable Council

State House

Concord, New Hampshire 03301

REQUESTED ACTION

The Department of Transportation requests placing this item on the Consent Calendar.

Authorize the Department of Transportation to amend Contract #5000576 with Vanasse Hangen
Brustlin, inc., Vendor #174584, to study and prepare preliminary engineering plans for the rehabilitation
or replacement of the General Sullivan Bridge carrying pedestrian and recreational traffic over Little
Bay between the City of Dover and the Town of Newington, by extending the completion date from
December 31, 2019 to May 31, 2020, effective upon Governor and Council approval. The original
Agreement was approved by Governor and Council on August 26, 2015, Item #30. Time extension
only, no new funding.

EXPLANATION

On August 26, 2015, the Governor and Council authorized the subject engineering and environmental
services Agreement (Item #30; copy of Resolution attached) in the amount of $291,531.41 to study and
prepare preliminary engineering plans for the rehabilitation or replacement of the General Sullivan
Bridge (Br. No. 200/023) carrying pedestrian and recreational traffic over Little Bay between the City of
Dover and the Town of Newington. This 1930's 9-span structure (6 steel deck truss approach spans and
a 3-span steel through-truss deck arch) has a total length of 1,585 feet. It has been on the Red List since
1990 and is currently closed to all traffic due to its deteriorated condition. This project is currently
included in the State's Ten-Year Transportation Improvement Plan (Newington-Dover, II238S).

On June 6, 2018, the Governor and Council authorized a fee increase and time extension amendment to
the Agreement (Item #53; copy of Resolution attached) in the amount of $754,310.22 (from $291,531.41
to $1,045,841.63) for the expanded scope of work for the Type, Size and Location (TS&L) evaluation
and environmental coordination for the General Sullivan Bridge. The completion date was amended
from December 31, 2018 to June 30, 2019.

There were two earlier and one subsequent time extension amendments. The first time extension
amendment extended the original completion date of December 31, 2016 to December 31,2017, and
was approved by Governor and Council on December 21, 2016 (Item #5H; copy of Resolution
attached). The second time extension amendment extended the completion date to December 31, 2018,
and was approved by Governor and Council on October 25, 2017 (Item #5A; copy of Resolution
attached). The fourth time extension amendment extended the completion date to December 31, 2019,
and was approved by Governor and Council on June 5, 2019 (Item #5D; copy of Resolution attached).
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The purpose of this time extension amendment is to allow the consultant sufficient time to complete the
Section 106 Consultation and issue a Supplemental Environmental Impact Statement (SEIS). Of the
previously-amended $ 1,045,841.63 amount for this contract, there is a balance of approximately
$286,500.00 remaining (100% Turnpike Funds).

This amended Agreement has been approved by the Attorney General as to form and execution. Copies
of the fully-executed amended Agreement are on file at the Secretary of State's Office and the
Department of Administrative Services, and subsequent to Governor and Council approval will be on
file at the Department of Transportation.

It is respectfully requested that authority be given to amend this Agreement for consulting services as
outlined above.

Sincerely,

Victoria P. Sheehan

Commissioner

Attachments

VI



THE STA TE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTA TION

fyUliam Cass, P.E.

Assistant Commissioner

Bureab of Highway Design
Room 200 (CMF)

Tel. (603) 271-2171
Fax: (603) 271-7025

Oeportm«nl qf Tranaportotlon

Victoria F. Sheehan

Commissioner

NEWINGTON-DOVER

11238S (PartB)
General Sullivan Bridge
Time Extension Amendment US

(Agreement Dated July 15, 2015,
Contract No. 5000576)

Mr. Peter J. Walker

Project Manager
Vanasse Hangen Brustlin, Inc.

2 Bedford Farms Drive, Suite 200
Bedford, NH 03110-6532

Dear Mr. Walker:

This letter amends Article 1, Section G (Date of Completion) for the above-noted Agreement. The original
and amended dates are as follows:

October 17, 2019

Original Completion Date
Amended to

Amended to

Amended to

Amended to ^
By this letter, amended to

December 31, 2016
December 31, 2017
December 31, 2018

June 30, 2019

December 31, 2019
May 31, 2020

This no-additional-cost change order for the extension is as requested by your letter dated September 26,
2019.

This amendment becomes effective upon approval by the Governor and Council.

Sincerely,

Approved:

Keith A. Cota, P.E.

oject ManagerClu

'eter E. Stamnas, P.E.

Director of Project Development

We concur in the above Amendment.

VANASSE HANGEN BRUSTLIN, INC.

By:

Title:

.  ——T— - —

itie: ^
KAC/wjh
Attachments

s:\highway-design\(towns)\newington\l l238-s\part b agreemeni\lcttcrs\time extension #4\vhb 10-17-19 (eiS.docx
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AGREEMENT AMENDMENT

NEWINGTON-DOVER, 112388 (PART B)

VANASSE HANGEN BRUSTLIN, INC.

IN WITNESS WHEREOF the parties hereto have executed this amended AGREEMENT on the day and year first
above written.

Consultant

WITNESS TO THE CONSULTANT CONSULTANT

By: By:

fTitlel

Dated: J Dated: /£>/2^//f

Department of Transportation

WITNESS mTHE STATE OF NEW HAMPSHIRE THE SJA^E OFJiEX^HAMPSHlRE

By: r By:

Pirectpr ot Proiact Dcvlopment

DOT COMMISSIONER

Dated M R Dated:

Attorney General

This is to certify that the above-amended AGREEMENT has been reviewed by this office and is approved as to form and
execution.

Dated: II I Z11 H By: f\ AA^U4 fe
Assistant Forney General

Secretary of State

This is to certify that the GOVERNOR AND COUNCIL on approved this amended
AGREEMENT.

Dated: Attest:

By:
Secretary of State



VAA^ASS£ HANGEN BRUSTLIN, INC.

Certificate of Vote

Newington-Dover
11238S (Part B)

General Sullivan Bridge

1, Robert M. Dubinsky, hereby certify that I am the duly elected Clerk of
Vanasse Hangen Brustlin, Inc.

I hereby certify the following is a true copy of Vote taken at a meeting of the
Board of Directors of the Corporation, duly called and held on February 6, 2019,
at which a quorum of the Board was present and voting.

VOTED:

That Robin Bousa is Managing Directorfor Vanasse Hangen
Brustlin, Inc. and is hereby authorized to execute professional
services contracts, proposals and amendments in the narne and
behalf of Vanasse Hangen Brustlin, Inc., and affix its corporate seal
thereto: and such execution of any professional service contract,
proposal or amendment in this company's name on its behalf unde
seal of the company, shall be valid and binding upon this company.

r

I hereby certify that said vote has not been amended or repealed and
remains in full force and effect as of this dale, and that Robin Bousa is

Managing Director for this Corporation.

ATTEST:

Date: October 28. 2019

V  vv \

i§: (Cl$86e3^l|

V  y



State of New Hampshire

Department of State

CERTIFICATE

I, William M. Gardner, Sccrctao' of State of the State of New Hampshire, do hereby certify that VANASSE HANGEN

BRUSTLIN, INC. is a Massachusetts Profit Corporation registered to transact business in New Hampshire on December 11,

1986.1 further certify that all fees and documents required by the Secretary of State's office have been received and Is in good

standing as far as this office is concerned.

Business ID; 104275

Certincate Number: 0004485580

fa.

•0

it

IN TESTIMONY WHEREOF.

I hereto set my hand and cause to be affixed

the Seal of the State of New Hampshire,

this 2nd day of April A.D. 2019.

William M. Gardner

Secretary of State



OP ID: CL

ACORD CERTIFICATE OF LIABILITY INSURANCE DATE (MKVDCWYYVYI

10/29/2019

|. THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
1  CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES

BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the pollcy(ies) must bo endorsed. If SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certain policies may require an endorsement A statement on this certificate does not confer rights to the
certificate holder In lieu of such endorsement(s).

PRODUCER

Poole Professional Ltd.
107 Audubon Rd. »2, Ste. 305
Wakefiold, MA 01680
Christopher A. Poole

COMTACT
NAME;

PHONE FAX
(AlC. No. Erti: KhlC. Nol:

E4iUUL
ADDRESS:

customIr id f: VANAS-1
INSURERS) AFFORDING COVERAGE NAICF

INSURED Vanasse Hangen Brustlin, Inc.;
VHB Eng .Surveying,Landscape
Arch.& Geology P.C.;Vanasse
Hangen Brustlin,LLC, VHB Eng.,
NO, PC, VHB Metro DC, LLC
P.O. Box 9151

Watertown, MA 02471

INSURER A: Valley Forge Insurance Company 20508

insurer8:Safety Insurance Company 39454

tN$uRERC:Contlnentai Casualty Company 20443

insurer D: XL Specialty insurance Company 37885

INSURER E :

INSURER F :

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT. TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS.
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR
LTO TYPE OF INSURANCE POLICY NUMBER

POLICY EFF
IMMflMVYYYYI

POLICY EXP
IMMKXVYYYYI LIMITS 1

A

GENERAL UABflJTY

X X 6018141932

NO DEDUCTIBLE

XCO COVERAGE INCL.

05/01/2019 05/01/2020

EACH OCCURRENCE s  1.000,00C

X COMMEROAL GENERAL LIABILITY

Y] OCCUR

CVkMAGE TORbNIbU
PRFMISER lEa occurrence) s  1,000,000

1 CLAIMS4AA0E MEO EXP (Arty one person) s  10,00C

X Contract. Liab. PERSONAL S AOV INJURY s  i,ooo,ooc

X Blanket Waiver GENERAL AGGREGATE $  2,000,00C

oer>rL AGGREGATE LIMIT APPLIES PER; PROOUCTS • COMP/OP AGG s  2.000.00C

1 POLICY X LOC Val Paper i  1.500,00C

A

B 1
B

B

AUl

Y

X
X

rOMOeiLE UABIUTY

ANY AUTO

ALL OWNED AUTOS

SCHEDULED AUTOS

HIRED AUTOS

NONOWNEO AUTOS

Y"~x~
6018203376-NO DED

1501873-MASS AUTO NO DEO

MA AUTOINCLDS NOH

05/01/2019

06/13/2019

05/01/2020

06/13/2020

COMBINED SINGLE UMIT

(Ea accident] s  1,000,000

BODILY INJURY (Per person) s

BODILY INJURY (Per accident) s

PROPERTY DAMAGE

(PER ACCIDENT)
t

JL Medical Expense s  5,00(

s

C

Y' UMBRELLA LIA8

EXCESS UAB

OCCUR

CLAIMS-MADE
X X 6018203362 FOLLOW FORM 05/01/2019 05/01/2020

EACH OCCURRENCE t  14,000,00G

AGGREGATE s  14,000,000

DEDUCTIBLE

RETENTION S 10,000

s

Y s

A

WORKERS COMPENSATION

AND EMPLOYERS' LIABILITY y / N
ANY PROPRIETOR/PARTNER/EXECUTIVE rrTI
OFFICERyMEMBER EXCLUDED? N
(Mandatory hi NH)
II yes, detcriM undor
DESCRIPTION OF OPERATIONS below

N/A

1 ^
6017185236

ALL STATES LONGSHORE/HARB

05/01/2019 05/01/2020

Y WC STATU- 3TH-
^ TORY LIMITS ER

E L. EACH ACCIDENT s  1,000,000

E.L. DISEASE • EA EMPLOYEE i  1,000,000

E.L. DISEASE • POLICY LIMIT s  1,000,000

D Arch Eng Prof Llab

inci PollutlonLlab

0PR9945121

FULL PRIOR ACTS

07/19/2019 07/19/2020 Per Claim • 5,000,000

Aggregate 5,000,000

DESCRIPTKM OF OPERATIONS / LOCADONS1 VEHICLES (Anacl) ACORD 101. AddlUontl RemaHu SelMdul*. H more apaca I* r«qufa«d)

See Attachment

CERTIFICATE HOLDER CANCELLATION

NHOOT.1

New Hampshire Department
of Transportation
John O. Morton Building
1 Hazen Drive, P.O. Box 483
Concord, NH 03301-0483

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE

THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN

ACCORDANCE WITH THE POLICY PROVISIONS.

AUTMORIZEO REPRESENTATIVE

ACORD 25 (2009/09)

® 1988-2009 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORD



HOLDER CODE NHDOT-1 VANAS-1 PAGE 2
iMSURED-8NAME Vanasse Hangcn BrustHn, loc.; OPID:CL oaie io/29/2019

RE: Newington-Dover, General Sullivan Bridge, 11238-S (Part B)

New Hampshire Department of Transportation is included as additional
insureds per written contract on the general, auto and umbrella liability
policies subject to same terms and conditions. Coverage is primary and
non~contriburory. Waiver of subrogation applies in favor of additional
insured. 30 day notice of cancellation except 10 day notice for non
payment of premium.



n ail ̂ '" THE STATE OF NEW HAMPSHIRE
i>^AKrMBmOFi:nANSPORTATlON

VnLLUiMCAS3,P,E,
ASSISTANT COMMISSIONER

Bureau of Bridge Design
July 14.2015

Her Excellency, Oovemor Margaret Wood Hassan
and the Honorable Council

State House

Concord, New Hampshire 03301

REQUESTED ACTION

Authorize the Department of Transportation to enter into an Agreement with Vanasse Hangen Brustlin,
Inc., Vendor ̂174584, for a total amount not to exceed $291,531.41, to study and prepare preliminary
engineering plans for the rehabilitation or replacement of the General Sullivan Bridge carrying pedestrian
and recreational traffic over Little Bay between the City of Dover and the Town of Newington, effective
upon Oovemor and Council approval, through Decemt^ 31,2016. 100% Turnpike Funds.

Funds to support this request are anticipated to be available in the following accounts in State FY 2016
and State FY 2017 upon the availability and continued appropriation of funds in the future operating
budget, with the ability to adjust encumbrances between State Fiscal Years through the Budget Office, if
needed and justified:

04-96-96-961017-7514 . FY2016 FY2017

Spaulding Turnpike Expansion '
046.-500463 Eng Consultants Non-Benefits $200,000.00 $91,531.41

EXPLANATION

The Department requires professional engineering services to study and prepare preliminary engineering
plans for the rehabilitation or replacement of the General Sullivan Bridge (Br. No. 200/023) carrying
pedestrian and recreational traffic over Little Bay between the City of Dover and the Town of Newington.
This 1930's 9-span structure (6 steel deck truss approach spans and a 3-span steel through-truss deck
arch) has a total length of 1,585 feet. It has been on the Red List since 1990 and is currently limited to
only pedestrian and bicycle traffic, with Span 7 having a load limit capacity of only 12 persons. Tills
project is currently included in the Staters Ten-Year Transportation Improvement Plan (Newington -
Dover 11238S).

On November 20,2013, the Governor and Council authorized the Part A Agreement (Item U122 copy
attached) for the In-depth Structural Inspection and Bridge Load Rating of the General Sullivan Bridge
(Br. No. 200/023) carrying pedestrian and recreational traffic over Little Bay between the City of Dover
and the Town of Newington. The Department reserved the right to either negotiate a scope and fee for
the Part B preliminary design services or terminate the contract. Since the firm of Vanasse Hangen
Brustlin, Inc. satisfactorily completed the Part A (inspection and rating) services for this project, the
Department proposes to continue with this finn to perform the Part B (preliminary design) effort. Tlie
Department reserves the right to either negotiate a scope and fee for Part C (final design), or teiminate the
contract svith Vanasse Hangen Brustlin, Inc.

JOHN 0. MORTON BUILOINO • 7 HAZEN DRIVE • P.O. BOX 46) • CONCORD. NEW HAMPSHIRE OSS02-O463
TELEPHONE; eOS-271-2171 • FAX: 603-271-7025 • TDD ACCESS: RELAY NH 1-800>736-2e64 • INTERNET: WWW.NHDOT.CpM
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The Part B preliminary design services include developing cost walyses for both capital costs and long-
term maintenance costs fbr the proposed bridge rehabilitation option and a possible bridge replacement
option that maintain the current pedestrian/recreational crossing; completing all environmental efforts for
documentation needed to comply with the National Environmental Policy Act (NEPA), including
Cultural Resource investigations in accordance with Section 106 of the National Historic Preservation
Act, and the identification of any permitting requirements; providing paint analysis of existing bridge
supports; and assisting the Department with the public involvement process.

Vanasse Hangen Brustlin, Inc. has agreed to furnish the required services for a total fee not to exceed
$291,531.41. This is a reasonable fee and is commensurate with the complexity of the project and the
scope of engineering and technical services to be furnished.

This Agreement has been approved by the Attorney General as to form and execution. The Department
has verified that the necessary funds arc available. Copies of the fully-executed Agreement are on file at
the Secretary of State's Office and the Department of Administrative Services, and subsequent to
Govemor and Council approval will be on file at the Department of Transportation.

It is respectfully requested that authority be given to enter into an Agreement for consulting services as
outlined above.

Sincerely,

Assistant Commissioner

VI



AKachmenf 9

IN WITNESS WHEREOF (he pailics hereto have executed (his AGREEMENT on (he day and year first
above written.

Consultant

WITNESS TO THE CONSULTANT CONSULTANT

■■ ■ By:

Dated: 9

(TITLE)

Dated: ^//y/zS'

DcnartincntofTmnsnortatlon

WITNESS T0,THE STATE OF NEWTIAMPSIIIRE THE STATE
(

■Ok By:
HAMRgni

DOT COMMISSIONER

Dated:

Attorney Genefal

•7/6^.£r Dated: _

Tills is to ceilify that the above AGREEMENT has been reviewed by this office and is approved as to fonn
and execution.

Dated: y/Vir
Assistant A'ttoincy General

Sccictnrv of State

AU6 2 R 2015
Tills is to certify (hat the GOVERNOR AND COUNCIL on approved (his
AGREEMENT.

Dated: _ Allfi 2 6 2-0(5 Attest:

s:\a(}nili)\consuliViiftS(cr a£reeincnU\sl£Kp«ses(9).(loc

f .-Of ■ , .
DEPinWEtfiTARY OF STATE



VANASSE HANGENBRUSTLIN, INC.

Certificate of Vote

NEWINGTON-DOVER

GENERAL SULLIVAN BRIDGE

1I238-S (PARTB)

I, Robert M. Dubittsky, hereby certify that I am the duly elected Clerk of
Vauasse Hangeii Brustliii, Inc.

I hereby certify (he followiug is a tiiie copy of Vote taken at a meeting of
the Board of Directors of the Cori)oralion, duly called and held on January
28, 2015, at which a quorum of the Board was present and voting.

VOTED:

Thaf William Ashworth II is Regional Managerfor Vanasse Hangen
BrustUn, Inc. and is hereby authorized, to execute professional
sendees contracts, proposals and amendments in the name and
behalf of Vanasse Hangen Brustlin, Inc., and ajfix its corporate seal
thereto: and such execution of any professional service contract,
proposal or amendment in this company's name on its behalf under
seal of the company, shall be valid and binding upon this company.

I hereby certify that said vote has not been amended or repealed and
remains in fiill force and effect as of this date, and that William
Ashworth II is Regional Manager for this Cotijpration

Dale: (c) lOi C



CERTIFICATE

I. William M. Gardner, Secretary of State of the State of New Hampshire, do hereby

certify that VANASSE HANGEN BRUSTLIN, INC. a(n) Massachusetts corporation, is

authorized to transact business in New Hampshire and qualified on December 11, 1986. I

ftirther certify that all fees and annual reports required by the Secretary of State's office
\

have been received.

In TESTIMONY WHEREOF. I hereto
set ray hand and cause to be affixed
the Seal of the State of New Hampshire,
this 15"* day of April, A.D. 2015

William M. Gardner

Secretary of State



CERTIFICATE OF LIABILITY INSURANCE | ZZZT
J  THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS

CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDBO BY T« POUCIES
J BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER/S) AUTHORIZED

,tEPRE8ENTATIVE OR PRODUCER. AND THE CERTIFICATE HOLDER ■"owncwto,. au no
IMPORTANT. If the certificate holder la an ADDITIONAL INSURED, (he potlcy(los) must be endcraed. If SUBROGATION IS WAIVED, aubjeot to
the torma and condlllons of the policy, certain pcllcin may require an endorsement A aUtemerrt on this eerllficate does not confor riahts to the
certlfloete holder In lieu of such endoraemenUa).

PRODUCER
Poolo Profetslonai Ltd.
107 Audubon Rd. 92, Ste. 306
Wakefield, MA 01880
Chrfetopher A. Poote

Sfiir'
r/OS.No»!

»te.n..VANAS.1
IKSURIRISIAPPCROIHO COVERAOBiKsuRso Vanasao Hangen Bruetlln, Inc.:

VHB Englnoeering, Surveying &
Landscape Arch.,P.C.:Vana8Be
Hangen Bru8t]ln,LLC, VHB Eng.,
NO., PC
P. 0. Box 9161
Watertown. MA 02471

iKsuRiRAiContinental Caeualty Company 20443
wsuRcRDt Safety Ineurance Company 39464
WSURBROi

INSURIRD:

INSURER El

IHSURERP:

THIS IS TO CERTIFY, THAT THE POtiaSS OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POUCY PERtOn
CONOfTION OF ANY CONTRACT OR OTHER DOCUMENT W>TH RESPECT TO WHICH THISCERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMSEXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE SEEN REDUCED BY PAID CLAIMS. ^ OUWtUI TO ALL THE TERMS.

TTPBOrWtUMNCE I'JUrllv.v.i yOUOYWUHRBK
GENERAL LU8IUTY

COMMERCIAL GENERAL UABLITY

CLAfUS-MAOe HI OCCUR
Contract Uab.
Blanket Walvar

OEML AOOReOATe UMIT AmC8 PER:

POLICY [Tim r~i LOC
AUTOtfOBICe LIABIUTY

ANY AUTO

ALL OWNED AUTOS

eCHEOULEO AUTOS

HIReO AUTOS

NON-OVVNEO AUTOS

601820)376

6018209370

uMns

6018141032

1601873. MASS ONLY
HAAUT0INCLD8. NO&H

05/01/2018

06/01/2016

06/01/2016

08/13/2016

06/01/2016

05/01/2016

06/01/2016

06/13/2016

EACH OCCURRENCE
DAMAOerOREKTEO
PRPmEs7g«oearrwf>
MEDEXP{Anycn>pMon)

PERSONAL SAOV INJURY

GENERAL AQOREOATE

PRODUCTS •COMPJOPAOO

COMBMEO SINGLE LIMIT
(EatccJiJw*)

aOOILY W JURY (P«r pmcn)
eooiLY INJURY<p«r wddMu)

PROPERTY DAMAGE
(PERACCIOEm)

1.000.000
1.000,000

10,000
1,000.00C
2,000.000
2,000,000

1,000.000

UUSRELLA LiAS

Excess UAS

OCCUR

CLAILtS.UADE

EACH OCCURRENCE 10,000.000

OEDUCTSLE

RETENTWN I 10.000

6018203362 06/01/2016 08/01/2016 AGGREGATE 10,000,000

WORKERS COMPENSATION
AND EMPLOYERS* UABNJTY
ANYPROPRtETOWPARTNEIWXECUnVB rTTl
OPFICERMEUBER EXCLUOED} N
<M<AtftfaylnNK| '
tf  ytiL dMorb* M)d«r
PgaCRIPTION OP OPERATIONS Mom

Office Package

N/A
6017186236

AU STATES

□Bf^Eaii^
06/01/2016 06/01/2016 e.L.EACHACCIOEHr

eL.OI8EA86 • EA EJJPLOYCE

e.L OISCASE • POLICY LIMIT

i.ooo.ooc
1,000,000
I.OOO.OOC

8016141932 08/01/2016 05/01/2016 Valuable

Papore
2,260.000

DESCRIPTION OF OPERATMNS/LOCATIONS/VEHICLES (AKlth AOORO lOt, AASUontl Atnurfd Schtteto, ITmara it rtqiind)
"iver, General 8ul|[yan Brldgo11238.S(Part B). Intari ' '

^  w*t 11 tM r • t AV ■ n B 91 tS^ te% Ala ~ *

liotice of cancallaf(6n •xcepi
lor' -

. fre^'epa rtniehrof Tran BM~rfaU
undeT the above Indicated gqlJoTM onlv

.lotice of cancallatfon except 10 day nofice ofcance
payment of promlum

on Je (nCluded as addlnonal
lact to airiponcy tenna.

illaticnfor non-

CERTIFICATE HOLDER CANCELLATION

NHOOT-1

New Katnpehlre Department
of Tranaportailon
John 0. Morton Building
7 Hazen Orlvo, P.O. Box 483
Concord, NH 03301.0483

SHOULD ANY OF THE ABOVE OESCRieED P0UCIE8 BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOP. NOTICe WIU BB DELfVEReO IN
ACCORDANCE WITH THE POLICY PROVISIONS,

AUTHOROCD RIPRE3ENTATIVE

ACORD 26 (2009/09)
91968-2009 ACORO CORPORATION. All rights rasefvad.

The ACORD name and logo are reglatored marks of ACORD



OP ID: PB
AC^RD- CERTIFICATE OF LIABILITY INSURANCE OATS lUWDCWYYY)

07/18/2016
1  THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIRCATE HOLDER, THIS

CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE P0UCIE8
*  BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING IN8URER(8), AUTHORIZED

lEPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder Is an ADDITIONAL INSURED, the polleylles) must be endorsed. If SUBROGATION IS WAIVED, subject to
(he terms snd conditions of ths policy, certsln policies may rsqutrs an andorsamonL A statemant on this certtflcsts does not confer rights to tho
osrtlfleats holdsr In Iteu of such ondorssmsntfs).

PROOUCEft

Poole ProfssslonsI Ltd.
107 Audubon Rd. 02, Ste. 305
Waksfleld, MA 01690
Christopher A. Pools

sar'

Ta^koI:
MiUL

PRODUCER V/AEIAO 4
ciiiiTnufKtnrVANAS-1

MUREIKIIAFFORDMO COVERAOB HAWS

M8UIIE0 Vanaase Hangen Bru8tlln,(no..
VHB Engineering, Surveying
& Landscape Arch. PC
Venaese Hangen Bruatlln, LLC
P. 0. Box 91S1

Watertown, MA 02471

INSURER AiXL Specialty Insurance Company 37686
wsuAeAai

INSURER Cl

INtUACA D 1

mSURERBi

INSURER P!

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANISNO ANY REQUIREMENT. TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN. THE INSURANCE AFFOROEO BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

M8R
LTR fYPSOPINSURANCS ItJlMlv.'.. POLICY NUUSER LIUIT8

OCNSRAL UAfllUTY EACH OCCURRENCE |s
COMMERCIAL OENDRALLIABILnV

1 OCCUR
liTusfiiTviSrSttiffl™ 1

|CIAIMS4M0C MED EXP (Am CM MTMn) s

PERSONAL lADV INJURY 1

1 OENERALAOOREOATE s

QEIvlaooreoate umit appues per

1 POLICY 1 1 IlOC
PRODUCTS • COI#rOP AGO t

s

1

AU1rOMOSILeUAUUTY

ANY AUTO

AUOWNEO AUTOS

SCHEDULED AUTOS

HIRED AUTOS

NON-OWNED Ai/roe

COMSINEO aiNOlE UMTT
(eaacddM) •

BODILY INJURY (P«r pcncn) 1

eOOILY INJURY (Per MdtfcnO t

PROPERTY OAMAOE
(PER ACCIDENT) s

s

s

UUSAEllAUAB

EXCESS UAD

OCCUR

CLAIMS-MADE

1

EACH OCCURRENCE 1

AOOREOATB s

OEOlfCTIOLe

RETENTION 8

s

s
WORXSRB COUPSNSATMH

AND EUPLOVCRr UABIUTY y/N
ANYPROPWBroRPARINEWEXSCUTIVE
OFFiccRAtEuaEA cxciuoro? t
(MMUtioiylnKHI ' '
iry«*,d«Mrfb*ind*r

i OEKRIPTlON OP OPERATIOW8

1

'n/a

SycSTATU- jOTH.
TrtRyifcHTft i PH

BLEACH ACCIDENT 1

BL DISEASE • EA EUPLOYEE s

e.L DISEASE - POUCY UUIT 1

A ^RCH./ENO. EaO
Incl.PollutfonLlab

—

DPR9724746

PUU PRIOR ACTS

07/19/2016 07/10/2016 Ea. Claim 6,000,0001

Aggregate 6,000,Oooj
DESCRtPnON OP OPeftATWNS fLOCATiONS / VCHlCLtS (Aa«efi ACORD (01, Addttlocul RNntrki ScMul*. Kmon iptet l» n^riMd)
For profeaslorialJIablilty coverage the aggregate limit Is the total .
ina^n^ ayallablefpr all coverea claime preaented within Ihe policy

bd reduced by.paymente or indernnlty end expehee.
Roj ffewlngton-itover, General Sullivan Bridge

l1238-s(PartB) SlTdav notice or cano.except 10davaiornon-Davmenl.

CERTIFICATe HOLDER CANCELLATION

NHD0T.1

New Hampshire Department
ofTraneportaUon
John 0. Morton Building
7 Hazen Drive, P.O. Box 4&3
Concord, NH 03301-0483

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE

THE EXPIRATION DATE THEREOP, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

AUTMOWUO itVREWNTAT1VB

ACORD 26(2009/09)
O1988-200BACORO CORPORATION. All rights reserved.

The ACORD nomo end logo are registered marks of ACORD
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THE STATE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION

5H

VICTORIA F. SHEEHAN WILLIAM CASS, P.E.
COMMISSIONER ASSISTANT COMMISSIONER

Bureau of Bridge Design
Noverhber 15, 2016

Her Excellency, Governor Margaret Wood Hassan
and the Honorable Council

State House

Concord, New Hampshire 03301

REQUESTED ACTION

The Department of Transportation requests placing this item on the Consent Calendar.

Authorize the Department ofTransporiation to amend an agreement with Vanassc Hangen Brustlin, Inc., Vendor
#174584, to study and prepare preliminary engineering plans for the rehabilitation or replacement of the General
Sullivan Bridge carrying pedestrian and recreational traffic over Little Bay between the City of Dover and the
Town of Newington, by extending the completion date from December 31, 2016 to December 31, 2017, effective
upon Governor and Council approval. The original Agreement was approved by Governor and Council on
August 26, 2015, Item #30. Time extension only, no new funding.

EXPLANATION

The purpose of this engineering and environmental consultant services Agreement is to study and prepare
preliminary engineering plans for the rehabilitation or replacement of the General Sullivan Bridge (Br. No.
200/023) carrying-pedestrian and recreational traffic over Little Bay between the City of Dover and the Town of
Newington. This 1930's 9-span structure (6 steel deck truss approach spans and a 3-span steel through-truss deck
arch) has a total length of 1,585 feet. It has been on the Red List since 1990 and is currently limited to only
pedestrian and bicycle traffic, with Span 7 having a load limit capacity of only 12 persons. This project's
engineering phase is currently included in the State's Ten-Year Transportation Improvement Plan (Newington-
Dover I 1238S).

This amendment to the Agreement is to extend the contract's original completion date to allow the consultant
sufficient time to collaborate with project stakeholders and accommodate potential National Historic Preservation
Act Section 106 efforts in order to complete the preliminary de.sign phase of this project. Of the original
$291,531.41 amount for this contract, there is a balance of approximately $139,500 remaining (100% Turnpike
Funds).

This amended Agreement has been approved by the Attorney General as to form and execution. Copies of the
fully-executed amended Agreement arc on file at the Secretary of State's Office and the Department of
Administrative Services, and subsequent to Govertior and Council approval will be on file at the Department of
Transportation.

It is respectfully requested that authority be given to amend this Agreement for consulting services as outlined
above.

Sincerely,

Victoria F. Sheehan

Commissioner

JOHN 0. MORTON BtJILDING • 7 HAZEN DRIVE • P.O. 80X 483 • CONCORD. NEW HAMPSHIRE 03302-0483
TELEPHONE; 603-271-3734 • FAX: 603-271-3914 • TDD; RELAY NH 1-800-735-2964 • INTERNET: WWW.NHIXJT.COM

VI



De/M/TiTwnf ofTrtuitportatlon

VICTORIA E SHEEHAN

COMMISSIONER

NEWINGTON-DOVER

GENERAL SULLIVAN BRIDGE

11238-8 (PARTS)

THE STA TE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORT A TION

WILUAM CASS, RE

ASSISTANT COMMISSIONER

Bureau of Highway Design
Room 200 (CMF)

Tel. (603) 271-2171
Fax:(603)271.7025

November 14, 2016

Mr. Steven M. Hodgdon, F.E.
Project Manager
Vanasse Hangen Brustlin, Inc.
2 Bedford Fanns Drive, Suite 200
Bedford, NH 03110-6532

Dear Mr. Hodgdon:

This letter amends Article 1, Section G (Date of Completion) for the above-noted Agreement. The original
and amended dates are as follows:

Original Completion Date
By this letter, amended to

December 31, 2016

December 31, 2017

This no-additional-cost change order for the extension is as requested by your letter dated October 26, 2016.

This amendment becomes effective upon approval by the Governor and Council.

Sincerely.

Keith A. Cota, P.E.
Chief Project Manager

Approved: Peter E. Slamnas, P.E.
Director of Project Development

We concur in the above Amendment.

VANASSE HANGEN BRUSTtlN, INC.

By:

Title: Sv.

KAC/wjh
attachments
s:\highway^Jcsign\(towns)\ncwington\l l238-s\pan b agfccnicm\lcttcrs\vhb I l-14-t6 tcl.doc

JOHN O. MORTON BUILDING • 7 HAZEN DRIVE • P.O. BOX 483 • CONCORD. NEW HAMPSHIRE 03302-0483
TELEPHONE: 603-271-2171 • FAX: 603-271-7025 • TOD ACCESS; RELAY NH 1-800-735-2964 • INTERNET: WWW.NHDOT.COM



Page 2 or2

AGREEMENT AMENDMENT

NEWINGTON-DOVER, 11238-S (PART B)

VANASSE HANGEN BRUSTLIN, INC.

IN WITNESS WHEREOF ihe parties hereto have executed this amended AGREEMENT on the day and year
first above written.

Consultant

WITNESS TO THE CONSULTANT

By:

Dated:

CONSULTANT

By:

Dated:

.(Title).

Department of Transtwrtntion

WITNps TO T^E STATE OF NEW/HA,iMPSHIRE

By: l \l Llltu J
THE STATE OF NEW HAMPSHIRE

By: •J—L

Director of Project Oevolopment

Dated: H b^//L
rov

Dated:

DOT COMMISSIONER

Ol

Attorney General

This is to certify that the above-amended AGREEMENT has been_reviewed by this office ̂ nd is approved as to form
and execution.

Dated: /; By:
Assistant Ahomey General

Secretary of State

This is to certify that the GOVERNOR AND COUNCIL on
AGREEMENT.

DEC 2 1 2016
D Aated: ttest:

By:

DEC 2 1 2016
approved this amended

CVSJL-.
DmnrsECRtnanrarsnnr



VANASSE HANGENBRUSTLIN, JNC

Certificate of Vote

NEWINGTON-DOVER

GENERAL SULLIVAN BRIDGE

11238-S (PART B)

I, Robert M. Dubinsky, hereby certify that 1 am the duly elected Clerk of
Vanasse Hangen Brustlin, Inc.

I hereby certify tlie following is a true copy of Vote taken at a meeting of
the Board of Directors of the Corporatioiij duly called and held on January
27, 2016, at which a quorum of the Board was present and voting.

VOTED:

Thai IVilliani Ashworth is Regional Managerfor Vanasse Hangen
Brustlin. Inc. and is hereby authorized to execute professional
services contracts, proposals and amendments in the name and
behalf of Vanasse Hangen Brustlin. Inc.. and ajjix its corporate seal
thereto: and such execution ofany professional service contract,
proposal or amendment in this company's name on its behalf under
sea! ofthe company, shall be valid and binding upon this company.

I hereby certify that said vote has not been amended or repealed and
remains in full force and effect as of this date, and that William
Ashworth is Regional Manager for this Corporation

ATTEST:

Date: November 15. 2016
Clerk

(Corporate Seal)

7^



State of New Hampshire

Department of State

CERTIFICATE

1. William M. Gardner. Sccrctarj' of Siaic of ihe Sialc of New Hampshire, do hereby certify that VANASSF HANGIIN

BRUSTI.IN, INC. is a Ma.ssachusctts Profit Corporation registered to transact business in New Hampshire on December 1 1,

1986. 1 further certify that ail fees and documents required by the Secretary of State's office have been received and is in good

standing as far as this ofTicc is concerned.

Business ID: 104275

tu

O
fe)

%

T/D

IN TESTIMONY WHERJiOF.

I hereto set my hand and cause to be alTi.xcd

the Seal of the State of New i lampshirc,

this 15th day of November A.D. 2016.

William M. Gardner

Secretary of Slate



/KCORD'
CERTIFICATE OF LIABILITY INSURANCE

■OP ID; PB
DATE (MWDD/YYYY)

04/11/2016
THIS CERTIFICATE IS ISSUiEO AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.
'' OORTANT: If the certificate holder Is an ADDITTONAL INSURED, the policy(les) must be endorsed. If SUBROGATION IS WAIVED, subject to

terms and conditions of the policy, certain ̂ llcles may require an endorsement A.statement on this certificate does not confer rights to the
.^.tiflcate holder In lieu of such endorsement(s).

PftOqUCER
Poole Professional Ltd.
107 Audubon Rd. #2, Ste. 305
Wakefield, MA 01880
Christopher A. Poole

CONTACT /
NAME; /
PHONE FAX [/
lUC. Ht>. E*t1: (A«. No): K
E-MAJL
ADDRESS:
PRODUCER UAMAQ 4
CIJSTOMFR ID •: VAIVAOM

INSURER(S) AFFOROINQ COVERAGE NAICd

INSURED Vanasse Hangen Brustlin, Inc.:
VHB Englneeering, Surveying &
Landscape Arch.,P.C.;Vana88e
Hangen Brustlln.LLC, VHB Eng.,
NC.. PC
P.O. Box9151
Watertown. MA 02471

INSURER A: Continental Casualty Company 20443

INSURER B: Safety Insurance Company 39454

INSURER C:

INSURER 0:

INSURER E :

INSURER F:

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

INSR
IZB.

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN. THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS.
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

pSDCTEFTf-'-.-.il'.'l !■
UUITSTYPE OF INSURANCE POUCY NUMBER

GENERAL UABOJTY

COMMFRCIAI RENERAl .1 lABII fTY

ClAiMS MADE OCCUR
Contract Liab.
Blanket Waiver

OEN-L AOOREOATi: LIMIT APPLIES PER:

POLICY I X I I i LOC

«016141932

IMM/DO/YYYYI

05/01/2016

mW/DD/YYYYI

05/01/2017
EACH OCCURRENCE
DAMAGE TU KkTTTEQ
PREMISES IE« occurrtne^l

MEO EXP (Any p<f»on)

PERSONAL S ADV INJURY

GENERAL AGGREGATE

PRODUCTS • COMP/OP AGG

1.000,000
1.000,000

10,000
1,000,000
2.ooo.ooq
2,000,000

•TOMOBILE UA8IUTY

ANY AUTO

ALL OWNED AUTOS

SCHEDULED AUTOS

HIRED AUTOS

NON-OWNED NJTOS

6018203376

1501673 - MASS • RENEWAL

1601873-MASS ONLY

MA AUTO INCLOS. NO&H

COMBINED SINGLE LIMIT
(Ea accidont) 1,000,000

05/01/2016

06/13/2016

06/13/2015

05/01/2017

06/13/2017

06/13/2016

eOOlLY INJURY (P«f paraon)

BODILY INJURY (Par aocidantl

PROPERTY DAMAGE
(PER ACCIDENT)

UMBRELLA UAB

EXCESS UAB

OCCUR

CLAIMS-MAOE

EACH OCCURRENCE 10,000,000

6016203362 05/01/2016 05/01/2017
AGGREGATE 10,000,000

DEDUCTIBLE

RETENTION t 10,000
WORKERS COMPENSATION
AND EMPLOYERS' UABILfTY y / N
ANY PROPRIETOR>PARTNER«XECUTIVE
OFFCERMEMBER EXauOED?
(Mandatory In NH)
If yai, datalba undar
DESCRIPTION OF OPERATIONS t>atow

E
TORY IIMfTS

OTH
ER

6017185236

ALL STATES

05/01/2016 05/01/2017 £,L. EACH ACCIDENT 1,000,000

E L. DISEASE • EA EMPLOYEE 1,000,000

E.L. DISEASE • POLICY LIMIT S 1,000,000

Office Package 6016141932 05/01/2016 05/01/2017 Valuable

Papers
2,250,000

DESCRIPTION OP OPERATIONS / LOCATIONS I VEHICLES l^eh ACORD 101, AddlU^onal fUnarlii Schadvla. Nmort apaci la rtquind)
Br

■orfolii
10 day

^e: Newington-Dover, General Sullivan
he New Hampshlre Department of
nsured underthe above Indicated

payment of premium.
CANCELLATION

NHDOT-1
SHOULD ANY OF THE ABOVE DESCRIBED POUCIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF. NOTICE WILL BE DEUVERED IN

New Hampshire Department ACCORDANCE WITH THE POUCY PROVISIONS.
of Transportation
John 0. Morton Building AUTKORIZEO REPRESENTATIVE
7 Hazen Drive, P.O. Box 483
Concord, NH 03301-0483

1

£

tCORD 25 (2009/09)

) 1988>2009 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORD



ACORD'
CERTIFICATE OF LIABILITY INSURANCE

OATefUM/DorrrYY)

07/13/2016

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER -THE COVERAGE AFFORDED BY THE POUCIES
BELOW. THtiS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S). AUTHORIZED
REPRESENTATIVE OR PRODUCER. AND THE CERTIFICATE HOLDER.

IMPORTANT: if the certlflcata holder Is an ADDITIONAL INSURED, the policy(les) must t>e endorsed. If SUBROGATION IS WAIVED^ subject tc
the terms and conditions of the policy, certain policies may require an endorsement A statement on this certificate does not confer rights to the
certificate holder In lleii of such eridorsementis).

moucER

x)le Professional Ltd.
17 Audubon Rd. #2. Ste. 305
8kefleld,MA01880
iristopher A. Poole

CONTACT
NAME; ^
PHONE 1 PAX iy
(«.No.E«l>: IrAiCiMoJ:
ADDRESS:

Producer v/a^iac 4
CUSTOUFR ID r VANAO-T

MSURERIS) AFFORMNO COVERAGE NAICf

suRED Vanaase Hangen Bruatllnilnc..
VHB Engineering, Surveying
& Landacape Arch. PC
Vanaaae Hangen BruatJIn, LLC
P. O. Box 9151

Watertown, MA 02471

INSURER A: XL Specfaltv Inaurance Company 37885

INSURER a :

INSURER C:

INSURER D:

INSURER El

INSURER F :

DVERAGES CERTIFICATE NUMBER; REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
NDICATED. NOTWITHSTANDINC ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WTTH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

^  TYPE OF mSURANCe - li.'Ll.ll'.Vii POLICY NUMBER 1  uMna
GENERAL UADllirY EACH OCCURRENCE s

COMMERCIAL GENERALLIASILriY

[  1 OCCUR

UAMAGl: lURLNlkU
PREMISES (Eaoceurenr^l s

1 CLAIMS4M0E MED EXP (Any on* pnraon) s

PERSONAL a AOV INJURY s

GENERAL AGGREGATE s

GEfL AGGREGATE LMIT

1 POLICY 1 1
APPLIES PER: PROOUCTS • COMP/OP AGG i

1  Iloc s

AU1roMoeiLe UASOJTY

ANY AUTO

ALL OWNED AUTOS

SCHEDULED AUTOS

HIRED AUTOS

' NON-OWNED AUTOS

-

C0M8INE0 SINGLE LBKIT

(Eaacbdan) t

BODILY INJURY (Par paraon) t

BODILY INJURY (Par Mdam) I

PROPERTY DAIAAGE

(PER ACCIDENT) %

t

t

UMBRELLA UAB

EXCESS UAB

r OCCUR

CLABXS-MADE

EACH OCCURRENCE t

h AGGREGATE %

DEDUCTeLE

RETENTION 1

t

s

WORKERS COUPENSATtON
AND eUPLOYERr UABIUTY

PROPRIETOIWARTNER«XECUTJVE | 1
0FFCERAIEU8ER EXCLUOED? J
(HtndAlery In NH)
H MS. dttottM und*r
DESCRIPTION OF 0PFRAT10NS b*IOw

N/A

WCSTATU- 1 OTK-
TORY 1 wn-R 1 FR

E.L. EACH ACCIDENT s

E.L. DISEASE • EA EMPLOYEE $

E.L. DISEASE • POUCY LIMIT s

ARCHJENG. E&O

Inci.PollutlonUab

DPR9607174

FUa PRIoR ACTS

07/19/2016 07/19/2017 Ea. Claim S.OOO,OOC

Aggregate 5.000,000

CRtPTX)N OF OPCRATX)NS / LOCAnONS t VEHICLea (Attach ACORO 101. AdUHtonal Ramifka SctMOwlt. U mon apaca la rvquM)

profeaalortal liability coverage, the aggregate limit Ja.the total
jrance ayaifabie for all covereo dalmS preaanted within the poiicy
ibd. The limit wiii be reduced by Myments of indernnlty and expehae.^^
,000 deductible per clarm. Re: Nevvln^on-Dover; General Sullivan Bridge
36-S (Part B) 3(7 day notice of canc. except 10 daya for non-payment

-RTIFICATE HOLDER CANCELLATION

NHDOT-1

New Hampehire Department
of Tranaportation
John 0. Morton Building
7 Hazen Drive, P.O. Box 483
Concord, NH 03301-0483

SHOULO ANY OF THE ABOVE DESCRIBED POUCIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF. NOTICE WILL BE DEUVERED IN

ACCORDANCE WITH THE POLICY PROVISIONS.

AUTMOASEO REPRESeHTATIVe

)RD 25 (2009/09)

01988-2009 ACORO CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORD



THE STATE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATTON

Sr

OvUHttuirttt ufTraiuiiorlnlinH _

VICTORIA F.SHEEHAN V - . p. WILLIAMCASS, P.E
COMMISSIONER \0 ' I ASSISTANT COMMISSIONER

His Excellency, Governor Christopher T. Sununu Bureau of Bridge Design
and the Honorable Council September 11, 2017

State House

Concord, New Hampshire 03301

REOUICSTRD ACTION

The Department of Transportation requests placing this item on the Consent Calendar.

Authorize the Department of Transportation to amend an agreement with Vanasse Hangen Brustlin, Inc., Vendor
#174584, to study and prepare preliminary engineering plans for the rehabilitation or replacement of the General
Sullivan Bridge carrying pedestrian and recreational U-afilc over Little Bay between the City of Dover and the
Town of Newington, by extending the completion date from December 31, 2017 to December 31, 2018, effective
upon Governor and Council approval. The original Agreement was approved by Governor and Council on
August 26, 2015, Item #30. Time extension only, no new funding.

EXPLANATION

The purpose of this engineering and environmental consultant services Agreement is to study and prepare
preliminary engineering plans for the rehabilitation or replacement of the General Sullivan Bridge (Br. No.
200/023) carrying pedestrian and recreational traffic over Little Bay between the City of Dover and the Town of'
Newington. This 1930's 9-span structure (6 steel deck truss approach spans and a 3-span steel through-truss deck
arch) has a total length of 1,585 feet. It has been on the Red List since 1990 and is currently limited to only
pedestrian and bicycle traffic, with Span 7 having a load limit capacity of only 12 persons. This project's
engineering phase is currently included in the State's Ten-Year Transportation Improvement Plan (Newington-
Dover 112388).

This amendment to the Agreement is to extend the contract's previously-amended completion date to allow the
consultant sufficient time to reassess the environmental commitments under Section 106, collaborate with project
stakeholders, seek adjustments to Section 4(Q, and complete the preliminary design phase of this project. Of the
original $291,531.41 amount for this contract, there is a balance of approximately $107,000 remaining (100%
Turnpike Funds). The previous time extension amendment extended the original completion date of December
31, 2016 to December 31, 2017, and was approved by Governor and Council on December 21, 2016, Item #5H.

This amended Agreement has been approved by the Attorney General as to form and execution. Copies of the
fully-executed amended Agreement are on file at the Secretary of State's OfTlce and the Department of
Administrative Services, and subsequent to Governor and Council approval will be on file at the Department of
Transportation.

It is respectfully requested that authority be given to amend this Agreement for consulting services as outlined
above.

Sincerely,

Victoria F. Sheehan

Commissioner

Attachments

JOHN O. MORTON BUILDING • 7 HAZEN DRIVE • P.O. BOX 483 • CONCORD. NEW HAMPSHIRE 03302-0483
TELEPHONE: 603-271-3734 ♦ FAX: 603-271-3914 • TDD: RELAY NH 1-800-735-2964 • INTERNET: WWW.NHDOT.COM

VI



DtpartmetU t^fTnuuportatlon

THE STA TE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTA TfON

ar

VICTORIA F. SHEEHAN

COMMISSIONER

NEWINGTON-DOVER

GENERAL SULLIVAN BRIDGE

11238-S (PARTS)

WILLIAM CASS, P.E
ASSISTANT COMMISSIONER

Bureau of Highway Design
Room 200 (CMF)
Tel. (603)271-2171
Fax:(603)271-7025

September 11,2017

Mr. Steven M. Hodgdon, P.E.
Project Manager

Vanasse Hangen Brustlin, Inc.
2 Bedford Farms Drive, Suite 200
Bedford, NH 03110-6532 ,

Dear Mr.Hodgdon:

This letter amends Article 1, Section G (Date of Completion) for the above-noted Agreement. The original
and amended dates are as follows:

Original Completion Date
Amended to

By this letter, amended to

December 31,2016
December 31, 2017
December 31,2018

This no-additional-cost change order for the extension is as requested by your letter dated August 25, 2017.

This amendment becomes effective upon approval by the Governor and Council.

Sincerely,

Approved:

Keith A. Cota, P.E.

Chjcf Project Manager

^

Peter E. Stamnas, P.E.
Director of Project Development

We concur in the above Amendment.

VANASSE HANGEN BRUSTLIN, INC.

By: ^

Title;

KAC/wjh
attachments
s:\highway-dcsign\(towns)\newington\ll238-s\part bagrccmem\Icners\vhb 09-11-17 tel.doc
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AGREEMENT AMENDMENT

NEWINGTON-DOVER, 11238-S (PART B)

VANASSE HANGEN BRUSTLIN, INC.

IN WITNESS WHEREOF the parties hereto have executed this amended AGREEMENT on the day and year
first above written.

Consultant

WITNESS TO THE CONSULTANT

By: ̂  ^

CONSULTANT

By:

C.o.o.

Dated: Dated:

.(Title)

Dcnnrtmcnt of Transnoitntion

WITNESS TO W-IE STATE OFNEW ITAMPSHIRE
V '

THE STATE OF NEW HAMPSHIRE

By:

Wrectof of Project Oovelopmenf

Dated:

DOT COMMISSIONER

Dated: 9/6///7

Attorney General

This is to certify that the above-amended AGREEMENT has be
and execution.

Dated: 7/3^/; 7 By:

jewed by this office and is approved as to form

A±l.
Assistant Atlorncy.Gcneral

Secretary of State

This is to certify that the GOVERNOR AND COUNCIL on
AGREEMENT.

OCT 2 5 2017
1  Dated: ^

OCT 2 5 2017 approved this amended



VANASSE HANGEN BRUSTLIN, INC

Certificate of Vote

Newington-Dover

General Sullivan Bridge

11238-S (Part B)

I, Robert M. Dubinsky, hereby certify that I am the duly elected Clerk of
Vanasse Hangen Brustlin, Inc.

I hereby certify the following is a true copy of Vote taken at a meeting of the
Board of Directors of the Corporation, duly called and held on January 25,2017,
at which a quorum of the Board was present and voting.

VOTED:

That William Ashworth is Chief Operating Officer for Vanasse
Hangen Brustlin, Inc. and is hereby authorized to execute
professional services contracts, proposals and amendments in the
name and behalf of Vanasse Hangen Brustlin, Inc.. and affix its
corporate seal thereto; and such execution ofany professional
service contract, proposal or amendment in this company's name on
its behalf under seal ofthe company, shall be valid and binding upon
this company.

I hereby certify that said vote has not been amended or repealed and
remains in full force and effect as of this date, and that William
Ashworth is Chief Operating Officer for this-Cbrporation

Date: 1/1!?/2^/1

wn



State of New Hampshire

Department of State

CERTIFICATE

I. William M. Gardner, Secretary of State of the State of New Hampshire, do hereby certify that VANASSE HANGEN
BRUSTLIN, INC. is a Massachusetts Profit Cciporalion registered to transact business in New Hampshire on December 11,
1986. 1 further certify that all fees and documents required by the Secretary of State's office have been rtsceivcd and is in good
standing as far as this office Is concemed.

Business ID; 104275

%

■0

%

%
(S>

IN TESTIMONY WHEREOF,

I hereto set my hand and cause to be affixed

the Seal of the State of New Hampshire,
this 3rd day of April A.D. 2017.

William M. Gardner

Secretary of State



CERTIFICATE OF LIABILITY INSURANCE
•  IIPrtM Tl

OP ID: D8

DATE flyiM®onrm)

UtKliriOMIC V^r 06/19/2017
-^ilir^TIFICATE IS ISSUED AS A MATTER OF '^FORMATION ONLY AW CWEM W3 TO^POLICIES
REPRESENTATIVE OR PRODUCER. AND THE CERTIFICATE HOLOEFt „ b> ondorsod If SUBROGATION IS WAIVED, tubjacito

cortlflcato hoiaor In llou of such ondor»omont(8). • ^ "
PROOyCtR
Poolo Prolosslonal Ltd.
107 Atidubon Rd. 92, Sto. 306
Wdkbfleld; MA 01880 - -
Christopher A. Poolo

msufteo ""Vanasao Hangen Brustlln, Inc.:
VH8 Englneooring, Surveying &
Landscape Arcb.,P-C.;yana88e
Hangen Bruatlln.LLC, VHB Eng.,
NC..PC
P. 0. Box 9161
Watertown, MA 02471

MoiiRCRtat AFFOROiwQ eovawAoe

■wftuHEP A=Contlnental Casualty Company
m.»tiigRB:Safnty Insurance Company

20443
39454

iSfSff
m

CERTIFICATE MAY BE ISSUED OR reRTm THE^^ ^h^WN MAY HAVE BEEN REDUCED BY PAID CLAIMS
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN -|NMJeVEPP"| WUCYEJfFn

.».v miunrp (MM/OOAIY^CfL
.IU£BTYPEOFIHSURAWCe

;oDiq
pnUCYNUMOER

f^MmiWYYYI
■

GENERAL LIABUJIY

"x COMMERCIAL OENE^ t^lllTY
I OLAlMS-MAOfi 1x1 OCCUR

Contract Llab.
Olankut Waiver

1,000.000HtftSONALAADViryURY
2,000,000

GENERAL AQQREGATE
2,000.000PR00UC1K- COMWOPAOU

COMKNEO SINGLE LIMIT 1,000.000LOG
(Ea •ceUwil)
bodily injury (Pat p««onJ

A
^
GENT. AGGREGATE LIMIT Af^LIES PER:

POLICV X j^T
AUTOMOatLE UABILTTY

ANY AUTO

ALL CVi*«D AUTOS
8CHE0ULE0 AUTOS

HIRED AUTOS

NONCVVNEO AUTOS

umbrella UAB

EXCESS LlAB

OCCUR

CLAIMS4JAdE

OEOucneiE
lOiOOO■ - ■ RETENTION S

WORKERS COMPENSATION
AND EMPLOYERS'UABIUTY YfN
ANY PftOPRlETOR>PARTK^/^CUTIVE rjTIOFFICERAIEMOCR KCLUDEO? t__l
|M«ndilory Ni NH)
l^l^ffpTlQN Q^PERA riQMS btfow
Office Package
S1,000 Deductible

N/A

6018141932

NO DEDUCTIBLE
XCU COVERAGE INCL

 EACHOCCURRE^
05/01/2017 06/01/2018 nearrenMl

LIM

MEOEXPtAnvOfwpOTon)

ITS

1,000,000
1.000,000

10,000

B018203376-NODED.

1601873 MASS AUTO NO DED

MA AUTO INCLDS. NO&H

06/01/2017

08/13/2017

S018203362 FOLLOW FORM 05/01/2017

6017186236

ALL STATES LONGSHORE/HA

06/01/2017

06/01/2018

06/13/2018

06/01/2018

6018141932 06/01/2017

06/01/2016

bodily injury (PerEodmnt)
PROPERTY DAMAGE
{PERACaOENT)
Medical Exp. 5.000

EACH OCCURRENCE

aggregate

E.L, EACH ACCIDENT.

E.L. aSEASe-EA EMPLOYEE

05/01/2018
e. raSPASE.PbUCY.UMIT

11,000i000
11,000,000

1,000,000
1,000.000
1.000,000

Valuable
Papers

2,260,000

payment of promlum. —

Icy terms,
non-

CANCE

mof* iptei M (WRuindl

CERTIFICATE HOLDER
LLATION

NHDOT-1

New Hampshire Department
of Transportation
John O. Morton Building
7 Hazen Drive, P.O. Box 483
Concord, NH 03301-0483

»„rtwr nPRCHinED POUCIES BE CANCELLED GEfORE
NOT.C6 WILL BE OBL.VBRED «

accordance with the POLICY PROVISIONS.

AUTHORIZED REPRESEHTATTVE

ACORD 25 (2009/09)

® 1888-2009 ACORD CORPORATION. All rights reserved?
The ACORD name and logo are registered marks of ACORD



/\CORD'
VANA8-1 QP iP- CL

(MTC(MMmvmY)

~  1 08/02/2017

CONTRACT BETWEEN THE ISSUING IN8URER(8). AUTHORttEDf

'• •" AOOmONAL INSURED, the p6ll^(le8) must have ADOmONAL INSURED provisions or be endorsed
ILi 5S? WAIVED, subjotrt to the terms end conditions of the policy,'certain policies may require en endoreemenL A statement orithis certincato does not confer rinhts to tho certlflceto holder In lieu of such Ondo^meriMet •nooreemenL a statement on

fAoouceit 761r245^00 1  Chrtstpphor A.;Poolo
107 Audubon Rd. 02, Sto. 205
Wskoflold, UA Oiesd

MLsrii: 781-245-6400 (gw ̂,,781.246-6463

WSURCRfSlAfFOnotMOCOVEIUOS .

msuRPRA -^l. Specialty Insurance Company 37885
iNSURSO Venesee Hangen Brustlln, Inc.

VHB Eno.8urvoylng'&Lendscepe
Arch. P.C.; Vsnssso Hanaoh
Brustlln,IXC,VHB Eng.,1^ PC
P.O. 90*9151
Watenown, MA 02471

wwnesB!

mimcnc:

WSURERDl

mStfRCRE:

wsummFt

1
1

(
E

rfiiiyiy-iv vcni ic wufvipcw; REVISION NUMRFP;
rmS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LIST £0 BELOW HAVE BEEN ISSUED TO THE INRURPn MAMPn Aitmyi: crto tub cmm ir^v acBinn-

^ REQWrement. teiw ̂ coNorriON OF /wv ''^«TAIN. the insurance afforded by the POLICIES DESCRIMOHE^NS^toE^O^^^
JtCLUSIONS AND CONDfTlONS OF SUCH POLICIES. LWITS SHOWN MAY HAVE BEEN RElSj^D BY PAin r/AflSR 5UWECT TO ̂ L THE TERMS,

Lia TWEOFMSURANa 1001

uso
. war

LifiOS*  POUCYNUUDCR POUCYEFF

'

COMkERCIALOSNERAL UAStUTY

sx [ (occur EACHOCCURRENCB _
' CLAIUSAU

'i -

J2£!n AOQ8EQA7B UMfT APgUES PER:

n POLICY □ 5S5^ Q'tOC
loTHFR:

OENERAIAOOREOATE %

PROOixrrB.coMWOPAnn I

AUIroMotseuAstuTV COMOMeO SINGLE UUIT •

s
ANVAUTO

JtWoNLY
Monly ^mm

BODILY INJURY 1

eOOLV INJURY IP* tcddflrtl 1

t

UMBREUAUAD

otcessuAs

OCCUR

CLAIMS-MAOE
EACMobcURRENCE 1

DEO 1. ■ i RETEmiONS
WORKERS CpMmiSA'nQN
AND EHrLOYE^ UAOiCnY

t vM* dftifrihA ifidv
jlstiRIPTW OF OPFRATIONS

1IA ELEACHACaOEMT t

E.L "OSFASF . PA FUPI nVF» 1

F 1 'niSFA.«5P .Pf* irv 1 tuiT
Engrs. Prof. Llab.
ncl. Poll. Uab.

}PR99l6di4
•ua TOIOR ACTS

07/19/2017, 07/19/2016 'er, Claim

kggiegato
6,000,000
6,000,000

OeSCNiFlkJMOFOFCRAnOMI/ UtAlAIUMS/ vSn^.LSi ••^OAOIM. AMIttonilfUmtrfctS«h*eult. iwy to altaehMff iMMtptet
RE: Newlngton.Dover..11238S Part BFor profeesiorial liability coverage, the aggregate limit la the total
mauranco available for all covoreo claims proaontad vWthIn the policy

bo educed try payments of indemritty'and expanse.
Doductlble Amount: $76,000 ' '

NHDOT-I
^tflawcLLAnuN

New Hampshire Department
Of Tranaportatlon
John 0. Morton BulWIng
1 Kazan Drive, P.O. Box 483
Concord, NH 03301-0483

1

'  SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCEUED BEFORE
THE EXPIRATION DATE .THEREOF, NOTICE VMLL BE DEUVEREO IN
ACCORDANCE WITH THE POUCY PROVISIONS;

AUTHORIZED REPReStNTATiyE

ACORD 26 (2016/02) e 1986>2016 ACORD CORPORATION. All rights ressrvsd.
The ACORD name end logo are registered merits of ACORD
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THE STA TE OF NEW HAMPSHIRE
DEPA R TMENT Of TRA NSPOR TA T/ON

Victoria F. SheeUan

Commissioner 0? I j I

IT^
yjf*

William Cass, RE.

S Assistant Commissioner
Bureau of Bridge Design

March 29, 2018

His Excellency, Governor Chjistopher T. Sununu
and the Honorable Council

Stale House

Concord, New Hampshire 03301

REQUESTED ACTION

1. Authorize the Department of Transportation to amend Contract #5000576, with Vanasse Hangen Brustlin,
Inc., Bedford, NH, Vendor #174584, to study and prepare preliminary engineering plans for the rehabilitation or
replacement of the General Sullivan Bridge carrying pedestrian and recreational traffic over Little Bay between
the City of Dover and the Town of Newington, by increasing the total amount, payable by $754,310.22 (from
$291,531.41 to $1,045,841.63) for additional design services that were not anticipated in the original scope of
work, effective upon Governor and Council approval. 100% Turnpike Funds.

Funds to support this request are available in the following account in State FY 2018 and FY 2019, with the
ability to adjust encumbrances between State Fiscal Years through the Budget Office, if needed and justified:

04-96-96-961017-7514 FY 20.18 FY_2019

Spaulding Turnpike Expansion
046-500463 Eng Consultants Non-Benefits $70,000.00 $684,310.22

2. Further, authorize to amend the contract's completion date from December 31, 2018 to June 30, 2019,
effective upon Governor and Council approval.

EXPLANATION

On August 26, 2015, the Governor and Council authorized the subject engineering and environmental services
Agreement (Item #30; copy of Resolution attached) in the amount of $291,531.41 to study and prepare preliminary
engineering plans for the rehabilitation or replacement of the General Sullivan Bridge (Br. No. 200/023) carrying
pedestrian and recreational traffic over Little Bay between the City of Dover and the Town of Newington. This
1930's 9-span structure (6 steel deck truss approach spans and a 3-span steel through-truss deck arch) has a total
length of 1,585 feet. It has been on the Red List since 1990 and is currently limited to only pedestrian and bicycle
traffic. This project is currently included in the State's Ten-Year Transportation Improvement Plan (Newington-
Dover, il238S).

This amendment to the Agreement involves the expanded scope of work for the Type, Size and Location (TS&L)
evaluation and environmental coordination for the General Sullivan Bridge. The preliminary TS&L and life cycle
cost analysis completed to date have concluded that there is a need to formally re-evaluate the commitments made
under the original Newington-Dover, 1 1238 environmental documentation for the bridge rehabilitation
undertaken in a Final Environmental Impact Statement (FEIS) as required by the National Environmental Policy
Act of 1969 (NEPA). On August 17, 2017, the Department requested through the Federal Highway
Administration (FHWA) to re-open the NEPA process and re-evaluate the reasonable range of alternatives,
beyond the rehabilitation alternative, included in the original FEIS. In discussions with FHWA, the re-evaluation
process was refined to include only the preparation of a supplemental EIS relative to the rehabilitation of the
General Sullivan Bridge in compliance with 23 CFR 771.130. This process requires:

•  Coordination with participating agencies and consulting parties,
•  Re-evaluation of the area of potential effect for historic resources,
•  New alternative screening,

JOHN O. MORTON BUILDING • 7 HAZEN DRIVE • P.O. BOX 483 • CONCORD. NEW HAMPSHIRE 03302-0483
TELEPHONE: 603-271-3734 • FAX: 603-271-3914 • TOD: RELAY NH 1-800-735-2964 . INTERNET: WWW.NHOOT.COM
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Constructability reviews, 1
Environmental impact evaluations, |
Public outreach, and
Formal development of a Supplemental EIS (SEIS) and Federal Record of Decision (ROD) consistent
withNEPA requirements.

While limited scope was included within Part "B" agreement to address this work, the effort exceeds the original
scope and budget. This supplemental contract fee. addresses the scope to support and produce the SEIS to address
pedestrian and bicycle access and including:

Update of the shoreland and water resource mapping,
Update of the 2005 cultural resource surveys and project area form,
Hazardous materials site characterization,

Pedestrian and bicycle counts (for the spring/summer of 2018),
Development of alternatives (expanded TS&L),

Constructability review,

Update of impact assessments based upon the preferred alternative.
Public outreach,

Development of the draft EIS (with a Section 4(f) evaluation pursuant to the US Department of
Transportation Act of 1966), final SEIS and supplemental ROD, and
A supplemental safety inspection of the General Sullivan Bridge due to its continual deterioration.

Also included in this amendment is an extension of the contract's previously-amended completion dates to allow
the consultant sufficient time to complete the additional work for the preliminary design phase of this project.
The first time extension amendment extended the original completion date of December 31, 2016 to December
31, 2017, and was approved by Governor and Council on December 21, 2016, Item #5H. The second time
extension amendment extended the completion date to December 31, 2018, and was approved by Governor and
Council on October 25, 2017, Item #5A.

This amended Agreement has been approved by the Attorney General as to form and execution. Copies of the
fully-executed amended Agreement are on file at the Secretary of State's Office and the Department of
Administrative Services, and subsequent to Governor and Council approval will be on file at the DeparlmeiU of
Transportation.

it is respectfully requested that authority be given to amend this Agreement for consulting services as outlined
above.

Sincerely,

Victoria F. Sheehan

Commissioner

Attachments

VI
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THE STATE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION

Victoria F. Sheehan

Commissioner

NEWINGTON-DOVER

112388 (PartB)
General Sullivan Bridge
Fee Increase and Time Extension Amendment

(Agreement Dated July 15, 2015,
Contract No. 5000576)

William Cass, P.E.

Assistant Commissioner

Bureau of Highway Design
Room 200 (CMF)

Tel. (603)271-217!
Fax:(603)271-7025

March 28, 2018

Mr. Peter J. Walker

Project Manager
Vanasse Hangen Brustiln, Inc.

2 Bedford Farms Drive, Suite 200
Bedford, NH 03110-6532

Dear Mr. Walker;

This letter amends the Table of Contents, Article I, and Article II in the above-referenced Agreement.

The Table of Contents is being amended to add Attachment B - Scope of Work for Supplemental
Environmental Impact Statement and Section 4(f) Evaluation, Vanasse Hangen Brustlin, Inc., dated January 30,
2018.

Portions of Article I are being amended by Attachment B.

Article I, Section G (Date of Completion) is being amended to extend the date of completion. The extension
of time is as requested by Vanasse Hangen Brustlin, Inc. in their letter dated March 15, 2018. The original and
amended dates are as follows:

Original Completion Date
Amended to

Amended to

By this letter, amended to

December 31, 2016

December 31, 2017

December3l,2018
June 30, 2019

Article II, Section A (General Fee) is being amended to increase the total amount payable under this
Agreement by $754,310.22 as payment for additional design services by Vanasse Hangen Brustlin, Inc. for work
associated with producing the Supplemental Environmental Impact Statement [with Section 4(f)] to address
pedestrian and bicycle access, and also a supplemental safety inspection of the General Sullivan Bridge due to its
continual deterioration. This work effort is described in detail in Attachment B.

The portion of Article II, Section A (General Fee) specifying the maximum direct-labor rate is being amended
to read as follows:

*In accordance with DEPARTMENT policy, the maximum direct-labor rate allowed for all positions under
this AGREEMENT shall be 6S0.00 $60.00 per hour unless a waiver to the salary cap has been specifically
approved for specialty services.

The portion of Article II, Section A (General Fee) specifying the dates for the fee and manhour estimates is
being amended to read as follows:

"The total amount to be paid under this AGREEMENT shall not exceed $1.045.841.63. the sum of the
amounts shown in Article II, Section B (which amount is based on the CONSULTANT'S fee and manhour
estimates of July 2, 2015 and January 30, 2018),..."

JOHN 0. MORTON BUILDING • 7 HAZEN DRIVE ♦ P.O. BOX 483 ♦ CONCORD. NEW HAMPSHIRE 03302-0483
TELEPHONE; 603-271-3734 • FAX: 603-271-3914 • TDD: RELAY NH 1-800-735-2964 • INTERNET; VWWV.NHDOT.COM
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Furthermore, this fee increase revises the amounts in Article 11, Section B (Summary of Fees) as follows:

-  Increases the estimated amount of (a) actual CONSULTANT'S salaries, costs applicable to actual salaries,
salary burden (direct and indirect) and administrative costs attributable to overhead by $639,790.60, from
$131.985.73 to $77l.776.33.

- Revises the salary burden and overhead cost rate for billing purposes from 161.97% to 157.93%.

-  Increases the amount of (b) fixed fee to cover profit and non-reimbursed costs by $63,979.06, from
$13,198.58 to $77.177.64.

-  Increases the estimated amount of (c) reimbursement for direct, out-of-pocket expenses by $74,090.00, from
$4.635.00 to $78.725.00.

- Decreases the estimated amount of (d) reimbursement for actual cost of subconsultant HDR Engineering, Inc.
by $23,549.44, from $129,185.62 to S105.636.I8.

- Does not change the estimated amount of (d) reimbursement for actual cost of subconsultant KTA Tator, Inc.,
which remains at $12.526.48.

Also, the first sentence in paragraph I of Article II, Section C (Limitation of Costs) is being amended to read
as follows:

"Costs incurred against this AGREEMENT shall not exceed $1.045.841.63. unless otherwise authofTzed."

The above additional work revises the total amount payable under this Agreement, which increases by
$754,310.22, from $291,531.41 to $ 1,045,841.63 by this amendment.

This amendment becomes effective upon approval by the Governor and Council.

Sincerely,

cHh A. Cota,

Chi roicct iVInnnucr

Approved: Peter E. Stamnas, P.E.

Director of Project Development

We concur in the above Amendment.

VANASSE HANGEN INC.

By:

Title;

KAawjh
Attachments

s:\highwa)'Hicsign\(towns)\newington\] 1238-s\pan b agreemenl\leiicrs\vlib 03-27-I8 al.docx
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AGREEMENT AMENDMENT

NEWINGTON-DOVER, 11238S (PART B)

VANASSE HANGEN BRUSTLIN, INC.

FN WITNESS WHEREOF the parties hereto have executed this amended AGREEMENT on the day and year
first above written.

Consultant

WITNESS TO THE CONSULTANT

By.

Dated:

CONSULTANT

Dated:

CUilc)

Dena rl nicnt of T rn nsportal ion

WITNESS TO THE STATE OF nQ^ HAMPSHIRE

Dated:

THE STATl^r NEW HAMPSHIRE

Otfoctof of Projwl Dwetopmont

^^DOT COMMISSIONER

Dated: ^/3*// ̂

A((orncv Gcneml

This is to certify that the above-amended AGREEMENT has been reviewed by this office and is approved as to form
and execution.

Dated: 3]'^I\Y By: kJjA'M 6
A-ssi5l7ini Altorncy Geiteml

Secretary of Stale

This is to certify that the GOVERNOR AND COUNCIL on
AGREEMENT.

JUN 0 6 2018
approved this amended

Dated: JUN OB 2018

By:

DEPUTYmRETARY OF STATE



VANASSE HANGENBRUSTLJNy INC.

Certificate of Vote

Newington-Dover
General Sullivan Bridge

11238S (Part B)

I, Robert M. Dubinsky, hereby certify that J am the duly elected Clerk of Vanasse
Hangen Brustlin, Inc.

I hereby certify the following is a true copy of a Vote taken at a meeting of the Board of
Directors of the Corporation, duly called and held on January 31, 2018, at which a
quorum of the Board was present and voting.

VOTED:

That Thomas Jackmin is New England Regional Manager for Vanasse Hangen Brustlin.
Inc. and is hereby authorized to execute professional service contracts, proposals and
amendments in the name and behalfof Vanasse Hangen Brustlin, Inc., and affix its
corporate seal thereto: and such execution of any professional service contract, proposal
or amendment in this company's name on its behalf under seal ofthe company, shall be
valid and binding upon this company.

I hereby certify that said vote has not been amended or repealed and remains in full force
and effect as of this dale, and that Thomas Jackmin is New England Regional Manager
for this Corporation.

ATTEST:

Date: April 2. 2018
//- -

\\mawati\corporal\BOD\Conir8Cl CcnificationsVJBckmin certirication.doc



state of New Hampshire

Department of State

CERTIFICATE

I. William M. Gardner, Secretary of State of the State of New Hampshire, do hereby cenify that VANASSE HANGEN

DRUSTLIN, INC. is a Massachusetts Profit Corporation registered to transact business in New Hampshire on December 11,

1986. 1 further certify that all fees and documents required by the Secretary of State's office have been received and is in good

standing as far as this ofTlce is concerned.

Business ID: 104275

Certificate Number: 0004071454

OJ

3

M
5?

OOi.

A
■»

-1^

IN TESTIMONY WHEREOF,

1 hereto set my hand and cause to be aftlxed

the Seal of the State of New Hampshire,

this 2nd day of April A.D. 2018.

William M. Gardner

Secretary of State



CERTIFICATE OF LIABILITY INSURANCE

OP ID: CL
0AT6 (MMrtKtfYYYY)

04/02/2018

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POUCIES
SELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
/REPRESENTATIVE OR PRODUCER. AND THE CERTIFICATE HOLDER.

IMPORTANT: If tlio cortiflcato holder Is an ADDITIONAL INSURED, the pollcy(los) must be endorsed. If SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the
certificate holder In lieu of such ondorsemontfs).

PRODUCER

Poole Professional Ltd.
107 Audubon Rd. #2, Ste. 305
Wakefleld, MA 01880
Christopher A. Poole

CONTACT
NAI.IG:

PHONE FAX .
(AfC No Fell: lAJC. Not:

G4.1AIL
ADDRESS:

PHObUCEH VANAR.1
r.llSTOMFR in ff: VMMMO- 1

INSUREIUS) AFFORDING COVERAGE NAICf

INSURED Vanasso Hangon Brustlin, Inc.;
VH8 Eng .Surveying,Landscape
Arch.& Geology P.C.;Vana8se
Hangen Brustlin,LLC, VHB Eng.,
NO, PC, VHB DC, LLC

P. 0. Box 9151

Watertown, MA 02471

iNSURERA ;Continental Casualty Company 20443

INSURER B iSafety Insurance Company 39454

INSURER c ;The Continental Ins Co.
iMsuRERD :Valley Forgo Insurance Company 20508

INSURER E:

INSURER P :

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER;

iJJSR
iia.

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT. TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN. THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POUCIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

TOtKTWADDC^DOR pdOSTEIT
LIMITSTYK OF tNSUIUNCE POLICY NUMBER IMM/OD/YYYY> IMM/OP/YYYYI

GENERAL LIAOIUTY

X COMMERCIAL GENERAL LIABILrTY

i CLMMS-MA06 [ X | OCCUR
Contract Liab.

BlnnkAt WrIvay

6018141932

NO DEDUCTIBLE

XCU COVERAGE INCL.

05/01/2017

05/01/2018

05/01/2018

05/01/2019

EACH OCCURRENCE
"KOWGH TC'RENTED
PREMISES lEa oefaitoncol

MED EXP (Any pef«on)

PERSONAI- * INJURY

nPNFRAI AnGRPRATE

OENL AGOREOATE UMIT APPUES PER:

POLICY riLoc
HKULAA; I b • UJMK/UK AOO

1,000,000

1,000,000

10,000

1,000,000
2.000,000

2,000,000

AUTOMOeiLE LIAOIUTY

ANY AUTO

ALL OWNED AUTOS

SCHEDULED AUTOS

HIRED AUTOS

NON-OWNED AUTOS

6018203376-NO OED.

1501873 - MASS AUTO NO DE

MAAUTOINCLDS. NO&K

05/01/2017

05/01/2018

06/13/2017

05/01/2018

05/01/2019

06/13/2018

COMBINED SINGLE LIMIT

(Efi acdOeni) 1,000,000

BODILY INJURY (Per poraoo)

BODILY INJURY<(PW acckM/K)

PROPERTY DAMAGE

{PER ACCiCeNT)

Medical Exp. S.OOQ

UMBRELLA UAS

EXCESS UAO

OCCUR

CLAIMS-MADE

EACH OCCURRENCE 14,000,00c

6018203362 FOLLOW FORM 05/01/2017 05/01/2019
AGGREGATE 14,000,000

DEDUCTIBLE

RETENT)QN t 10,000
WORKERS COMPENSATION
AND EMPLOYERS-UABILITY

ANY PROPRIETORff»ARTNER«XECUTIVE rrn
OPFICERMEMBER EXCLUDED? N
(Mtndtlory In NHl " '

/Iba und«
ION Of OPERATIONS baltiw

II y«t, daaeriba undar
OESCRIPTir

NfA
6017185236

ALL STATES LONGSHORG/HARB

05/01/2017

05/01/2018

05/01/2018

05/01/2019

WC S TATU-
TORY LIMITS £a.

EL EACH ACCIDENT 1,000,000

EX. CMSEASE rEA'EMPLOYEE 1,000,000

E L DISEASE - POLCY LIMIT 1,000,000

Otfico Package

$1,000 OoductJblo

6018141932 05/01/2017

05/01/2018

05/01/2018

05/01/2019

Valuable

Papers

2,250,000

OESCRtP-nON OF OPERATIONS / LOCATIONS I VEHICLES (Atbch ACORD 101. AMRIonal Racmrlct Schadula. If RMia apaca la raquirad)

-, General SuJ
'cpartment of

RE: Nowlngton-ppvcr, General Sujiiyan Bri<^o 11238-S(Pajl B). Intoro^lof
the Now Hampshire Department of Transportation Is included asadddition
insured undoFthe above indicated policies only subject to all policy t
30 day notice of cancellation except 10 day for non-payment of promi

orms.
um.

CERTIFICATE HOLDER CANCELLATION

NHD0T.1
SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE

THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
New Hampshire Department ACCORDANCE WITH THE POUCY PROVISIONS.

of Transportation
John 0. Morton Building AUTHOfUZEO REPRESENTATIVE

/-n / . ,—' s ^1 Hazen Drive, P.O. Box 463
Concord, NH 03301-0483

1

ACORD 25 (2009/09)

(!) 1988-2009 ACORO CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORO



yxcofio CERTIFICATE OF LIABILITY INSURANCE OATE (AUArtHVYYYY)

04/02/2018

THIS CERTinCATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S). AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If tho certificate holder Is an ADDITIONAL INSURED, the pollcy{los) must have ADDITIONAL INSURED provisions or bo endorsed.
If SUBROGATION IS WAIVED, oubjoct to tho terms and conditions of the policy, certain policies may require an ondorsoment. A statoment on
this certificate does not confer rlqhts to tho certificate holder In lieu of such ohdorsementfs).

PROOUCER 781 -245*5400
Poolo Professional Ltd.
107 Audubon Rd. «2, Ste. 305
Wakofiold, MA01B80
Christopher A. Poole

Christopher A. Poolo

781-245-5400 | [=« ̂ ^,781-245-5463
Mrs:

INSURERfSI AFFORO(NG COVERAGE NAICA

iMsuRER A r Specialty Insurance Company 37885

Hangon Brustlin, Inc.
VHB Gng ,Survoylng.Landscape
Arch.& uoology P.C.;Vnnas&o
Bru6tIln.LLC.VHB Eng.,NC PC.
VHB DC, LLC
P. O. 00x9191
Watortown, MA 02471

tNSURERB:

INSURER C :

INSURERD;

INSURERB:

INSURERF:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR

L17t TYPE OF INSURANCE
LDDL
iHSn

sueft

wo POLICY NUMBER
POIJCYEFF

(M»i/onrvwv»
POUCYEXP
iMVfnn/yYyvi UMna

COMMERCIAL GENERAL UABtUTY

) CUIMS-MAOe |~ [ OCCUR
EACH OCCURRENCE s

DAMAGE TO RENTED
s

MEO EXP (Am one oenonl s

PERSONAL A ADV INJURY 5

>n. ACGREOATE LIMIT APPLIES PER:

paiCV Q Q] LOG
OTHnR

C-ENERAL AGGREGATE »

PRODUCTS • COMP/OP AGO »

s

AU1OMOeiLE UAaUTY COUUINED SIlXiLE UUI1
s

ANY AUTO

SCHEDULED
AUTOS

BOOLY INJURY (Per oenon) s
O^M^EO
AUTOS ONLY

aI3^ 01(LV
BODILY INJURY fPer ecdtJenH ♦
f^pPEmV ̂^AMAOE

s

s

UMBRELLA UAB

EXCESS UAB

OCCUR

CLAIUS^LAOE

FACHOCCURRENCF s

AOOREGATE s

060 RETENTIONS
s

WORKERS COMPENSATION
AND EMPLOYERS'LIABlLfTV

ANY PfiOPRIErORA>ARTNER/exECUnV6 1—}

1—i
1 yai, dsKrfbo urdui
OeSCRlPTION OF OPERATIONS Oetow

N/A

PER 01M-
STATUTF fR

E.L EACH ACCtOENT t

E.L DISEASE-EA EMPLOYEE i

F 1 rKSEA.SE - POLICY LIMIT i

A Engra. Prof. Llab.

ncl. Poll. Llab.

DPR9915924

FULL PRIOR ACTS

07/19/2017 07/19/2018 Per Claim

Aggregate

6,000,000

5,000,000

DESCRIPTION OF OPERATIONS / LOCATIONS 1 VEHICLES (ACORO 101, AdOIUoiMl RMitrfe* SclMeuN, miy b* attoehMi U mera ifuei l« re^r*d)

RE: Nowington-Oovcr. General Sullivan Bridge 11238-S(Part B
For professional llabiiity coverage, tho aggregate limit is tho total
insurance available for all covered claims prosonted within the policy
period. The limit will be reduced by payments of indemnity and expense.

NHDOT-i

Now Hampshire Department
of Transportation
John O. Moiton Buliding
1 Hazen Drive, P.O. Box 483
Concord. NH 03301-0483

1

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE

THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POUCY PROVISIONS.

AUTHORIZED REPRESENTATIVe

ACORD 26 (2016/03) ® 1988-2015 ACORO CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORD



Oniiartnimit uf Tr-

Victoria F. Sheehan

Commissioner

THE STA TE OF NEW HAMPSHIRE
DEPARTMENT Of TRANSPORTA TION

William Cass, P.E.
Assistant Commissioner

Bureau of Bridge Design
April 15,2019

His Excellency, Governor Christopher T. Sununu
and the Honorable Council

State House

Concord, New Hampshire 03301

REQUESTED ACTION

The Department of Transportation requests placing this item on tlie Consent Calendar.

Authorize the Department of Transportation to amend Contract #5000576 with Vanasse Hangen
Brustlin, Inc., Vendor #174584, to study and prepare preliminary engineering plans for the rehabilitation
or replacement of the General Sullivan Bridge carrying pedestrian and recreational traffic over Little
Bay between the City of Dover and the Town of Newington, by extending the completion date from
June 30, 2019 to December 31, 2019, effective upon Governor and Council approval. The original
Agrccirjcnt way approved by Governor and Council on August 26, 2015, Item #30. Time cxtcnaiori
only, no new funding.

EXPLANATION

On August 26, 2015, the Governor and Council authorized the subject engineering and environmental
services Agreement (Item #30; copy of Resolution attached) in the amount of $291,531.41 to study and
prepare preliminary engineering plans for the rehabilitation or replacement of the General Sullivan
Bridge (Br. No. 200/023) carrying pedestrian and recreational traffic over Little Bay between the City of
Dover and the Town of Newington. This 1930's 9-span structure (6 steel deck truss approach spans and
a 3-span steel through-truss deck arch) has a total length of 1,585 feet. It has been on the Red List since
1990 and is currently closed to all traffic due to its deteriorated condition. This project is currently
included in the State's Ten-Year Transportation Improvement Plan (Newington-Dover, 11238S).

On June 6, 2018, the Governor and Council authorized a fee increase and time extension amendment to

the Agreement (Item #53; copy of Resolution attached) in the amount of $754,310.22 (from $291,531.41
to $1,045,841.63) for the expanded scope of work for the Type, Size and Location (TS&L) evaluation
and environmental coordination for the General Sullivan Bridge. The completion date was amended
from December 31,2018 to June 30,2019.

There were two earlier time extension amendments. The first time extension amendment extended the

original,completion date of December 31, 2016 to December 31, 2017, and was approved by Governor
and Council on December 21, 2016 (Item #5H; copy of Resolution attached). The second time
extension amendment extended the completion date to December 31, 2018, and was approved by
Governor and Council on October 25, 2017 (Item USA; copy of Resolution attached).

The purpose of this time extension amendment is to allow the consultant sufficient time to complete the
Section 106 Consultation and issue a Supplemental Environmental Impact Statement (SETS). Target
dates for project milestones consist of presentation of draft SEIS in June/July 2019 with final SEIS in

JOHN 0. MORTON BUILDING • 7 HA2EN DRIVE • P.O. BOX 483 ♦ CONCORD. NEW HAMPSHIRE 03302-0483
TELEPHONE: 603-271-3734 • FAX; 603-271-3914 • TDD: RELAY NH 1-800-735-2964 ♦ INTERNET; WWW.NHDOT.COM
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August/September 2019. Of the previously-amended $1,045,841.63 amount for this contract, there is a
balance of approximately $420,000.00 remaining (100% Turnpike Funds).

This amended Agreement has been approved by the Attorney General as to form and execution. Copies
of the fully-executed amended Agreement are on file at the Secretary of State's Office and the
Department of Administrative Services, and subsequent to Governor and Council approval will be on
file at the Department of Transportation.

It is respectfully requested that authority be given to amend this Agreement for consulting services as
outlined above.

Sincerely,

Victoria F. Sheehan

Commissioner

Attachments

VI



D^portmptU efTYantpprtPllpit

THE STA TE OF NEW HAMPSHIRE
DEPAR TMENT OF TRA NSPOR TA TION

Victoria F. Sheehan

Commissioner

NEWINGTON-DOVER

11238S (Parts)
Genera) Sullivan Bridge
Time Extension Amendment #4

(Agreement Dated July 15, 2015,
Contract No. 5000576)

William Cass, P.E.

Assistant Commissioner

Bureau of Highway Design
Room 200 (CMF)

Tel. (603)271-2171
Fax: (603)271-7025

April 15,2019

Mr. Peter J. Walker

Project Manager
Vanasse Hangen Brustlin, Inc.
2 Bedford Farms Drive, Suite 200

Bedford, NH 03110-6532

Dear Mr. Walker:

This letter amends Article 1, Section G (Date of Completion) for the above-noted Agreement. The original
and amended dates are as follows:

Original Completion Date
Amended to

Amended to

Amended to

By this letter, amended to

December 31,2016

December 31, 2017
December 31, 2018

June 30, 2019

December 31, 2019

This no-additional-cost change order for the extension is as requested by your letter dated April 5, 2019.

This amendment becomes effective upon approval by the Governor and Council.

Sincerely,

Keith A. Cota, P.E.

ChicfJ^ojecl Manager

Approved: Peter b. Slainnas. P.i;..
Director of Project Development

We concur in the above Amendment.

VANASSE HANGEN BRUSTLIN, INC.

By:

Title:

KAawjh
Attachments

s:\hiBhwoy-design\(towns)\newington\l i23t{-s\parl bagreemenl\l«tters\timc extension #4\vhb04-l5-19 teM.docx

JOHN O. MORTON BUILDING • 7 HA2EN DRIVE • P.O. BOX 483 • CONCORD. NEW HAMPSHIRE 03302-0483
TELEPHONE: 603-271-3734 • FAX: 603-271-3914 • TDD: RELAY NH 1-800-735-2964 • INTERNET: WWW.NHIX)T.COM
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AGREEMENT AMENDMENT

NEWINGTON-DOVER, 112388 (PART B)

VANASSE HANGEN BRUSTUN, INC.

IN W]T>JESS WHEREOF the parties hereto have executed tliis amended AGREEMENT on the day and year first
above written.

Consultant

WITNESS TO THE CONSULTANT CONSULTANT

By: By:

'• (Title)

Doled: VA'/iy Date^l: y/a*-// >

Dona rt ni cn 1 of Trn nsnortn lion

WITNES^S-TO THE STATE OF NEW HAMPSHIRE THE OFj^W HAMPSHIRE

J C S^-l I kJ By:. [lBy- . . .
OlrKtor of Projod Developmtnt

r'^txPOJ COMMISSIONER

Dated:^-y|-pi4 I Dated: ̂ 7^ I P)
Attorney General

This is to certify that the above-amended AGREEMENT has been reviewed by this office and is approved as to form and
execution.

^ I ^01 ̂  * By:Dated:
Assftrant Attorney General

Sccrctai'v of State

This is to certify that the GOVERNOR AND COUNCIL on JUN 0 5 2019 approved this amended
AGREEMENT.

Dated; JUN 0^ 2019 Attest:
By:

Secretary ,of Stale

BBVIY SECRETARY Of STATE



VANASSE HANGENBRUSTLIN, INC

Certificate of Vote

NEWINGTON-DOVER

11238S(PartB)
General Sullivan Bridge

I, Robert M. Dubinsky, hereby certify that I am the duly elected Clerk of
Vanasse Hangen Brustlin, Inc.

I hereby certify the following is a true copy of Vote taken at a meeting of the
Board of Directors of tlie Corporation, duly called and held on February 6, 2019,
at which a quorum of the Board was present and voting.

VOTED:

ThiU Martin F. Kennedy is Senior Principal for Vanasse Hangen
Brustlin. Inc. and is hr.rr.hy authorized to execute professional
services contracts, proposals and amendments in the name and
behalfof Vanasse Hangen Brustlin, Inc., and affix its corporate seal
thereto; and such execution ofany professional service contract,
proposal or amendment in this company's name on its behalf under
seal ofthe company, shall be valid and binding upon this company.

I hereby certify that said vote has not been amended or repealed and
remains in full force and effect as of this date, and that Martin F.
Kennedy is Senior Principal for this Corporation

Date; jl/lii/zir'i

ATI^I

y

4^ %%
i?i 1986 ijl



State of New Hampshire

Department of State

CERTIFICATE

I, William M. Gardner, Secretary of State of the Stale of New Hampshire, do hereby certify that VANASSE HANGEN
BRUSTLIN. INC. is a Massachusetts Profit Corporation registered to transact business in New Hampshire on December 11,
1986. 1 fiirthcr certify that all fees and documents required by the Secretary of State's office have been received and is in good
standing as far as this oHice is concerned.

Business ID: 104275

Certificate Number: 0004485580

^371

IN TESTIMONY WHEREOF.

I hereto set my hand and cause to be affixed

the Seal of the State of New Hampshire,

this 2nd day of April A.D. 2019.

William M. Gardner

Secretary of State



yXCrOKO'
CERTIFICATE OF LIABILITY INSURANCE

OP ID:CL

DATE (MnuDonnmrt

04/26/2019

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S). AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder le an ADDITIONAL INSURED, the pollcy(le8) rnuat be endorsed. If SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certain policies may require an endorsement A statement on this certificate does not confer rights to the
certificate holder In lieu of such endorsementfs).

PRODUCER

Poolo Professional Ltd.
107 Audubon Rd. #2, Ste. 305
Wakofiold. MA 01880
Christopher A. Poole

CONTACT
NAME:

PHONE FAX
(WC. No. Erti: (Mi. No):
E^IL
ApDRBSS:
PHObUCEK VANAS-i
cusmMPRinf;'"'*"® 1

INSURER(8)AFF0RDINa COVERAGE NAIC*

MSURED Vanasse Hangen Bruatlin, Inc.; ■

VHB Eng .Surveying,Landscape
Arch.& Geology P.C.jVanasso
Hangen Brustlln.LLC, VHB Eng.,
NO, PC, VHB Metro DC, LLC

P.O. Box 9151

Watertown, MA 02471

INSURER A; Valley Forge Insurance Company 20508

INSURER B ;Safety Insurance Company 39454

INSURERc;Continental Casualty Company 20443

insurerd:XL Specialty Insurance Company 37885

INSURCR E:

INSURER F:

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN. THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS.
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

TYPE OF MSURANCE
kDDl kIDR

WYI) POUCY NUMBER
MUtVCFP

IMMIDOrYYYYI
POLICV EXP
fMMrtXVYYYYI UMHS

A

GENERAL UABIUTY

X X 5018141932

NO DEDUCTIBLE

XCO COVERAGE INCL

05/01/2019 05/01/2020

EACH OCCURRENCE t  1,000,000

X COMMERCIAL CENERAL LIA8IUTY

' X 1 OCCUR

UAMAGb TOUkNll;U
PREMISES lEa occurrence) (  1,000,000

1 CLAIMS-MADE MED EXP (Any one pereon) t  10,00G

X Contract Liab. PERSONAL A ADV INJURY s  1,000,000

X Blanket Waiver GENERAL AGGREGATE

PROOLiCTS • COMPrOP ATj;

}  2,000,000

GFWI AOORFOATf LIMIT 40P(,i(:s P6P;

1 POLICY 'cm j i LOG
t  2,000,000

»' 1,500,000Vai Paper

 00 DCCD >
i

AU

"x

X

OMOeiLE LUBUTY

AKTYAUTO

ALL OWNED AUTOS

SCHEDULED AUTOS

HIRED AUTOS

NONOWNEO AUTOS

X X

6018203376-NO DED

t601673-MASS AUTO NO DEO

MA AUTOINCLDS NOH

05/01/2019

06/13/2016

05/01/2020

06/13/2019

COMBINED SINGLE LIMIT

(Ee ecckfent) »  1,000,000

BOOLY INJURY (Per perton) %

BODILY INJURY (Por ocddeM) $

PROPERTY DAMAGE

(PER ACCIDENT)
I

X Medical Expense t  s.oot

C

X UMBRELLA LIAS

EXCESS UAB

X OCCUR

CLAIMS-MADE
X X 6018203362 FOLLOW FORM 06/01/2019 05/01/2020

EACH OCCURRENCE %  14,000,OOC

AGGREGATE $  14,000,OOC

OECXfCTieUE

RETENTION J 10,000

1

X i

A

WORKERS COMPENSATION
AND EMPLOYERr UABIUTY y 1N
ANY PROPRIETORrt'ARTNEWEXECUTIVe rrn
OFFICERAiEMBER EXCLUDED? N
(Mw>d«torvlnNH} ^
If vM, dooolbo under
OeSCRIFmON OF OPERATIONS brtow

N/A X
6017185236

ALL STATES LONGSHORE/KARB

05/01/2019 06/01/2020

V WC STATU- 3TH.
^ TORY 1 IMlTfi PR

E.L. EACH ACCIDENT t  1 .ooo.ooc

E.L. OISEASE. EA EMPLOYEE t  1,000,OOC

E L. DISEASE ■ POLICY LIMIT }  1,000,OOC

D Arch/Engr E&O

nci PollutlonLiab

0PR9928347

FULL PRIOR ACTS

07/19/2018 07/19/2019 Per Claim 5,000,000

Aggregate 5,000,000

06SCR1PTI0N OF OPERATIONS 1 LOCATIONS / VEHICLES (AtUeh ACORD101. AddlUoml Rttntrfc* Schtduta, V mora tpic* l> raqulivd)

See Attacnmont

CERTIFICATEHOLDER CANCELLATION

New Hampshire Department
of Transportation
John 0. Morion Building
1 Hazen Drive, P.O. Box 483
Concord, NH 03301-0483
1

NHDOT-1
SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE

THE EXPIRATION DATE THEREOF. NOTICE WILL BE DELIVEREO IN
ACCORDANCE WITH THE POLICY PROVISIONS.

/

AUTHORSEO REPReSCNTATIVE

® 1966-2009 ACORO CORPORATION. All rights reserved.

ACORD 26 (2009/09) The ACORO name and logo are registered marks of ACORO



MOTCBAn- "OLCERCOOE NHDOT-1 VANAS-1 page 2iNwItrMU. iNSuREcs NAME Vaoasso Hangen Bfustlln, Inc.) OPID. CL ott* 04/26/2019

RE: Mewlngton-Dovor, G«n«ral Sullivan Bridga, 11238-8 (Part B).'

Now.Hamshire bopaxtaont of 'Transportation is includecl as additional
insureds per wzxtton contract for ongoing and, cosAleted. operations on tne
general, auto, and umbrella liability policies subjoct to samo^tems and
conditions'. Coverage is primary and non-contributory. Waavor of
siibrogatioh applies in favor or- additional' insured. 30 day notice of
cancellation'except 10' day notice for non-payment of premium.


