THE STATE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION

CHRISTOPHER D. CLEMENT, SR. JEFF BRILLHART, P.E.
COMMISSIONER ASSISTANT COMMISSIONER

Bureau of Highway Design
September 29, 2014

Her Excellency, Governor Margaret Wood Hassan
and the Honorable Council

State House

Concord, New Hampshire 03301

REQUESTED ACTION

The Department of Transportation wishes to place item on the Consent Calendar.

Authorize the Department of Transportation to amend PO #500033, with Vanasse Hangen Brustlin, Inc., Bedford,
NH, and Watertown, MA, Vendor #174584, for the final design for the widening of the Spaulding Turnpike in the
Town of Newington and City of Dover, by extending the completion date from December 31, 2014 to June 30,
2015, effective upon Governor and Council approval. The original Agreement was approved by Governor and
Council on December 18, 2008, Item #77. Time extension only, no new funding.

EXPLANATION

The purpose of this engineering and environmental consultant services Agreement is for the preparation of the
final design, contract plans, specifications, estimates and right-of-way plans for the reconstruction and widening of
an approximately 3.5-mile section of the Spaulding Turnpike, beginning just north of the Gosling Road/Pease
Boulevard Interchange (Exit 1) in the Town of Newington and continuing across the Little Bay Bridges to just
south of the Dover Toll Plaza in the City of Dover. This project is currently included in the State’s Ten-Year
Transportation Improvement Plan and Turnpike Capital Program (Newington-Dover 11238).

This amendment to the Agreement is to extend the contract’s previously-amended (December 4, 2013, Item #90)
completion date to allow the consultant sufficient time to complete the final design of the northern segment of the
Spaulding Turnpike improvements in the City of Dover and to continue coordination for construction support
services. Of the amended (December 5, 2012, Item #76) $16,370,536.12 amount for this contract, there is a
balance of approximately $1,965,500 remaining (100% Turnpike Funds). The construction of northern segment
of this project in Dover is not currently funded in the Turnpike Capital Program, however, the design work is
being completed in anticipation being able to advertise the work.

This amended Agreement has been approved by the Attorney General as to form and execution. Copies of the
fully-executed amended Agreement are on file at the Secretary of State's Office and the Department of
Administrative Services, and subsequent to Governor and Council approval will be on file at the Department of
Transportation.

It is respectfully requested that authority be given to amend this Agreement for consulting services as outlined
above.

Sincerely,

L 0.

Christopher D. Clement, Sr.
Commissioner
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THE STATE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION

Department of Transportation

CHRISTOPHER D. CLEMENT, SR. JEFF BRILLHART, P.E
COMMISSIONER ASSISTANT COMMISSIONER
NEWINGTON-DOVER Bureau of Highway Design
NHS-0271(037) Room 200  (CMF)
11238 Tel. (603) 271-2171
(PART C) Fax (603) 271-7025
(Agreement Dated November 5, 2008
PO #500033)

September 23, 2014

Mr. Francis S. O’Callaghan, P.E.
Vanasse Hangen Brustlin, Inc.

2 Bedford Farms Drive, Suite 200
Bedford, NH 03110

Dear Mr. O’Callaghan:

This letter amends Article I, Section K (Date of Completion) for the above-noted Agreement.
The original and amended dates are as follows:

Original Completion Date December 31, 2013
Amended to December 31, 2014
By this letter, amended to June 30, 2015

This no-additional-cost change order for the extension is as requested by your letter dated July
16, 2014.

This amendment becomes effective upon approval by the Governor and Council.

Sincerely,

s

Keith A. Cota, P.E.
Chief Project Mana

-

Approved: William J. Cass, P.E.
Director of Project Development

We concur in the above Amendment.
VANASSE HANGEN BRUSTLIN, INC.
By, o S0 /@ﬂ%
Title: /E V7
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AGREEMENT AMENDMENT

NEWINGTON-DOVER, NHS-0271(037), 11238 (PART C)

VANASSE HANGEN BRUSTLIN, INC.

IN WITNESS WHEREOF the parties hereto have executed this amended AGREEMENT on
the day and year first above written.

Consultant
WITNESS ’fO THE CONSULTANT CONSULTANT
‘ﬁz_«r‘_éz&fﬂt By: M&@%_
(Title)
Dated: d <;’/ -9:/(5’ Dated: /?éz/ v
Department of Transportation
WITNESS TO THE STATE OF NEW SHIRE THE STATE OF NEW. SHIRE

W/% / % 7, By: // 7

?q/DbT dOMMISSIONER

Dated: / 0/ 7,// ‘,9/ | Dated: / 4/ 7// J

Attorney General

This is to certify that the above amended AGREEMENT has b7v1ewed by this office and is

approved as to form and execution. /

Kssisthnt Attorney General

Dated: ’O/L"l /i"’!

Secretary of State
This is to certify that the GOVERNOR AND COUNCIL on approved this
amended AGREEMENT.

Dated: Attest:

By:
Secretary of State



VANASSE HANGEN BRUSTLIN, INC.
Certificate of Vote

NEWINGTON-DOVER
NHS-0271(037)
11238
(PART C)

I, Robert Brustlin, hereby certify that I am the duly elected

President of Vanasse Hangen Brustlin, Inc.

I hereby certify the following is a true copy of Vote taken at a
meeting of the Board of Directors of the Corporation, duly called and held
on January 31, 2013, at which a quorum of the Board was present and

voting.

VOTED:

That Francis O’Callaghan is the duly elected Executive
Vice President of Vanasse Hangen Brustlin, Inc. and is
hereby authorized to execute contracts, bonds, and
proposals in the name and behalf of said company and affix
its corporate seal thereto,; and such execution of any
contract or obligation in this company’s name on its behalf
under seal of the company, shall be valid and binding upon
this company.

I hereby certify that said vote has not been amended or repealed
and remains in full force and effect as of this date, and that Francis
O’Callaghan is the duly elected Executive Vice President of this

Corporation

ATTEST:

Date: _jq-g2-14 28 Bt




State of Neto Hampshive
Hepartment of State

CERTIFICATE

I, William M. Gardner, Secretary of State of the State of New Hampshire, do hereby
certify that VANASSE HANGEN BRUSTLIN, INC. a(n) Massachusetts corporation, is
authorized to transact business in New Hampshire and qualified on December 11, 1986. I

further certify that all fees and annual reports required by the Secretary of State's office

have been received.

In TESTIMONY WHEREOF, I hereto
set my hand and cause to be affixed
the Seal of the State of New Hampshire,
this 25" day of June, A.D. 2014

e, Sk

William M. Gardner
Secretary of State




——

CERTIFICATE OF LIABILITY INSURANCE

OPID: PB
DATE (MM/DDIYYYY)

09/23/2014

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

certificate holder in lieu of such endorsement(s).

IMPORTANT: I[f the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. |f SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the

PRODUCER ﬁgm;cr
Poole Professional Ltd. PHONE EAX
107 Audubon Rd. #2, Ste. 305 (A/C, No, Ext): ]wc, No}:
Wakefield, MA 01880 Eb%{'éss

Christopher A. Poole
P o oria 1o s VANAS -1
INSURER(S) AFFORDING COVERAGE NAIC #
wsurep  Vanasse Hangen Brustlin Inc. wsurer A : Travelers Indemnity Co. 25658
Z":_B EdngmeerknghSLgéeymg isurer 8 : Travelers indemnity Co America 25666
Vanaansssec:ls:ger:lérust'lin LLC surer ¢ : Safety Insurance Company 39454
VHB Eng. NC, PC ' wsurer o : Charter Oak Fire Ins. Co. 25615
P. O. Box 9151 INSURERE :
Watertown, MA 02471 INSURER F:
COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS 1S TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

ISR ADBLTSUER

POLICY EFF POLICY EXP

LTR TYPE OF INSURANCE WD POLICY NUMBER (MM/DD/YYYY) | (MM/DD/YYYY) LIMITS
GENERAL LIABILITY EACH OCCURRENCE s 1,000,000
A E COMMERCIAL GENERAL LIABILITY X 680-2611L561 05/01/2014 | 05/01/2015 | pRMGE IGRETED oo [ 1,000,000}
CLAIMS-MADE OCCUR MED EXP (Any one person) | § 10,000
.7
X !Contractual Liab 6804E545804 05/01/2014 | 05/01/2015 | PERSONAL & ADV INJURY | § 1,000,000
_X_‘ inc.BlanketWaiver 680-4E547521 05/01/2014 | 05/01/2015 | GENERAL AGGREGATE $ 2,000,0008
GEN'L AGGREGATE LIMIT APPLIES PER: PRODUCTS - COMPIOP AGG | § 2,000,000
| Teouey [X 5% [ lioc s
AUTOMOBILE LIABILITY COMBINED SINGLE LIMIT
| AUT X (£ accidont s 1,000,000
© e 1501873 MA 06/1312014 | 06/1312015 |EOD LT NURY (Perperson) |8
L ALL OWNED AUTOS BODILY INJURY (Per accident)| $
B _X_J SCHEDULED AUTOS BA2044L84A,CT,NH,RI,FL,VT | 05/01/2014 | 05/01/2015 PROPERTY DAMAGE
A | X | HIRED AUTOS BA2067L575 VA VEHICLES 05/01/2014 | 05/01/2015 | (PER ACCIDENT) $
| X | NON-OWNED AUTOS $
C | X {Coverage is BA2044LB4A - NY 05/01/2014 | 05/01/2015 $
| X | UMBRELLALIAB | X | occuRr EACH OCCURRENCE s 10,000,000
EXCESS LIAB I 10,000,0
A CLAMS-MADE! x UPOD314787 05/01/2014 | 05/01/2015 |-ACSRECATE $ 00
_J DEDUCTIBLE Excess of $
X | RETENTION _§ 10,000 Auto, GL s
WORKERS COMPENSATION X ] WC STATU- OTH-
AND EMPLOYERS' LIABILITY v TORY LIMITS ER
D |any gROPR(ETOF;IIE/)\(Fé[IiJJ%%IEXECUTNE NIA UB5825Y496 MA, CT, FLLNH | 05/01/2014 | 05/01/2015 | £.1. EACH ACCIDENT s 1,000,000
OFFICER/MEMBE D?
(Mandatory in NH) RI, NJ, VA, NY E.L. DISEASE - EA EMPLOYEE| § 1,000,000
if yes, describe under
DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT | § 1,000,000f
A |Prof. Off. Package 68026111Y561 05/01/2014 | 05/01/2015 |Valuable 2,250,00q
Papers

conditions.

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (Attach ACORD 401, Additional Remarks Schedule, if more space is required)
Re: Newington-Dover NHS-0271(037), 11238 Part B. Contract No. 44
Interest of New Hampshire Dept. of Transportation is included as additional
insured under general liability policy subject to all policy terms and

CERTIFICATE HOLDER

CANCELLATION

NHDOT-1

NEW HAMPSHIRE DEPT. OF TRANS.
JOHN O. MORTON BUILDING

7 HAZEN DRIVE, P.O. BOX 483
CONCORD,, NH 03301-0483

|

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

CUnt 7728

ACORD 25 (2009/09)

© 1988-2009 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORD
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CERTIFICATE OF LIABILITY INSURANCE

OP ID: PB
DATE (MM/DD/YYYY)

07/10/2014

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED

REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT:

If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed.
the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the

if SUBROGATION {S WAIVED, subject to

certificate holder in lieu of such endorsement(s).
PRODUCER ﬁfiﬂé‘:‘” {
Poole Professional Ltd. PHONE FAX 4
107 Audubon Rd. #2, Ste. 305 AJC, No, Ext): (AIC, No):
Wﬁkefield, MA %1 88|0 E#D%ss:
Christopher A. Poole
P cusTomeR in # VANAS-1
INSURER(S) AFFORDING COVERAGE NAIC #
INSURED Vanasse Hangen Brustlin, Inc. insurer a : XL Specialty Insurance Co. 37885
P. O. Box 9151 INSURER B -
Watertown, MA 02471
INSURER C :
INSURERD :
INSURER E :
INSURER F :
COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,

EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.
ADDLSUBR]
5 TYPE OF INSURANCE INSR | WYD POLICY NUMBER uﬁﬂ%%m (53}'5%me LIMITS

GENERAL LIABILITY

COMMERCIAL GENERAL LIABILITY
CLAIMS-MADE OCCUR

GEN'L AGGREGATE LIMIT APPLIES PER:

_—‘ POLICY f__| fgé)f ﬁ LOC

EACH OCCURRENCE

DAMAGE TO RENTED
PREMISES (Ea occurrence)

MED EXP (Any one person)

GENERAL AGGREGATE

$
$
$
PERSONAL & ADV INJURY $
$
$

PRODUCTS - COMP/OP AGG

|8

AUTOMOBILE LIABILITY

COMBINED SINGLE LIMIT $
{Ea accident)

BODILY INJURY (Per person) | $

Y/N
ANY PROPRIETOR/PARTNER/EXECUTIVE
OFFICER/MEMBER EXCLUDED? N/A
(Mandatory in NH)

ANY AUTO
_—
A
|| ALL OWNED AUTOS BODILY INJURY (Per accident) | $
SCHEDULED AUTOS PROPERTY DAMAGE R
HIRED AUTOS (PER ACCIDENT)
NON-OWNED AUTOS $
$
UMBRELLA LIAB OCCUR EACH OCCURRENCE $
EXCESS LIAB CLAIMS-MADE AGGREGATE 3
DEDUCTIBLE 3
RETENTION _$ $
WORKERS COMPENSATION WC STATU- oTH-
AND EMPLOYERS' LIABILITY TORY LIMITS ER
E.L EACH ACCIDENT $

©“

E.L. DISEASE - EA EMPLOYEE]

«

E.L. DISEASE - POLICY LIMIT

If yes, describe under
DESCRIF’TION OF OPERATIONS below
ARCH./ENG. E&O DPR9716802 07/19/2014 | 07/19/2015 |AGGREGATE 2,000,000
Deduct 75,000

r professional liab

i 1t¥ coverage,
surance available for all

covered claims

SCRIPTION OF OPERATIONS / LOCATIONS /VEHICLES (Attach ACORD 101, Additional Remarks Schedule, if more space is required)
the aggregate limit is the total

resented within the

policy

ents of indemnity and expense.

riod. The limit will be reduced by ga

: Newington-Dover NHS-027-1 (37), 11238 (Part C).

:RTIFICATE HOLDER CANCELLATION
NHDOT-1

New Hampshire Department
of Transportation

John O. Morton Building

1 Hazen Drive, P.O. Box 483
Concord, NH 03301-0483

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WwiLL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

(Ll F72

ORD 25 (2009/09)

© 1988-2009 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORD



THE STATE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION

TTRAN Q) Osid
Department of Trawuportation

CHRISTOPHER D. CLEMENT, SR. JEFF BRILLHART, P.E.
COMMISSIONER ASSISTANT COMMISSIONER

Bureau of Highway Design
October 30,2013

Her Excellency, Governor Margaret Wood Hassan
and the Honorable Council

State House
Concord, New Hampshire 03301

REQUESTED ACTION
Authorize the Department of Transportation to amend PO #500033, with Vanasse Hangen Brustlin, Inc., Bedford,
NH, and Watertown, MA, Vendor #174584, for the final design for the widening of the Spaulding Turnpike in the
Town of Newington and City of Dover, by extending the completion date from December 31, 2013 to December
31, 2014, effective upon Governor and Council approval. The original Agreement was approved by Governor and

Council on December 18, 2008, Item #77. Time extension only,.no-.new-funding:

: EXPLANATION
‘The purpose of this engineering and environmental consultant services Agreement is for the preparation of the
final design, contract plans, specifications, estimates and right-of-way plans for the reconstruction and widening of
an approximately 3.5-mile section of the Spaulding Turnpike, beginning just.north of the Gosling:Road/Pease-
-Boulevard-Interchange (Exit'1)'in thé Town of Newington and contlnumg across the Little Bay Bridges to just
south of the Dover Toll Plaza in the City of Dover. This project is currently included in the State s Ten-Year
Transportation [mprovement Ptan and Tumpike Capital Program (Newington-Dover 11238)."

This amendment to the Agreement is to extend the contract’s ongmal comipletion date to allow thie consultant
sufficient time to complete the final design of the northern segment of the Spauldmg Tumplke improvements in
the City of Dover and ta continue coordination for construction support services. Of the amended $16,370,536.12
amount for this contract, there is a balance of approximately $3,369,000 remaining (100% Turnpike Funds). The
construction of northern segment of this project in Dover is not currently funded in the Turnpike Capital Program,
however the design work is being completed in anticipation being able to advertise the work.

This amended Agreement has been approved by the Attorney General as to form and execution. Copies of the
fully-executed amended Agreement are on file at the Secretary of State's Office and the Department of
Administrative Services, and subsequent to Governor and Council approval will be on file at the Department of

Transportation.
It is respectfully requested that authority be glven to amend this Agreement for consulting services as outlined
above,

Sincerely,

A b, V¥4l

Christopher D. Clement, Sr.
Commissioner

vd
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THE STATE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION

Deparintent of Transportation

CHRISTOPHER D, CLEMENT, SR. JEFF BRILLHART, P.E,
COMMISSIONER ASSISTANT COMMISSIONER

Bureau of Highway Design
October 10, 2012

His Excellency, Governor John H. Lynch
and the Honorable Council

State House
Concord, New Hampshire 03301

REQUESTED ACTION
Authorize the Department of Transportation to amend PO #500033 with Vanasse Hangen Brustlin, Inc.,
Bedford, NH and Watertown, MA, Vendor #40332, for the final design for the widening of the
Spaulding Turnpike in the Town of Newington and City of Dover, by increasing the total amount
payable by $1,408,409.12 (from $14,962,127.00 to $16,370,536.12) for additional design services that
were not anticipated in the original Agreement, effective upon Governor and Council approval through
the contract’s current completion date of December 31, 2013. 100% Turnpike Funds.

Funding is available as follows:

04-96-96-961017-7513 FY 2013

Spaulding Turnpike Expansion _
400-500870 Highway Contract Payments $1,408,409.12

EXPLANATION

On December 18, 2008, the Governor and Council .authorized the subject engineering consulting
services Agreement (Item No. 77; copy attached) in the amount of $14,962,127.00, for the preparation
of the final design, contract plans, specifications, estimates and right-of-way plans for the reconstruction
~ and widening of an approximately 3.5-mile section of the Spaulding Turnpike, beginning just north of
the Gosling Road/Pease Boulevard Interchange (Exit 1) in the Town of Newington and continuing
across the Little Bay Bridges to just south of the Dover Toll Plaza in the City of Dover. This project is
currently included in the State’s Ten-Year Transportation Improvement Plan and Turnpike Capital

Program (Newington-Dover 11238).

This proposed amendment to the Agreement is for additional highway design, bridge design, and
environmental services associated with additional work efforts and out-of-scope design services to
complete the development of the Little Bay Bridge rehabilitation (112380) contract plans and the design
for the Dover approach (11238Q). These work efforts include hydrodynamic modeling, an independent
analysis of superstructure design, and construction stormwater analysis and design to meet current
environmental requirements and expectations. The work also includes preparation of supplementary
erosion control plans; extension of work on Arboretum Drive; ITS corridor design and incorporation;
late revisions to contract breakout and construction sequencing; subsurface utility engineering and
coordination; design modifications at several locations (sound walls, retaining walls, Boston Harbor Rd.
intersection, etc.) based on additional geotechnical information and ongoing public participation; and
additional project management assistance. Also, additional inspection efforts and the remaining
uncompleted design and construction services (approximately $600,000) for the General Sullivan Bridge

v JOHN O. MORTON BUILDING ¢ 7 HAZEN DRIVE ¢ P.0. BOX 483 « CONCORD, NEW HAMPSHIRE 03302-0483
TELEPHONE: 603-271-2171 « FAX: 603-271-7025 « TDD ACCESS: RELAY NH 1-800-735-2964 » INTERNET: WAW NHNNOT ~OM
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are being removed and reallocated to reduce the overall fee adjustment for the supplemental work (see
attached summary). These design efforts for the rehabilitation of the General Sullivan Bridge will be

pursued separately.
Vanasse Hangen Brustlin, Inc. has agreed to furnish the additional services for $1,408,409.12. This

amendment will increase the total amount payable under this Agreement from $14,962,127.00 to
$16,370,536.12. The increase in fee as proposed is commensurate with the revised scope of work and

the corresponding additional engineering and technical services to be furnished.

This amended Agreement has been approved by the Attorney General as to form and execution. Copies
of the fully-executed amended Agreement are on file at the Secretary of State's Office and the
Department of Administrative Services, and subsequent to Governor and Council approval will be on

file at the Department of Transportation.

It is respectfully requested that authority be given to amend this Agreement for consulting services as
outlined above.

Sincerely,
Christopher D. Clement, Sr.
Commissioner
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wr THE STATE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION

rement of Transportati Bureau of Highway Design
GEORGE N. CAMPBELL, JR. JEFF BRILLHART, P.E.
COMMISSIONER ) . ASSISTANT COMMISSIONER

November 4, 2008

His Excellency, Governor John H. Lynch
and the Honorable Council

State House

Concord, New Hampshire 03301

Requested Action

Authorize the Department of Transportation to enter into an Agreement with Vanasse
Hangen Brustlin, Inc., Bedford, NH and Watertown, MA, Vendor #40332, in the amount
of $14,962,127.00, for the final design for the widening of the Spaulding Turnpike in the
Town of Newington and City of Dover, effective upon Governor and Council approval,
through December 31, 2013. 100% Turnpike Funds.

Funding is available in account, Spaulding Turnpike Expansion, as follows with the
authority to adjust encumbrances in each of the State fiscal years through the Budget

Office if needed and justified:

FY 2009 FY 2010

017-096-7513-400-0104 Spaulding Tpk. Exp. $3,100,000.00  $3,400,000.00
FY 2011 FY 2012

$3,400,000.00  $3,400,000.00

FY 2013

$1,662,127.00

EXPLANATION

The Department requires engineering and environmental consultant services for the preparation of the
final design, contract plans, specifications, estimates and right-of-way plans for the reconstruction and
widening of an approximately 3.5-mile section of the Spaulding Turnpike, beginning just north of the
Gosling Road/Pease Boulevard Interchange (Exit 1) in the Town of Newington and continuing across the
Little Bay Bridges to just south of the Dover Toll Plaza in the City of Dover. This project is currently
included in the State’s Ten-Year Transportation Improvement Plan and Tumpike Capital Program
(Newington-Dover 11238). '

The project design effort involves reconstructing this section of the Spaulding Turnpike from the
existing four-lane facility to eight lanes (three general purpose lanes plus an auxiliary lane in each
direction between Exits 3 and 6); reconstructing and widening the Little Bay Bridges on new alignment to
an eight-lane facility; rehabilitating the General Sullivan Bridge to function as a
pedestrian/bicycle/recreational facility; discontinuing the Exit 2 ramps (Fox Run Road); reconstructing
Exit 3 (Woodbury Avenue) to a full service interchange that includes a new northern access into the
Pease International Tradeport; modifying the Exit 4 ramps to maintain full access at Nimble Hill Road
and Shattuck Way; discontinuing the Exit 5 ramps (Hilton Drive) and constructing a new local two-way
Connector Road from Wentworth Terrace and Hilton Park under the Turnpike to connect with Dover
Point Road; and reconstructing Exit 6 (US 4 and Dover Point Road) to a full service modified diamond-

type interchange.

JOHN O. MORTON BUILDING ¢ 7 HAZEN DRIVE  P.0. BOX 483 « CONCORD, NEW HAMPSHIRE 03302-0483
TELEPHONE: 603-271-2171 » FAX: 603-271-7025 « TDD ACCESS: RELAY NH 1-800-735-2964 « INTERNET: WWW.NHDOT.COM



The final design will also include seismic retrofit and design of all bridges except the General
Sullivan Bridge; utility coordination; environmental design elements including wetland mitigation, stream
restoration, archaeological investigations, hazardous material investigations, pollutant loading analysis,
and stormwater treatment and management; Incident Management and Intelligent Transportation Systems
integration; traffic modeling and traffic signal coordination; soundwall design; aesthetic and landscaping
considerations; constructability and traffic management considerations; provisions for future elevated rail
into Pease Tradeport; coordination and support for a value engineering study; continued project website
development and management; and construction support services.

The consuitant selection process employed by the Department for this qualifications-based contract is
in accordance with RSAs 21-1:22, 21-I:22-c and 21-1:22-d, all applicable Federal laws and the
Department’s “Consultant Selection and Service Agreement Procedures”. dated December 1999. The
Department’s Consultant Selection Committee is a standing committee that meets regularly to administer
the process and make determinations. The Committee is comprised of the Assistant Director of Project
Development (chair), the Chief Project Manager, the Administrators of the Bureaus of Highway Design,
Bridge Design, Environment, and Materials and Research, and the Municipal Highways Engineer.

The consultant selection process for this qualifications-based contract was initiated by a solicitation
for consultant services for the final design for the Newington-Dover 11238 project. The assignment was
listed as a “Possible Action Project” on the Department’s website on October 12, 2007, asking for letters
of interest from qualified firms. From the list of firms that submitted letters of interest, the Committee
prepared a long and then short list of Consultants on December 13, 2007 for consideration and approval
by the Assistant Commissioner. Upon receipt of that approval, three shortlisted firms were notified on
January 4, 2008 through a technical "Request For Proposal" (RFP). Interviews with the three shortlisted
firms were conducted on March 12, 2008. Committee members individually rated the firms on March 13,
2008 using a written ballot to score each firm/team on the basis of comprehension of the assignment,
clarity of the proposal and interview, capacity to perform in a timely manner, quality and experience of
the project manager and the team, and overall suitability for the assignment. The individual rankings
were then totaled to provide an overall ranking of the three firms, and the Committee’s ranking was
submitted to the Assistant Commissioner for consideration and approval. Upon receipt of that approval,
short listed firms were notified of the results and the highest-ranking firm was asked to submit a fee
proposal for negotiations.

The long list of five (5) consultant firms/teams that were considered for this assignment, with the
three (3) short-listed firms/teams shown in bold, is as follows:

Consultant Firm/Team Office Location

Fay, Spofford & Thorndike LLC/ T.Y. Lin International Bedford, NH

Maguire Group Inc./PB Americas, Inc./ Portsmouth, NH
CLD Consulting Engineers, Inc./DMJM Harris

McFarland-Johnson, Inc./HNTB Corporation/ Concord, NH
Carol R. Johnson Associates

Parsons Transportation Group/ Concord, NH

Jacobs Edwards & Kelcey/GM2 Associates Inc./
The Smart Associates Inc./
Public Archaeology Laboratory, Inc.
Vanasse Hangen Brustlin, Inc./ Bedford, NH
Clough Harbour & Associates LLP/Ammann & Whitney

—



The firm of Vanasse Hangen Brustlin, Inc. has been recommended for this contract. This firm has
an excellent reputation and has demonstrated their capability to perform the necessary engineering and
technical services for this assignment, having satisfactorily completed both the feasibility study for future
transportation improvements and the preliminary design services for this project. Background
information on this firm is attached.

Vanasse Hangen Brustlin, Inc. has agreed to furnish the required services for a total fee not to exceed
$14,962,127.00. This is a reasonable fee and is commensurate with the complexity of the project and the
scope of engineering and technical services to be furnished.

This Agreement has been approved by the Attorney General as to form and execution. The
Department has verified that the necessary funds are available. Copies of the fully-executed Agreement
are on file at the Secretary of State's Office and the Department of Administrative Services, and
subsequent to Governor and Council approval will be on file at the Department of Transportation.

It is respectfully requested that authority be given to enter into an Agreement for consulting services
as outlined above.

Sincerely,

GNC/wjh
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